



Georgia Department of Transportation


Transportation Investment Act

River Valley

December 6th, 2022 CRP Update




TIA Regions



COVID-19 (Coronavirus)

Impacts to the TIA Program




TIA Collections Thru Sept 2022

Region	Total	Approved Investment List (75%)	Local Discretionary (25%)
River Valley	\$495,192,777	\$371,394,583	\$123,798,194
CSRA	\$721,814,759	\$541,361,069	\$180,453,690
Heart of Georgia	\$322,968,688	\$242,226,515	\$80,742,172
Southern Georgia	\$250,014,340	\$187,510,755	\$62,503,585
Totals	\$1,789,990,563	\$1,342,492,922	\$447,497,641

TIA Collections Thru Sept 2022

Region	Original Revenue Forecast	Actual Revenue Collected	% of Original Forecast
River Valley	\$579,701,435	\$495,192,777	-14.6%
CSRA	\$820,771,273	\$721,814,759	-12.1%
Heart of Georgia	\$389,279,664	\$322,968,688	-17.0%
Southern Georgia	\$198,103,228	\$250,014,340	26.2%

TIA 1 Timeline



River Valley Project Overview



23

Total Projects

\$410,754,730

Final Investment List
Project Total

4

In Construction

17

Projects Completed

\$241,054,792

Total Expenditure to Date
(as of 11/18/2022)

River Valley – TIA 1

Preconstruction Updates

US 27 Widening & Roundabout at SR 315 (Band 3)

- December 2022 letting
 - Final plans submitted Nov 11th
- ROW acquisition underway

River Valley – TIA 1 Construction Updates

Buena Vista Road DDI

(Band 2)

- CW Matthews was low bidder
 - \$25,629,825
 - May 2020 letting
- Utility relocations in progress
- Bridge and wall work in progress

Old Cusseta Rd @ I-185 Interchange (Band 3)

- Robinson Paving was low bidder
 - \$39,683,951
 - Sept 2022 letting
- ROW acquisition underway
- Next Milestone – issuance of construction NTP

US 280 Widening (Band 3)

- Reeves Construction was the low bidder
 - \$22,878,060
 - August 2020 letting
- Paving on east side tie-in underway

Buena Vista Road DDI



Buena Vista Road DDI



Buena Vista Road DDI



Buena Vista Road DDI



US 280 Widening



US 280 Widening



US 280 Widening



US 280 Widening




Columbus TIA Project Updates

Spider Web

- Construction split into two phases
- Phase 1 low bid was Robinson Paving
 - \$5,285,606
- Phase 2 received bids, CCG will determine next steps

METRA

- Operations and maintenance ongoing
- Bids due Dec 7th for Park and Ride



River Valley 2 (2023–2032) Project Overview




45

Total Projects

\$399,860,962

Final Investment List
Project Total

TIA 2 Timeline



River Valley - TIA 2 (2023-2032)

Preconstruction Updates

US 280 widening from Felder Street to Lamar Road (Band 2)

- Scoping phase underway
- Concept Report in development


US 280 widening from Lamar Road to Ferguson Street (Band 3)

- Procurement underway for consultant services for scoping phase

US 280 widening from Ferguson Street to Lake Blackshear (Band 3)

- Procurement underway for consultant services for design

US 280 Corridor – TIA 2



River Valley - TIA 2 (2023-2032)

Preconstruction Updates

Upcoming Design Procurements

- **Harris County**

- SR 315 from Hart Dr to Mulberry Grove Rd Improvements
- SR 315 @ SR 219 Intersection Improvements
- Manchester Expy/US 27 Alt @ Central Church Road Intersection Improvements

- **Chattahoochee/Marion Counties**

- SR 26 Passing Lanes

- **Randolph/Quitman Counties**

- US 82 Passing Lanes

- **Muscogee County**

- Buena Vista Road Improvements
- Andrews Road Improvements
- Brennan Road Improvements
- Manchester Expy/US 27 Alt @ County Line Rd Interchange Reconstruction
- Lower Lumpkin Road Improvements
- University Ave Road Diet/Streetscape
- JR Allen/US 80 @ Blackmon Rd and Schomburg Rd Intersection Improvements

The TIA Office

Kenneth Franks

TIA Administrator

(404) 631-1568

kfranks@dot.ga.gov

Eric Wilkinson

Assistant TIA

Administrator

(478) 538-8522

ewilkinson@dot.ga.gov

Jeramy Durrence

TIA Regional Coordinator

CSRA, HOGA, & SG

(404) 694-6545

jdurrence@dot.ga.gov

Brent Moseley

TIA Regional Coordinator

SG & HOGA

(912) 661-7157

bmoseley@dot.ga.gov

William Eastin

TIA Regional Coordinator

River Valley & SG

(404) 904-4204

weastin@dot.ga.gov

www.ga-tia.com