



Georgia Department of Transportation


Transportation Investment Act

CSRA

August 16, 2022 CRP Update




TIA Regions



COVID-19 (Coronavirus)

Impacts to the TIA Program




TIA Collections Thru June 2022

Region	Total	Approved Investment List (75%)	Local Discretionary (25%)
River Valley	\$472,724,320	\$354,543,240	\$118,181,080
CSRA	\$689,543,512	\$517,157,634	\$172,385,878
Heart of Georgia	\$308,085,817	\$231,064,363	\$77,021,454
Southern Georgia	\$225,502,782	\$169,127,086	\$56,375,696
Totals	\$1,695,856,431	\$1,271,892,323	\$423,964,108


TIA Collections Thru June 2022

Region	Original Revenue Forecast	Actual Revenue Collected	% of Forecast
River Valley	\$562,359,224	\$478,472,529	-14.9%
CSRA	\$796,025,591	\$697,963,188	-12.3%
Heart of Georgia	\$377,460,250	\$311,893,755	-17.4%
Southern Georgia	\$185,276,342	\$231,830,088	25.1%

TIA 1 Timeline



CSRA Project Overview



84

Total Projects

\$546,514,666

Final Investment List
Project Total

16

In Construction

56

Projects Completed

\$305,952,842


Total Expenditure to Date
(as of 08-12-22)

TIA Project Updates


Band 3 Projects In Preconstruction

- 0008680 – I-20 Frontage Road – Phase 2-September 2022

0008016 - Sparta Bypass



0008016 - Sparta Bypass



TIA Construction Updates



0011377 -SR 47 Passing Lane Lincoln County



0011373-I-20 Bridge Replacement Columbia County



Georgia Transportation Investment Act - TIA

10h · 🌐

...

Weather pending, this week crews will be wrapping up installation of drainage structures and grading on the south end of the interchange. On the north end, they'll be doing concrete work. Drive carefully through the work zones.

Remember the back-to-school traffic and give yourself extra time on your commutes. [#yourpennyyourprogress](#)

CSRA Regional Commission Georgia DOT - East Augusta Metro Chamber of Commerce Columbia County GA Chamber of Commerce Columbia County, GA - Government WGAC



Columbia County:


I-20 @ US 221
(Appling-Harlem Road)

**Interchange
Improvements
Project**

UPDATE



CSRA TIA 2 (2023-2032)



\$ 923,161,980

10-year Forecast

162

Projects

Columbia County Update

Richmond County Update

The TIA Office

Kenneth Franks

TIA Administrator
(404) 631-1568
kfranks@dot.ga.gov

Eric Wilkinson

Assistant TIA Administrator
(478) 538-8522
ewilkinson@dot.ga.gov

Jeramy Durrence

TIA Regional Coordinator
CSRA, HOGA, & SG
(404) 694-6545
jdurrence@dot.ga.gov

Brent Moseley

TIA Regional Coordinator
SG & HOGA
(912) 661-7157
bmoseley@dot.ga.gov

William Eastin

TIA Regional Coordinator
River Valley & SG
(404) 631-1810
weastin@dot.ga.gov

www.ga-tia.com