



Georgia Department of Transportation


# Transportation Investment Act

## River Valley

August 16, 2022 CRP Update




# TIA Regions



# COVID-19 (Coronavirus)

## Impacts to the TIA Program



# River Valley - TIA 2

## May 2022 Election Results

County	Total Votes	Yes %	Total Votes	No %	Total
Chattahoochee	389	70.47%	163	29.53%	552
Clay	402	70.77%	166	29.23%	568
Crisp	2,279	64.34%	1,263	35.66%	3,542
Dooly	1,159	64.14%	648	35.86%	1,807
Harris	3,881	47.12%	4,355	52.88%	8,236
Macon	1,449	76.42%	447	23.58%	1,896
Marion	986	60.75%	637	39.25%	1,623
Muscogee	15,801	50.50%	15,486	49.50%	31,287
Quitman	298	62.87%	176	37.13%	474
Randolph	835	59.52%	568	40.48%	1,403
Schley	622	61.77%	385	38.23%	1,007
Stewart	469	66.71%	234	33.29%	703
Sumter	3,230	65.69%	1,687	34.31%	4,917
Talbot	963	60.23%	636	39.77%	1,599
Taylor	1,015	61.22%	643	38.78%	1,658
Webster	437	74.70%	148	25.30%	585
Totals:	34,215	55.31%	27,642	44.69%	61,857


# TIA Collections Thru June 2022

Region	Total	Approved Investment List (75%)	Local Discretionary (25%)
River Valley	\$472,724,320	\$354,543,240	\$118,181,080
CSRA	\$689,543,512	\$517,157,634	\$172,385,878
Heart of Georgia	\$308,085,817	\$231,064,363	\$77,021,454
Southern Georgia	\$225,502,782	\$169,127,086	\$56,375,696
Totals	\$1,695,856,431	\$1,271,892,323	\$423,964,108

# TIA Collections Thru June 2022

Region	Original Revenue Forecast	Actual Revenue Collected	% of Original Forecast
River Valley	\$562,359,224	\$478,472,529	-14.9%
CSRA	\$796,025,591	\$697,963,188	-12.3%
Heart of Georgia	\$377,460,250	\$311,893,755	-17.4%
Southern Georgia	\$185,276,342	\$231,830,088	25.1%

# TIA 1 Timeline



# River Valley Project Overview



**23**

Total Projects

**\$410,754,730**

Final Investment List  
Project Total

**3**

In Construction

**17**

Projects Completed

**\$228,590,470**

Total Expenditure to Date  
(as of 08/11/2022)



# River Valley – TIA 1

## Preconstruction Updates

### Old Cusseta Rd @ I-185 Interchange (Band 3)

- ROW acquisition underway
- Scheduled to be let in September

### US 27 Widening & Roundabout at SR 315 (Band 3)

- ROW acquisition underway
- Letting shifted to December 2022

# River Valley – TIA 1 Construction Updates

## Buena Vista Road DDI

### (Band 2)

- CW Matthews was low bidder
  - \$25,629,825
  - May 2020 letting
- Utility relocations in progress
- Bridge work in progress

## US 280 Widening

### (Band 3)

- Reeves Construction was the low bidder
  - \$22,878,060
  - August 2020 letting
- Culvert work in progress
- Starting temporary lane for culvert work

## SR 219 Passing Lanes

### (Band 2)

- SE Site Development was the low bidder
  - \$11,579,327
  - July 2018 letting
- All lanes open to traffic
- Complete – working on closeout



# Buena Vista Road DDI





# Buena Vista Road DDI







# Buena Vista Road DDI





# US 280 Widening







# US 280 Widening







# US 280 Widening





# River Valley 2 (2023-2032) Project Overview



**45**

Total Projects

**\$399,860,962**

Final Investment List  
Project Total

# **River Valley - TIA 2 (2023-2032)**

## **Preconstruction Updates**

### **US 280 widening from Felder Street to Lamar Road (Band 2)**


- Scoping phase underway
- Concept team meeting to be held later this month

### **US 280 widening from Lamar Road to Ferguson Street (Band 2)**

- Procurement underway for consultant services for scoping phase



## US 280 Corridor - TIA 2




# TIA Project Updates - Columbus

## Spider Web

- Construction split into two phases
- Phase 1 low bid was Robinson Paving
  - \$5,285,606
  - To be completed early/mid 2022
- Phase 2 to be advertised; bid end date Aug 31st

## METRA

- Operations and maintenance ongoing
- Finalizing plans for new park n ride facility at the corner of Linwood Blvd and 9th Ave



# The TIA Office

**Kenneth Franks**

TIA Administrator  
(404) 631-1568  
[kfranks@dot.ga.gov](mailto:kfranks@dot.ga.gov)

**Eric Wilkinson**

Assistant TIA Administrator  
(478) 538-8522  
[ewilkinson@dot.ga.gov](mailto:ewilkinson@dot.ga.gov)

**Jeramy Durrence**

TIA Regional Coordinator  
CSRA, HOGA, & SG  
(404) 694-6545  
[jdurrence@dot.ga.gov](mailto:jdurrence@dot.ga.gov)

**Brent Moseley**

TIA Regional Coordinator  
SG & HOGA  
(912) 661-7157  
[bmoseley@dot.ga.gov](mailto:bmoseley@dot.ga.gov)

**William Eastin**

TIA Regional Coordinator  
River Valley & SG  
(404) 631-1810  
[weastin@dot.ga.gov](mailto:weastin@dot.ga.gov)

[www.ga-tia.com](http://www.ga-tia.com)