



Georgia Department of Transportation


Transportation Investment Act

CSRA 2

December 3, 2025 CRP Update



TIA Regions




TIA Collections thru October 2025

Region	Total	Approved Investment List (75%)	Local Discretionary (25%)
CSRA 2	\$309,479,195*	\$232,109,396*	\$77,369,798
River Valley 2	\$198,229,208	\$148,671,906	\$49,557,302
Heart of Georgia 2	\$143,367,277	\$107,525,458	\$35,841,819
Southern Georgia	\$496,129,883	\$372,097,412	\$124,032,471
Totals (*rounded amounts)	\$1,147,205,563	\$860,404,172	\$286,801,390

TIA Collections thru October 2025

Region	Original Revenue Forecast	Actual Revenue Collected	% Ahead of Forecast
CSRA 2	\$240,124,217	\$309,479,195	28.9%
River Valley 2	\$170,377,189	\$198,229,208	16.3%
Heart of Georgia 2	\$101,715,499	\$143,367,277	40.9%
Southern Georgia	\$358,064,563	\$496,129,883	38.6%

CSRA 2 Project Overview



162

Total Projects

\$555,227,271

Final Investment List
Project Total

45

In Construction


57

Projects Completed

\$84,362,962

Total Expenditures as of
(11-21-25)

TIA 2 Timeline





TIA2 Project Updates

- **48 Projects currently under design**
- **45 Projects currently under construction**
- **57 Projects complete**

Wilkes County Stoney Ridge Road Resurfacing



Before



After

Taliaferro County Sandy Cross Rd Resurfacing



Before



After

Richmond County Update

Columbia County Update

The TIA Office

Kenneth Franks

TIA Administrator
(404) 631-1568
kfranks@dot.ga.gov

Eric Wilkinson

Assistant TIA Administrator
(478) 538-8522
ewilkinson@dot.ga.gov

Jeramy Durrence

TIA Regional Coordinator
CSRA
(404) 694-6545
jdurrence@dot.ga.gov

Brent Moseley

TIA Regional Coordinator
SG & HOGA
(912) 661-7157
bmoseley@dot.ga.gov

William Eastin

TIA Regional Coordinator
River Valley & SG
(404) 631-1810
weastin@dot.ga.gov

www.ga-tia.com