




# Transportation Investment Act

**HOGA 1 CRP Update - December 5, 2025**



# TIA Regions




## Final TIA 1 Collections thru Dec 2022

Region	Total	Approved Investment List (75%)	Local Discretionary (25%)
<b>CSRA</b>	\$746,921,743*	\$560,191,307*	\$186,730,436*
<b>River Valley</b>	\$512,301,207*	\$384,225,905*	\$128,075,302*
<b>Heart of Georgia</b>	\$335,375,226*	\$251,531,419*	\$83,843,807*
<b>Southern Georgia</b>	\$269,296,711*	\$201,972,533*	\$67,324,178*
<b>Totals</b> (*rounded amounts)	\$1,863,894,887	\$1,397,921,164	\$465,973,722


## Final TIA 1 Collections thru Dec 2022

Region	Original Revenue Forecast	Actual Revenue Collected	% Behind Forecast
CSRA	\$841,044,916*	\$746,921,743*	-11.2%
River Valley	\$594,061,269*	\$512,301,207*	-13.8%
<b>Heart of Georgia</b>	<b>\$398,870,417*</b>	<b>\$335,375,226*</b>	<b>-15.9%</b>
Southern Georgia	\$211,297,964*	\$269,296,711*	27.4%
Totals (*rounded amounts)	\$2,045,274,565	\$1,863,894,887	-8.9%

# TIA 1 Timeline



# HOGA 1 Project Overview



**764**

Total Projects

**\$366,631,175**

Final Investment List  
Project Total

**2**

In Construction

**761**

Projects Completed

**\$220,137,541**

Total TIA Expenditure to Date  
(as of 11-17-25)

# TIA 1 Construction Updates

PI Number	Project Name	County	Let Date	Project Type
522220-	US 1/SR 4 Widening	Toombs	Apr 2020	Widening
0012304	Cyril Burkhalter and Mile Field Rd	Tattnall	Nov 2022	Shoulder Widening / Realignment

# US 1 Widening, Toombs County





# Transportation Investment Act

## HOGA 2 CRP Update - December 5, 2025



## TIA 2 Collections thru October 2025

Region	Total	Approved Investment List (75%)	Local Discretionary (25%)
CSRA 2	\$309,479,195*	\$232,109,396*	\$77,369,799*
River Valley 2	\$198,229,208*	\$148,671,906*	\$49,557,302*
<b>Heart of Georgia 2</b>	<b>\$143,367,277*</b>	<b>\$107,525,458*</b>	<b>\$35,841,819*</b>
Southern Georgia	\$496,129,883*	\$372,097,412*	\$124,032,471*
<b>Totals</b> (*rounded amounts)	<b>\$1,147,205,563</b>	<b>\$860,404,172</b>	<b>\$286,801,391</b>


## TIA 2 Collections thru October 2025

Region	Original Revenue Forecast	Actual Revenue Collected	% Ahead of Forecast
CSRA 2	\$240,124,217*	\$309,479,195*	28.9%
River Valley 2	\$170,377,190*	\$198,229,208*	16.3%
<b>Heart of Georgia 2</b>	<b>\$101,715,500*</b>	<b>\$143,367,277*</b>	<b>40.9%</b>
Southern Georgia	\$358,064,563*	\$496,129,883*	38.6%
Totals (*rounded amounts)	\$870,281,470	\$1,147,205,563	31.8%

# TIA 2 Timeline



# HOGA 2 Project Overview (2023-2032)



**580**

Total Projects

**\$338,673,177**

Final Investment List  
Project Total

**98**

In Construction

**116**

Projects Completed

**\$50,146,712**

Total TIA Expenditure to Date  
(as of 11-17-25)

# Projects Let to CST: Since August

County	GDOT PI#	Type of Project	Road Name	TIA Approved Budget	Let Date	Bid Amount
Emanuel / Twin City	0018592 - 0018597	Resurface	W Broad St (6 projects)	<b>\$725,439</b>	Aug 2025	\$734,531.41
Johnson	0018655	GDB&P	Tuckers Grove Church Rd	<b>\$859,375</b>	Sep 2025	\$392,666.97
Tattnall / Cobbtown	0018768 & 0018769	Drainage & Sidewalk	Main St	<b>\$156,722</b>	Sep 2025	\$189,333.50
Tattnall / Collins	0018770	Drainage & Sidewalk	SR 292	<b>\$264,000</b>	Sep 2025	\$270,498.95
Wheeler / Alamo	0018967+ (3 projects)	Resurface	Pearl St, S Jefferson St, Magnolia St	<b>\$355,200</b>	Sep 2025	\$198,575.00
Evans / Claxton	0018619 & 0018620	Resurface	W Smith St	<b>\$70,502</b>	Sep 2025	\$87,576.75
Bleckley / Cocran	0018456	Drainage	Peacock, Lewis, Peter St	<b>\$405,344</b>	Nov 2025	\$252,313.67
Dodge / Milan	0018528 - 0018534	Resurface	Kindall St (7 projects)	<b>\$259,027</b>	Nov 2025	\$167,457.26

# TIA 2 Letting Forecast

County	GDOT PI#	Type of Project	Road Name	TIA Approved Budget	Let Date
Wilcox / Abbeville	0018979+ (6 projects)	Resurface	Bowen St	<b>\$588,441</b>	Dec 2025
Montgomery / Uvalda	0018761	GDB&P	E Oak St	<b>\$260,417</b>	Jan 2026
Wilcox	0018977	Resurface	Cemetery Rd	<b>\$1,052,000</b>	Jan 2026
Wilcox / Pineview	0018992 & 0018993	Resurface	S Landline Rd, Mt Pleasant Church Rd	<b>\$222,000</b>	Jan 2026
Wilcox / Pitts	0018994 - 0018996	Resurface	7th St, 10 <sup>th</sup> St, Pine City Church Rd	<b>\$116,500</b>	Jan 2026
Laurens / Dublin	0018700	Roundabout	Claxton Dairy Rd @ Woodlawn Dr	<b>\$2,750,000</b>	Feb 2026
Bleckley	0018453 - 0018455	GDB&P	Brodhead Rd	<b>\$3,140,000</b>	Feb 2026
Wheeler / Glenwood	0018976	Sidewalk	N 5th St	<b>\$212,993</b>	Feb 2026
Emanuel	0018538	Resurface	Cow Ford Bridge Rd	<b>\$1,525,969</b>	Mar 2026
Wheeler / Alamo	0018970	GDB&P	Towns Ave	<b>\$330,480</b>	Mar 2026

**20 Projects**  
**Total TIA Budget = \$10,198,800**

# Claxton Dairy Rd Roundabout City of Dublin



## TIA 2 Construction Updates

County	GDOT PI#	Type of Project	Road Name	Let Date
Toombs	0019197	New Construction	US 1 / SR 4 Lyons Bypass, Phase I	Jun 2023
Laurens	262027-	Widening	US 441 / SR 31	Feb 2024
Toombs	522200-	New Construction	US 1 / SR 4 Lyons Bypass, Phase II	Apr 2024
Candler	0018461	GDB&P	East Hiawatha St	Jun2024
Wayne	0018940, 0018941, 0018949	New Construction	Sunset Blvd, New Industrial Park Dr	Aug 2024
Laurens	0018685	Shldr Widen	Buckeye Rd	Nov 2024
Johnson	0018656, 0018658	Surf Treatment	Donovan-Harrison Rd, Price Williams Rd	Nov 2024
Johnson / Wrightsville	0018666 - 0018669	Resurface	E Trilby St, Lakeside Dr, Chadwick Dr, Donovan-Harrison Rd	Nov 2024
Laurens	0018682, 0018683	Shldr Widen	Old Macon Rd, Snellbridge Rd	Jun2025
Jeff Davis	0018632	Resurface	Preston Long Rd	Jul 2025
Appling	0018429, 0018431	Resurface	Satilla Church Rd, Ten Mile Rd - Phase II	Aug 2025
Emanuel / Twin City	0018592 - 0018597	Resurface	W Broad St, Old Swainsboro Rd, Parrish Pond Rd, 1 <sup>st</sup> Ave, Wilson Rd, Coursy Rd	Aug 2025

# Satilla Church Rd, Appling County



# E Hiawatha St, Candler County



# Old Normantown Rd, Toombs County



# The TIA Office

**Kenneth Franks**

TIA Administrator  
(404) 631-1568  
[kfranks@dot.ga.gov](mailto:kfranks@dot.ga.gov)

**Eric Wilkinson**

Assistant TIA Administrator  
(478) 538-8522  
[ewilkinson@dot.ga.gov](mailto:ewilkinson@dot.ga.gov)

**Jeremy Durrence**

TIA Regional Coordinator  
CSRA  
(404) 694-6545  
[jdurrence@dot.ga.gov](mailto:jdurrence@dot.ga.gov)

**Brent Moseley**

TIA Regional Coordinator  
SG & HOGA  
(912) 661-7157  
[bmosley@dot.ga.gov](mailto:bmosley@dot.ga.gov)

**William Eastin**

TIA Regional Coordinator  
River Valley & SG  
(404) 631-1810  
[weastin@dot.ga.gov](mailto:weastin@dot.ga.gov)

[www.ga-tia.com](http://www.ga-tia.com)