




Russell R. McMurry, P.E., Commissioner 
One Georgia Center  
600 West Peachtree Street, NW  
Atlanta, GA 30308 

 (404) 631-1000 Main Office 

 

December 6, 2022 

 

Citizens Review Panel (CRP) Members 

Mr. Todd Schuster, Chairman 

River Valley Special District 

 

RE: Transportation Investment Act (TIA) of 2010  

 

Dear Citizens Review Panel Members: 

 

The Georgia Department of Transportation (the Department) presents the attached update through 

calendar year 2022 on the Transportation Investment Act of 2010 for the River Valley Special District.  

Also attached is a summary for the completed project in the region within the last year. This 

summary can be utilized in the determination of benefits by the CRP for completed projects. The 

Transportation Investment Act of 2010 legislation requires submittal of an annual report by the CRP 

to the legislators by December 15th each year.  

 

As of this letter, 17 TIA projects have been completed in River Valley, four are currently under 

construction, one is in an operations phase, and one is in preconstruction.  

 

TIA collections and construction activity in RV have remained steady throughout 2022. The cost-

savings and project management strategies that we have implemented to mitigate revenue shortfall 

that has affected this program since its inception (14.6% less than original projections, which 

actually shows an improvement of 1.3% over last year’s numbers), have allowed us to continue 

planning, constructing, and completing TIA projects despite the many unanticipated obstacles 

presented in recent years. As a result, all TIA projects are still on track to be delivered by both the 

Department and our valued local government partners.  

 

Please let me know if you need further information regarding the TIA 2010 Program. 

 

Sincerely, 

 
Kenneth Franks 

State TIA Administrator 

 
Enclosure: Annual Project Status Report, Annual Report, Completed Projects Report, and CRP 

Meeting Minutes 

 

cc:  Diana Pope, Georgia State Finance and Investment Commission 

Jim Livingston, River Valley Regional Commission 



River Valley

Annual Project Status Report
Status on November 18, 2022

Band Project ID County GDOT ID Description
Project 

Phase

Project Let 

By

01 RC08-000017 Dooly PI-0011428 US 41 - Passing Lanes and Traffic Signals
Finance 

Closed
TIA Let

01 RC08-000054 Muscogee PI-0011433 Columbus River Walk
Finance 

Closed
Local Let

01 RC08-000062 Muscogee PI-0011437
US 27/Custer Road Interchange 

Reconstruction/Modification at Fort Benning
Complete TIA Let

01 RC08-000058 Muscogee PI-0012579 South Lumpkin Multi-Use Facility
Finance 

Closed
Local Let

01 RC08-000068 Randolph PI-422235-
SR 1/US 27 Widening from CR 153/Carnegie Vilulah 

Rd to Cuthbert Bypass

Finance 

Closed

GDOT - OPD 

Let

01 RC08-000065 Randolph PI-431530- Bridge Replacement SR 1/US 27 @ Ga/Ala RR Complete
GDOT - OPD 

Let

01 RC08-000084 Sumter PI-0011438 Improvements to South Georgia Tech Parkway Complete TIA Let

01 RC08-000097 Talbot PI-0011440 Pobiddy Rd Resurfacing and Improvements Complete TIA Let

02 RC08-000012 Crisp PI-0012578
US Hwy 280 Bridge Reconstruction over Lake 

Blackshear

Finance 

Closed
TIA Let

02 RC08-000022 Harris PI-0011430
SR 103 passing lane from MP 11.8 to Troup County 

Line

Finance 

Closed
TIA Let

02 RC08-000035 Macon PI-0007042
Replace the State Route 128 Bridge over Whitewater 

Creek

Finance 

Closed
TIA Let

02 RC08-000032 Macon PI-0011431 Passing Lanes for State Route 224 Complete TIA Let

02 RC08-000060 Muscogee PI-0001812
SR 219 Passing Lanes from Luther Land Bridge to 

Happy Hollow Road Improvements
Complete TIA Let

02 RC08-000057 Muscogee PI-0011436
Intersection Improvements along Buena Vista Road 

(Columbus Spider Web Network)
Construction Local Let

02 RC08-000052 Muscogee PI-0012577 Buena Vista Road Interchange Construction TIA Let

02 RC08-000091 Sumter PI-0011439 District Line Road Improvements
Finance 

Closed
TIA Let

02 RC08-000102 Taylor PI-0011441
Bickley Rd. at Patsiligia Creek Tributary Bridge 

Replacement

Finance 

Closed
TIA Let

03 RC08-000010 Crisp PI-422470-
U.S. 280 Widening from Crisp County Line to SR 300 

Connector
Construction TIA Let

03 RC08-000021 Harris PI-0006446
SR 1/US 27 Widening from Turnberry 

Lane/Muscogee to SR 315
Bidding TIA Let

03 RC08-000019 Harris PI-0011429 SR 1/US 27 Northbound Passing Lane Complete TIA Let

03 RC08-000045 Macon PI-0011432 Widening of East Railroad Street
Finance 

Closed
TIA Let

03 RC08-000055 Muscogee PI-0011434 Cusseta and Old Cusseta Road Improvements Construction TIA Let

Multiple RC08-000056 Muscogee PI-0011435 Intercity Express Bus Park-N-Ride Service Operations Local Let

Multiple Regional PI-A000626 Program Administration

11/28/2022 2:20:02 PM
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River Valley

Annual Report - TIA Funds Only

Report covers: November 15, 2021 - November 18, 2022

Project ID County Band GDOT ID Description
Original 

Estimated Cost

Current 

Estimated Cost
Prior Years Current Year

Corrective 

Action 

Required?

Comments

RC08-000017 Dooly 01 PI-0011428 US 41 - Passing Lanes and Traffic 

Signals

$6,930,000 $4,261,316 $4,261,316 $0 No N/A

RC08-000054 Muscogee 01 PI-0011433 Columbus River Walk $10,000,000 $10,002,605 $10,002,605 $0 Yes Project exceeded original estimated cost.  GDOT managed costs to 

keep overruns at a minimum.

RC08-000062 Muscogee 01 PI-0011437 US 27/Custer Road Interchange 

Reconstruction/Modification at Fort 

Benning

$20,000,000 $17,613,393 $17,556,402 $56,991 No N/A

RC08-000058 Muscogee 01 PI-0012579 South Lumpkin Multi-Use Facility $3,500,000 $3,490,773 $3,490,773 $0 No N/A

RC08-000068 Randolph 01 PI-422235- SR 1/US 27 Widening from CR 

153/Carnegie Vilulah Rd to Cuthbert 

Bypass

$31,742,135 $28,939,353 $28,939,353 $0 No Blended Project (State Funds) - Total Project Cost $32,691,703

RC08-000065 Randolph 01 PI-431530- Bridge Replacement SR 1/US 27 @ 

Ga/Ala RR

$813,177 $991,568 $991,568 $0 Yes Blended Project - Total Project Cost $1,552,894.  Project was let with 

PI-422235- as a single contract.  Project exceeded original estimated 

cost.  GDOT managed costs to keep overruns at a minimum.

RC08-000084 Sumter 01 PI-0011438 Improvements to South Georgia Tech 

Parkway

$15,000,000 $10,474,419 $10,474,419 $0 No N/A

RC08-000097 Talbot 01 PI-0011440 Pobiddy Rd Resurfacing and 

Improvements

$3,325,000 $2,184,435 $2,184,435 $0 No N/A

RC08-000012 Crisp 02 PI-0012578 US Hwy 280 Bridge Reconstruction over 

Lake Blackshear

$30,000,000 $21,644,837 $21,644,837 $0 No N/A

RC08-000022 Harris 02 PI-0011430 SR 103 passing lane from MP 11.8 to 

Troup County Line

$4,479,598 $4,586,098 $4,586,098 $0 Yes Blended Project (State Funds) - Total Project Cost $4,876,434.  

Project exceeded original estimated cost.  GDOT managed costs to 

keep overruns at a minimum.

RC08-000035 Macon 02 PI-0007042 Replace the State Route 128 Bridge 

over Whitewater Creek

$2,500,000 $2,190,807 $2,189,935 $872 No Blended Project (State Funds) - Total Project Cost $7,824,481

RC08-000032 Macon 02 PI-0011431 Passing Lanes for State Route 224 $6,875,000 $5,337,715 $5,337,715 $0 No N/A

RC08-000060 Muscogee 02 PI-0001812 SR 219 Passing Lanes from Luther Land 

Bridge to Happy Hollow Road 

Improvements

$17,690,438 $10,918,166 $9,895,677 $331,550 No Blended Project (State Funds) - Total Project Cost $15,918,166

RC08-000057 Muscogee 02 PI-0011436 Intersection Improvements along 

Buena Vista Road (Columbus Spider 

Web Network)

$40,000,000 $45,000,000 $14,179,105 $3,080,595 No Blended Project (State Funds) - Total Project Cost $47,000,000. 

Inflation applied to Original Estimated Cost; updated Project Budget 

$45,000,000.

RC08-000052 Muscogee 02 PI-0012577 Buena Vista Road Interchange $47,670,000 $52,731,083 $26,073,031 $4,306,453 No Inflation applied to Original Estimated Cost; updated Project Budget 

$52,731,083
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River Valley

Annual Report - TIA Funds Only

Report covers: November 15, 2021 - November 18, 2022

Project ID County Band GDOT ID Description
Original 

Estimated Cost

Current 

Estimated Cost
Prior Years Current Year

Corrective 

Action 

Required?

Comments

RC08-000091 Sumter 02 PI-0011439 District Line Road Improvements $10,000,000 $9,736,489 $9,635,383 $101,106 No Blended Project - Total Project Cost $10,136,489

RC08-000102 Taylor 02 PI-0011441 Bickley Rd. at Patsiligia Creek Tributary 

Bridge Replacement

$500,000 $291,662 $291,662 $0 No N/A

RC08-000010 Crisp 03 PI-422470- U.S. 280 Widening from Crisp County 

Line to SR 300 Connector

$32,899,573 $27,899,573 $6,150,291 $5,419,770 No Blended Project - Total Project Cost $34,374,360

RC08-000021 Harris 03 PI-0006446 SR 1/US 27 Widening from Turnberry 

Lane/Muscogee to SR 315

$20,000,000 $15,000,000 $3,561,811 $3,477,929 No Blended Project - Total Project Cost $40,634,569

RC08-000019 Harris 03 PI-0011429 SR 1/US 27 Northbound Passing Lane $2,950,973 $2,809,907 $2,835,052 ($25,145) No N/A

RC08-000045 Macon 03 PI-0011432 Widening of East Railroad Street $209,424 $191,874 $191,874 $0 No N/A

RC08-000055 Muscogee 03 PI-0011434 Cusseta and Old Cusseta Road 

Improvements

$58,269,412 $66,899,575 $6,681,523 $14,310,898 No Blended Project (State Funds) - Total Project Cost $71,899,575. 

Inflation applied to Original Estimated Cost; updated Project Budget 

$66,899,575.

RC08-000056 Muscogee Multiple PI-0011435 Intercity Express Bus Park-N-Ride 

Service

$22,400,000 $22,400,000 $11,146,272 $2,215,074 No N/A

Regional Multiple PI-A000626 Program Administration $5,676,751 $5,676,751 $4,086,528 $1,391,034 No N/A

$393,431,481 $371,272,400 $206,387,666 $34,667,126

2:23:56 PM

Total

Nov 28, 2022
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Completed Project & Benefits Review Report 
River Valley 
 
 

Project:  SR 219 Passing Lanes from Luther Land Bridge to Happy Hollow Road  
County:  Harris/Muscogee 
Project ID:   RC08-000060 
GDOT ID: PI-0001812 
 

Project Description 
This project added passing lanes in three locations on SR 219 from Luther Land Bridge to Happy 
Hollow Road: 1) 1.59 miles from Luther Land Bridge to Manton Drive, 2) .93 miles from 
Mulberry Creek Bridge to Old River Road, and 3) 1.29 miles from Mulberry Creek Bridge to 
Happy Hollow Road. The project included four-foot bikeable shoulders installed into the paved 
shoulders within those locations, as SR 219 is part of the Chattahoochee Trace Route on the 
Georgia Statewide Bicycle and Pedestrian Plan. 
 

Project Benefit 
This project has benefited the traveling public by providing passing lanes that have improved 
the flow of traffic by providing passing opportunities through rolling terrain with limited sight 
distances. An additional benefit is the smoother surface for travel, along with optimized capital 
asset management. 
 

Schedule Information 
NTP Date: 10.31.2018 
Completion Date: 11.30.2021 
 

Budget / Cost Information  
Original Budget: $17,690,438  
Projected Final Cost: $10,918,166 
(Note: $5 million in TIA monies were replaced with state funding through HB170) 

 

Project Delivery 
TIA Let 
Project construction managed by TIA 
 

Project Photos 
                            
                           Pre-Construction                                                                   Completed               
                                                                        



River Valley Regional Commission 
Citizen Review Panel for the Transportation Investment Act 

April 12, 2022 
10:30 A.M. 

 
 
TIA CRP Members       City of Columbus 
Todd Schuster, Chairman     Lynda Temples, Planning 
Joseph Brannan, Secretary       
Kathy Carlisle       RVRC 
        Jim Livingston, Executive Director 
         
GDOT          
Kenneth Franks, GDOT, TIA Administrator 
William Eastin, GDOT, TIA Regional Coordinator  Others 
Jason Floyd       Amber Batchelor – Sumter County  
Penny Brooks       Chamber 
 
 
        
Call to Order and Welcome 
Todd Schuster, Chairman, welcomed everyone to the meeting. 
 
Approval of Minutes 
Todd Schuster, Chairman, requested a motion to approve the December 7, 2021 minutes. 
 
Kathy Carlisle made a motion to approve the minutes as presented; Joseph Brannan seconded 
the motion. The motion passed. 
 
Revenue Collections and Cash Flow of Projects 
Kenneth Franks, TIA Administrator, gave the update to the Citizen’s Review Panel.  
 
He noted that there continues to be no impact to the delivery of the TIA program in the River 
Valley due to COVID staffing, but that they were beginning to see some supply chain 
disruptions. 
 
Mr. Franks went over the TIA-2 process in CSRA and Heart of Georgia, and the CRP members 
asked several questions about the renewal process in the region. The process, timing, and an 
update on the projects selected by the River Valley TIA Roundtable were discussed. Amber 
Batchelor discussed the timing and effort behind the political campaign to get the TSPOST 
renewed. In total, voters will be approving 45 projects in the region with total expected 
revenue forecast of $664.8 million in the 10 year period.  
 



Mr. Franks said the total TIA collections for the River Valley region, through February 2022, 
were $456,337,978. There was some discussion about past projections and how they relate to 
the forecast for TIA-2. Mr. Franks noted that they were rather conservative in the next 10 year 
projections.  
 
Update on Current Projects 
William Eastin, TIA Regional Coordinator, spoke about the four projects that are still in 
construction and two in design/pre-construction.  
 
Construction continues on the Buena Vista/I-185 interchange. Photos shared with the CRP show 
substantive work being done on the bridge. US 280 in Crisp County is also under construction 
with the last work with DNR complete for property swap with Veterans State Park. The other 
two projects under construction are the Spiderweb in Columbus and GA 219 in Muscogee and 
Harris Counties. The Spiderweb will be going to bid in the summer, with GDOT assuming 
administration of the construction process from the city. Hwy 219 is substantively complete.  
 
The two projects in design, the Old Cusseta Road @ I-185 Interchange and the US 27 Widening 
and Roundabout at SR 315, are now both on track to be let in December 2022. There is 
substantial acquisition still needed for both projects.  
 
There being no further business the meeting was adjourned.  
 



River Valley Regional Commission 
Citizen Review Panel for the Transportation Investment Act 

August 16, 2022 
9:30 A.M. 

 
 
TIA CRP Members             City of Columbus 
Todd Schuster, Chairman          John Renfroe, Planning 
Jerry Carney, Vice Chair           
Joseph Brannan, Secretary             
Kathy Carlisle              RVRC 
Anthony Murry            Jim Livingston, Executive Director 
                 
GDOT                  
Kenneth Franks, GDOT, TIA Administrator 
William Eastin, GDOT, TIA Regional Coordinator    Others 
Penny Brooks              Harry Lange 
Eric Wilkinson 
 
               
Call to Order and Welcome 
Todd Schuster, Chairman, welcomed everyone to the meeting. 
 
Approval of Minutes 
Todd Schuster, Chairman, requested a motion to approve the April 12, 2022 minutes. 
 
Jerry Carney made a motion to approve the minutes as presented; Kathy Carlisle seconded the 
motion. The motion passed. 
 
Revenue Collections and Cash Flow of Projects 
Todd Schuster thanked GDOT and the TIA Office team for their work in helping provide a viable 
list for voters to approve in May. Jerry Carney also thanked the work of the TIA Office for 
keeping projects in balance and scope with the inflationary pressures on the program and 
historical funding shortfalls. 
 
Kenneth Franks, TIA Administrator, gave the update to the Citizen’s Review Panel on both the 
TIA‐1 current collections and timeline for TIA‐2 funding and work.  
 
Mr. Franks noted that the TIA‐1 program had collected $478,472,529 through June 2022. This 
remains behind the original forecasts by 14.9%, but revenue forecasts were 15.5% behind just 
last year.  Because of a lag in funding from Georgia Department of Revenue, funding availability 
will not start until March, 2023.  
 



Jerry Carney noted that the Coney Road project in Dooly and Crisp Counties were in two 
different bands in TIA‐2. This would mean that the same road section through two different 
counties would start at two different times. He asked that GDOT consider this as a consistent 
project, looking at them to ensure they are let together with one common contractor to do the 
work. This brought a question on changes in banding. If the request for band changes for 
projects become extensive, the TIA CRP would have to handle them. 
 
The TIA CRP also reviewed the election results from the May referendum. All counties except 
Muscogee County improved on their ‘yes’ votes from 2012 and only Harris County voted 
against the referendum. 
 
Jim Livingston confirmed with GDOT staff that the TIA Citizens Review Panel for the River Valley 
would remain in place to oversee both the TIA‐1 program and its closeout as well as the TIA‐2 
program that will start in the beginning of the year. There will be no need for any action to 
remain together for both programs. Mr. Franks noted that the annual updates would likely be 
submitted as two different documents for TIA‐1 and TIA‐2. 
 
Update on Current Projects 
William Eastin, TIA Regional Coordinator, spoke about the four projects that are still in 
construction and two in design/pre‐construction.  
 
The two projects in design, the Old Cusseta Road @ I‐185 Interchange will be let in September, 
2022. The US 27 Widening and Roundabout at SR 315, is still on track to be let in December 
2022. There continues to be substantial acquisition needed for both projects.  Mr. Schuster 
requested that there be a communication plan for the US 27 project in particular because of 
the heavy traffic currently using the highway. It also appeared that the construction would 
begin in Summer, 2023. 
 
Construction continues on the Buena Vista/I‐185 interchange.  CW Mathews is the contractor 
and they are wrapping up utility relocations. A shift in traffic over the new section of bridge will 
happen soon. US 280 in Crisp County is also under construction with Reeves Construction as the 
contractor. Culvert work is going on now. GA 219 in Muscogee and Harris Counties is 
substantively complete.  
 
The Spiderweb will be going to bid in August. GDOT will assume administration of the 
construction process from the city. Plans were shared for the park and ride being constructed 
adjacent to the METRA transfer station on Linwood Blvd. in Columbus. 
 
GDOT also gave pre‐construction updates for US 280 in Sumter County. Scoping is moving 
forward on two of the three segments in Sumter County. Both of these segments are Band 2 
projects in TIA‐2. 
 
There being no further business the meeting was adjourned.  
 



River Valley Regional Commission 
Citizen Review Panel for the Transportation Investment Act 

December 6, 2022 
10:30 A.M. 

 
 
TIA CRP Members             City of Columbus 
Todd Schuster, Chairman          Will Johnson, Planning 
Jerry Carney, Vice Chair           
Joseph Brannan, Secretary             
                RVRC 
                Jim Livingston, Executive Director 
GDOT                 Gerald Mixon, Planning Director 
Kenneth Franks, GDOT, TIA Administrator 
William Eastin, GDOT, TIA Regional Coordinator    Others 
Penny Brooks               
Eric Wilkinson 
Jason Floyd 
 
               
Call to Order and Welcome 
Todd Schuster, Chairman, welcomed everyone to the meeting. 
 
Approval of Minutes 
Mr. Schuster requested a motion to approve the August 16, 2022 minutes. 
 
Jerry Carney made a motion to approve the minutes as presented; Joseph Brannan seconded 
the motion. The motion passed. 
 
Revenue Collections and Cash Flow of Projects 
Kenneth Franks, TIA Administrator, gave the update to the Citizen’s Review Panel on both the 
TIA‐1 current collections and timeline for TIA‐2 funding and work. He also discussed the end of 
the year report that needs to be submitted to the Lt. Governor and Speaker of the House. 
 
Mr. Franks noted that the TIA‐1 program had collected $495,192,777 through September 2022. 
This remains behind the original forecasts by 14.6%, but revenue forecasts continue to improve 
for the region for TIA‐1 collections. December 2022 is the last month for revenue collections for 
the region for TIA‐1 and TIA‐2 collections will begin January 1, 2023. 
 
Jerry Carney noted that the revenue collections have historically been behind, and at the end of 
the revenue collections of TIA‐1, it should be noted the impact of that revenue loss, delays, and 
the impact on closing out the projects. He encouraged the end of the year report to identify 
and include the tail‐end issues as the revenue collections end. While the program has been very 
successful in getting projects completed under budget through the first 9 years of the program, 



the inflationary issues, problems getting supplies, contractors’ inability to find suitable workers 
have all had an impact in 2022 and should be noted. It should be anticipated that these 
problems will continue through the construction period of the remaining projects. 
 
Mr. Franks presented the TIA CRP with the letter of transmittal from his office. This will need to 
have a letter from the River Valley TIA CRP Chairman and be submitted by middle of December.  
Based on progress and deadlines, GDOT is presenting this as meeting the obligations to get all 
projects to construction during the 10 year period. 
 
TIA‐2 projects were discussed, and a list of projects would be distributed. A question was raised 
about why Williams Road was in Band 3. There was some discussion regarding acquisition, and 
what was anticipated. Mr. Schuster noted that this, in conjunction with US 27 is a growth 
corridor and priority project to move forward as quickly as possible. 
 
Coney Road through Dooly and Crisp counties was discussed and GDOT indicated that it would 
be considered and let together likely at the end of Band 1 and beginning of Band 2 to make sure 
it is considered as a continuous project. 
 
There are several projects in TIA‐2 that may be locally administered. These are likely the 
streetscaping and trails projects in Muscogee County. No agreement has been reached as of 
yet, with the exception of Steam Mill Road. Muscogee is moving forward with Steam Mill Road 
to address recent pedestrian fatalities on that stretch of road. 
 
Mr. Carney and Mr. Franks noted that the TIA CRP process would need two sets of minutes for 
each discussion and that annual updates would need to be submitted as two different 
documents for TIA‐1 and TIA‐2 moving forward in 2023. 
 
Update on Current Projects 
William Eastin, TIA Regional Coordinator, spoke about the projects that are still in construction 
and one project still in pre‐construction.  
 
The one project in pre‐construction is the US 27 Widening in Harris and Muscogee Counties. It 
has been advertised and bids will be received before the end of the month. It is anticipated that 
the bid amounts may be higher than available construction funds. GDOT may reject the project 
to rebid. More would be known by the end of December 2022. Construction is anticipated to 
take three to four years. There is significant additional acquisition needed and work would 
commence on the southern end of the project in Muscogee County. 
 
Construction updates were given for Buena Vista /I‐185 Interchange. CW Mathews is the 
contractor. There was discussion on the bridge and retaining wall adjacent to local businesses.  
 
US Hwy 280 construction continues in Crisp County. Mr. Carney noted that he had heard of no 
complaints on the project. 
 



Robinson Paving was the low bidder on the Old Cusseta Rd @ I‐185 interchange for 
$39,683,951. Right of Way acquisition is ongoing. The bid was approved but deferred. 
 
The Spiderweb construction has been split into two phases. GDOT will assume administration of 
the construction process from the city once the project has been bid.  
 
Funding for METRA as an ongoing operation was discussed with the remainder funding from 
TIA‐1 and the cost for the Park and Ride on Linwood Blvd. The TIA CRP wanted to know the cost 
of the bid for the Park and Ride in relation to other METRA funding. There was some discussion 
on the location of the facility. 
 
The TIA office is reporting the GA Highway 219 passing lanes in Harris and Muscogee County as 
complete in 2022. Funding for the project was substantially under the TIA budget thanks to 
additional state funding and those cost savings will be used on the last projects that are in or 
starting construction now. 
 
GDOT also gave TIA‐2 pre‐construction updates for all three phases of US 280 in Sumter County. 
Scoping is moving forward and procurement for design and scoping assistance is ongoing. These 
are projects with federal funding associated and will be substantially more complex to 
administer which is why GDOT is moving forward now. 
 
Design procurements for a number of projects in the region are moving forward under TIA‐2.  
 
There being no further business the meeting was adjourned.  
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