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TIA 2013-2022

• 871 Projects Construction Ready
• 10,500+ Invoices Processed
• 271 Local Government Agreements
• 36 Consultant Contracts (132 Task Orders)
• 2 CEI Contracts (73 Task Orders)
• 10 Quick Response Contracts
• 2200+ Parcel Acquired
• 151 Projects Added in 2018
• 787 Projects Added in 2023



TIA Regions
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TIA Collections thru December 2022
Region Total Approved 

Investment List 
(75%)

Local Discretionary  
(25%)

CSRA $746,921,743* $560,191,307* $186,730,436*

River Valley $512,301,207* $384,225,905* $128,075,302*

Heart of 
Georgia $335,375,226* $251,531,419* $83,843,807*

Southern 
Georgia $269,296,711* $201,972,533* $67,324,178*

Totals
(*rounded amounts)

$1,863,894,887 $1,397,921,164 $465,973,722



TIA Collections thru December 2022

Region Original Revenue 
Forecast

Actual Revenue 
Collected % Behind Forecast

CSRA $841,044,916* $746,921,743* -11.2%

River Valley $594,061,269* $512,301,207* -13.8%

Heart of Georgia $398,870,417* $335,375,226* -15.9%

Southern Georgia $211,297,964* $269,296,711* 27.4%

Totals (*rounded amounts) $2,045,274,565 $1,863,894,887



TIA 1 Timeline

Collections 
End

December 22,2023



CSRA Project Overview
84

Total Projects

$546,514,666
Final Investment List

Project Total

25
In Construction

59
Projects Completed

$329,469,152
Total Expenditure to Date

(as of 03-06-23)
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TIA Project Updates

ALL Projects have been Let to 
Construction! 



TIA Construction Updates



US 221/SR 47 at I-20 Interchange 
Reconstruction
Columbia County 



West Thomson 
Bypass
McDuffie County



SR 388 Widening 
Columbia County



Sandersville Bypass 
Washington County



Columbia County Update



Richmond County Update



The TIA Office

Kenneth Franks
TIA Administrator
(404) 631-1568

kfranks@dot.ga.gov

Brent Moseley
TIA Regional Coordinator

SG & HOGA
(912) 661-7157

bmoseley@dot.ga.gov

William Eastin
TIA Regional Coordinator

River Valley & SG
(404) 631-1810

weastin@dot.ga.gov

Jeramy Durrence
TIA Regional Coordinator

CSRA 
(404) 694-6545

jdurrence@dot.ga.gov

www.ga-tia.com

Eric Wilkinson
Assistant TIA Administrator

(478)538-8522
ewilkinson@dot.ga.gov
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