



Russell R. McMurry, P.E., Commissioner
One Georgia Center
600 West Peachtree Street, NW
Atlanta, GA 30308
(404) 631-1000 Main Office

December 6, 2023

Mr. Frank O'Connell
State Revenue Commissioner
Department of Revenue
1800 Century Boulevard
Atlanta, GA 30345

RE: Transportation Investment Act (TIA) of 2010 – 2023 Annual Report

Dear Commissioner O'Connell:

The Transportation Investment Act of 2010 (TIA) O.C.G.A. Title 48 Chapter 8 requires a simple, non-technical report on the progress of implementation of the Approved Investment List to be published not later than December 15 annually on a website by the Georgia Department of Revenue.

The Georgia Department of Transportation is pleased to provide the required attached report on the status of each project that was identified on each Approved Investment List of the Regions. This report(s) along with the completed project and benefit report and Citizen Review Panel (CRP) reports will be displayed on the TIA website www.ga-tia.com.

Please contact Kenneth Franks at 404-631-1568 or kfranks@dot.ga.gov should you have any questions. We appreciate the support of the Department of Revenue in meeting this statutory requirement.

Sincerely,

A handwritten signature in blue ink that reads 'Russell R. McMurry'.

Russell R. McMurry, P.E.
Commissioner

RRM:KKF

Enclosure: Annual Reports

cc: Robert L. Brown, Jr., Chairman, State Transportation Board
Diana Pope, Director, Georgia State Finance and Investment Commission

Central Savannah River Area
Annual Report - TIA Funds Only
Report covers: November 17, 2022 - October 30, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
RC07-000007	Burke	01	PI-0011371	Sardis Truck Improvements at Intersections	\$500,000	\$546,019	\$546,019	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
RC07-000032	Columbia	01	PI-0008347	Wrightsboro Road Improvements from SR 388/Lewiston Road to SR 223/Robinson Avenue	\$3,000,000	\$2,685,496	\$2,685,496	\$0	No	Blended Project - Total Project Cost \$3,570,717
RC07-001212	Columbia	01	PI-0011414	Improvements to Robinson Avenue/SR 223 from SR 388 to SR 10/Richmond County	\$8,000,000	\$7,728,703	\$7,728,703	\$0	No	N/A
RC07-000017	Columbia	01	PI-250470-	Old Petersburg Road/Old Evans Road from Baston Road to Washington Road Improvements	\$20,000,000	\$20,000,000	\$20,000,000	\$0	No	Blended Project - Total Project Cost \$61,067,373
RC07-001226	Glascok	01	PI-0011427	Glascok County School Access Road	\$500,000	\$640,237	\$640,237	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
RC07-000038	Hancock	01	PI-0011374	Gettis Street Improvement Project	\$792,000	\$991,529	\$991,529	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
RC07-000039	Hancock	01	PI-0011375	Hwy 22 West Improvement Project	\$154,688	\$154,629	\$154,629	\$0	No	N/A
RC07-000044	Jefferson	01	PI-0011376	Convert Hoyt Braswell Road to Truck Route	\$4,341,344	\$2,852,760	\$2,852,760	\$0	No	N/A
RC07-001225	Jefferson	01	PI-0011426	Walker Street (Sidewalks, Curb&Gutter, Resurface) from SR 4/US Hwy 1 to Young St	\$500,000	\$497,353	\$497,353	\$0	No	N/A
RC07-000061	Jenkins	01	PI-0008519	Widen SR 67 and Add Turn Lanes	\$2,072,197	\$2,275,249	\$2,275,249	\$0	Yes	Blended Project (State Funds) - Total Project Cost \$3,130,436. Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
RC07-000066	Lincoln	01	PI-231360-	SR 47 Passing Lanes for 2.48 Miles	\$1,000,000	\$1,000,000	\$1,000,000	\$0	No	Blended Project - Total Project Cost \$5,989,841
RC07-000079	McDuffie	01	PI-222250-	SR 17 Widening from SR 43 to Smith Mill Road	\$4,000,000	\$3,977,603	\$3,977,603	\$0	No	Blended Project - Total Project Cost \$35,378,811
RC07-000105	Richmond	01	PI-0011380	Bath Edie Road and Highway 88 Intersection	\$415,000	\$160,615	\$160,615	\$0	No	N/A
RC07-000108	Richmond	01	PI-0011383	Broad Street over Hawks Gully (Bridge Repair and Restoration)	\$713,562	\$711,348	\$711,348	\$0	No	N/A
RC07-000111	Richmond	01	PI-0011384	Broad Street over the Augusta Canal (Bridge Repair & Restoration)	\$1,320,929	\$1,219,412	\$1,219,412	\$0	No	N/A
RC07-000112	Richmond	01	PI-0011385	Brothersville Road and Highway 88 Intersection	\$415,000	\$210,745	\$210,745	\$0	No	N/A
RC07-000113	Richmond	01	PI-0011386	Calhoun Expressway Repair and Reconstruction	\$8,505,470	\$8,340,739	\$8,340,739	\$0	No	N/A
RC07-000114	Richmond	01	PI-0011387	Daniel Field Airport-App. #1: New Hangar Doors for both Bulk Hangar and '05 Hangars	\$1,000,000	\$996,303	\$996,303	\$0	No	N/A
RC07-000116	Richmond	01	PI-0011388	Gordon Highway and Deans Bridge Road Intersection	\$1,065,000	\$1,064,403	\$1,064,403	\$0	No	N/A
RC07-000119	Richmond	01	PI-0011391	Highland Avenue Resurfacing from Wrightsboro Road to Wheeler Road	\$271,557	\$270,486	\$270,486	\$0	No	N/A
RC07-000121	Richmond	01	PI-0011392	Intelligent Transportation System Master Plan Implementation-Richmond County	\$4,550,000	\$4,533,244	\$4,533,244	\$0	No	Blended Project (State Funds) - Total Project Cost \$5,233,244
RC07-000123	Richmond	01	PI-0011393	Jackson Road Resurfacing from Walton Way to Wrightsboro Road	\$323,993	\$322,835	\$322,835	\$0	No	N/A
RC07-000126	Richmond	01	PI-0011394	Marks Church Road Widening From Wrightsboro Road to Wheeler Road	\$7,849,390	\$7,818,647	\$7,818,647	\$0	No	N/A
RC07-000127	Richmond	01	PI-0011395	Milledgeville Road Bridge Maintenance at Rockv Creek	\$83,842	\$83,699	\$83,699	\$0	No	N/A
RC07-000129	Richmond	01	PI-0011396	North Leg Road Improvements (Sibley Road to Wrightsboro Road)	\$3,832,757	\$3,818,579	\$3,818,579	\$0	No	N/A
RC07-000130	Richmond	01	PI-0011397	Old Waynesboro Road over Spirit Creek (Bridge Replacement)	\$3,138,288	\$3,079,059	\$3,079,059	\$0	No	N/A
RC07-000134	Richmond	01	PI-0011398	Pleasant Home Road (Riverwatch Parkway to Walton Wav Extension)	\$291,288	\$290,140	\$290,140	\$0	No	N/A
RC07-000135	Richmond	01	PI-0011399	Rehabilitate Air Carrier and General Aviation Aprons	\$8,400,400	\$8,362,416	\$8,362,416	\$0	No	N/A

Central Savannah River Area
Annual Report - TIA Funds Only
Report covers: November 17, 2022 - October 30, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
RC07-000137	Richmond	01	PI-0011400	Richmond County Emergency and Transit Vehicle Preemption System	\$1,500,000	\$1,455,760	\$1,455,760	\$0	No	N/A
RC07-000138	Richmond	01	PI-0011401	Riverwatch Parkway (15th Street to County Line)	\$10,096,798	\$4,380,979	\$4,380,979	\$0	No	N/A
RC07-000139	Richmond	01	PI-0011402	Riverwatch Parkway Adaptive Signal Project	\$682,087	\$624,750	\$624,750	\$0	No	N/A
RC07-000140	Richmond	01	PI-0011403	Riverwatch Parkway and Fury's Ferry Road Intersections	\$515,966	\$640,006	\$640,006	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
RC07-000141	Richmond	01	PI-0011404	Riverwatch Parkway and Stevens Creek Road Intersections	\$430,739	\$356,760	\$356,760	\$0	No	N/A
RC07-000144	Richmond	01	PI-0011406	Signal Modernization Walton Way Phase III (Bransford Road to Milledge Road)	\$5,252,616	\$4,604,561	\$4,604,561	\$0	No	N/A
RC07-000145	Richmond	01	PI-0011407	Signal Modernization Walton Way Phase III (Druid Park to Heard Avenue)	\$2,325,000	\$2,268,255	\$2,268,255	\$0	No	N/A
RC07-000151	Richmond	01	PI-0011410	Walton Way Ext. Resurfacing (Robert C. Daniel to Walton Way)	\$368,542	\$364,482	\$364,482	\$0	No	N/A
RC07-001211	Richmond	01	PI-0011413	Berckmans Road Realignment and Widening (Wheeler Road to Washington Road)	\$16,700,000	\$16,608,320	\$16,608,320	\$0	No	Blended Project (State Funds) – Total Project Cost \$19,508,320
RC07-001216	Richmond	01	PI-0011417	Scott's Way over Rae's Creek (Bridge Replacement)	\$1,358,566	\$1,122,404	\$1,122,404	\$0	No	N/A
RC07-001219	Richmond	01	PI-0011420	Druid Park Improvements (Walton Way to Wrightsboro Road)	\$3,512,456	\$3,498,688	\$3,498,688	\$0	No	N/A
RC07-001221	Richmond	01	PI-0011422	15th Street over Augusta Canal (Bridge Repair and Restoration)	\$1,491,057	\$1,482,048	\$1,482,048	\$0	No	N/A
RC07-001222	Richmond	01	PI-0011423	7th Street Bridge over Augusta Canal (Bridge Replacement)	\$748,856	\$746,155	\$746,155	\$0	No	N/A
RC07-001224	Richmond	01	PI-0011425	11th Street over the Augusta Canal (Bridge Repair and Restoration)	\$579,642	\$577,969	\$577,969	\$0	No	N/A
RC07-000142	Richmond	01	PI-0011699	Riverwatch Pkwy. Corridor Improvements from I-20 to River Shoals	\$2,518,810	\$2,646,509	\$2,646,509	\$0	Yes	Blended Project - Total Project Cost \$6,426,289. Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
RC07-000120	Richmond	01	PI-232020-	Improvements to SR 104 / Riverwatch Parkway Median Barrier – Jones Street to I-20	\$8,600,000	\$7,655,023	\$7,655,023	\$0	No	Blended Project - Total Project Cost \$7,720,710
RC07-000154	Richmond	01	PI-245320-	Windsor Spring Road, Phase V (Road and Bridge Widening)	\$2,000,000	\$1,232,092	\$1,232,092	\$0	No	Blended Project - Total Project Cost \$26,800,661
RC07-000155	Richmond	01	PI-250510-	Wrightsboro Road/CR 1501 Widening - Jimmie Dvess Pkwy. to I-520	\$2,000,000	\$2,000,000	\$2,000,000	\$0	No	Blended Project - Total Project Cost \$30,161,401
RC07-000153	Richmond	01	PI-250610-	Windsor Spring Road, Phase IV from Tobacco Road to Willis Foreman Road	\$4,000,000	\$356,828	\$358,608	(\$1,780)	No	Blended Project - Total Project Cost \$38,551,562
RC07-000175	Washington	01	PI-0011411	Resurface Deepstep Road (C.R. 348)	\$2,800,000	\$1,804,601	\$1,804,601	\$0	No	N/A
RC07-000181	Wilkes	01	PI-222255-	SR 17 Widening from Smith Mill Road to the Washington Bypass	\$5,800,000	\$5,743,655	\$5,743,655	\$0	No	Blended Project - Total Project Cost \$48,001,178
RC07-000179	Wilkes	01	PI-M004969	Robert Toombs Avenue Resurfacing	\$606,906	\$575,397	\$575,397	\$0	No	Blended Project - Total Project Cost \$734,460
RC07-000009	Burke	02	PI-0011372	Westside Truck Route - Waynesboro	\$4,471,195	\$9,177,977	\$2,807,942	\$1,160,936	Yes	Blended Project - Total Project Cost \$11,042,379. GDOT is actively managing the construction phase of this project to reduce costs and control cost variance. Inflation also applied to Original Estimated Cost.
RC07-000005	Burke	02	PI-0012574	Highway 56 Widening - Phase I	\$7,300,000	\$6,082,775	\$6,082,775	\$0	No	N/A
RC07-000002	Burke	02	PI-0012575	Highway 56 Widening Project - Phase II	\$13,600,000	\$8,900,000	\$5,450,847	\$19,019	No	Blended Project - Total Project Cost \$14,884,530
RC07-000025	Columbia	02	PI-0008350	SR 388 Widening from I-20 to SR 232/Columbia Road	\$25,505,908	\$25,505,908	\$11,051,915	\$1,672,842	No	Blended Project - Total Project Cost \$41,205,690
RC07-000019	Columbia	02	PI-250600-	Flowing Wells Road from I-20 to SR 104/Washington Road Improvements	\$20,000,000	\$20,000,000	\$13,866,440	\$3,139,556	No	Blended Project - Total Project Cost \$20,157,065
RC07-000046	Jefferson	02	PI-222150-	Louisville Bypass Widening	\$5,000,000	\$5,000,000	\$30,324	\$0	No	Blended Project - Total Project Cost \$28,437,317

Central Savannah River Area
Annual Report - TIA Funds Only
Report covers: November 17, 2022 - October 30, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
RC07-000106	Richmond	02	PI-0011381	Berkmans Road over Raes Creek (Bridge Replacement)	\$3,707,973	\$3,693,361	\$3,693,361	\$0	No	N/A
RC07-000146	Richmond	02	PI-0011408	SR 4 / 15th Street Pedestrian Improvements – Calhoun Expwy. to Central Avenue	\$5,042,695	\$4,956,861	\$4,644,819	\$312,042	No	Blended Project (State Funds) - Total Project Cost \$7,456,861
RC07-001217	Richmond	02	PI-0011418	5th Street Bridge (Bridge Repair and Restoration)	\$9,149,610	\$9,067,808	\$9,067,808	\$0	No	Blended Project (State Funds) - Total Project Cost \$10,067,808
RC07-001218	Richmond	02	PI-0011419	James Brown Reconstruction	\$6,193,980	\$4,969,320	\$4,969,320	\$0	No	N/A
RC07-000147	Richmond	02	PI-220680-	SR 4 / 15th Street Widening – Milledgeville Road to Government Road	\$21,415,267	\$16,415,267	\$8,932,836	\$3,650,100	No	Blended Project - Total Project Cost \$23,785,651
RC07-000156	Taliaferro	02	PI-0008301	Bridge Upgrade on Bethany Church Road over N Fork Oaeechee River	\$500,000	\$469,632	\$469,632	\$0	No	Blended Project - Total Project Cost \$2,746,253
RC07-000159	Warren	02	PI-0010844	I-20 Frontage Road Phase 1	\$2,500,000	\$2,701,374	\$2,701,374	\$0	Yes	Blended Project - Total Project Cost \$11,338,483. Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
RC07-000168	Washington	02	PI-245090-	SR 15 on new location between Hwy 242 and SR15 east of Sandersville/Tennille	\$37,773,566	\$25,724,636	\$15,220,744	\$4,300,590	No	Blended Project - Total Project Cost \$36,407,485
RC07-000178	Wilkes	02	PI-222460-	Passing Lanes on SR 10	\$200,000	\$87,113	\$87,113	\$0	No	Blended Project - Total Project Cost \$8,911,748
RC07-000003	Burke	03	PI-0012576	Highway 56 Widening Project - Phase III	\$3,873,000	\$3,281,511	\$1,846,391	\$946,880	No	N/A
RC07-000024	Columbia	03	PI-0008346	SR 28 from South Carolina Line to CR 1236/Evans to Locks Road Widening	\$50,210,984	\$51,620,984	\$17,349,367	\$4,117,910	No	Blended Project - Total Project Cost \$52,506,142. Inflation applied to Original Estimated Cost; updated Project Budget \$51,620,984.
RC07-000031	Columbia	03	PI-0008351	Widen SR 388 from CR 571/Wrightsboro Road to I-20	\$26,198,019	\$29,800,337	\$4,318,531	\$1,531,266	No	Blended Project - Total Project Cost \$31,274,209. Inflation applied to Original Estimated Cost; updated Project Budget \$29,800,337.
RC07-000016	Columbia	03	PI-0011373	I-20/US 221/SR 47 Bridge Replacement and Intersection Improvement	\$11,040,000	\$7,665,401	\$5,533,338	\$1,276,753	No	Blended Project (State Funds) - Total Project Cost \$13,009,534. Inflation applied to Original Estimated Cost; updated Project Budget \$7,665,401.
RC07-000174	Hancock	03	PI-0008016	SR 15 Sparta Bypass	\$11,585,960	\$25,369,328	\$5,245,083	\$6,091,608	Yes	Blended Project (State Funds) - Total Project Cost \$25,669,328. GDOT is actively managing the construction phase of this project to reduce costs and control cost variance. Inflation also applied to Original Estimated Cost.
RC07-000063	Lincoln	03	PI-0011377	Add Passing Lane on SR 43 (NB and SB) between lake and SR220	\$5,500,000	\$6,217,697	\$4,815,052	\$1,274,169	No	Inflation applied to Original Estimated Cost; updated Project Budget \$6,217,697.
RC07-000086	McDuffie	03	PI-0006436	Thomson West Bypass Construction-From 3 Points Road to East of SR 17	\$16,987,900	\$19,170,393	\$12,110,373	\$3,891,858	No	Inflation applied to Original Estimated Cost; updated Project Budget \$19,170,393.
RC07-000070	McDuffie	03	PI-0011378	SR 17 North of SR 223-Drainage Improvements	\$2,500,000	\$2,500,000	\$1,866,896	\$294,659	No	Blended Project (State Funds) - Total Project Cost \$3,400,000
RC07-000107	Richmond	03	PI-0011382	Broad Street Improvements (Washington Road to Sand Bar Ferry Road)	\$25,000,000	\$37,261,438	\$2,826,935	\$468,722	Yes	GDOT is actively managing the construction phase of this project to reduce costs and control cost variance. Inflation also applied to Original Estimated Cost.
RC07-000117	Richmond	03	PI-0011389	Greene Street Improvements from 13th Street to East Boundary Street	\$9,880,736	\$13,864,113	\$1,044,859	\$150,309	Yes	GDOT is actively managing the construction phase of this project to reduce costs and control cost variance. Inflation also applied to Original Estimated Cost.
RC07-000118	Richmond	03	PI-0011390	Highland Avenue Bridge Repair and Restoration Over CSX Railroad	\$1,598,109	\$2,255,801	\$204,752	\$0	Yes	GDOT is actively managing the construction phase of this project to reduce costs and control cost variance. Inflation also applied to Original Estimated Cost.

Central Savannah River Area
Annual Report - TIA Funds Only
Report covers: November 17, 2022 - October 30, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
RC07-000148	Richmond	03	PI-0011409	Telfair Street Improvements (15th Street to East Boundary Street)	\$19,233,219	\$21,715,074	\$2,294,166	\$181,017	Yes	GDOT is actively managing the construction phase of this project to reduce costs and control cost variance. Inflation also applied to Original Estimated Cost.
RC07-001213	Richmond	03	PI-0011415	5th Street - Laney Walker Boulevard to Reynolds Street	\$5,118,150	\$5,848,347	\$704,636	\$141,211	Yes	GDOT is actively managing the construction phase of this project to reduce costs and control cost variance. Inflation also applied to Original Estimated Cost.
RC07-001214	Richmond	03	PI-0011416	Walton Way over Hawks Gully (Bridge Repair and Restoration)	\$548,856	\$774,460	\$46,729	\$0	Yes	GDOT is actively managing the construction phase of this project to reduce costs and control cost variance. Inflation also applied to Original Estimated Cost.
RC07-001220	Richmond	03	PI-0011421	6th Street (Laney Walker Boulevard to Reynolds Street)	\$6,843,938	\$7,143,938	\$420,679	\$339,154	No	Inflation applied to Original Estimated Cost; updated Project Budget \$7,143,938
RC07-001223	Richmond	03	PI-0011424	13th Street (RA Dent to Reynolds Street)	\$3,060,855	\$7,523,421	\$482,406	\$213,643	Yes	GDOT is actively managing the construction phase of this project to reduce costs and control cost variance. Inflation also applied to Original Estimated Cost.
RC07-001215	Richmond	03	PI-0011660	Gordon Hwy/U.S. 78 Median Barrier between U.S. 25 and Walton Way	\$14,000,000	\$9,000,000	\$2,559,240	\$5,156,920	No	Blended Project (State Funds) - Total Project Cost \$14,000,000
RC07-000160	Warren	03	PI-0008680	I-20 Frontage Road Phase 2	\$2,500,000	\$2,152,618	\$1,236,119	\$197,268	No	Blended Project - Total Project Cost \$4,252,605
RC07-000096	Richmond	Multiple	PI-0011379	Augusta Public Transit Operations and Maintenance	\$7,550,000	\$7,550,000	\$7,520,501	\$0	No	N/A
	Regional	Multiple	PI-A000625	Program Administration	\$10,270,562	\$816,924	\$9,175,586	\$2,566,811	No	Program Admin - Total Project Cost \$14,873,920
Total					\$556,785,228	\$549,661,307	\$316,058,160	\$43,093,462		

Nov 13, 2023

1:26:16 PM

Central Savannah River Area 2
Annual Report - TIA Funds Only
Report covers: January 1, 2023 - October 30, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
RC07-0002	Burke	1	PI-0017520	US 25 @ US 25 Bypass Safety Enhancement Project FM US 25 TO Hopkins Corner	\$1,350,000	\$1,350,000	\$0	\$0	No	N/A
RC07-0013	Columbia	1	PI-0013704	Hardy McManus Road Widening	\$32,321,191	\$32,389,066	\$0	\$628,190	No	Inflation applied to Original Estimated Cost; updated Project Budget \$32,389,066.
RC07-0012	Columbia	1	PI-0017525	Connection of Whiskey Road segments	\$300,000	\$300,000	\$0	\$0	No	N/A
RC07-0025	Columbia	1	PI-0017527	Clanton Road Improvements from William Few Pkwy to Washington Rd	\$9,170,000	\$9,170,000	\$0	\$0	No	N/A
RC07-0041	Columbia	1	PI-0017530	White Oak Rd Resurfacing	\$1,995,000	\$2,245,390	\$0	\$1,882,440	No	Inflation applied to Original Estimated Cost; updated Project Budget \$2,245,390.
RC07-0043	Columbia	1	PI-0017531	Evans to Locks Rd Resurfacing	\$1,819,440	\$1,819,440	\$0	\$0	No	N/A
RC07-0044	Columbia	1	PI-0017532	Blackstone Camp Rd Resurfacing	\$621,000	\$621,000	\$0	\$0	No	N/A
RC07-0046	Columbia	1	PI-0017533	Blue Ridge Dr Resurfacing and new sidewalk	\$2,260,000	\$2,260,000	\$0	\$0	No	N/A
RC07-0047	Columbia	1	PI-0017534	William Few Pkwy Resurfacing	\$2,600,000	\$2,841,090	\$0	\$2,841,090	No	Inflation applied to Original Estimated Cost; updated Project Budget \$2,841,090.
RC07-0048	Columbia	1	PI-0017535	Harlem Grovetown Rd Resurfacing	\$1,230,000	\$1,230,000	\$0	\$0	No	N/A
RC07-0400	Columbia	1	PI-0017538	Baker Place Road Resurfacing	\$397,000	\$397,000	\$0	\$0	No	N/A
RC07-0401	Columbia	1	PI-0017539	Bennet Road Resurfacing	\$101,000	\$101,000	\$0	\$0	No	N/A
RC07-0402	Columbia	1	PI-0017540	Blanchard Road Resurfacing	\$630,000	\$630,000	\$0	\$0	No	N/A
RC07-0403	Columbia	1	PI-0017541	Browns Circle Resurfacing	\$256,000	\$256,000	\$0	\$0	No	N/A
RC07-0404	Columbia	1	PI-0017542	CDP Industrial Boulevard Resurfacing	\$97,000	\$97,000	\$0	\$0	No	N/A
RC07-0405	Columbia	1	PI-0017543	Columbia Industrial Boulevard Resurfacing	\$290,000	\$290,000	\$0	\$0	No	N/A
RC07-0406	Columbia	1	PI-0017544	Countyline Road Resurfacing	\$2,105,000	\$2,369,196	\$0	\$1,297,409	No	Inflation applied to Original Estimated Cost; updated Project Budget \$2,369,196.
RC07-0407	Columbia	1	PI-0017545	Dent Street Resurfacing	\$118,000	\$118,000	\$0	\$0	No	N/A
RC07-0408	Columbia	1	PI-0017546	Desoto Drive Resurfacing	\$141,000	\$141,000	\$0	\$0	No	N/A
RC07-0409	Columbia	1	PI-0017547	Eubanks Drive Resurfacing	\$393,000	\$393,000	\$0	\$0	No	N/A
RC07-0410	Columbia	1	PI-0017548	Faircloth Drive-Library Drive Resurfacing	\$162,000	\$162,000	\$0	\$0	No	N/A
RC07-0411	Columbia	1	PI-0017549	Government Center Way Resurfacing	\$38,000	\$38,000	\$0	\$0	No	N/A
RC07-0412	Columbia	1	PI-0017550	GR Tucker Road Resurfacing	\$610,000	\$610,000	\$0	\$0	No	N/A
RC07-0413	Columbia	1	PI-0017551	Halali Farm Road Resurfacing	\$455,000	\$455,000	\$0	\$0	No	N/A
RC07-0414	Columbia	1	PI-0017552	Haley Drive Resurfacing	\$94,000	\$94,000	\$0	\$0	No	N/A
RC07-0416	Columbia	1	PI-0017553	Hardy McManus Road Resurfacing	\$293,000	\$293,000	\$0	\$0	No	N/A
RC07-0417	Columbia	1	PI-0017554	Industrial Park Drive Resurfacing	\$617,917	\$617,917	\$0	\$0	No	N/A
RC07-0418	Columbia	1	PI-0017555	Loneragan Hulme Road Resurfacing	\$477,000	\$477,000	\$0	\$0	No	N/A
RC07-0419	Columbia	1	PI-0017556	Louisville Road Resurfacing	\$882,000	\$882,000	\$0	\$0	No	N/A
RC07-0420	Columbia	1	PI-0017557	Martinez Boulevard Resurfacing	\$384,000	\$384,000	\$0	\$0	No	N/A
RC07-0421	Columbia	1	PI-0017558	Mullikin Road Resurfacing	\$543,000	\$543,000	\$0	\$0	No	N/A
RC07-0422	Columbia	1	PI-0017559	Oak Street, North Resurfacing	\$107,000	\$107,000	\$0	\$0	No	N/A
RC07-0423	Columbia	1	PI-0017560	Oakley Pirkle Road Resurfacing	\$590,000	\$590,000	\$0	\$0	No	N/A
RC07-0424	Columbia	1	PI-0017561	Old Evans Road Resurfacing	\$327,969	\$327,969	\$0	\$0	No	N/A
RC07-0425	Columbia	1	PI-0017562	Old Stevens Creek Road Resurfacing	\$189,000	\$189,000	\$0	\$0	No	N/A
RC07-0426	Columbia	1	PI-0017563	Old Trail Road East (Columbia Co) Resurfacing	\$98,000	\$98,000	\$0	\$0	No	N/A
RC07-0428	Columbia	1	PI-0017564	Old Trail Road West Resurfacing	\$141,000	\$141,000	\$0	\$0	No	N/A
RC07-0429	Columbia	1	PI-0017565	Old Union Road Resurfacing	\$754,000	\$754,000	\$0	\$0	No	N/A
RC07-0430	Columbia	1	PI-0017566	Old Wheeler Road Resurfacing	\$118,863	\$118,863	\$0	\$0	No	N/A
RC07-0431	Columbia	1	PI-0017567	Park West Drive Resurfacing	\$274,338	\$274,338	\$0	\$0	No	N/A
RC07-0432	Columbia	1	PI-0017568	Pleasant Home Road Resurfacing	\$161,438	\$161,438	\$0	\$0	No	N/A
RC07-0433	Columbia	1	PI-0017569	Point Comfort Road Resurfacing	\$222,605	\$222,605	\$0	\$0	No	N/A
RC07-0434	Columbia	1	PI-0017570	Ray Owens Road Resurfacing	\$1,430,000	\$1,430,000	\$0	\$0	No	N/A
RC07-0435	Columbia	1	PI-0017571	Ridge Road Resurfacing	\$1,104,000	\$1,104,000	\$0	\$0	No	N/A
RC07-0436	Columbia	1	PI-0017572	Roberts Road Resurfacing	\$108,000	\$108,000	\$0	\$0	No	N/A
RC07-0437	Columbia	1	PI-0017573	Rose Street Resurfacing	\$41,000	\$41,000	\$0	\$0	No	N/A
RC07-0438	Columbia	1	PI-0017574	Roswell Drive Resurfacing	\$174,000	\$174,000	\$0	\$0	No	N/A

Central Savannah River Area 2
Annual Report - TIA Funds Only
Report covers: January 1, 2023 - October 30, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
RC07-0439	Columbia	1	PI-0017575	Sawdust Road Resurfacing	\$328,000	\$369,167	\$0	\$163,176	No	Inflation applied to Original Estimated Cost; updated Project Budget \$369,167.
RC07-0440	Columbia	1	PI-0017576	South Old Belair Road Resurfacing	\$1,166,970	\$1,166,970	\$0	\$0	No	N/A
RC07-0441	Columbia	1	PI-0017577	Shucraft Road Resurfacing	\$471,000	\$471,000	\$0	\$0	No	N/A
RC07-0442	Columbia	1	PI-0017578	Southern Pines Drive Resurfacing	\$216,438	\$216,438	\$0	\$0	No	N/A
RC07-0443	Columbia	1	PI-0017579	Stevens Creek Road Resurfacing - South	\$164,533	\$164,533	\$0	\$0	No	N/A
RC07-0444	Columbia	1	PI-0017580	Stevens Creek Road Resurfacing - North	\$199,000	\$199,000	\$0	\$0	No	N/A
RC07-0445	Columbia	1	PI-0017581	Sugar Creek Drive Resurfacing	\$795,000	\$795,000	\$0	\$0	No	N/A
RC07-0446	Columbia	1	PI-0017582	Town Center Drive Resurfacing	\$165,000	\$165,000	\$0	\$0	No	N/A
RC07-0447	Columbia	1	PI-0017583	Tubman Road Resurfacing	\$690,000	\$690,000	\$0	\$0	No	N/A
RC07-0448	Columbia	1	PI-0017584	Vaughn Road Resurfacing	\$54,700	\$54,700	\$0	\$0	No	N/A
RC07-0449	Columbia	1	PI-0017585	Wrightsboro Road Resurfacing	\$3,000,000	\$3,000,000	\$0	\$0	No	N/A
RC07-0450	Columbia	1	PI-0017586	Yelton Road Resurfacing	\$285,000	\$285,000	\$0	\$0	No	N/A
RC07-0058	Hancock	1	PI-0017589	Gilbert Road Surfacing	\$1,396,000	\$1,396,000	\$0	\$0	No	N/A
RC07-0061	Hancock	1	PI-0017590	Friendship Nebo Rd Repaving	\$586,460	\$586,460	\$0	\$0	No	N/A
RC07-0214	Hancock	1	PI-0017591	Adam Street Project (Maiden Lane to Hwy 15)	\$95,080	\$95,080	\$0	\$0	No	N/A
RC07-0215	Hancock	1	PI-0017592	Maiden Lane-Rabun Street (Hancock Street to Hamilton St.)	\$100,000	\$100,000	\$0	\$0	No	N/A
RC07-0063	Jefferson	1	PI-222160-	SR 4-US 1 FM Louisville Byp @ CR 325 To CR 138-Mennonite Ch	\$2,000,000	\$2,000,000	\$0	\$0	No	Blended Project - Total Project Cost \$37,261,609
RC07-0064	Jefferson	1	PI-222170-	SR 4-US 1 From CR 138-Mennonite Church Road To SR 540	\$2,000,000	\$2,000,000	\$0	\$0	No	Blended Project - Total Project Cost \$45,723,688
RC07-0080	Jenkins	1	PI-0017595	SR 17-SR 67-Winthrope Avenue Streetscape from RR to Old Sylvania Road	\$1,100,000	\$1,100,000	\$0	\$0	No	N/A
RC07-0089	Jenkins	1	PI-0017596	US 25-SR 121 Right Turn Lane at Industrial Park Entrance	\$990,000	\$990,000	\$0	\$0	No	N/A
RC07-0093	Lincoln	1	PI-0017601	SR 220 at SR 47-Clatt's Intersection Improvements	\$2,000,000	\$2,000,000	\$0	\$0	No	N/A
RC07-0308	Lincoln	1	PI-0017602	Chamberlain Ferry Road Resurfacing	\$1,228,000	\$1,228,000	\$0	\$0	No	N/A
RC07-0310	Lincoln	1	PI-0017603	Colvin-Kennedy Road Resurfacing	\$222,000	\$222,000	\$0	\$0	No	N/A
RC07-0313	Lincoln	1	PI-0017604	Mercier Road Resurfacing	\$728,000	\$728,000	\$0	\$0	No	N/A
RC07-0314	Lincoln	1	PI-0017605	Partridge Town Road Resurfacing	\$486,000	\$486,000	\$0	\$0	No	N/A
RC07-0315	Lincoln	1	PI-0017606	Double Branches Road Resurfacing	\$1,470,000	\$1,470,000	\$0	\$0	No	N/A
RC07-0099	McDuffie	1	PI-0017609	SR 17 Median Improvements	\$1,893,000	\$1,893,000	\$0	\$0	No	N/A
RC07-0219	McDuffie	1	PI-0017610	McDuffie Batch 1 Paving (List Attached)	\$2,500,000	\$2,500,000	\$0	\$0	No	N/A
RC07-0166	Richmond	1	PI-0013927	13th Street Pedestrian enhancements on Savannah River Bridge SR4-US25	\$5,000,000	\$5,000,000	\$0	\$0	No	Blended Project - Total Project Cost \$34,600,000
RC07-0104	Richmond	1	PI-0017618	15th Street Improvements (Walton Way to Government Street)-Poplar St.) - Part II	\$8,045,304	\$8,045,304	\$0	\$0	No	N/A
RC07-0120	Richmond	1	PI-0017620	Broad Street Improvements (Washington Road to Sand Bar Ferry Road)-Part II	\$20,304,000	\$21,304,000	\$0	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$21,304,000.
RC07-0124	Richmond	1	PI-0017623	Daniel Field Airport - Airfield Improvements	\$3,900,000	\$3,900,000	\$0	\$0	No	N/A
RC07-0139	Richmond	1	PI-0017624	Intelligent Transportation System Master Plan Implementation-Richmond County - Part II	\$7,623,000	\$7,623,000	\$0	\$0	No	N/A
RC07-0140	Richmond	1	PI-0017625	Intelligent Transportation System Operations and Maintenance Repairs	\$2,000,000	\$2,000,000	\$0	\$0	No	N/A
RC07-0151	Richmond	1	PI-0017626	RC Emergency and Transit Vehicles Preemption System - Part II	\$600,000	\$600,000	\$0	\$0	No	N/A
RC07-0165	Richmond	1	PI-0017627	ACP Rail Lead Track	\$13,000,000	\$13,000,000	\$0	\$130	No	N/A

Central Savannah River Area 2
Annual Report - TIA Funds Only
Report covers: January 1, 2023 - October 30, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
RC07-0110	Richmond	1	PI-0017628	Augusta Regional Airport - Airport Apron Expansion	\$7,000,000	\$7,000,000	\$0	\$0	No	N/A
RC07-0112	Richmond	1	PI-0017629	Augusta Regional Airport- Runway 8-26 Rehabilitation	\$1,600,000	\$1,600,000	\$0	\$0	No	N/A
RC07-0129	Richmond	1	PI-0017632	Dennis Road Widening and Improvements	\$6,395,630	\$6,395,630	\$0	\$0	No	N/A
RC07-0132	Richmond	1	PI-0017634	Fulcher Road Resurfacing	\$3,164,700	\$3,164,700	\$0	\$0	No	N/A
RC07-0134	Richmond	1	PI-0017635	Golden Camp Road Resurfacing	\$2,063,450	\$2,063,450	\$0	\$0	No	N/A
RC07-0136	Richmond	1	PI-0017637	Hephzibah-McBean Road Resurfacing (Peach Orchard Rd to Brothersville Rd)	\$3,616,800	\$3,616,800	\$0	\$0	No	N/A
RC07-0156	Richmond	1	PI-0017645	Story Mill Road Resurfacing (Hephzibah Mc-Bean Rd to Fulcher Road)	\$2,157,509	\$2,157,509	\$0	\$0	No	Blended Project (State Funds) - Total Project Cost \$2,506,052
RC07-0169	Taliaferro	1	PI-0017649	Sandy Cross Road Resurfacing	\$800,000	\$800,000	\$0	\$0	No	N/A
RC07-0170	Taliaferro	1	PI-0017650	Springfield Road	\$680,000	\$680,000	\$0	\$0	No	N/A
RC07-0229	Warren	1	PI-0017651	Mitchell Road Resurfacing	\$1,947,000	\$1,947,000	\$0	\$0	No	N/A
RC07-0230	Warren	1	PI-0017652	Mayfield, Five Points Jewell and Mt Beulah Church Roads Resurfacing	\$2,577,872	\$2,577,872	\$0	\$0	No	N/A
RC07-0231	Warren	1	PI-0017653	Cadley Road Resurfacing	\$1,122,348	\$1,122,348	\$0	\$0	No	N/A
RC07-0232	Warren	1	PI-0017654	Norwood-Camak Road Resurfacing	\$561,174	\$561,174	\$0	\$0	No	N/A
RC07-0234	Warren	1	PI-0017655	Little Brier Creek Church Road Resurfacing	\$495,153	\$495,153	\$0	\$0	No	N/A
RC07-0235	Warren	1	PI-0017656	Andrews Chapel Road Resurfacing	\$528,164	\$528,164	\$0	\$0	No	N/A
RC07-0237	Warren	1	PI-0017657	Garthright Road Resurfacing	\$313,597	\$313,597	\$0	\$0	No	N/A
RC07-0238	Warren	1	PI-0017658	Rocky Branch Rd Resurfacing	\$297,092	\$297,092	\$0	\$0	No	N/A
RC07-0187	Wilkes	1	PI-0017661	Wilkes County Batch Resurfacing	\$2,395,000	\$2,395,000	\$0	\$0	No	N/A
RC07-0191	Wilkes	1	PI-0017662	Amity Road Resurfacing	\$850,000	\$850,000	\$0	\$0	No	N/A
RC07-0193	Wilkes	1	PI-0017663	Baltram Trace Road Resurfacing	\$920,000	\$920,000	\$0	\$0	No	N/A
RC07-0199	Wilkes	1	PI-0017664	Metasville Road Resurfacing	\$1,475,000	\$1,475,000	\$0	\$0	No	N/A
RC07-0200	Wilkes	1	PI-0017665	Newtown Road Resurfacing	\$1,425,000	\$1,425,000	\$0	\$0	No	N/A
RC07-0201	Wilkes	1	PI-0017666	Oak Grove Road Resurfacing	\$610,300	\$610,300	\$0	\$0	No	N/A
RC07-0204	Wilkes	1	PI-0017667	Lundberg Road Resurfacing	\$1,356,600	\$1,356,600	\$0	\$0	No	N/A
RC07-0205	Wilkes	1	PI-0017668	Stoney Ridge Road Resurfacing	\$1,021,700	\$1,021,700	\$0	\$0	No	N/A
RC07-0003	Burke	2	PI-0017521	Hadden Pond Road Bridge Replacement Over Walnut Branch	\$1,400,000	\$1,400,000	\$0	\$0	No	N/A
RC07-0015	Columbia	2	PI-0012865	Hereford Farm Road Widening	\$9,200,000	\$9,200,000	\$0	\$0	No	Blended Project (State Funds) - Total Project Cost \$54,700,000
RC07-0009	Columbia	2	PI-0017523	Intersection Improvement @ Old Berzelia Rd and Harlem-Grovetown Rd	\$1,700,000	\$1,700,000	\$0	\$0	No	N/A
RC07-0011	Columbia	2	PI-0017524	Reconstruct Whiskey Road from Wrightsboro Road project improvements to Guy Drive intersection	\$2,300,000	\$2,300,000	\$0	\$0	No	N/A
RC07-0040	Columbia	2	PI-0017529	Euchee Creek Greenway All Remaining Phases	\$12,900,000	\$12,900,000	\$0	\$0	No	N/A
RC07-0208	Columbia	2	PI-0017537	Old Wrightsboro Road to Newmantown Road - Road Realignment and improvements at Robinson Avenue	\$9,550,000	\$9,550,000	\$0	\$182,243	No	N/A
RC07-0053	Glascock	2	PI-0017587	Industrial Park Turn Lanes on SR 102	\$797,000	\$797,000	\$0	\$0	No	N/A
RC07-0054	Glascock	2	PI-0017588	School Access Road	\$1,724,000	\$1,724,000	\$0	\$0	No	N/A
RC07-0060	Hancock	2	PI-0017593	Lake Crest Extension	\$7,178,000	\$7,178,000	\$0	\$0	No	N/A
RC07-0210	Hancock	2	PI-0017594	Gettis Street Extension (Formerly Walker St.) (Hamilton St. to Hwy 16)	\$409,820	\$409,820	\$0	\$0	No	N/A
RC07-0062	Jefferson	2	PI-222120-	SR 4-US 1 FM N of Nimrod Rd To Louisville Bypass; Inc Bridges	\$3,000,000	\$3,000,000	\$0	\$0	No	Blended Project - Total Project Cost \$57,161,187

Central Savannah River Area 2
Annual Report - TIA Funds Only
Report covers: January 1, 2023 - October 30, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
RC07-0074	Jenkins	2	PI-0017597	Intersection Improvements SR 17-Old Louisville Rd; North SR 23-Hiltonia Road; and a right turn lane at East SR 67	\$1,440,000	\$1,440,000	\$0	\$0	No	N/A
RC07-0090	Jenkins	2	PI-0017599	SR 17 Passing Lane	\$4,645,000	\$4,645,000	\$0	\$0	No	N/A
RC07-0091	Jenkins	2	PI-0017600	Recreation Drive at Recreation Complex Intersection Improvements	\$2,915,000	\$2,915,000	\$0	\$0	No	N/A
RC07-0212	Lincoln	2	PI-0017607	McGill Road Grading, Paving, Drainage	\$1,856,000	\$1,856,000	\$0	\$0	No	N/A
RC07-0311	Lincoln	2	PI-0017608	Goldman-Johnson Road ROW, Grading, Drainage	\$1,800,000	\$1,800,000	\$0	\$0	No	N/A
RC07-0095	McDuffie	2	PI-0017611	I-20 Frontage Road	\$5,622,000	\$5,622,000	\$0	\$0	No	N/A
RC07-0096	McDuffie	2	PI-0017612	Samuels Road Widening and Extension	\$3,409,000	\$3,409,000	\$0	\$0	No	N/A
RC07-0097	McDuffie	2	PI-0017613	SR 150 at Stagecoach Road Intersection Improvements	\$2,665,000	\$2,665,000	\$0	\$0	No	N/A
RC07-0220	McDuffie	2	PI-0017616	McDuffie Batch 2 Paving(List Attached)	\$2,975,000	\$2,975,000	\$0	\$0	No	N/A
RC07-0160	Richmond	2	PI-0013703	Willis Foreman Road Widening and Improvements	\$23,000,000	\$23,000,000	\$0	\$0	No	N/A
RC07-0121	Richmond	2	PI-0017621	Broad Street over Rae`s Creek (Bridge Repair & Restoration) - 1	\$3,174,428	\$3,174,428	\$0	\$0	No	N/A
RC07-0122	Richmond	2	PI-0017622	Broad Street over Rae's Creek (Bridge Repair & Restoration) - 2	\$2,420,550	\$2,420,550	\$0	\$0	No	N/A
RC07-0125	Richmond	2	PI-0017631	Daniel Field Airport - Commercial Hanger Development	\$2,600,000	\$2,600,000	\$0	\$0	No	N/A
RC07-0130	Richmond	2	PI-0017633	Doug Bernard Parkway Improvements (Gordon Hwy to Hwy 56)	\$11,882,560	\$11,882,560	\$0	\$0	No	N/A
RC07-0137	Richmond	2	PI-0017638	Highland Ave. Improvements (Wrightsboro Rd. to Gordon Hwy)	\$7,059,397	\$7,059,397	\$0	\$0	No	N/A
RC07-0146	Richmond	2	PI-0017640	Milledgeville Road Improvements (North Lea to Barton Chapel)	\$17,011,727	\$17,011,727	\$0	\$0	No	N/A
RC07-0148	Richmond	2	PI-0017641	Monte Sano Ave Improvements (Wrightsboro Rd to Walton Wav)	\$8,938,270	\$8,938,270	\$0	\$0	No	N/A
RC07-0149	Richmond	2	PI-0017642	Connecting Greater Augusta Riverfront-Water-based Transportation-New Savannah Bluff Lock & Dam (Repair and Restoration)	\$10,000,000	\$10,000,000	\$0	\$0	No	N/A
RC07-0153	Richmond	2	PI-0017643	Richmond Hill Road Improvements (Lumpkin - Deans Bridge)	\$9,252,974	\$9,252,974	\$0	\$0	No	N/A
RC07-0171	Warren	2	PI-0017659	GA 80 Sidewalk Additions in Warrenton	\$2,765,660	\$2,765,660	\$0	\$0	No	N/A
RC07-0188	Wilkes	2	PI-0017669	Liberty Street Resurfacing	\$175,000	\$175,000	\$0	\$0	No	N/A
RC07-0189	Wilkes	2	PI-0017670	Gordon Street Resurfacing	\$140,000	\$140,000	\$0	\$0	No	N/A
RC07-0190	Wilkes	2	PI-0017671	Hospital Drive Resurfacing	\$214,000	\$214,000	\$0	\$0	No	N/A
RC07-0192	Wilkes	2	PI-0017672	Aonia Road Resurfacing	\$710,000	\$710,000	\$0	\$0	No	N/A
RC07-0196	Wilkes	2	PI-0017673	Delhi Road Resurfacing	\$1,345,000	\$1,345,000	\$0	\$0	No	N/A
RC07-0006	Burke	3	PI-0017522	Vogtle Parkway Project FM SR 56 TO River Rd	\$30,981,900	\$30,981,900	\$0	\$0	No	N/A
RC07-0014	Columbia	3	PI-0017526	Stevens Creek Intersection Improvements at Evans to Locks Road	\$3,000,000	\$3,000,000	\$0	\$0	No	N/A
RC07-0030	Columbia	3	PI-0017528	Clary Cut Rd and Old Union Road Alignment with Intersection Improvements at 221	\$6,442,800	\$6,442,800	\$0	\$0	No	N/A
RC07-0049	Columbia	3	PI-0017536	Dozier Road over Greenbrier Creek Bridge Replacement	\$1,970,000	\$1,970,000	\$0	\$0	No	N/A
RC07-0086	Jenkins	3	PI-0017598	SR 17 at Recreation Dr Intersection Improvement	\$3,608,000	\$3,608,000	\$0	\$0	No	N/A

Central Savannah River Area 2
Annual Report - TIA Funds Only
 Report covers: January 1, 2023 - October 30, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
RC07-0217	McDuffie	3	PI-0017614	Harrison Road NE Improvements	\$4,672,000	\$4,672,000	\$0	\$0	No	N/A
RC07-0218	McDuffie	3	PI-0017615	Gordon Street Improvements	\$4,150,000	\$4,150,000	\$0	\$0	No	N/A
RC07-0228	McDuffie	3	PI-0017617	Main Street and Greenway Street Improvements	\$1,000,000	\$1,000,000	\$0	\$0	No	N/A
RC07-0118	Richmond	3	PI-0017630	Barton Chapel Road Improvements (Deans Bridge Road to Augusta West Parkwav)	\$20,097,176	\$20,097,176	\$0	\$0	No	N/A
RC07-0135	Richmond	3	PI-0017636	Gordon Highway Improvements	\$15,000,000	\$15,000,000	\$0	\$0	No	N/A
RC07-0142	Richmond	3	PI-0017639	Laney Walker Road-RA Dent Blvd.- Augusta Ave. Intersection Improvements	\$3,719,430	\$3,719,430	\$0	\$0	No	N/A
RC07-0154	Richmond	3	PI-0017644	Skinner Mill Road Widening & Improvements (Boy scout Rd to Walton Wav Ext)	\$21,962,975	\$21,962,975	\$0	\$0	No	N/A
RC07-0157	Richmond	3	PI-0017646	Tobacco Road Improvements (Deans Bridge to Peach Orchard)	\$18,629,405	\$18,629,405	\$0	\$0	No	N/A
RC07-0162	Richmond	3	PI-0017647	Wrightsboro Rd-RA Dent Blvd. Intersection Improvements	\$4,924,040	\$4,924,040	\$0	\$0	No	N/A
RC07-0164	Richmond	3	PI-0017648	Wheeless Road Improvements (Gordon Highway to Deans Bridge)	\$6,437,824	\$6,437,824	\$0	\$0	No	N/A
RC07-0178	Warren	3	PI-0017660	Story Road GD&P and Williams Ch Creek Rd GD&P	\$3,088,000	\$3,088,000	\$0	\$0	No	N/A
RC07-0184	Washington	3	PI-0008020	SR 15 Fm Channell Rd to NW Wrightsville Bypass	\$3,600,000	\$3,600,000	\$0	\$641,707	No	Blended Project (State Funds) - Total Project Cost \$71,900,000
RC07-0117	Richmond	Multiple	PI-0017619	Augusta Transit Operations & Maintenance (County Wide)	\$23,000,000	\$23,000,000	\$0	\$0	No	N/A
	Regional	Multiple	PI-A000923	Program Administration	\$27,749,560	\$27,749,560	\$0	\$34,693	No	N/A
Total					\$582,976,831	\$584,841,549	\$0	\$7,671,078		

Nov 13, 2023

1:32:26 PM

**Heart of Georgia Altamaha
Annual Report - TIA Funds Only**
Report covers: November 22, 2022 - November 7, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
RC09-000003	Appling	01	PI-0001216	Bridge Replacement of SR 4/US 1 over Altamaha River and Overflow, and Williams Creek	\$4,969,781	\$4,274,744	\$4,274,744	\$0	No	Blended Project - Total Project Cost \$28,061,223
HG-0005	Appling	01	PI-0011578	Appling Zoar Road	\$2,889,000	\$2,834,281	\$2,834,281	\$0	No	N/A
HG-0009	Appling	01	PI-0011581	Baxley Barnes Street Seg 1	\$8,400	\$9,080	\$9,080	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-0010	Appling	01	PI-0011582	Baxley Lee Street Seg 1	\$9,800	\$9,094	\$9,094	\$0	No	N/A
HG-0011	Appling	01	PI-0011583	Baxley Miles Street	\$21,000	\$17,519	\$17,519	\$0	No	N/A
HG-0013	Appling	01	PI-0011585	Baxley Weaver Street East	\$9,800	\$15,681	\$15,681	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-0014	Appling	01	PI-0011586	Baxley NE Park Avenue	\$116,000	\$75,576	\$75,576	\$0	No	N/A
HG-0015	Appling	01	PI-0011587	Baxley NFL Drive	\$32,200	\$12,965	\$12,965	\$0	No	N/A
HG-0016	Appling	01	PI-0011588	Baxley Third Street	\$19,600	\$13,398	\$13,398	\$0	No	N/A
HG-0017	Appling	01	PI-0011589	Baxley Pine Street Extension	\$61,600	\$24,125	\$24,125	\$0	No	N/A
HG-0018	Appling	01	PI-0011590	Baxley East Allen Street	\$143,072	\$55,224	\$55,224	\$0	No	N/A
HG-0019	Appling	01	PI-0011591	Baxley Heritage Drive	\$11,200	\$10,312	\$10,312	\$0	No	N/A
HG-0020	Appling	01	PI-0011592	Baxley Ivey Street East	\$11,200	\$7,802	\$7,802	\$0	No	N/A
HG-0021	Appling	01	PI-0011593	Baxley Page Street	\$16,800	\$244	\$244	\$0	No	N/A
HG-0022	Appling	01	PI-0011594	Baxley Crosby Street Seg 1	\$13,066	\$12,329	\$12,329	\$0	No	N/A
HG-0023	Appling	01	PI-0011595	Baxley SE Park Avenue	\$81,895	\$46,339	\$46,339	\$0	No	N/A
HG-0134	Appling	01	PI-0011628	Surrency Cemetery Street	\$36,400	\$31,349	\$31,349	\$0	No	N/A
HG-0135	Bleckley	01	PI-0011631	Bleckley Jones Road Bridge	\$139,000	\$137,757	\$137,757	\$0	No	N/A
HG-0137	Bleckley	01	PI-0011632	Bleckley Jac Arts Road Resurfacing	\$140,170	\$55,123	\$55,123	\$0	No	N/A
HG-0138	Bleckley	01	PI-0011633	Bleckley Roy Bryant Road Paving	\$235,800	\$233,692	\$233,692	\$0	No	N/A
HG-0139	Bleckley	01	PI-0011634	Bleckley Pineland Estates Road Paving	\$113,385	\$112,533	\$112,533	\$0	No	N/A
HG-0151	Bleckley	01	PI-0011862	Cochran Maple Street	\$35,663	\$32,442	\$32,442	\$0	No	N/A
HG-0153	Bleckley	01	PI-0011864	Cochran Seventh Street	\$45,076	\$37,961	\$37,961	\$0	No	N/A
HG-0154	Bleckley	01	PI-0011865	Cochran Ash Street	\$149,837	\$146,260	\$146,260	\$0	No	Blended Project (Local Funds) - Total Project Cost \$186,860
HG-0158	Candler	01	PI-0011868	Candler East Pulaski Highway	\$266,000	\$210,241	\$210,241	\$0	No	N/A
HG-0166	Candler	01	PI-0011870	Candler Oak Tree Road	\$688,017	\$688,017	\$688,017	\$0	No	N/A
HG-0170	Candler	01	PI-0011874	Metter Central Avenue	\$180,606	\$153,552	\$153,552	\$0	No	N/A
HG-0171	Candler	01	PI-0011875	Metter North Williams Street	\$17,479	\$17,148	\$17,148	\$0	No	N/A
HG-0172	Candler	01	PI-0011876	Metter Matthew Street	\$21,540	\$21,348	\$21,348	\$0	No	N/A
HG-0174	Candler	01	PI-0011877	Metter Martin Luther King Jr Blvd	\$200,928	\$197,123	\$197,123	\$0	No	N/A
HG-0191	Candler	01	PI-0011894	Pulaski Pulaski School Road	\$14,000	\$11,947	\$11,947	\$0	No	N/A
HG-0192	Candler	01	PI-0011895	Pulaski West Railroad Street Seg 1	\$14,000	\$14,352	\$14,352	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-0194	Candler	01	PI-0011896	Pulaski Brannen Street	\$14,000	\$19,429	\$19,429	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-0206	Dodge	01	PI-0011901	Dodge Chester Highway	\$1,178,400	\$980,064	\$980,064	\$0	No	N/A
HG-0210	Dodge	01	PI-0011902	Dodge Bell Line Road	\$333,600	\$280,245	\$280,245	\$0	No	N/A
HG-0221	Dodge	01	PI-0011911	Chauncey Bussy Street	\$56,000	\$57,332	\$57,332	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-0228	Dodge	01	PI-0011915	Eastman Oak Street-Golf Course Rd to Cochran Hwy	\$17,632	\$17,247	\$17,247	\$0	No	N/A
HG-0229	Dodge	01	PI-0011916	Eastman Douglas St-Rose St to dead end	\$3,447	\$3,355	\$3,355	\$0	No	N/A
HG-0248	Dodge	01	PI-0011917	Eastman Asbury Drive - Sheldon to Sheldon	\$17,367	\$17,007	\$17,007	\$0	No	N/A
HG-0277	Dodge	01	PI-0011918	Eastman Forest Lake Rd - 4th to 9th	\$37,651	\$36,868	\$36,868	\$0	No	N/A
HG-0274	Dodge	01	PI-0011919	Eastman 4th Ave - Congo Lane to Legion Dr	\$56,742	\$55,649	\$55,649	\$0	No	N/A
HG-0264	Dodge	01	PI-0011920	Eastman West Main - 5th to 9th Ave	\$34,072	\$33,138	\$33,138	\$0	No	N/A
HG-0251	Dodge	01	PI-0011921	Eastman Pine Haven Dr - College to Dead end	\$38,977	\$38,203	\$38,203	\$0	No	N/A
HG-0247	Dodge	01	PI-0011922	Eastman Norman Ave - 9th to Leitch	\$30,492	\$29,639	\$29,639	\$0	No	N/A
HG-0240	Dodge	01	PI-0011924	Eastman Bethel - 7th Ave to Anson	\$14,371	\$14,028	\$14,028	\$0	No	N/A

**Heart of Georgia Altamaha
Annual Report - TIA Funds Only**
Report covers: November 22, 2022 - November 7, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
HG-0280	Dodge	01	PI-0011925	Eastman Main St - 14th Ave to 9th Ave	\$43,219	\$42,370	\$42,370	\$0	No	N/A
HG-0261	Dodge	01	PI-0011926	Eastman Leitch St - Livingston to 14th Ave	\$32,348	\$31,503	\$31,503	\$0	No	N/A
HG-0283	Dodge	01	PI-0011927	Eastman South Carolina St - 5th to Gum	\$14,981	\$14,645	\$14,645	\$0	No	N/A
HG-0231	Dodge	01	PI-0011928	Eastman North St-14th to Dixon St	\$21,477	\$20,884	\$20,884	\$0	No	N/A
HG-0244	Dodge	01	PI-0011929	Eastman James Ave - Ward St to South Carolina St	\$57,803	\$56,408	\$56,408	\$0	No	N/A
HG-0233	Dodge	01	PI-0011930	Eastman 4th Ave-Sheldon St to Hwy 46	\$29,644	\$28,862	\$28,862	\$0	No	N/A
HG-0230	Dodge	01	PI-0011931	Eastman 8th Ave-Bay to Oak	\$17,500	\$17,158	\$17,158	\$0	No	N/A
HG-0265	Dodge	01	PI-0011933	Eastman 13th Ave - Oak to Creighton	\$29,299	\$28,623	\$28,623	\$0	No	N/A
HG-0239	Dodge	01	PI-0011934	Eastman Rose St - Livingston to 9th Ave	\$18,560	\$18,069	\$18,069	\$0	No	N/A
HG-0250	Dodge	01	PI-0011935	Eastman Minter Ridge Dr - Minter Dr to Pine Haven	\$10,340	\$10,091	\$10,091	\$0	No	N/A
HG-0252	Dodge	01	PI-0011936	Eastman Minter Drive - College to Pine Haven	\$10,340	\$10,113	\$10,113	\$0	No	N/A
HG-0276	Dodge	01	PI-0011938	Eastman 7th Ave - Odgen to Forest Lake Rd	\$61,276	\$60,074	\$60,074	\$0	No	N/A
HG-0272	Dodge	01	PI-0011939	Eastman Pine St - 2nd to 1st	\$6,628	\$6,454	\$6,454	\$0	No	N/A
HG-0313	Dodge	01	PI-0011955	Eastman Beulah St - Mt Moriah St to Ward St	\$49,497	\$48,255	\$48,255	\$0	No	N/A
HG-0301	Dodge	01	PI-0012009	Eastman 5th Ave - Odgen to Forest Lake Rd	\$61,647	\$60,013	\$60,013	\$0	No	N/A
HG-0364	Dodge	01	PI-0012033	Eastman Medical Center Dr - Legion to Griffin	\$6,363	\$6,220	\$6,220	\$0	No	N/A
RC09-000013	Dodge	01	PI-221975-	SR 341/Northwest Eastman Bypass from SR 27/US 341 Northeast to SR 87/US 23	\$1,703,125	\$1,703,125	\$1,703,125	\$0	No	Blended Project - Total Project Cost \$7,864,553
RC09-000015	Emanuel	01	PI-0011442	CR 454/CR 225/Cartee Lee Rd/Salem Ch Rd/Lake Ch Rd - Swainsboro to Metter	\$6,429,877	\$3,616,353	\$3,616,353	\$0	No	N/A
HG-0507	Emanuel	01	PI-0012043	Emanuel Extension Fairground Rd	\$507,823	\$507,823	\$507,823	\$0	No	N/A
HG-0443	Emanuel	01	PI-0012044	Emanuel Canoochee Rd	\$840,000	\$814,500	\$814,500	\$0	No	N/A
HG-0516	Emanuel	01	PI-0012052	Garfield Old Augusta Rd	\$42,000	\$23,596	\$23,596	\$0	No	N/A
HG-0524	Emanuel	01	PI-0012054	Swainsboro North Green Street	\$86,800	\$85,977	\$85,977	\$0	No	N/A
HG-0526	Emanuel	01	PI-0012056	Swainsboro North Coleman St	\$122,080	\$113,397	\$113,397	\$0	No	N/A
HG-0530	Emanuel	01	PI-0012057	Swainsboro Meadow Lake East	\$224,000	\$224,000	\$224,000	\$0	No	N/A
HG-0531	Emanuel	01	PI-0012058	Swainsboro King Circle Dr	\$184,800	\$184,800	\$184,800	\$0	No	N/A
HG-0552	Emanuel	01	PI-0012059	Swainsboro Braswell Blvd	\$42,000	\$42,000	\$42,000	\$0	No	N/A
HG-0564	Evans	01	PI-0012082	Evans Reg Bill Hodges Rd Resurfacing	\$434,000	\$364,651	\$364,651	\$0	No	N/A
HG-0565	Evans	01	PI-0012083	EvansReg Commercial Blvd Resurfacing	\$70,000	\$54,850	\$54,850	\$0	No	N/A
HG-0566	Evans	01	PI-0012086	EvansReg John W. Tippins Rd Resurfacing	\$252,000	\$209,527	\$209,527	\$0	No	N/A
HG-0593	Evans	01	PI-0012090	Bellville Hugh Brewton St - (Part) (East City Limits West 675 ft)	\$17,898	\$17,559	\$17,559	\$0	No	N/A
HG-0599	Evans	01	PI-0012095	Claxton West Liberty Street Seg 3	\$22,323	\$20,405	\$20,405	\$0	No	N/A
HG-0600	Evans	01	PI-0012096	Claxton West Liberty Street Seg 4	\$61,994	\$40,168	\$40,168	\$0	No	N/A
HG-0601	Evans	01	PI-0012097	Claxton West Liberty Street Seg 5	\$29,531	\$20,656	\$20,656	\$0	No	N/A
HG-0602	Evans	01	PI-0012098	Claxton Courthouse St	\$29,942	\$19,472	\$19,472	\$0	No	N/A
HG-0603	Evans	01	PI-0012099	Claxton Turnpike Rd	\$7,772	\$9,384	\$9,384	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-0604	Evans	01	PI-0012100	Claxton North Peters St	\$48,374	\$24,056	\$24,056	\$0	No	N/A
HG-0629	Evans	01	PI-0012118	Daisy East Main St.	\$15,900	\$14,098	\$14,098	\$0	No	N/A
HG-0631	Evans	01	PI-0012121	Hagan Cedar Ave - Tattnell St to City Limits	\$68,800	\$61,402	\$61,402	\$0	No	N/A
HG-0634	Evans	01	PI-0012124	Hagan Old Dublin Rd - Cemetery to Old Metter Hwy	\$74,200	\$57,947	\$57,947	\$0	No	N/A
HG-0664	Jeff Davis	01	PI-0012131	Jeff Davis CA Holmes Rd	\$99,400	\$97,517	\$97,517	\$0	No	N/A
HG-0681	Jeff Davis	01	PI-0012132	Jeff Davis John Long Rd	\$143,800	\$141,076	\$141,076	\$0	No	N/A

**Heart of Georgia Altamaha
Annual Report - TIA Funds Only**
Report covers: November 22, 2022 - November 7, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
HG-0670	Jeff Davis	01	PI-0012135	Jeff Davis Buford Rd - CR 280	\$75,600	\$74,168	\$74,168	\$0	No	N/A
HG-0676	Jeff Davis	01	PI-0012136	Jeff Davis John Osburne Rd	\$80,080	\$78,563	\$78,563	\$0	No	N/A
HG-0669	Jeff Davis	01	PI-0012137	Jeff Davis JA Yawn Rd - CR 245	\$323,120	\$317,000	\$317,000	\$0	No	N/A
HG-0671	Jeff Davis	01	PI-0012139	Jeff Davis McDaniel Rd - CR 249	\$78,680	\$77,190	\$77,190	\$0	No	N/A
HG-0695	Jeff Davis	01	PI-0012143	Hazlehurst North Miller St	\$84,000	\$82,409	\$82,409	\$0	No	N/A
HG-0696	Jeff Davis	01	PI-0012144	Hazlehurst Latimer St	\$112,000	\$109,879	\$109,879	\$0	No	N/A
HG-0697	Jeff Davis	01	PI-0012145	Hazlehurst West Odum St	\$98,000	\$96,113	\$96,113	\$0	No	N/A
HG-0698	Jeff Davis	01	PI-0012146	Hazlehurst Pat Dixon Rd	\$42,000	\$40,914	\$40,914	\$0	No	N/A
HG-0699	Jeff Davis	01	PI-0012147	Hazlehurst Hatten Still Rd	\$245,000	\$193,546	\$193,546	\$0	No	N/A
HG-0700	Jeff Davis	01	PI-0012148	Hazlehurst Pine St	\$56,000	\$54,825	\$54,825	\$0	No	N/A
HG-0736	Johnson	01	PI-0012161	Johnson Glen Donaldson Rd	\$148,000	\$119,030	\$119,030	\$0	No	N/A
HG-0734	Johnson	01	PI-0012162	Johnson Faith Tabernacle Rd	\$48,000	\$36,770	\$36,770	\$0	No	N/A
HG-0733	Johnson	01	PI-0012163	Johnson Calvary Church Rd	\$168,000	\$145,922	\$145,922	\$0	No	N/A
HG-0735	Johnson	01	PI-0012165	Johnson Trinity Church Rd	\$92,000	\$89,467	\$89,467	\$0	No	N/A
HG-0739	Johnson	01	PI-0012166	Johnson James Grove Church Rd	\$144,000	\$119,765	\$119,765	\$0	No	N/A
HG-0750	Johnson	01	PI-0012171	Kite College St Priority 1	\$42,000	\$25,352	\$25,352	\$0	No	N/A
HG-0766	Johnson	01	PI-0012175	Wrightsville Idylwild Dr	\$245,000	\$208,644	\$208,644	\$0	No	N/A
HG-0765	Johnson	01	PI-0012176	Wrightsville Sidewalk Repair (Rapid Response)	\$250,000	\$249,913	\$249,913	\$0	No	Blended Project (Local Funds) - Total Project Cost \$258,613
RC09-000041	Laurens	01	PI-0000833	Oconee River Bridge Project	\$7,541,601	\$6,432,021	\$6,432,021	\$0	No	Blended Project - Total Project Cost \$14,115,943
HG-0775	Laurens	01	PI-0012184	Laurens Springhaven Bridge	\$162,500	\$160,163	\$160,163	\$0	No	N/A
HG-0774	Laurens	01	PI-0012185	Laurens Springhaven Rd	\$725,000	\$714,574	\$714,574	\$0	No	N/A
HG-0776	Laurens	01	PI-0012186	Laurens Walke Dairy Bridge	\$487,500	\$480,489	\$480,489	\$0	No	N/A
HG-0781	Laurens	01	PI-0012188	Old Hawkinsville Rd	\$1,040,000	\$472,435	\$472,435	\$0	No	N/A
HG-0808	Laurens	01	PI-0012203	Cadwell Colter St	\$13,151	\$15,639	\$15,639	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-0818	Laurens	01	PI-0012210	Dexter Shy St - Hwy 339 to Cemetery	\$46,339	\$31,813	\$31,813	\$0	No	N/A
HG-0819	Laurens	01	PI-0012211	Dexter Railroad St	\$59,005	\$35,043	\$35,043	\$0	No	N/A
HG-0831	Laurens	01	PI-0012216	Dublin Hodges St	\$1,130,000	\$1,135,867	\$1,135,867	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-0834	Laurens	01	PI-0012219	Dudley Seventh St	\$24,287	\$22,653	\$22,653	\$0	No	N/A
HG-0838	Laurens	01	PI-0012220	Dudley Carroll Dr	\$22,617	\$13,202	\$13,202	\$0	No	N/A
HG-0837	Laurens	01	PI-0012221	Dudley Chestnut Dr	\$15,352	\$11,088	\$11,088	\$0	No	N/A
HG-0833	Laurens	01	PI-0012222	Dudley Carroll St	\$12,462	\$7,673	\$7,673	\$0	No	N/A
HG-0873	Laurens	01	PI-0012226	East Dublin Circle Dr	\$61,992	\$35,889	\$35,889	\$0	No	N/A
HG-0842	Laurens	01	PI-0012227	East Dublin Celia St	\$41,231	\$24,218	\$24,218	\$0	No	N/A
HG-0843	Laurens	01	PI-0012228	East Dublin Dwayne Dr	\$22,246	\$10,431	\$10,431	\$0	No	N/A
HG-0845	Laurens	01	PI-0012229	East Dublin Price St	\$17,023	\$11,892	\$11,892	\$0	No	N/A
HG-0846	Laurens	01	PI-0012230	East Dublin South Elm St	\$26,780	\$25,343	\$25,343	\$0	No	N/A
HG-0844	Laurens	01	PI-0012231	East Dublin Rice St	\$46,269	\$29,493	\$29,493	\$0	No	N/A
HG-0899	Laurens	01	PI-0012263	Montrose Spur One	\$42,000	\$30,575	\$30,575	\$0	No	N/A
HG-0909	Laurens	01	PI-0012265	Rentz Pughsley Ave	\$16,465	\$15,709	\$15,709	\$0	No	N/A
HG-0902	Laurens	01	PI-0012266	Rentz Bedingfield St	\$16,121	\$14,685	\$14,685	\$0	No	N/A
HG-0900	Laurens	01	PI-0012267	Rentz Bates Ave Seq 1	\$21,901	\$20,893	\$20,893	\$0	No	N/A
HG-0912	Montgomery	01	PI-0012271	Montgomery Thompson Pond Rd Ph 1	\$338,997	\$206,897	\$206,897	\$0	No	N/A
HG-0935	Montgomery	01	PI-0012276	Ailey West MLK Jr St Sidewalk (Rapid Response)	\$10,000	\$8,915	\$8,915	\$0	No	N/A
HG-0934	Montgomery	01	PI-0012277	Ailey East MLK Jr Sidewalks (Rapid Response)	\$10,000	\$8,010	\$8,010	\$0	No	N/A
HG-0933	Montgomery	01	PI-0012278	Ailey South Broad St sidewalk (Rapid Response)	\$20,000	\$18,198	\$18,198	\$0	No	N/A
HG-0931	Montgomery	01	PI-0012279	Ailey East Gum St	\$32,000	\$29,443	\$29,443	\$0	No	N/A
HG-0936	Montgomery	01	PI-0012285	Alston Outler St	\$30,000	\$29,381	\$29,381	\$0	No	N/A
HG-0953	Montgomery	01	PI-0012288	Mt Vernon Church St	\$98,000	\$75,911	\$75,911	\$0	No	N/A
HG-0956	Montgomery	01	PI-0012289	Mt Vernon Johnson St	\$70,000	\$54,222	\$54,222	\$0	No	N/A
HG-0954	Montgomery	01	PI-0012290	Mt Vernon Dobbins St	\$28,000	\$21,689	\$21,689	\$0	No	N/A
HG-0955	Montgomery	01	PI-0012291	Mt Vernon Faye D Brewer St	\$14,000	\$10,845	\$10,845	\$0	No	N/A

**Heart of Georgia Altamaha
Annual Report - TIA Funds Only**
Report covers: November 22, 2022 - November 7, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
HG-1370	Montgomery	01	PI-0012300	Hamilton-Tarrytown Road (resurfacing) - Part (Begin at SR 15/29 and go .315 miles)	\$44,100	\$26,508	\$26,508	\$0	No	N/A
HG-0972	Tattnell	01	PI-0012302	Tattnell Dennis Oliver Rd	\$467,500	\$467,500	\$467,500	\$0	No	N/A
HG-0975	Tattnell	01	PI-0012303	Tattnell Raymond Bland Rd	\$570,150	\$482,397	\$482,397	\$0	No	N/A
HG-1008	Tattnell	01	PI-0012309	Collins Broad St	\$13,710	\$12,813	\$12,813	\$0	No	N/A
HG-1001	Tattnell	01	PI-0012310	Collins Plant St	\$2,800	\$5,428	\$5,428	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-1007	Tattnell	01	PI-0012311	Collins Pine St	\$10,267	\$15,288	\$15,288	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-1036	Tattnell	01	PI-0012317	Glennville Hilltop Rd	\$154,420	\$152,200	\$152,200	\$0	No	N/A
HG-1023	Tattnell	01	PI-0012318	Glennville Durrence St	\$12,740	\$12,557	\$12,557	\$0	No	N/A
HG-1012	Tattnell	01	PI-0012319	Glennville Bonnie St	\$25,760	\$25,389	\$25,389	\$0	No	N/A
HG-1048	Tattnell	01	PI-0012320	Glennville Mendel Ave East	\$23,100	\$22,768	\$22,768	\$0	No	N/A
HG-1013	Tattnell	01	PI-0012321	Glennville Caswell St	\$140,560	\$138,539	\$138,539	\$0	No	N/A
HG-1070	Tattnell	01	PI-0012360	Reidsville Brumby Ave	\$105,000	\$104,449	\$104,449	\$0	No	N/A
HG-1077	Tattnell	01	PI-0012361	Reidsville Lloyd St	\$174,528	\$172,651	\$172,651	\$0	No	N/A
HG-1085	Tattnell	01	PI-0012364	Reidsville Smith St	\$110,827	\$92,842	\$92,842	\$0	No	N/A
HG-1094	Telfair	01	PI-0012373	Telfair 5311 Capital	\$19,820	\$19,643	\$8,213	\$6,507	No	N/A
HG-1087	Telfair	01	PI-0012374	Telfair McRae Milan Rd	\$216,000	\$211,909	\$211,909	\$0	No	N/A
HG-1089	Telfair	01	PI-0012375	Telfair Owens Rd	\$64,000	\$62,788	\$62,788	\$0	No	N/A
HG-1095	Telfair	01	PI-0012379	Telfair 5311 Operations (Part)	\$178,380	\$175,815	\$175,815	\$0	No	N/A
HG-1097	Telfair	01	PI-0012380	Lumber City River St	\$50,400	\$43,305	\$43,305	\$0	No	N/A
HG-1107	Telfair	01	PI-0012389	Lumber City Burns St	\$21,000	\$19,231	\$19,231	\$0	No	N/A
HG-1106	Telfair	01	PI-0012391	Lumber City E. Railroad St	\$84,000	\$81,121	\$81,121	\$0	No	N/A
HG-1110	Telfair	01	PI-0012393	McRae Central Ave	\$11,900	\$11,674	\$11,674	\$0	No	N/A
HG-1111	Telfair	01	PI-0012394	McRae Lanqley Ave	\$11,900	\$11,674	\$11,674	\$0	No	N/A
HG-1112	Telfair	01	PI-0012395	McRae Spring Ave	\$4,200	\$4,120	\$4,120	\$0	No	N/A
HG-1113	Telfair	01	PI-0012396	McRae Railroad St	\$9,800	\$9,614	\$9,614	\$0	No	N/A
HG-1114	Telfair	01	PI-0012397	HG-1135 (Part) McRae Bruce St (West Willow Creek to First Avenue) - (-\$8,400)	\$74,200	\$72,795	\$72,795	\$0	No	N/A
HG-1120	Telfair	01	PI-0012399	McRae First Ave	\$63,000	\$61,807	\$61,807	\$0	No	N/A
HG-1121	Telfair	01	PI-0012400	(Part) McRae 8th Ave (Oak St to Graham St)	\$40,600	\$39,831	\$39,831	\$0	No	N/A
HG-1122	Telfair	01	PI-0012401	McRae Lakeside Ave	\$56,000	\$54,939	\$54,939	\$0	No	N/A
HG-1137	Telfair	01	PI-0012418	Scotland Resurface 4th Ave to 4th Ave Ext	\$98,000	\$47,919	\$47,919	\$0	No	N/A
HG-1147	Toombs	01	PI-0012421	Toombs 130 Accel-Decel Lane	\$165,974	\$161,902	\$161,902	\$0	No	N/A
HG-1149	Toombs	01	PI-0012427	Toombs Ezra Taylor Rd	\$1,140,000	\$963,930	\$963,930	\$0	No	N/A
HG-1150	Toombs	01	PI-0012429	Lyons South Victory Dr	\$200,000	\$196,212	\$196,212	\$0	No	N/A
HG-1155	Toombs	01	PI-0012436	Vidalia Adams Street	\$1,624,052	\$1,624,052	\$1,624,052	\$0	No	N/A
HG-1170	Treutlen	01	PI-0012445	Treutlen Miller Pond Rd (Part - 1.96 miles) (From Soperton City Limits to .4 miles beyond John Deere Rd)	\$157,160	\$162,035	\$162,035	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-1174	Treutlen	01	PI-0012446	Treutlen Lonesome Pine Rd	\$136,000	\$154,510	\$154,510	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-1180	Treutlen	01	PI-0012448	Treutlen Holton Chapel Rd (Part - 2.8 miles) (From SR 56 to Ohoopce Bend Circle)	\$224,000	\$186,289	\$186,289	\$0	No	N/A
HG-1216	Treutlen	01	PI-0012457	Soperton Center Dr	\$87,648	\$85,988	\$85,988	\$0	No	N/A
HG-1191	Treutlen	01	PI-0012458	Soperton Varnedo St	\$35,000	\$16,721	\$16,721	\$0	No	N/A
HG-1232	Treutlen	01	PI-0012459	Soperton Parkway Dr	\$87,648	\$85,988	\$85,988	\$0	No	N/A
HG-1222	Treutlen	01	PI-0012460	Soperton Belk St	\$91,000	\$87,663	\$87,663	\$0	No	N/A
HG-1200	Treutlen	01	PI-0012461	Soperton Robby Lane	\$15,400	\$6,070	\$6,070	\$0	No	N/A
HG-1211	Treutlen	01	PI-0012463	Soperton Roydon Dr	\$15,400	\$10,604	\$10,604	\$0	No	N/A
HG-1189	Treutlen	01	PI-0012464	Soperton Railroad Avenue Overlay	\$21,000	\$7,345	\$7,345	\$0	No	N/A
HG-1224	Treutlen	01	PI-0012480	Soperton Highland Dr	\$87,648	\$86,980	\$86,980	\$0	No	N/A
RC09-000089	Wayne	01	PI-0011840	SR 169 Railroad Overpass	\$13,978,470	\$13,593,948	\$13,593,948	\$0	No	N/A

**Heart of Georgia Altamaha
Annual Report - TIA Funds Only**
Report covers: November 22, 2022 - November 7, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
RC09-00090	Wayne	01	PI-0011841	SR 169 Widening from Sunset Blvd. to NS Railroad Overpass in Jesup	\$2,978,086	\$2,665,110	\$2,665,110	\$0	No	N/A
HG-1243	Wayne	01	PI-0012488	Wayne Replace Bridge on Walter Griffis at Goose Creek	\$900,000	\$361,003	\$361,003	\$0	No	N/A
HG-1246	Wayne	01	PI-0012494	Wayne Collins Loop Rd	\$409,400	\$301,515	\$301,515	\$0	No	N/A
HG-1280	Wayne	01	PI-0012501	Jesup Cedar St	\$59,250	\$32,632	\$32,632	\$0	No	N/A
HG-1279	Wayne	01	PI-0012502	Jesup West Orange St Mill/Resurface	\$239,250	\$205,398	\$205,398	\$0	No	N/A
HG-1282	Wayne	01	PI-0012506	Jesup East Plum St	\$154,200	\$116,260	\$116,260	\$0	No	N/A
HG-1284	Wayne	01	PI-0012514	Odum North Church St	\$95,200	\$68,338	\$68,338	\$0	No	N/A
HG-1292	Wheeler	01	PI-0012518	Wheeler Snowhill Baptist Church Rd - CR 178 (Part - 4.7 miles) (Begin at CR 40 and end at SR 46)	\$376,000	\$315,724	\$315,724	\$0	No	N/A
HG-1296	Wheeler	01	PI-0012522	Alamo Broad St	\$154,000	\$136,560	\$136,560	\$0	No	N/A
HG-1298	Wheeler	01	PI-0012524	Alamo Railroad St	\$84,000	\$93,659	\$93,659	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-1303	Wheeler	01	PI-0012529	Glenwood SW Third Ave	\$56,000	\$41,243	\$41,243	\$0	No	N/A
HG-1304	Wheeler	01	PI-0012530	Glenwood N 5th St	\$63,000	\$46,399	\$46,399	\$0	No	N/A
HG-1313	Wilcox	01	PI-0012536	Wilcox Mount Olive Rd	\$177,216	\$165,193	\$165,193	\$0	No	N/A
HG-1314	Wilcox	01	PI-0012537	Wilcox Troutman Rd	\$32,216	\$31,928	\$31,928	\$0	No	N/A
HG-1348	Wilcox	01	PI-0012542	Abbeville E Neapolis St	\$39,879	\$29,552	\$29,552	\$0	No	N/A
HG-1337	Wilcox	01	PI-0012543	Abbeville Palm Dr	\$70,511	\$69,880	\$69,880	\$0	No	N/A
HG-1327	Wilcox	01	PI-0012544	Abbeville Bowen St	\$29,830	\$26,214	\$26,214	\$0	No	N/A
HG-1341	Wilcox	01	PI-0012545	Abbeville Bell St	\$43,193	\$31,595	\$31,595	\$0	No	N/A
HG-1331	Wilcox	01	PI-0012546	Abbeville Isabella St	\$20,947	\$15,852	\$15,852	\$0	No	N/A
HG-1330	Wilcox	01	PI-0012547	Abbeville W Ocmulgee St	\$9,148	\$13,545	\$13,545	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-1351	Wilcox	01	PI-0012565	Rochelle Bessie Ave	\$110,000	\$28,486	\$28,486	\$0	No	N/A
HG-0006	Appling	02	PI-0011579	Appling Red Oak Church Road	\$1,483,800	\$1,470,534	\$1,470,534	\$0	No	N/A
HG-0024	Appling	02	PI-0011596	Baxley Anthony Street	\$119,248	\$56,795	\$56,795	\$0	No	N/A
HG-0025	Appling	02	PI-0011597	Baxley Copeland Avenue	\$15,400	\$10,140	\$10,140	\$0	No	N/A
HG-0026	Appling	02	PI-0011598	Baxley MLK Avenue Seg 1	\$201,766	\$92,413	\$92,413	\$0	No	N/A
HG-0027	Appling	02	PI-0011599	Baxley Harley Street	\$28,000	\$24,188	\$24,188	\$0	No	N/A
HG-0029	Appling	02	PI-0011601	Baxley Kenny Lane	\$15,400	\$10,344	\$10,344	\$0	No	N/A
HG-0030	Appling	02	PI-0011602	Baxley MLK Avenue Seg 2	\$36,397	\$21,100	\$21,100	\$0	No	N/A
HG-0031	Appling	02	PI-0011603	Baxley Johnson Street	\$18,200	\$12,607	\$12,607	\$0	No	N/A
HG-0032	Appling	02	PI-0011604	Baxley Lackawanna Street Seg 1	\$12,600	\$7,477	\$7,477	\$0	No	N/A
HG-0033	Appling	02	PI-0011605	Baxley Pine Street	\$77,000	\$44,628	\$44,628	\$0	No	N/A
HG-0034	Appling	02	PI-0011606	Baxley SW Park Avenue	\$19,248	\$18,884	\$18,884	\$0	No	N/A
HG-0035	Appling	02	PI-0011607	Baxley North Lee Street Extension	\$9,800	\$6,525	\$6,525	\$0	No	N/A
HG-0036	Appling	02	PI-0011608	Baxley Spruce Street	\$15,400	\$9,217	\$9,217	\$0	No	N/A
HG-0037	Appling	02	PI-0011609	Baxley Fair Street	\$133,218	\$132,027	\$132,027	\$0	No	N/A
HG-0038	Appling	02	PI-0011610	Baxley Holmesville Avenue	\$138,100	\$87,467	\$87,467	\$0	No	N/A
HG-0132	Appling	02	PI-0011629	Surrency Andrews Street	\$36,400	\$19,250	\$19,250	\$0	No	N/A
HG-0143	Bleckley	02	PI-0011854	Bleckley Trail Branch Road Resurfacing	\$266,000	\$198,411	\$198,411	\$0	No	N/A
HG-0144	Bleckley	02	PI-0011855	Bleckley Limestone Road Resurfacing	\$619,200	\$613,664	\$613,664	\$0	No	N/A
HG-0146	Bleckley	02	PI-0011857	Bleckley Talmadge Coley and Irve Land Roads Resurfacing	\$491,400	\$439,029	\$439,029	\$0	No	N/A
HG-0150	Bleckley	02	PI-0011861	Cochran Beech Street	\$130,322	\$141,558	\$141,558	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-0152	Bleckley	02	PI-0011863	Cochran Martin Luther King Blvd	\$78,803	\$64,634	\$64,634	\$0	No	N/A
HG-0168	Candler	02	PI-0011872	Candler High Bluff Road	\$152,250	\$150,889	\$150,889	\$0	No	N/A
HG-0169	Candler	02	PI-0011873	Candler Windmill Road	\$203,000	\$201,185	\$201,185	\$0	No	N/A
HG-0173	Candler	02	PI-0011878	Metter West Vertia Street	\$48,086	\$47,656	\$47,656	\$0	No	N/A
HG-0175	Candler	02	PI-0011879	Metter Green Street	\$61,748	\$61,196	\$61,196	\$0	No	N/A
HG-0176	Candler	02	PI-0011880	Metter Burton Avenue	\$32,044	\$31,757	\$31,757	\$0	No	N/A
HG-0177	Candler	02	PI-0011881	Metter South Kennedy Street	\$117,977	\$116,922	\$116,922	\$0	No	N/A
HG-0178	Candler	02	PI-0011882	Metter Ellis Street	\$99,031	\$98,146	\$98,146	\$0	No	N/A
HG-0179	Candler	02	PI-0011883	Metter Hulett Street	\$33,487	\$33,188	\$33,188	\$0	No	N/A
HG-0180	Candler	02	PI-0011884	Metter Smith Street	\$45,095	\$44,692	\$44,692	\$0	No	N/A

**Heart of Georgia Altamaha
Annual Report - TIA Funds Only**
Report covers: November 22, 2022 - November 7, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
HG-0181	Candler	02	PI-0011885	Metter Boston Street	\$43,679	\$43,289	\$43,289	\$0	No	N/A
HG-0182	Candler	02	PI-0011886	Metter Mincey Street	\$46,647	\$46,230	\$46,230	\$0	No	N/A
HG-0183	Candler	02	PI-0011887	Metter South Rountree Street	\$117,977	\$116,922	\$116,922	\$0	No	N/A
HG-0184	Candler	02	PI-0011888	Metter South Williams Street	\$58,239	\$57,718	\$57,718	\$0	No	N/A
HG-0195	Candler	02	PI-0011897	Pulaski East Railroad Street	\$28,000	\$32,652	\$32,652	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-0196	Candler	02	PI-0011898	Pulaski Back Street Seg 1	\$14,000	\$15,289	\$15,289	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-0211	Dodge	02	PI-0011903	Dodge East Chicken Road	\$217,600	\$204,562	\$204,562	\$0	No	N/A
HG-0213	Dodge	02	PI-0011904	Dodge Milan Chauncey Road	\$425,600	\$375,103	\$375,103	\$0	No	N/A
HG-0216	Dodge	02	PI-0011905	Dodge Rocky Springs Road	\$710,400	\$575,706	\$575,706	\$0	No	N/A
HG-0212	Dodge	02	PI-0011906	Dodge Middle Ground Church Road	\$620,000	\$508,693	\$508,693	\$0	No	N/A
HG-0215	Dodge	02	PI-0011907	Dodge Edna Moore Road	\$199,200	\$160,537	\$160,537	\$0	No	N/A
HG-0219	Dodge	02	PI-0011912	Chauncey Bush Avenue - (.3 mile not on LMIG)	\$42,000	\$39,304	\$39,304	\$0	No	N/A
HG-0296	Dodge	02	PI-0011932	Eastman 8th Ave - Sheldon to Dead End	\$8,617	\$8,540	\$8,540	\$0	No	N/A
HG-0385	Dodge	02	PI-0011937	Eastman Woodlake Dr - North Lakes to Dead End	\$37,784	\$37,446	\$37,446	\$0	No	N/A
HG-0246	Dodge	02	PI-0011940	Eastman Leitch St - Livingston to 9th	\$19,223	\$19,051	\$19,051	\$0	No	N/A
HG-0236	Dodge	02	PI-0011941	Eastman Lee St - Dorough St to Leitch	\$7,556	\$7,489	\$7,489	\$0	No	N/A
HG-0253	Dodge	02	PI-0011942	Eastman Lakeview Ct - 10th to Dead End	\$7,822	\$7,752	\$7,752	\$0	No	N/A
HG-0294	Dodge	02	PI-0011944	Eastman 7th Ave - Sheldon to Page	\$27,628	\$27,381	\$27,381	\$0	No	N/A
HG-0312	Dodge	02	PI-0011945	Eastman Foster St - 3rd Ave to Beulah	\$17,234	\$17,079	\$17,079	\$0	No	N/A
HG-0234	Dodge	02	PI-0011946	Eastman Page St - Hwy 46 to 1st Ave	\$21,079	\$20,891	\$20,891	\$0	No	N/A
HG-0271	Dodge	02	PI-0011947	Eastman 1st Ave - Oak to Plum	\$10,871	\$10,774	\$10,774	\$0	No	N/A
HG-0263	Dodge	02	PI-0011948	Eastman Delacey St - 4th to 7th	\$27,443	\$27,197	\$27,197	\$0	No	N/A
HG-0245	Dodge	02	PI-0011949	Eastman Main St - 1st Ave to Dodge Ave	\$74,242	\$73,578	\$73,578	\$0	No	N/A
HG-0237	Dodge	02	PI-0011951	Eastman Lee St - Leitch to Page	\$16,174	\$16,029	\$16,029	\$0	No	N/A
HG-0235	Dodge	02	PI-0011952	Eastman Neese St - 14th to Lee	\$22,803	\$22,599	\$22,599	\$0	No	N/A
HG-0297	Dodge	02	PI-0011953	Eastman Park St - 5th to 3rd	\$9,545	\$9,460	\$9,460	\$0	No	N/A
HG-0286	Dodge	02	PI-0011954	Eastman Eastman St - 9th to 12th	\$31,287	\$31,008	\$31,008	\$0	No	N/A
HG-0320	Dodge	02	PI-0011956	Eastman College St - Oak to 5th	\$50,644	\$50,191	\$50,191	\$0	No	N/A
HG-0309	Dodge	02	PI-0011957	Eastman King St - 1st Ave to Hwy 46	\$24,526	\$24,307	\$24,307	\$0	No	N/A
HG-0335	Dodge	02	PI-0011959	Eastman Creighton St - 14th to 9th	\$40,037	\$39,679	\$39,679	\$0	No	N/A
HG-0404	Dodge	02	PI-0011960	Eastman Greenhill - 4th to 7th Ave	\$15,246	\$15,109	\$15,109	\$0	No	N/A
HG-0255	Dodge	02	PI-0011961	Eastman Durhart St - Plum to Dead end	\$9,412	\$9,328	\$9,328	\$0	No	N/A
HG-0256	Dodge	02	PI-0011962	Eastman Morgan St - Plum to Dead End	\$9,943	\$9,854	\$9,854	\$0	No	N/A
HG-0257	Dodge	02	PI-0011963	Eastman Plum St - 2nd to MLK Dr	\$11,799	\$11,693	\$11,693	\$0	No	N/A
HG-0259	Dodge	02	PI-0011965	Eastman Burch St - 2nd to MLK Dr	\$11,534	\$11,431	\$11,431	\$0	No	N/A
HG-0270	Dodge	02	PI-0011966	Eastman 3rd Ave - Odgen to Oak	\$32,481	\$32,191	\$32,191	\$0	No	N/A
HG-0278	Dodge	02	PI-0011967	Eastman Lee St - Main to Dorough St	\$22,935	\$22,730	\$22,730	\$0	No	N/A
HG-0238	Dodge	02	PI-0011968	Eastman Park St - 14th Ave to Lee	\$25,984	\$25,751	\$25,751	\$0	No	N/A
HG-0300	Dodge	02	PI-0011970	Eastman Legion Dr - Griffin to 3rd Ave	\$37,519	\$37,183	\$37,183	\$0	No	N/A
HG-0299	Dodge	02	PI-0011971	Eastman MLK Dr - 1st to Legion Dr	\$42,159	\$41,782	\$41,782	\$0	No	N/A
HG-0293	Dodge	02	PI-0011972	Eastman 7th Ave - Page to Norman	\$22,670	\$22,467	\$22,467	\$0	No	N/A
HG-0336	Dodge	02	PI-0011975	Eastman Park St - 5th to 10th	\$36,060	\$35,738	\$35,738	\$0	No	N/A
HG-0249	Dodge	02	PI-0011998	Eastman Minter Ct - Minter Dr to Dead end	\$10,340	\$10,248	\$10,248	\$0	No	N/A
HG-0397	Dodge	02	PI-0012016	Eastman Harrison St - 1st Ave to Nanacy	\$26,939	\$26,698	\$26,698	\$0	No	N/A
HG-0322	Dodge	02	PI-0012038	Eastman Wright Dr - 2nd to 5th	\$17,897	\$17,737	\$17,737	\$0	No	N/A
RC09-000014	Dodge	02	PI-222410-	SR 87/US 23 Widening from CR 8/Log Cabin Rd to South of SR 257	\$6,756,751	\$6,756,751	\$0	\$4,378	No	Blended Project - Total Project Cost \$61,435,567

**Heart of Georgia Altamaha
Annual Report - TIA Funds Only**
Report covers: November 22, 2022 - November 7, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
HG-0464	Emanuel	02	PI-0012046	Emanuel Meeks Rd	\$490,000	\$373,569	\$373,569	\$0	No	N/A
HG-0473	Emanuel	02	PI-0012047	Emanuel Quick Road	\$350,000	\$406,306	\$406,306	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-0482	Emanuel	02	PI-0012048	Emanuel Old Kenfield Rd	\$840,000	\$786,852	\$786,852	\$0	No	N/A
HG-0467	Emanuel	02	PI-0012051	Emanuel Parrish Pond Rd	\$378,000	\$222,312	\$222,312	\$0	No	N/A
HG-0522	Emanuel	02	PI-0012053	Garfield Sybil Street	\$27,128	\$16,059	\$16,059	\$0	No	N/A
HG-0529	Emanuel	02	PI-0012061	Swainsboro Downtown Sidewalk and Streetscape (Part)	\$299,864	\$297,183	\$297,183	\$0	No	N/A
HG-0532	Emanuel	02	PI-0012062	Swainsboro Industrial Way	\$154,000	\$145,730	\$145,730	\$0	No	N/A
HG-0539	Emanuel	02	PI-0012064	Swainsboro Hill St	\$56,000	\$30,887	\$30,887	\$0	No	N/A
HG-0546	Emanuel	02	PI-0012065	Swainsboro Thiapen Dr	\$156,800	\$138,845	\$138,845	\$0	No	N/A
HG-0554	Emanuel	02	PI-0012067	Swainsboro William Rountree St	\$56,000	\$50,807	\$50,807	\$0	No	N/A
HG-0555	Emanuel	02	PI-0012068	Swainsboro Howard St	\$70,000	\$32,160	\$32,160	\$0	No	N/A
HG-0533	Emanuel	02	PI-0012072	Swainsboro Race Track St	\$196,000	\$164,136	\$164,136	\$0	No	N/A
HG-0534	Emanuel	02	PI-0012073	Swainsboro Martin Luther King Jr	\$147,000	\$68,055	\$68,055	\$0	No	N/A
HG-0545	Emanuel	02	PI-0012076	Swainsboro East Moring St	\$14,000	\$13,875	\$13,875	\$0	No	N/A
HG-0549	Emanuel	02	PI-0012078	Swainsboro Kite Rd	\$289,800	\$263,498	\$263,498	\$0	No	N/A
RC09-000027	Evans	02	PI-0011443	Replace Bridge over Canoochee River on Daisy Nevils Highway	\$1,745,000	\$1,584,062	\$1,583,298	\$764	No	Blended Project (State Funds) - Total Project Cost \$4,641,218
HG-0570	Evans	02	PI-0012080	Evans Reg Replace Bridge over Bull Creek on Sunburv R	\$985,000	\$969,850	\$969,850	\$0	No	Blended Project (State Funds) - Total Project Cost \$1,283,350
HG-0571	Evans	02	PI-0012081	Evans Reg Replace Bridge over Scotts Creek on Daisy N	\$580,000	\$568,477	\$568,477	\$0	No	Blended Project (State Funds) - Total Project Cost \$891,977
HG-0572	Evans	02	PI-0012084	Evans FE Beasley Rd	\$154,000	\$152,623	\$152,623	\$0	No	N/A
HG-0574	Evans	02	PI-0012085	Evans Bowen Rd	\$504,000	\$391,755	\$391,755	\$0	No	N/A
HG-0595	Evans	02	PI-0012091	Bellville Henry Street - Buckcravey Dr	\$42,969	\$37,151	\$37,151	\$0	No	N/A
HG-0605	Evans	02	PI-0012101	Claxton North College St Seg 1	\$28,613	\$26,745	\$26,745	\$0	No	N/A
HG-0606	Evans	02	PI-0012102	Claxton North College Street Seg 2	\$20,565	\$22,909	\$22,909	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-0607	Evans	02	PI-0012103	Claxton North Clark St	\$11,287	\$12,113	\$12,113	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-0608	Evans	02	PI-0012104	Claxton South Clark St	\$21,329	\$21,462	\$21,462	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-0609	Evans	02	PI-0012105	Claxton South Clark Street	\$21,371	\$17,027	\$17,027	\$0	No	N/A
HG-0610	Evans	02	PI-0012106	Claxton Church St	\$112,673	\$108,793	\$108,793	\$0	No	N/A
HG-0611	Evans	02	PI-0012107	Claxton S College St	\$85,800	\$92,229	\$92,229	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-0612	Evans	02	PI-0012108	Claxton S Ralph St	\$22,629	\$21,725	\$21,725	\$0	No	N/A
HG-0613	Evans	02	PI-0012109	Claxton City Hall Alley	\$15,989	\$10,662	\$10,662	\$0	No	N/A
HG-0628	Evans	02	PI-0012119	Daisy East Railroad St	\$18,200	\$36,381	\$36,381	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-0632	Evans	02	PI-0012122	Hagan Turnpike Rd - Hodges St to City Limits	\$93,800	\$63,972	\$63,972	\$0	No	N/A
HG-0633	Evans	02	PI-0012123	Hagan Hodges St - Hwy 280 to City Limits	\$39,200	\$25,582	\$25,582	\$0	No	N/A
HG-0635	Evans	02	PI-0012125	Hagan Pine Ave - Brewton to Hodges	\$19,600	\$17,318	\$17,318	\$0	No	N/A
RC09-000030	Jeff Davis	02	PI-0007037	Bridge Replacement at SR 135 over Altamaha River	\$1,740,833	\$1,138,142	\$1,138,142	\$0	No	Blended Project - Total Project Cost \$26,144,876
HG-0677	Jeff Davis	02	PI-0012133	Jeff Davis Bridgeford Church Rd - CR 296	\$938,980	\$930,585	\$930,585	\$0	No	N/A
HG-0675	Jeff Davis	02	PI-0012134	Jeff Davis Pat Dixon Rd	\$537,600	\$532,794	\$532,794	\$0	No	N/A
HG-0666	Jeff Davis	02	PI-0012138	Jeff Davis WH Smith Rd - CR 38 and 297	\$637,420	\$631,721	\$631,721	\$0	No	N/A
HG-0701	Jeff Davis	02	PI-0012149	Hazlehurst Hester St	\$56,000	\$33,254	\$33,254	\$0	No	N/A
HG-0702	Jeff Davis	02	PI-0012150	Hazlehurst Girtman St	\$98,000	\$74,890	\$74,890	\$0	No	N/A
HG-0703	Jeff Davis	02	PI-0012151	Hazlehurst Williams St	\$168,000	\$166,498	\$166,498	\$0	No	N/A
HG-0704	Jeff Davis	02	PI-0012152	Hazlehurst Martin Luther King Jr Dr	\$105,000	\$91,923	\$91,923	\$0	No	N/A

**Heart of Georgia Altamaha
Annual Report - TIA Funds Only**
Report covers: November 22, 2022 - November 7, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
HG-0705	Jeff Davis	02	PI-0012153	Hazlehurst South Tallahassee St - sidewalk	\$7,500	\$7,433	\$7,433	\$0	No	N/A
HG-0706	Jeff Davis	02	PI-0012154	Hazlehurst Burketts Ferry Sidewalk	\$45,000	\$41,497	\$41,497	\$0	No	N/A
HG-0707	Jeff Davis	02	PI-0012155	Hazlehurst Collins St Sidewalk	\$125,000	\$122,169	\$122,169	\$0	No	N/A
HG-0745	Johnson	02	PI-0012164	Johnson Snells Bridge Rd	\$284,000	\$224,776	\$224,776	\$0	No	N/A
HG-0737	Johnson	02	PI-0012167	Johnson Cross Cedar Rd Seg 1	\$320,000	\$241,162	\$241,162	\$0	No	N/A
HG-0738	Johnson	02	PI-0012168	Johnson Cross Cedar Rd Seg 2	\$212,000	\$160,708	\$160,708	\$0	No	N/A
HG-0751	Johnson	02	PI-0012172	Kite Ohoopee St Pr 2	\$17,500	\$15,629	\$15,629	\$0	No	N/A
HG-0752	Johnson	02	PI-0012173	Kite Claxton Blvd	\$9,350	\$10,386	\$10,386	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-0764	Johnson	02	PI-0012177	Wrightsville Flanders Lynn Jan and Helen Sts	\$290,000	\$287,407	\$287,407	\$0	No	Blended Project (State Funds) – Total Project Cost \$322,407
HG-0763	Johnson	02	PI-0012178	Wrightsville Lakeview Dr	\$172,000	\$169,503	\$169,503	\$0	No	N/A
HG-0762	Johnson	02	PI-0012179	Wrightsville Lee St	\$65,500	\$53,767	\$53,767	\$0	No	N/A
RC09-000039	Laurens	02	PI-0007413	Hillcrest Parkway from CR493/Industrial Blvd. to SR31/US 441	\$17,483,395	\$17,668,739	\$16,465,046	\$1,176,027	No	Blended Project – Total Project Cost \$17,682,309. Inflation applied to Original Estimated Cost; updated Project Budget \$17,668,739.
HG-0780	Laurens	02	PI-0012189	Laurens Country Club Rd	\$637,800	\$632,098	\$632,098	\$0	No	N/A
HG-0779	Laurens	02	PI-0012190	Laurens Valambrosia Arthur Wolf Rd	\$565,600	\$316,072	\$316,072	\$0	No	N/A
HG-0798	Laurens	02	PI-0012192	Laurens Watkins Hall Rd	\$630,000	\$233,558	\$233,558	\$0	No	N/A
HG-0788	Laurens	02	PI-0012194	Laurens Stanley Cemetery Rd	\$831,000	\$823,570	\$823,570	\$0	No	N/A
HG-0793	Laurens	02	PI-0012196	Laurens Dublin Eastman Rd	\$600,600	\$595,230	\$595,230	\$0	No	N/A
HG-0792	Laurens	02	PI-0012199	Laurens Rock Springs Rd	\$1,173,200	\$773,558	\$773,558	\$0	No	N/A
HG-0811	Laurens	02	PI-0012206	Cadwell Walnut St - Hwy 126 to Snowhill	\$12,249	\$13,215	\$13,215	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-0821	Laurens	02	PI-0012212	Dexter Harvey St Seg 1	\$50,024	\$48,456	\$48,456	\$0	No	N/A
HG-0825	Laurens	02	PI-0012213	Dexter Harvey St Seg 2	\$30,182	\$32,987	\$32,987	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-0822	Laurens	02	PI-0012214	Dexter Bryant St Seg 1	\$40,752	\$25,169	\$25,169	\$0	No	N/A
HG-0830	Laurens	02	PI-0012217	Dublin Springdale Rd	\$575,000	\$271,051	\$271,051	\$0	No	N/A
HG-0840	Laurens	02	PI-0012223	Dudley West St	\$36,882	\$30,283	\$30,283	\$0	No	N/A
HG-0835	Laurens	02	PI-0012224	Dudley Pecan St	\$34,920	\$31,652	\$31,652	\$0	No	N/A
HG-0847	Laurens	02	PI-0012232	East Dublin Keen St	\$31,182	\$20,978	\$20,978	\$0	No	N/A
HG-0848	Laurens	02	PI-0012233	East Dublin Stanley St	\$7,955	\$10,371	\$10,371	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-0849	Laurens	02	PI-0012234	East Dublin Virginia St	\$28,159	\$20,934	\$20,934	\$0	No	N/A
HG-0850	Laurens	02	PI-0012235	East Dublin Daley St	\$32,640	\$26,149	\$26,149	\$0	No	N/A
HG-0851	Laurens	02	PI-0012236	East Dublin Joiner St	\$25,905	\$26,051	\$26,051	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-0852	Laurens	02	PI-0012237	East Dublin Derriso Ln	\$28,239	\$22,985	\$22,985	\$0	No	N/A
HG-0853	Laurens	02	PI-0012238	East Dublin North Elm St	\$39,189	\$31,369	\$31,369	\$0	No	N/A
HG-0857	Laurens	02	PI-0012240	East Dublin Torino Dr	\$11,136	\$10,425	\$10,425	\$0	No	N/A
HG-0858	Laurens	02	PI-0012241	East Dublin Falcon Dr	\$8,670	\$10,401	\$10,401	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-0874	Laurens	02	PI-0012242	East Dublin Glen Dr	\$31,845	\$26,113	\$26,113	\$0	No	N/A
HG-0872	Laurens	02	PI-0012243	East Dublin Lewis St	\$11,375	\$10,478	\$10,478	\$0	No	N/A
HG-0876	Laurens	02	PI-0012244	East Dublin Attaway	\$72,678	\$57,481	\$57,481	\$0	No	N/A
HG-0877	Laurens	02	PI-0012245	East Dublin West Drive	\$32,905	\$26,138	\$26,138	\$0	No	N/A
HG-0859	Laurens	02	PI-0012246	East Dublin Atwood Dr	\$28,371	\$26,087	\$26,087	\$0	No	N/A
HG-0860	Laurens	02	PI-0012247	East Dublin Jordan St	\$23,227	\$29,332	\$29,332	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-0861	Laurens	02	PI-0012248	East Dublin Marion St	\$58,811	\$46,209	\$46,209	\$0	No	N/A
HG-0862	Laurens	02	PI-0012249	East Dublin Braham St	\$37,121	\$30,228	\$30,228	\$0	No	N/A
HG-0875	Laurens	02	PI-0012260	East Dublin Dorsey St	\$20,549	\$18,774	\$18,774	\$0	No	N/A
HG-0896	Laurens	02	PI-0012264	Montrose Railroad St - Part (.22 mile)	\$30,606	\$26,604	\$26,604	\$0	No	N/A

**Heart of Georgia Altamaha
Annual Report - TIA Funds Only**
Report covers: November 22, 2022 - November 7, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
HG-0910	Laurens	02	PI-0012268	Rentz West Railroad St	\$24,791	\$34,709	\$34,709	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-0911	Laurens	02	PI-0012269	Rentz Simpson Ave	\$27,973	\$21,398	\$21,398	\$0	No	N/A
HG-0777	Laurens	02	PI-270724-	Laurens Chappel Mill Bridge	\$400,000	\$396,424	\$396,424	\$0	No	Blended Project - Total Project Cost \$1,696,773
HG-0913	Montgomery	02	PI-0012272	Montgomery Thompson Pond Rd Ph 2	\$443,520	\$316,285	\$316,285	\$0	No	N/A
HG-0914	Montgomery	02	PI-0012273	Montgomery Thompson Pond Rd Ph 3	\$525,000	\$421,418	\$421,418	\$0	No	N/A
HG-0932	Montgomery	02	PI-0012280	Ailey S Lee St	\$16,000	\$15,857	\$15,857	\$0	No	N/A
HG-0930	Montgomery	02	PI-0012281	Ailey East Peachtree St	\$16,000	\$12,177	\$12,177	\$0	No	N/A
HG-0929	Montgomery	02	PI-0012282	Ailey North Broad St	\$64,000	\$42,012	\$42,012	\$0	No	N/A
HG-0937	Montgomery	02	PI-0012286	Alston Church St	\$8,000	\$7,928	\$7,928	\$0	No	N/A
HG-0952	Montgomery	02	PI-0012293	Mt Vernon W. Broad St	\$67,200	\$54,368	\$54,368	\$0	No	N/A
HG-0957	Montgomery	02	PI-0012295	Mt Vernon Lester Robinson	\$70,000	\$41,079	\$41,079	\$0	No	N/A
HG-0950	Montgomery	02	PI-0012296	Mt Vernon Old Ailey Lothair Rd	\$168,000	\$112,658	\$112,658	\$0	No	N/A
HG-0968	Montgomery	02	PI-0012301	Vidalia Miracle Lane	\$60,865	\$53,326	\$53,326	\$0	No	N/A
HG-0977	Tattnall	02	PI-0012305	Tattnall Lynntown Rd	\$2,052,400	\$1,730,127	\$1,730,127	\$0	No	N/A
HG-0978	Tattnall	02	PI-0012306	Tattnall Bubba Kennedy Rd	\$966,000	\$825,961	\$825,961	\$0	No	N/A
HG-1005	Tattnall	02	PI-0012312	Collins Pearl St	\$56,000	\$42,338	\$42,338	\$0	No	N/A
HG-1004	Tattnall	02	PI-0012314	Collins Church St	\$15,867	\$12,315	\$12,315	\$0	No	N/A
HG-1002	Tattnall	02	PI-0012316	Collins Railroad St	\$7,000	\$7,615	\$7,615	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-1051	Tattnall	02	PI-0012322	Glennville Park Ave	\$15,960	\$12,562	\$12,562	\$0	No	N/A
HG-1042	Tattnall	02	PI-0012323	Glennville Laura St	\$67,340	\$63,270	\$63,270	\$0	No	N/A
HG-1021	Tattnall	02	PI-0012324	Glennville Cowart Ave	\$42,700	\$36,091	\$36,091	\$0	No	N/A
HG-1059	Tattnall	02	PI-0012325	Glennville Sylvester Ashford Dr	\$98,560	\$91,792	\$91,792	\$0	No	N/A
HG-1031	Tattnall	02	PI-0012326	Glennville Hal St	\$12,040	\$10,885	\$10,885	\$0	No	N/A
HG-1024	Tattnall	02	PI-0012327	Glennville Gordon St	\$49,980	\$41,541	\$41,541	\$0	No	N/A
HG-1020	Tattnall	02	PI-0012328	Glennville Corene Ave	\$14,700	\$12,470	\$12,470	\$0	No	N/A
HG-1046	Tattnall	02	PI-0012329	Glennville Mann St	\$72,520	\$66,531	\$66,531	\$0	No	N/A
HG-1043	Tattnall	02	PI-0012330	Glennville Lewis St	\$29,400	\$24,065	\$24,065	\$0	No	N/A
HG-1025	Tattnall	02	PI-0012331	Glennville Adamson Ave	\$24,920	\$21,077	\$21,077	\$0	No	N/A
HG-1037	Tattnall	02	PI-0012332	Glennville Institute St	\$15,540	\$12,562	\$12,562	\$0	No	N/A
HG-1015	Tattnall	02	PI-0012333	Glennville Charlton St	\$42,840	\$34,348	\$34,348	\$0	No	N/A
HG-1049	Tattnall	02	PI-0012334	Glennville Oakdale Dr	\$20,440	\$17,388	\$17,388	\$0	No	N/A
HG-1055	Tattnall	02	PI-0012335	Glennville Rowland Ave	\$14,560	\$12,382	\$12,382	\$0	No	N/A
HG-1017	Tattnall	02	PI-0012336	Glennville Church St	\$85,120	\$70,182	\$70,182	\$0	No	N/A
HG-1032	Tattnall	02	PI-0012337	Glennville Hencart Rd (East)	\$113,960	\$105,555	\$105,555	\$0	No	N/A
HG-1009	Tattnall	02	PI-0012339	Glennville Azalea Rd	\$39,620	\$33,635	\$33,635	\$0	No	N/A
HG-1035	Tattnall	02	PI-0012340	Glennville Herrington St	\$119,700	\$102,652	\$102,652	\$0	No	N/A
HG-1038	Tattnall	02	PI-0012341	Glennville Irvin St	\$31,780	\$31,059	\$31,059	\$0	No	N/A
HG-1030	Tattnall	02	PI-0012342	Glennville Greenwood Dr	\$46,480	\$39,574	\$39,574	\$0	No	N/A
HG-1039	Tattnall	02	PI-0012343	Glennville Kelley St	\$12,040	\$10,274	\$10,274	\$0	No	N/A
HG-1022	Tattnall	02	PI-0012344	Glennville-DeLoach Lane	\$42,140	\$35,481	\$35,481	\$0	No	N/A
HG-1058	Tattnall	02	PI-0012345	Glennville Simon St	\$86,660	\$73,592	\$73,592	\$0	No	N/A
HG-1063	Tattnall	02	PI-0012346	Glennville Water St	\$39,760	\$35,990	\$35,990	\$0	No	N/A
HG-1050	Tattnall	02	PI-0012354	Glennville Oliver Ln	\$68,180	\$59,110	\$59,110	\$0	No	N/A
HG-1081	Tattnall	02	PI-0012362	Reidsville Ohoopsee St	\$129,418	\$118,059	\$118,059	\$0	No	N/A
HG-1086	Tattnall	02	PI-0012363	Reidsville Woodlawn Terrace	\$57,681	\$51,159	\$51,159	\$0	No	N/A
HG-1065	Tattnall	02	PI-0012365	Reidsville Memorial Drive Sidewalk	\$24,223	\$24,007	\$24,007	\$0	No	N/A
HG-1080	Tattnall	02	PI-0012366	Reidsville Nelson St	\$21,587	\$20,841	\$20,841	\$0	No	N/A
HG-1079	Tattnall	02	PI-0012367	Reidsville McLeod St	\$23,179	\$20,865	\$20,865	\$0	No	N/A
HG-1090	Telfair	02	PI-0012376	Telfair Tom Haley Rd	\$808,000	\$734,281	\$734,281	\$0	No	N/A
HG-1100	Telfair	02	PI-0012382	Lumber City Johnson St	\$58,800	\$58,274	\$58,274	\$0	No	N/A
HG-1103	Telfair	02	PI-0012384	Lumber City Broad St	\$49,000	\$48,562	\$48,562	\$0	No	N/A
HG-1096	Telfair	02	PI-0012385	Lumber City Central Ave	\$60,200	\$59,662	\$59,662	\$0	No	N/A
HG-1099	Telfair	02	PI-0012387	Lumber City Virginia Ave	\$46,200	\$45,787	\$45,787	\$0	No	N/A
HG-1102	Telfair	02	PI-0012388	Lumber City Pond Rd	\$50,400	\$49,949	\$49,949	\$0	No	N/A
HG-1123	Telfair	02	PI-0012402	McRae Spring Ave	\$70,000	\$69,374	\$69,374	\$0	No	N/A
HG-1124	Telfair	02	PI-0012403	McRae Industrial Blvd	\$150,000	\$148,659	\$148,659	\$0	No	N/A

**Heart of Georgia Altamaha
Annual Report - TIA Funds Only**
Report covers: November 22, 2022 - November 7, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
HG-1125	Telfair	02	PI-0012404	(Part) McRae Magnolia St (West City Limits to Ellison Ave)	\$68,600	\$67,987	\$67,987	\$0	No	N/A
HG-1126	Telfair	02	PI-0012405	McRae East Ave	\$56,000	\$55,499	\$55,499	\$0	No	N/A
HG-1127	Telfair	02	PI-0012406	(Part) McRae Telfair Ave (MLK Blvd to Parsonage St)	\$23,800	\$23,587	\$23,587	\$0	No	N/A
HG-1128	Telfair	02	PI-0012407	McRae College St	\$70,000	\$69,374	\$69,374	\$0	No	N/A
HG-1129	Telfair	02	PI-0012408	(Part) McRae 2nd Ave Huckabee St to Willow Creek Lane	\$86,800	\$86,024	\$86,024	\$0	No	N/A
HG-1131	Telfair	02	PI-0012409	McRae 1st Ave	\$119,000	\$117,936	\$117,936	\$0	No	N/A
HG-1145	Toombs	02	PI-0012422	Toombs Providence Church Rd	\$511,000	\$506,431	\$506,431	\$0	No	N/A
HG-1146	Toombs	02	PI-0012423	Toombs Donald Anderson	\$319,200	\$316,346	\$316,346	\$0	No	N/A
HG-1143	Toombs	02	PI-0012425	Toombs Mt Moriah Church Rd	\$548,800	\$543,893	\$543,893	\$0	No	N/A
HG-1142	Toombs	02	PI-0012426	Toombs Marvin Church Rd	\$845,600	\$838,040	\$838,040	\$0	No	N/A
HG-1157	Toombs	02	PI-0012433	Vidalia Mose Coleman Rd	\$1,136,567	\$925,561	\$925,561	\$0	No	N/A
HG-1156	Toombs	02	PI-0012434	Vidalia Michael Collins Dr	\$125,000	\$124,941	\$124,941	\$0	No	N/A
HG-1159	Toombs	02	PI-0012435	Vidalia Airport Rd	\$891,445	\$891,024	\$891,024	\$0	No	N/A
HG-1187	Treutlen	02	PI-0012447	Treutlen Anderson Pond Rd	\$312,000	\$309,211	\$309,211	\$0	No	N/A
HG-1169	Treutlen	02	PI-0012449	Treutlen Old Dair Rd - Wommack Rd	\$80,000	\$79,285	\$79,285	\$0	No	N/A
HG-1186	Treutlen	02	PI-0012450	Treutlen Rosemont Church Rd (Part - 2.35 miles) (From SR 199 and go 2.35 miles)	\$188,000	\$186,319	\$186,319	\$0	No	N/A
HG-1227	Treutlen	02	PI-0012465	Soperton Westend Dr	\$38,552	\$38,208	\$38,208	\$0	No	N/A
HG-1225	Treutlen	02	PI-0012466	Soperton Omega St	\$87,648	\$86,864	\$86,864	\$0	No	N/A
HG-1228	Treutlen	02	PI-0012467	Soperton Straight St	\$38,552	\$38,208	\$38,208	\$0	No	N/A
HG-1210	Treutlen	02	PI-0012468	Soperton Sessions St	\$72,800	\$42,407	\$42,407	\$0	No	N/A
HG-1214	Treutlen	02	PI-0012469	Soperton Woodland Dr	\$91,000	\$49,431	\$49,431	\$0	No	N/A
HG-1223	Treutlen	02	PI-0012470	Soperton Texas Ave	\$15,400	\$10,005	\$10,005	\$0	No	N/A
HG-1193	Treutlen	02	PI-0012471	Soperton Edwin St	\$35,000	\$25,328	\$25,328	\$0	No	N/A
HG-1208	Treutlen	02	PI-0012472	Soperton Florida Ave	\$119,000	\$100,140	\$100,140	\$0	No	N/A
HG-1197	Treutlen	02	PI-0012473	Soperton Canady Ave	\$35,000	\$24,460	\$24,460	\$0	No	N/A
HG-1192	Treutlen	02	PI-0012474	Soperton Arch St	\$35,000	\$34,687	\$34,687	\$0	No	N/A
HG-1245	Wayne	02	PI-0012486	Wayne Widen Rayonier Rd	\$1,000,000	\$976,020	\$976,020	\$0	No	N/A
HG-1248	Wayne	02	PI-0012487	Wayne Gardi-Broadhurst Rd	\$275,000	\$274,428	\$274,428	\$0	No	N/A
HG-1234	Wayne	02	PI-0012489	WayneReg Reclamation and Widening Broadhurst Rd West	\$2,500,000	\$2,746,705	\$2,746,705	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-1255	Wayne	02	PI-0012490	Wayne Railroad Crossing at Louisiana Rd	\$33,000	\$32,704	\$32,704	\$0	No	N/A
HG-1256	Wayne	02	PI-0012491	Wayne Railroad Crossing at Ed Harrell Rd	\$33,000	\$10,532	\$10,532	\$0	No	N/A
HG-1254	Wayne	02	PI-0012492	Wayne Railroad Crossing at Slover Rd	\$33,000	\$24,719	\$24,719	\$0	No	N/A
HG-1258	Wayne	02	PI-0012493	Wayne Whaley Rd	\$103,400	\$102,476	\$102,476	\$0	No	N/A
HG-1241	Wayne	02	PI-0012495	Wayne Replace Bridge on Holmesville Rd	\$600,000	\$344,743	\$344,743	\$0	No	N/A
HG-1242	Wayne	02	PI-0012496	Wayne US 341 Industrial Pk Rd	\$533,000	\$528,235	\$528,235	\$0	No	N/A
HG-1281	Wayne	02	PI-0012504	Jesup South Macon St	\$900,000	\$406,374	\$406,374	\$0	No	N/A
HG-1274	Wayne	02	PI-0012507	Jesup Eleventh St	\$148,600	\$136,290	\$136,290	\$0	No	N/A
HG-1278	Wayne	02	PI-0012508	Jesup Robert Hunter Circle	\$60,000	\$35,152	\$35,152	\$0	No	N/A
HG-1276	Wayne	02	PI-0012509	Jesup Hunter St	\$16,400	\$14,014	\$14,014	\$0	No	N/A
HG-1271	Wayne	02	PI-0012511	Jesup Bay Acres Rd Sidewalk	\$136,000	\$74,783	\$74,783	\$0	No	N/A
HG-1270	Wayne	02	PI-0012512	Jesup New East Plum St Sidewalk	\$41,500	\$41,128	\$41,128	\$0	No	N/A
HG-1268	Wayne	02	PI-0012513	Jesup New US 301 S Sidewalk	\$52,000	\$50,909	\$50,909	\$0	No	N/A
HG-1285	Wayne	02	PI-0012515	Odum Ivey St	\$15,400	\$10,647	\$10,647	\$0	No	N/A
HG-1290	Wayne	02	PI-0012516	Odum Tillman St - Railroad to Hires	\$17,920	\$11,574	\$11,574	\$0	No	N/A
HG-1297	Wheeler	02	PI-0012523	Alamo Lucille Ave Sidewalk	\$316,800	\$210,815	\$210,815	\$0	No	N/A
HG-1312	Wheeler	02	PI-0012531	Glenwood N 5th St	\$70,000	\$41,464	\$41,464	\$0	No	N/A
HG-1310	Wheeler	02	PI-0012532	Glenwood N First St	\$72,000	\$70,661	\$70,661	\$0	No	N/A
HG-1315	Wilcox	02	PI-0012538	Wilcox Thistle Rd	\$150,000	\$147,817	\$147,817	\$0	No	N/A
HG-1321	Wilcox	02	PI-0012539	Wilcox Statham Shoals Rd	\$390,000	\$386,473	\$313,886	\$72,588	No	N/A
HG-1320	Wilcox	02	PI-0012541	Wilcox Lebanon Rd	\$154,000	\$152,623	\$152,623	\$0	No	N/A
HG-1336	Wilcox	02	PI-0012550	Abbeville East Monroe	\$11,826	\$11,721	\$11,721	\$0	No	N/A
HG-1345	Wilcox	02	PI-0012551	Abbeville Reid St	\$30,652	\$30,378	\$30,378	\$0	No	N/A
HG-1342	Wilcox	02	PI-0012552	Abbeville Riverside Dr	\$15,485	\$15,347	\$15,347	\$0	No	N/A

**Heart of Georgia Altamaha
Annual Report - TIA Funds Only**
Report covers: November 22, 2022 - November 7, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
HG-1343	Wilcox	02	PI-0012553	Abbeville Barnes St	\$26,886	\$26,646	\$26,646	\$0	No	N/A
HG-1339	Wilcox	02	PI-0012555	Abbeville West Monroe	\$32,945	\$32,651	\$32,651	\$0	No	N/A
HG-1328	Wilcox	02	PI-0012558	Abbeville Simon Keen Rd	\$59,527	\$58,995	\$58,995	\$0	No	N/A
HG-1352	Wilcox	02	PI-0012566	Rochelle Ruben St	\$70,000	\$32,559	\$32,559	\$0	No	N/A
HG-1353	Wilcox	02	PI-0012567	Rochelle Jessie St	\$110,000	\$25,783	\$25,783	\$0	No	N/A
HG-1356	Wilcox	02	PI-0012569	Rochelle Pine St	\$35,000	\$36,101	\$36,101	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-0007	Appling	03	PI-0011580	Appling Altamaha School Road	\$900,000	\$891,454	\$891,454	\$0	No	N/A
HG-0012	Appling	03	PI-0011584	Baxley Thomas Street Seg 1	\$8,466	\$10,986	\$10,986	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-0028	Appling	03	PI-0011600	Baxley Foundry Street	\$15,400	\$13,968	\$13,968	\$0	No	N/A
HG-0039	Appling	03	PI-0011611	Baxley Crowder Street	\$36,398	\$26,463	\$26,463	\$0	No	N/A
HG-0040	Appling	03	PI-0011612	Baxley Dogwood Lane	\$28,000	\$19,587	\$19,587	\$0	No	N/A
HG-0041	Appling	03	PI-0011613	Baxley Lucerne Street	\$36,400	\$14,829	\$14,829	\$0	No	N/A
HG-0042	Appling	03	PI-0011614	Baxley Magnolia Lane	\$49,000	\$40,268	\$40,268	\$0	No	N/A
HG-0043	Appling	03	PI-0011615	Baxley Oak Street Seg 1	\$28,000	\$23,975	\$23,975	\$0	No	N/A
HG-0044	Appling	03	PI-0011616	Baxley Penniman Street	\$57,400	\$66,078	\$61,995	\$4,083	No	Inflation applied to Original Estimated Cost; updated Project Budget \$66,078
HG-0045	Appling	03	PI-0011617	Baxley Second Street	\$54,600	\$43,430	\$43,430	\$0	No	N/A
HG-0046	Appling	03	PI-0011618	Baxley Hopps Street	\$51,800	\$46,399	\$46,399	\$0	No	N/A
HG-0047	Appling	03	PI-0011619	Baxley Barnes Street Seg 2	\$10,424	\$12,297	\$11,518	\$779	No	Inflation applied to Original Estimated Cost; updated Project Budget \$12,297
HG-0048	Appling	03	PI-0011620	Baxley West Allen Street	\$13,650	\$12,399	\$11,269	\$1,130	No	N/A
HG-0049	Appling	03	PI-0011621	Baxley Washington Street	\$8,632	\$11,689	\$11,689	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-0050	Appling	03	PI-0011622	Baxley Dean Street	\$21,000	\$21,150	\$19,557	\$1,592	No	Inflation applied to Original Estimated Cost; updated Project Budget \$21,150
HG-0051	Appling	03	PI-0011623	Baxley Douglas Drive	\$25,200	\$10,760	\$10,760	\$0	No	N/A
HG-0052	Appling	03	PI-0011624	Baxley First Street	\$49,000	\$34,082	\$34,082	\$0	No	N/A
HG-0053	Appling	03	PI-0011625	Baxley South Harvey Street	\$19,600	\$17,653	\$15,997	\$1,655	No	N/A
HG-0054	Appling	03	PI-0011626	Baxley Jerome Street	\$14,000	\$7,826	\$7,826	\$0	No	N/A
HG-0055	Appling	03	PI-0011627	Baxley Jr High Drive	\$37,800	\$31,165	\$31,165	\$0	No	N/A
HG-0129	Appling	03	PI-0011630	Surrency Norwood Street	\$33,600	\$31,490	\$28,341	\$3,149	No	N/A
HG-0140	Bleckley	03	PI-0011635	Bleckley Browning Drive Resurfacing	\$70,000	\$52,782	\$52,782	\$0	No	N/A
HG-0141	Bleckley	03	PI-0011636	Bleckley Bates Road Resurfacing	\$252,000	\$210,830	\$210,830	\$0	No	N/A
HG-0142	Bleckley	03	PI-0011637	Bleckley Crest Drive Resurfacing	\$154,000	\$166,508	\$166,508	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$166,508
HG-0145	Bleckley	03	PI-0011856	Bleckley Cary Salem Road Resurfacing	\$560,000	\$452,746	\$452,746	\$0	No	N/A
HG-0147	Bleckley	03	PI-0011858	Bleckley Magnolia Road Resurfacing (Begin at Centennery Rd and go 2.0 miles North)	\$280,000	\$351,072	\$351,072	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$351,072
HG-0148	Bleckley	03	PI-0011859	Cochran Railroad Avenue	\$36,273	\$35,949	\$35,949	\$0	No	N/A
HG-0149	Bleckley	03	PI-0011860	Cochran Lewis Street	\$127,591	\$113,104	\$113,104	\$0	No	N/A
HG-0155	Bleckley	03	PI-0011866	Cochran Palm Street	\$66,129	\$64,886	\$64,886	\$0	No	N/A
HG-0156	Bleckley	03	PI-0011867	Cochran Crest Drive	\$74,826	\$51,178	\$51,178	\$0	No	N/A
HG-0167	Candler	03	PI-0011869	Candler St Matthews Church Road	\$761,250	\$1,016,698	\$504,309	\$512,389	No	Inflation applied to Original Estimated Cost; updated Project Budget \$1,016,698
HG-0159	Candler	03	PI-0011871	Candler Eden Church Road	\$532,000	\$634,997	\$634,997	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$634,997
HG-0185	Candler	03	PI-0011889	Metter Neal Street	\$59,717	\$79,051	\$79,051	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$79,051
HG-0186	Candler	03	PI-0011890	Metter South Lewis Street	\$196,431	\$264,000	\$0	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$264,000
HG-0187	Candler	03	PI-0011891	Metter East Lillian Street	\$181,997	\$234,527	\$234,527	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$234,527
HG-0188	Candler	03	PI-0011892	Metter Haymans Street	\$29,120	\$38,463	\$38,463	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$38,463
HG-0189	Candler	03	PI-0011893	Metter East Hiawatha Street	\$321,583	\$1,037,000	\$51,430	\$226,462	Yes	GDOT is actively managing the construction phase of this project to reduce costs and control cost variance. Inflation also applied to Original Estimated Cost.

**Heart of Georgia Altamaha
Annual Report - TIA Funds Only**
Report covers: November 22, 2022 - November 7, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
HG-0198	Candler	03	PI-0011899	Pulaski Back Street Seq 2	\$28,000	\$19,545	\$2,935	\$16,610	No	N/A
HG-0197	Candler	03	PI-0011900	Pulaski Lee Street	\$14,000	\$13,705	\$13,705	\$0	No	N/A
HG-0207	Dodge	03	PI-0011908	Dodge Roddy Highway	\$631,200	\$568,975	\$568,975	\$0	No	N/A
HG-0208	Dodge	03	PI-0011909	Dodge Horne Road	\$470,400	\$402,427	\$402,427	\$0	No	N/A
HG-0209	Dodge	03	PI-0011910	Dodge Jim Ross Road = Part (2.95 mi) - (Begin at SR 87 End at Ran Stewart Road (CR 74))	\$236,000	\$350,914	\$350,914	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-0220	Dodge	03	PI-0011913	Chauncey Durham Street - (.228 mile not on LMIG)	\$31,920	\$49,462	\$37,096	\$12,365	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-0242	Dodge	03	PI-0011914	Eastman Ward St - Dodge Ave to 1st Ave	\$63,636	\$59,125	\$59,125	\$0	No	N/A
HG-0243	Dodge	03	PI-0011923	Eastman Ward St - Hwy 46 to 1st Ave	\$6,708	\$6,232	\$6,232	\$0	No	N/A
HG-0273	Dodge	03	PI-0011943	Eastman Edgewood Rd - MLK Dr to MLK Dr	\$25,322	\$23,526	\$23,526	\$0	No	N/A
HG-0241	Dodge	03	PI-0011950	Eastman Ada St - 14th to Dead end	\$13,787	\$12,810	\$12,810	\$0	No	N/A
HG-0326	Dodge	03	PI-0011958	Eastman Morgan Creek Dr - Mary Alexander to Bypass	\$27,045	\$25,127	\$25,127	\$0	No	N/A
HG-0258	Dodge	03	PI-0011964	Eastman Popular St - 2nd to 1st	\$6,894	\$6,406	\$6,406	\$0	No	N/A
HG-0267	Dodge	03	PI-0011969	Eastman 11th Ave - Pine Dr to Oak	\$17,234	\$16,012	\$16,012	\$0	No	N/A
HG-0422	Dodge	03	PI-0011973	Eastman 12th Ave - Fitzgerald to Oak	\$32,481	\$30,178	\$30,178	\$0	No	N/A
HG-0423	Dodge	03	PI-0011974	Eastman 11th Ave - Creighton to Pine Drive	\$18,295	\$16,999	\$16,999	\$0	No	N/A
HG-0310	Dodge	03	PI-0011976	Eastman Foster St - Hwy 46 to 3rd Ave	\$16,306	\$15,150	\$15,150	\$0	No	N/A
HG-0311	Dodge	03	PI-0011977	Eastman Foster St - Hwy 46 to Anson Ave	\$5,674	\$5,272	\$5,272	\$0	No	N/A
HG-0350	Dodge	03	PI-0011978	Eastman Golf Course Rd - Cochran Rd to Jack Johnson	\$30,094	\$27,952	\$27,952	\$0	No	N/A
HG-0279	Dodge	03	PI-0011979	Eastman Odgen St - 2nd to 5th	\$16,572	\$15,397	\$15,397	\$0	No	N/A
HG-0282	Dodge	03	PI-0011980	Eastman Livingston St - Leitch to Page	\$9,545	\$8,868	\$8,868	\$0	No	N/A
HG-0290	Dodge	03	PI-0011981	Eastman North St - Page to 14th Ave	\$17,287	\$16,062	\$16,062	\$0	No	N/A
HG-0295	Dodge	03	PI-0011982	Eastman Dorough St - 14th to Norman	\$22,007	\$20,446	\$20,446	\$0	No	N/A
HG-0254	Dodge	03	PI-0011983	Eastman 10th Ave - Forest Lake to 9th	\$38,712	\$35,968	\$35,968	\$0	No	N/A
HG-0275	Dodge	03	PI-0011984	Eastman 3rd Ave - Legion Dr to Delacy St	\$6,628	\$6,158	\$6,158	\$0	No	N/A
HG-0353	Dodge	03	PI-0011985	Eastman 10th Ave - Main to Oak	\$13,257	\$12,317	\$12,317	\$0	No	N/A
HG-0348	Dodge	03	PI-0011986	Eastman Greenwood St - 5th to 7th	\$11,269	\$10,470	\$10,470	\$0	No	N/A
HG-0298	Dodge	03	PI-0011987	Eastman Magnolia St - 5th to 3rd	\$9,280	\$8,622	\$8,622	\$0	No	N/A
HG-0318	Dodge	03	PI-0011988	Eastman 9th Ave - Page to City Limits	\$32,878	\$30,586	\$30,586	\$0	No	N/A
HG-0337	Dodge	03	PI-0011989	Eastman Pine St - 10th to 5th	\$30,094	\$27,952	\$27,952	\$0	No	N/A
HG-0339	Dodge	03	PI-0011990	Eastman 7th Ave - Oak St to Dead end	\$11,931	\$10,916	\$10,916	\$0	No	N/A
HG-0354	Dodge	03	PI-0011991	Eastman 12th Ave - Main to Oak	\$11,534	\$10,717	\$10,717	\$0	No	N/A
HG-0355	Dodge	03	PI-0011992	Eastman 13th Ave - Oak to Main	\$10,871	\$10,101	\$10,101	\$0	No	N/A
HG-0346	Dodge	03	PI-0011993	Eastman 14th Ave - Main to Oak	\$13,257	\$12,317	\$12,317	\$0	No	N/A
HG-0356	Dodge	03	PI-0011994	Eastman 8th Ave - Main to Oak	\$16,306	\$15,150	\$15,150	\$0	No	N/A
HG-0357	Dodge	03	PI-0011995	7th Ave - Oak to Main	\$13,655	\$12,687	\$12,687	\$0	No	N/A
HG-0358	Dodge	03	PI-0011996	6th Ave - Main to Oak	\$12,197	\$11,332	\$11,332	\$0	No	N/A
HG-0362	Dodge	03	PI-0011997	Eastman Hardin St - Page To Dead End	\$9,015	\$8,377	\$8,377	\$0	No	N/A
HG-0260	Dodge	03	PI-0011999	Eastman Jessup St - 9th Ave to 4th Ave	\$31,685	\$29,439	\$29,439	\$0	No	N/A
HG-0332	Dodge	03	PI-0012000	Eastman Park Way - 5th Ave to Main	\$5,965	\$5,542	\$5,542	\$0	No	N/A
HG-0317	Dodge	03	PI-0012006	Eastman 9th Ave - Oak to Page	\$44,015	\$4,348	\$4,348	\$0	No	N/A
HG-0302	Dodge	03	PI-0012008	Eastman Oak Ct - Pine Haven to Dead End	\$7,689	\$7,145	\$7,145	\$0	No	N/A
HG-0321	Dodge	03	PI-0012010	Eastman Odgen Lane - 2nd to 5th	\$17,632	\$16,421	\$16,421	\$0	No	N/A
HG-0281	Dodge	03	PI-0012014	Eastman Clements St - 4th to 7th	\$11,391	\$10,583	\$10,583	\$0	No	N/A
HG-0409	Dodge	03	PI-0012017	Eastman 1st Ave - 5th Ave to South Carolina	\$11,931	\$10,916	\$10,916	\$0	No	N/A

**Heart of Georgia Altamaha
Annual Report - TIA Funds Only**
Report covers: November 22, 2022 - November 7, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
HG-0376	Dodge	03	PI-0012020	Eastman Locust Lane - Hawkinsville Rd to Dead End	\$17,500	\$16,260	\$16,260	\$0	No	N/A
HG-0375	Dodge	03	PI-0012021	Eastman Laurel Lane - Dead End to Dead End	\$14,715	\$13,672	\$13,672	\$0	No	N/A
HG-0361	Dodge	03	PI-0012036	Eastman 17th Ave - Main to Oak	\$9,280	\$8,622	\$8,622	\$0	No	N/A
HG-0325	Dodge	03	PI-0012037	Eastman Oak Forest Rd - Plaza to Dead End	\$14,185	\$13,179	\$13,179	\$0	No	N/A
HG-0329	Dodge	03	PI-0012039	Eastman 4th Ave - 5th to Main	\$30,890	\$28,700	\$28,700	\$0	No	N/A
HG-0405	Dodge	03	PI-0012040	Eastman Wendy Way - Nancy St to Russell St	\$17,977	\$16,702	\$16,702	\$0	No	N/A
HG-0425	Dodge	03	PI-0012041	Eastman Pine Dr - 9th to 12th	\$25,587	\$23,772	\$23,772	\$0	No	N/A
HG-0292	Dodge	03	PI-0012042	Eastman Sheldon St - Anson Ave to Dead End	\$53,030	\$49,259	\$49,259	\$0	No	N/A
HG-0493	Emanuel	03	PI-0012045	Emanuel Odomville Church Rd	\$210,000	\$345,437	\$96,410	\$249,028	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-0430	Emanuel	03	PI-0012049	Emanuel Old Savannah Rd	\$924,000	\$895,122	\$895,122	\$0	No	N/A
HG-0479	Emanuel	03	PI-0012050	Emanuel Pendleton Springs Rd	\$490,000	\$664,133	\$466,444	\$197,689	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-0525	Emanuel	03	PI-0012055	Swainsboro Lambs Bridge Road	\$168,000	\$166,498	\$166,498	\$0	No	N/A
HG-0553	Emanuel	03	PI-0012060	Swainsboro Short Street	\$28,000	\$13,624	\$13,624	\$0	No	N/A
HG-0537	Emanuel	03	PI-0012063	Swainsboro Fortune Loop	\$56,000	\$32,476	\$32,476	\$0	No	N/A
HG-0551	Emanuel	03	PI-0012066	Swainsboro Oaklawn Dr	\$112,000	\$76,856	\$76,856	\$0	No	N/A
HG-0536	Emanuel	03	PI-0012069	Swainsboro Prosperity Dr	\$84,000	\$54,448	\$54,448	\$0	No	N/A
HG-0538	Emanuel	03	PI-0012070	Swainsboro West Meadow Lake	\$224,000	\$221,997	\$221,997	\$0	No	N/A
HG-0540	Emanuel	03	PI-0012071	Swainsboro Arden Dr	\$112,000	\$86,125	\$86,125	\$0	No	N/A
HG-0543	Emanuel	03	PI-0012074	Swainsboro Mcleod Bridge Rd	\$126,000	\$118,741	\$118,741	\$0	No	N/A
HG-0544	Emanuel	03	PI-0012075	Swainsboro Old Nunez Rd	\$210,000	\$176,908	\$176,908	\$0	No	N/A
HG-0547	Emanuel	03	PI-0012077	Swainsboro Lake Luck Dr	\$63,000	\$62,437	\$62,437	\$0	No	N/A
HG-0550	Emanuel	03	PI-0012079	Swainsboro Moreland Ave	\$56,000	\$32,517	\$32,517	\$0	No	N/A
HG-0575	Evans	03	PI-0012087	Evans Stafford Rd	\$266,000	\$262,010	\$262,010	\$0	No	N/A
HG-0577	Evans	03	PI-0012088	Evans Lex Strickland Rd	\$154,000	\$151,690	\$151,690	\$0	No	N/A
HG-0578	Evans	03	PI-0012089	Evans Melissa Circle	\$56,000	\$55,160	\$55,160	\$0	No	N/A
HG-0596	Evans	03	PI-0012092	Claxton Perry Lee Deloach	\$27,708	\$23,948	\$23,948	\$0	No	N/A
HG-0597	Evans	03	PI-0012093	Claxton West Liberty Street Seg 1	\$15,297	\$12,035	\$12,035	\$0	No	N/A
HG-0598	Evans	03	PI-0012094	Claxton West Liberty Street Seg 2	\$47,980	\$33,488	\$33,488	\$0	No	N/A
HG-0614	Evans	03	PI-0012110	Claxton Barnes St	\$40,600	\$37,668	\$37,668	\$0	No	N/A
HG-0615	Evans	03	PI-0012111	Claxton Freeman St	\$13,881	\$14,562	\$14,562	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$14,562
HG-0616	Evans	03	PI-0012112	Claxton S Claxton Ave	\$63,169	\$59,268	\$59,268	\$0	No	N/A
HG-0617	Evans	03	PI-0012113	Claxton Ridge Street	\$29,617	\$30,221	\$30,221	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$30,221
HG-0618	Evans	03	PI-0012114	Claxton E Long St	\$120,733	\$79,531	\$79,531	\$0	No	N/A
HG-0619	Evans	03	PI-0012115	Claxton Bowen Lane	\$10,642	\$9,596	\$9,596	\$0	No	N/A
HG-0621	Evans	03	PI-0012116	Claxton S Peters St	\$82,197	\$72,469	\$72,469	\$0	No	N/A
HG-0623	Evans	03	PI-0012117	Claxton E Smith St - (Part) (S. Newton St. to Anderson Ave.)	\$34,035	\$66,728	\$66,728	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-0627	Evans	03	PI-0012120	Daisy West Railroad St	\$25,189	\$27,836	\$27,836	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$27,836
HG-0636	Evans	03	PI-0012126	Hagan Cemetery Rd - Turnpike to Old Dublin	\$30,800	\$26,136	\$26,136	\$0	No	N/A
HG-0637	Evans	03	PI-0012127	Hagan Calhoun Street	\$7,000	\$5,147	\$5,147	\$0	No	N/A
HG-0630	Evans	03	PI-0012128	Hagan South Railroad Ave -Perkins Mill to Calhoun St	\$68,600	\$46,371	\$46,371	\$0	No	N/A
HG-0638	Evans	03	PI-0012129	Hagan Hodges St - Hwy 280 to Cedar	\$37,800	\$32,581	\$32,581	\$0	No	N/A
HG-0657	Evans	03	PI-0012130	Hagan Smith St - Hwy 280 to Turnpike	\$9,800	\$9,712	\$9,712	\$0	No	N/A
HG-0667	Jeff Davis	03	PI-0012140	Jeff Davis Philadelphia Church Rd - CR 294	\$547,200	\$564,540	\$564,540	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$564,540
HG-0672	Jeff Davis	03	PI-0012141	Jeff Davis Satilla Church Rd	\$245,000	\$253,109	\$253,109	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$253,109

**Heart of Georgia Altamaha
Annual Report - TIA Funds Only**
Report covers: November 22, 2022 - November 7, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
HG-0691	Jeff Davis	03	PI-0012142	Jeff Davis Elizabeth Church Rd	\$412,975	\$415,855	\$415,855	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$415,855
HG-0708	Jeff Davis	03	PI-0012156	Hazlehurst Kersey St	\$98,000	\$50,723	\$50,723	\$0	No	N/A
HG-0709	Jeff Davis	03	PI-0012157	Hazlehurst Sycamore St	\$21,000	\$22,400	\$22,400	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$22,400
HG-0710	Jeff Davis	03	PI-0012158	Hazlehurst East Plum St	\$84,000	\$84,424	\$84,424	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$84,424
HG-0711	Jeff Davis	03	PI-0012159	Hazlehurst Collins St	\$98,000	\$95,412	\$95,412	\$0	No	N/A
HG-0712	Jeff Davis	03	PI-0012160	Hazlehurst Wilson St	\$140,000	\$93,882	\$93,882	\$0	No	N/A
HG-0747	Johnson	03	PI-0012169	Johnson Tuckers Grove Church Rd Ph 1	\$574,000	\$1,323,000	\$0	\$599,465	Yes	GDOT is actively managing the construction phase of this project to reduce costs and control cost variance. Inflation also applied to Original Estimated Cost
HG-0741	Johnson	03	PI-0012170	Johnson Pringle Rd	\$200,000	\$185,316	\$185,316	\$0	No	N/A
HG-0753	Johnson	03	PI-0012174	Kite Hatcher St	\$28,000	\$26,221	\$16,141	\$10,080	No	N/A
HG-0761	Johnson	03	PI-0012180	Wrightsville Myrtle Ave	\$185,000	\$144,675	\$144,675	\$0	No	N/A
HG-0767	Johnson	03	PI-0012181	Wrightsville Court St	\$263,000	\$184,541	\$180,041	\$4,500	No	N/A
HG-0768	Johnson	03	PI-0012182	Wrightsville Georgia Ave	\$46,000	\$41,666	\$41,666	\$0	No	N/A
HG-0770	Johnson	03	PI-0012183	Wrightsville Bradford St	\$47,000	\$46,284	\$46,284	\$0	No	N/A
HG-0786	Laurens	03	PI-0012191	Laurens Butler Rd	\$933,000	\$932,560	\$932,560	\$0	No	N/A
HG-0787	Laurens	03	PI-0012193	Laurens Thairdell Rd	\$600,000	\$253,004	\$3,636	\$249,368	No	N/A
HG-0789	Laurens	03	PI-0012195	Laurens Anderson Rd	\$543,000	\$534,855	\$0	\$534,855	No	N/A
HG-0802	Laurens	03	PI-0012197	Laurens Mark Wood Rd	\$637,000	\$339,798	\$339,798	\$0	No	N/A
HG-0807	Laurens	03	PI-0012198	Laurens Old Toombsboro Rd	\$1,117,200	\$901,247	\$901,247	\$0	No	N/A
HG-0805	Laurens	03	PI-0012200	Laurens Ed Becham Rd	\$162,292	\$160,841	\$160,841	\$0	No	N/A
HG-0812	Laurens	03	PI-0012201	Cadwell Coleman St Seg 1	\$17,712	\$20,137	\$20,137	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$20,137
HG-0813	Laurens	03	PI-0012202	Cadwell Coleman St Seg 2	\$16,837	\$16,914	\$16,914	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$16,914
HG-0809	Laurens	03	PI-0012204	Cadwell Snowhill St - Hwy 117 to Railroad	\$12,833	\$12,225	\$12,225	\$0	No	N/A
HG-0814	Laurens	03	PI-0012205	Cadwell Coleman St Seg 3	\$12,674	\$24,770	\$24,770	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-0815	Laurens	03	PI-0012207	Cadwell Coleman St Seg 4	\$25,162	\$23,923	\$23,923	\$0	No	N/A
HG-0810	Laurens	03	PI-0012208	Cadwell Walnut McCook St	\$25,321	\$26,927	\$26,927	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$26,927
HG-0816	Laurens	03	PI-0012209	Cadwell Coleman St Seg 5	\$30,014	\$27,396	\$27,396	\$0	No	N/A
HG-0826	Laurens	03	PI-0012215	Dexter Bryant St Seg 2	\$13,255	\$19,385	\$19,385	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$19,385
HG-0832	Laurens	03	PI-0012218	Dublin Stubbs Park Rd	\$3,530,000	\$4,204,730	\$1,301,341	\$2,122,369	No	Inflation applied to Original Estimated Cost; updated Project Budget \$4,204,730
HG-0839	Laurens	03	PI-0012225	Dudley Oak St	\$77,820	\$68,238	\$68,238	\$0	No	N/A
HG-0856	Laurens	03	PI-0012239	East Dublin Piedmont Dr	\$20,417	\$16,007	\$16,007	\$0	No	N/A
HG-0863	Laurens	03	PI-0012250	East Dublin Rosewood Dr	\$18,905	\$15,218	\$15,218	\$0	No	N/A
HG-0864	Laurens	03	PI-0012251	East Dublin Larsen St	\$38,420	\$19,099	\$19,099	\$0	No	N/A
HG-0865	Laurens	03	PI-0012252	East Dublin South Dr	\$18,110	\$13,730	\$13,730	\$0	No	N/A
HG-0866	Laurens	03	PI-0012253	East Dublin Buckingham	\$109,269	\$93,923	\$93,923	\$0	No	N/A
HG-0895	Laurens	03	PI-0012254	East Dublin Powell Dr	\$34,894	\$24,781	\$24,781	\$0	No	N/A
HG-0867	Laurens	03	PI-0012255	East Dublin Ferry St Seg 1	\$35,901	\$24,868	\$24,868	\$0	No	N/A
HG-0868	Laurens	03	PI-0012256	East Dublin Getty St	\$34,523	\$27,144	\$27,144	\$0	No	N/A
HG-0869	Laurens	03	PI-0012257	East Dublin Taylor Ln	\$12,144	\$4,322	\$4,322	\$0	No	N/A
HG-0870	Laurens	03	PI-0012258	East Dublin Poplar St	\$62,008	\$44,119	\$44,119	\$0	No	N/A
HG-0871	Laurens	03	PI-0012259	East Dublin Stewart St	\$33,303	\$26,376	\$26,376	\$0	No	N/A
HG-0878	Laurens	03	PI-0012261	East Dublin Jackson St	\$25,826	\$17,466	\$17,466	\$0	No	N/A
HG-0879	Laurens	03	PI-0012262	East Dublin Ferry St Seg 2 - Part (Circle Dr to Johnson St)	\$28,769	\$57,781	\$57,781	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$57,781
HG-0904	Laurens	03	PI-0012270	Rentz Circle Dr	\$34,946	\$22,027	\$22,027	\$0	No	N/A
HG-0915	Montgomery	03	PI-0012274	Montgomery Thompson Pond Rd Ph 4	\$525,000	\$471,777	\$471,777	\$0	No	N/A
HG-0916	Montgomery	03	PI-0012275	Montgomery Taylor Springs Rd	\$316,538	\$336,207	\$336,207	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.

**Heart of Georgia Altamaha
Annual Report - TIA Funds Only**
Report covers: November 22, 2022 - November 7, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
HG-0928	Montgomery	03	PI-0012283	Ailey West Old Ailey Lothair Rd	\$40,000	\$51,991	\$51,991	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-0927	Montgomery	03	PI-0012284	Ailey City Street Striping	\$18,480	\$16,818	\$16,818	\$0	No	N/A
HG-0938	Montgomery	03	PI-0012287	Alston Wilkes Circle - Part (From Carrie Drive North approximately .11 miles)	\$33,302	\$46,647	\$46,647	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-0965	Montgomery	03	PI-0012292	Mt Vernon Alston Rd	\$56,000	\$36,284	\$36,284	\$0	No	N/A
HG-0959	Montgomery	03	PI-0012294	Mt Vernon MLK JR Dr	\$109,200	\$103,623	\$103,623	\$0	No	N/A
HG-0946	Montgomery	03	PI-0012297	Mt Vernon Robinson St	\$105,000	\$90,864	\$90,864	\$0	No	N/A
HG-0942	Montgomery	03	PI-0012298	Mt Vernon North Washington St	\$109,200	\$120,943	\$120,943	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-0941	Montgomery	03	PI-0012299	Mt Vernon South Washington St	\$27,976	\$22,676	\$22,676	\$0	No	N/A
RC09-000062	Tattnell	03	PI-0008289	SR 23, 57 Passing Lanes Glennville to Reidsville	\$10,900,000	\$10,900,000	\$4,074,911	\$5,827,314	No	N/A
HG-0976	Tattnell	03	PI-0012304	Tattnell Cyril Burkhalter and Mile Field Rd (Part) (Begin at Cyril Burkhalter RD GA 23/57 and End at US 301/73)	\$909,040	\$1,221,674	\$49,734	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$1,221,674
HG-0980	Tattnell	03	PI-0012307	Tattnell Hillview Rd	\$1,132,500	\$1,078,995	\$1,078,995	\$0	No	N/A
HG-0987	Tattnell	03	PI-0012308	Tattnell Airport Rd	\$610,000	\$1,220,000	\$50,890	\$175,921	Yes	GDOT is actively managing the construction phase of this project to reduce costs and control cost variance. Inflation also applied to Original Estimated Cost.
HG-1006	Tattnell	03	PI-0012313	Collins Jones St	\$11,550	\$13,713	\$13,713	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$13,713
HG-1003	Tattnell	03	PI-0012315	Collins Williams St	\$4,375	\$6,539	\$6,539	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-1041	Tattnell	03	PI-0012338	Glennville Lakeview Dr	\$63,980	\$55,300	\$55,300	\$0	No	N/A
HG-1019	Tattnell	03	PI-0012347	Glennville Continental Dr	\$37,660	\$24,183	\$24,183	\$0	No	N/A
HG-1057	Tattnell	03	PI-0012348	Glennville Sharon Rd	\$24,220	\$20,853	\$20,853	\$0	No	N/A
HG-1060	Tattnell	03	PI-0012349	Glennville Taylor Lane	\$24,500	\$22,515	\$22,515	\$0	No	N/A
HG-1053	Tattnell	03	PI-0012350	Glennville Queen Dr	\$33,460	\$30,197	\$30,197	\$0	No	N/A
HG-1010	Tattnell	03	PI-0012351	Glennville Baker St	\$69,020	\$58,780	\$58,780	\$0	No	N/A
HG-1054	Tattnell	03	PI-0012352	Glennville Railroad St	\$135,520	\$114,520	\$114,520	\$0	No	N/A
HG-1040	Tattnell	03	PI-0012353	Glennville Kicklighter St	\$40,180	\$34,445	\$34,445	\$0	No	N/A
HG-1014	Tattnell	03	PI-0012355	Glennville Cedar St	\$61,460	\$58,868	\$58,868	\$0	No	N/A
HG-1056	Tattnell	03	PI-0012356	Glennville Rustin St	\$51,380	\$34,860	\$34,860	\$0	No	N/A
HG-1016	Tattnell	03	PI-0012357	Glennville China St	\$70,280	\$46,380	\$46,380	\$0	No	N/A
HG-1011	Tattnell	03	PI-0012358	Glennville Banks St	\$106,680	\$86,055	\$86,055	\$0	No	N/A
HG-1045	Tattnell	03	PI-0012359	Glennville Loves Chapel Rd	\$140,700	\$113,350	\$113,350	\$0	No	N/A
HG-1069	Tattnell	03	PI-0012368	Reidsville Blount St	\$104,621	\$103,052	\$58,137	\$44,915	No	N/A
HG-1067	Tattnell	03	PI-0012369	Reidsville Anderson St	\$112,100	\$110,419	\$61,114	\$49,305	No	N/A
HG-1071	Tattnell	03	PI-0012370	Reidsville Chandler Ave	\$148,883	\$145,388	\$75,869	\$69,519	No	N/A
HG-1072	Tattnell	03	PI-0012371	Reidsville Church St	\$36,651	\$36,101	\$18,674	\$17,427	No	N/A
HG-1074	Tattnell	03	PI-0012372	Reidsville Glenview Dr	\$24,743	\$24,372	\$23,976	\$396	No	N/A
HG-1092	Telfair	03	PI-0012377	Telfair Fishing Creek Rd	\$352,000	\$348,853	\$348,853	\$0	No	N/A
HG-1093	Telfair	03	PI-0012378	Telfair Kinnett and Friendship Connector - Yawn Rd	\$28,263	\$28,010	\$28,010	\$0	No	N/A
HG-1108	Telfair	03	PI-0012381	Lumber City Randall St	\$15,400	\$12,636	\$12,636	\$0	No	N/A
HG-1101	Telfair	03	PI-0012383	Lumber City West Ave	\$37,800	\$29,047	\$29,047	\$0	No	N/A
HG-1098	Telfair	03	PI-0012386	Lumber City Church St	\$63,000	\$69,613	\$69,613	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$69,613
HG-1105	Telfair	03	PI-0012390	Lumber City Sand Pit Rd	\$91,000	\$84,340	\$84,340	\$0	No	N/A
HG-1104	Telfair	03	PI-0012392	Lumber City Pine St	\$21,000	\$15,792	\$15,792	\$0	No	N/A
HG-1129	Telfair	03	PI-0012398	(Part) McRae 2nd Ave Andrew St to Oak St	\$5,600	\$4,436	\$4,436	\$0	No	N/A
HG-1132	Telfair	03	PI-0012410	McRae 5th Ave	\$98,000	\$85,857	\$85,857	\$0	No	N/A
HG-1133	Telfair	03	PI-0012411	McRae Graham St	\$126,000	\$157,982	\$157,982	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$157,982
HG-1134	Telfair	03	PI-0012412	McRae Brewton	\$182,000	\$228,197	\$228,197	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$228,197

**Heart of Georgia Altamaha
Annual Report - TIA Funds Only**
Report covers: November 22, 2022 - November 7, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
HG-1135	Telfair	03	PI-0012413	(Part) McRae Bruce (Macville Ave to East Willow Creek Lane)	\$5,040	\$3,903	\$3,903	\$0	No	N/A
HG-1136	Telfair	03	PI-0012414	McRae 4th Ave	\$154,000	\$193,089	\$193,089	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$193,089
HG-1121	Telfair	03	PI-0012415	(Part) McRae 8th Ave (Liberty St to Willow Creek Lane)	\$22,400	\$18,864	\$18,864	\$0	No	N/A
HG-1127	Telfair	03	PI-0012416	(Part) McRae Telfair Ave (Smith to Willow Creek Lane)	\$104,918	\$88,473	\$88,473	\$0	No	N/A
HG-1116	Telfair	03	PI-0012417	McRae Strozier Street	\$42,000	\$34,655	\$34,655	\$0	No	N/A
HG-1141	Toombs	03	PI-0012419	Toombs Lyons Center Rd	\$628,600	\$622,980	\$622,980	\$0	No	N/A
HG-1140	Toombs	03	PI-0012420	Toombs County wide Striping	\$279,900	\$275,702	\$275,702	\$0	No	N/A
HG-1148	Toombs	03	PI-0012424	Toombs Five Point Resurfacing	\$214,200	\$212,285	\$212,285	\$0	No	N/A
HG-1144	Toombs	03	PI-0012428	Toombs New Normantown Rd	\$631,929	\$626,279	\$626,279	\$0	No	N/A
HG-1151	Toombs	03	PI-0012430	Lyons West Oglethorpe Ave	\$200,000	\$221,020	\$221,020	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$221,020
HG-1152	Toombs	03	PI-0012431	Lyons North Lanier and North Lexington	\$201,316	\$221,020	\$221,020	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$221,020
HG-1154	Toombs	03	PI-0012432	Lyons SR 292 and Oxley Dr	\$1,059,000	\$2,208,447	\$614,880	\$1,413,114	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-1158	Toombs	03	PI-0012437	Vidalia Pete Phillips Rd	\$218,029	\$275,393	\$229,570	\$45,823	No	Inflation applied to Original Estimated Cost; updated Project Budget \$275,393
HG-1160	Toombs	03	PI-0012438	Vidalia Brinson Rd	\$221,010	\$267,778	\$221,329	\$46,449	No	Inflation applied to Original Estimated Cost; updated Project Budget \$267,778
HG-1161	Toombs	03	PI-0012439	Vidalia Lowery Place	\$62,755	\$80,489	\$69,299	\$11,189	No	Inflation applied to Original Estimated Cost; updated Project Budget \$80,489
HG-1162	Toombs	03	PI-0012440	Vidalia Curry St	\$50,120	\$64,384	\$54,600	\$9,784	No	Inflation applied to Original Estimated Cost; updated Project Budget \$64,384
HG-1163	Toombs	03	PI-0012441	Vidalia Truman St	\$64,002	\$59,585	\$46,134	\$13,451	No	N/A
HG-1164	Toombs	03	PI-0012442	Vidalia Rudell Rd	\$114,975	\$146,557	\$119,643	\$26,914	No	Inflation applied to Original Estimated Cost; updated Project Budget \$146,557
HG-1165	Toombs	03	PI-0012443	Vidalia Semco Rd	\$114,975	\$145,229	\$121,065	\$24,164	No	Inflation applied to Original Estimated Cost; updated Project Budget \$145,229
HG-1167	Toombs	03	PI-0012444	Vidalia Upgrade Railroad Crossing (Part) (8 crossings)	\$157,500	\$148,310	\$148,310	\$0	No	N/A
RC09-000077	Toombs	03	PI-522220-	Widening of U.S. 1/SR 4 from North of Williams Creek (near Appling line) to Green Oak Road. 522190. 522180	\$58,676,371	\$45,376,371	\$15,648,960	\$7,808,948	No	Blended Project - Total Project Cost \$142,683,477
HG-1177	Treutlen	03	PI-0012451	Treutlen Ohoopce Bend Rd (2.1 miles) (From SR 86 to Ohoopce Bend Rd. Dead End)	\$168,000	\$192,242	\$0	\$192,242	No	Inflation applied to Original Estimated Cost; updated Project Budget \$192,242
HG-1176	Treutlen	03	PI-0012452	Treutlen Deer Run Rd (Part - 0.8 miles) (From Oglethorpe Rd to Holton Chapel Rd)	\$64,000	\$56,270	\$56,270	\$0	No	N/A
HG-1182	Treutlen	03	PI-0012453	Treutlen Tobacco Trail	\$112,000	\$92,717	\$92,717	\$0	No	N/A
HG-1178	Treutlen	03	PI-0012454	Treutlen Norristown Rd (Part - 0.3 miles) (3 bad spots of 0.1 mile each from Crooked Run Rd. to SR 171/US 221 at County Line)	\$24,000	\$45,404	\$45,404	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-1181	Treutlen	03	PI-0012455	Treutlen Crooked Run Rd (Part - 1.25 miles, Segment 2) (From begin at Twin Pond Rd and on 1.25 miles)	\$100,000	\$74,026	\$74,026	\$0	No	N/A
HG-1173	Treutlen	03	PI-0012456	Treutlen Secret Forest Rd	\$80,000	\$119,162	\$119,162	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-1217	Treutlen	03	PI-0012462	Soperton Varnedo St	\$38,552	\$41,466	\$41,466	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$41,466
HG-1226	Treutlen	03	PI-0012475	Soperton Pitus Rd	\$87,648	\$116,555	\$116,555	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$116,555
HG-1230	Treutlen	03	PI-0012476	Soperton Alpha Rd	\$38,552	\$51,268	\$51,268	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$51,268
HG-1229	Treutlen	03	PI-0012477	Soperton Faith Circle	\$38,552	\$51,268	\$51,268	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$51,268

**Heart of Georgia Altamaha
Annual Report - TIA Funds Only**
Report covers: November 22, 2022 - November 7, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
HG-1231	Treutlen	03	PI-0012478	Soperton Florida Ave Ext	\$59,670	\$79,351	\$79,351	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$79,351
HG-1198	Treutlen	03	PI-0012479	Soperton Kelly St	\$15,400	\$15,262	\$15,262	\$0	No	N/A
HG-1196	Treutlen	03	PI-0012481	Soperton Ivy Circle	\$35,000	\$34,687	\$34,687	\$0	No	N/A
HG-1199	Treutlen	03	PI-0012482	Soperton Maple St	\$15,400	\$15,262	\$15,262	\$0	No	N/A
HG-1219	Treutlen	03	PI-0012483	Soperton Clover St	\$15,400	\$13,216	\$13,216	\$0	No	N/A
HG-1194	Treutlen	03	PI-0012484	Soperton Berry St	\$35,000	\$34,687	\$34,687	\$0	No	N/A
HG-1195	Treutlen	03	PI-0012485	Soperton Norman St	\$35,000	\$30,408	\$30,408	\$0	No	N/A
HG-1251	Wayne	03	PI-0012497	Wayne Linden Bluff Rd	\$49,529	\$60,260	\$60,260	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$60,260
HG-1252	Wayne	03	PI-0012498	Wayne Killingsworth Road	\$92,000	\$115,352	\$115,352	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$115,352
HG-1253	Wayne	03	PI-0012499	Wayne Holmesville Rd Resurfacing	\$330,000	\$413,764	\$413,764	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$413,764
HG-1240	Wayne	03	PI-0012500	Wayne Holmesville Rd Construction (from Odum Rd South 2.5 miles)	\$828,400	\$795,459	\$718,644	\$76,815	No	N/A
HG-1267	Wayne	03	PI-0012503	Jesup West Orange St/US 84 Intersection	\$900,000	\$1,059,067	\$152,164	\$79,793	No	Inflation applied to Original Estimated Cost; updated Project Budget \$1,059,067
HG-1266	Wayne	03	PI-0012505	Jesup West Cherry St	\$900,000	\$1,604,331	\$139,816	\$236,173	Yes	GDOT is actively managing the construction phase of this project to reduce costs and control cost variance. Inflation also applied to Original Estimated Cost.
HG-1265	Wayne	03	PI-0012510	Jesup West Pine St	\$900,000	\$1,039,705	\$130,784	\$72,799	No	Inflation applied to Original Estimated Cost; updated Project Budget \$1,039,705
HG-1286	Wayne	03	PI-0012517	Odum Tillman St - (Part) (Main St. to Roberson Rd.)	\$74,082	\$73,062	\$73,062	\$0	No	N/A
HG-1294	Wheeler	03	PI-0012520	Wheeler Mt Olivet Church Rd Bridge	\$277,500	\$701,028	\$701,028	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-1299	Wheeler	03	PI-0012525	Alamo Kent St	\$28,000	\$28,182	\$28,182	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-1300	Wheeler	03	PI-0012526	Alamo Second St	\$56,000	\$39,535	\$39,535	\$0	No	N/A
HG-1301	Wheeler	03	PI-0012527	Alamo West Railroad	\$56,000	\$61,060	\$61,060	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-1302	Wheeler	03	PI-0012528	Alamo Snowhill Rd	\$14,000	\$23,848	\$23,848	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-1306	Wheeler	03	PI-0012533	Glenwood West 4th Ave and West 1st Ave (Part) (Only West 4th Ave)	\$35,000	\$27,166	\$27,166	\$0	No	N/A
HG-1305	Wheeler	03	PI-0012534	Glenwood West 6th and 5th Ave	\$70,000	\$56,417	\$56,417	\$0	No	N/A
HG-1308	Wheeler	03	PI-0012535	Glenwood S 4th St and N 4th St	\$29,638	\$14,560	\$14,560	\$0	No	N/A
HG-1295	Wheeler	03	PI-0014178	Wheeler Ochwalkee Creek Bridge	\$200,000	\$200,000	\$200,000	\$0	No	Blended Project (State Funds) - Total Project Cost \$1,625,000
HG-1291	Wheeler	03	PI-532342-	Wheeler Alligator Creek Bridge	\$562,500	\$516,181	\$516,181	\$0	No	Blended Project - Total Project Cost \$1,738,768
HG-1322	Wilcox	03	PI-0012540	Wilcox Walker Rd	\$450,000	\$445,944	\$2,727	\$443,217	No	N/A
HG-1329	Wilcox	03	PI-0012548	Abbeville Wilson Rd	\$50,856	\$68,084	\$0	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$68,084
HG-1338	Wilcox	03	PI-0012549	Abbeville West Neopolis	\$36,061	\$48,277	\$0	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$48,277
HG-1346	Wilcox	03	PI-0012554	Abbeville W Neapolis St	\$39,110	\$52,359	\$237	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$52,359
HG-1334	Wilcox	03	PI-0012556	Abbeville Depot St	\$43,591	\$58,358	\$0	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$58,358
HG-1340	Wilcox	03	PI-0012557	Abbeville Church St	\$11,455	\$16,000	\$0	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-1326	Wilcox	03	PI-0012559	Abbeville College St	\$6,841	\$11,800	\$0	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-1335	Wilcox	03	PI-0012560	Abbeville College St Seg 2	\$59,792	\$80,047	\$0	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$80,047

**Heart of Georgia Altamaha
Annual Report - TIA Funds Only**
Report covers: November 22, 2022 - November 7, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
HG-1347	Wilcox	03	PI-0012561	Abbeville Sibbie Rd	\$13,098	\$20,700	\$0	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-1344	Wilcox	03	PI-0012562	Abbeville Burkett St	\$11,402	\$19,100	\$0	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-1333	Wilcox	03	PI-0012563	Abbeville West Park Ave	\$7,822	\$19,100	\$0	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-1332	Wilcox	03	PI-0012564	Abbeville East Park Ave	\$12,913	\$18,100	\$0	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
HG-1355	Wilcox	03	PI-0012568	Rochelle Ginhouse St	\$110,000	\$37,850	\$30,887	\$6,962	No	N/A
HG-1357	Wilcox	03	PI-0012570	Rochelle Mill St	\$35,000	\$18,534	\$13,924	\$4,609	No	N/A
	Regional	Multiple	PI-A000627	Program Administration	\$5,000,000	\$5,000,000	\$3,783,602	\$852,753	No	N/A
Total					\$255,297,790	\$231,582,759	\$169,783,578	\$23,557,828		

Heart of Georgia Altamaha 2
Annual Report - TIA Funds Only
 Report covers: January 1, 2023 - November 7, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
HG-Applin-001	Appling	1	PI-0018428	Appling-Nails Ferry Rd	\$979,303	\$1,115,077	\$0	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$1,115,077
HG-Applin-003	Appling	1	PI-0018430	Appling-Ten Mile Rd-Phase 1	\$1,741,525	\$1,982,976	\$0	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$1,982,976
HG-Baxley-001	Appling	1	PI-0018432	Baxley-Azalea Ave	\$67,000	\$67,000	\$0	\$3,161	No	N/A
HG-Baxley-002	Appling	1	PI-0018433	Baxley-Bay St	\$230,800	\$230,800	\$0	\$10,890	No	N/A
HG-Baxley-003	Appling	1	PI-0018434	Baxley-N Brobston St	\$144,000	\$144,000	\$0	\$6,794	No	N/A
HG-Baxley-004	Appling	1	PI-0018435	Baxley-W tollison St	\$119,300	\$119,300	\$0	\$0	No	N/A
HG-Baxley-025	Appling	1	PI-0018450	SR 27-US 341 from E of City Circle Rd to Azalea Rd-TIA	\$1,500,000	\$1,500,000	\$0	\$0	No	N/A
HG-Bleckl-001	Bleckley	1	PI-0018453	Bleckley-Brodhead Rd (SR 87 to Starling Rd)	\$1,000,000	\$1,000,000	\$0	\$75,965	No	N/A
HG-Cochra-001	Bleckley	1	PI-0018456	Cochran-Lewis St, Peacock St, and Peter St-Drainage Improvements	\$405,344	\$405,344	\$0	\$0	No	N/A
HG-Cochra-006	Bleckley	1	PI-0018459	Cochran-Mac thompson Rd	\$350,000	\$350,000	\$0	\$0	No	N/A
HG-Candle-001	Candler	1	PI-0018461	Candler-E Hiawatha St	\$1,697,765	\$1,697,765	\$0	\$0	No	N/A
HG-Metter-001	Candler	1	PI-0018464	Metter-Preston St	\$50,133	\$50,133	\$0	\$0	No	N/A
HG-Metter-002	Candler	1	PI-0018465	Metter-Moffitt St	\$45,573	\$45,573	\$0	\$0	No	N/A
HG-Metter-003	Candler	1	PI-0018466	Metter-Hickory St	\$37,547	\$37,547	\$0	\$0	No	N/A
HG-Metter-004	Candler	1	PI-0018467	Metter-Doctors St	\$21,740	\$21,740	\$0	\$0	No	N/A
HG-Metter-005	Candler	1	PI-0018468	Metter-Holly Dr	\$38,040	\$38,040	\$0	\$0	No	N/A
HG-Metter-006	Candler	1	PI-0018469	Metter-Hope St	\$32,330	\$32,330	\$0	\$0	No	N/A
HG-Metter-007	Candler	1	PI-0018470	Metter-Braaddon St	\$16,306	\$16,306	\$0	\$0	No	N/A
HG-Metter-008	Candler	1	PI-0018471	Metter-Brannen Rd	\$84,215	\$84,215	\$0	\$0	No	N/A
HG-Metter-011	Candler	1	PI-0018472	Metter-N Kennedy St	\$98,572	\$98,572	\$0	\$0	No	N/A
HG-Metter-012	Candler	1	PI-0018473	Metter-E Turner St	\$31,110	\$31,110	\$0	\$0	No	N/A
HG-Pulask-001	Candler	1	PI-0018489	Pulaski-Rosemary Church Rd	\$102,948	\$102,948	\$0	\$0	No	N/A
HG-Dodge-001	Dodge	1	PI-0018494	Dodge-Airport Rd-Shoulder Widening	\$1,600,000	\$1,600,000	\$0	\$0	No	N/A
HG-Chaunc-001	Dodge	1	PI-0018499	Chauncey-N Railroad Ave	\$39,600	\$39,600	\$0	\$0	No	N/A
HG-Chaunc-002	Dodge	1	PI-0018500	Chauncey-Phillips St	\$3,300	\$3,300	\$0	\$0	No	N/A
HG-Chaunc-003	Dodge	1	PI-0018501	Chauncey-Cottage St	\$4,320	\$4,320	\$0	\$0	No	N/A
HG-Chaunc-004	Dodge	1	PI-0018502	Chauncey-N Railroad Ave (South End)	\$19,500	\$19,500	\$0	\$0	No	N/A
HG-Chaunc-005	Dodge	1	PI-0018503	Chauncey-Norman St-George St-Bush St	\$16,800	\$16,800	\$0	\$0	No	N/A
HG-Chaunc-006	Dodge	1	PI-0018504	Chauncey-S Railroad Ave	\$27,000	\$27,000	\$0	\$0	No	N/A
HG-Eastma-001	Dodge	1	PI-0018509	Eastman-Pearl Bates Ave @ Creighton St-Pedestrian Improvements	\$30,000	\$30,000	\$0	\$0	No	N/A
HG-Eastma-002	Dodge	1	PI-0018510	Eastman-14th Ave-Drainage Improvements	\$56,600	\$56,600	\$0	\$0	No	N/A
HG-Eastma-004	Dodge	1	PI-0018512	Eastman-Mary Alexander Dr	\$78,428	\$78,428	\$0	\$0	No	N/A
HG-Eastma-005	Dodge	1	PI-0018513	Eastman-Lyndsie Cir	\$20,191	\$20,191	\$0	\$0	No	N/A
HG-Eastma-006	Dodge	1	PI-0018514	Eastman-Laryn Ln	\$90,528	\$90,528	\$0	\$0	No	N/A
HG-Eastma-009	Dodge	1	PI-0018517	Eastman-Evergreen Cir	\$60,608	\$60,608	\$0	\$0	No	N/A
HG-Eastma-013	Dodge	1	PI-0018521	Eastman-Pearl Bates Ave	\$136,796	\$136,796	\$0	\$0	No	N/A
HG-Eastma-014	Dodge	1	PI-0018522	Eastman-Industrial Blvd	\$150,134	\$150,134	\$0	\$0	No	N/A
HG-Milan-003	Dodge	1	PI-0018534	Milan-Wendall St	\$35,850	\$35,850	\$0	\$0	No	N/A
HG-Rhine-001	Dodge	1	PI-0018535	Rhine-Svcamore St	\$44,000	\$44,000	\$0	\$0	No	N/A
HG-Rhine-002	Dodge	1	PI-0018536	Rhine-4th Ave	\$46,086	\$46,086	\$0	\$0	No	N/A
HG-Rhine-003	Dodge	1	PI-0018537	Rhine-Old Milan Rd	\$91,196	\$91,196	\$0	\$0	No	N/A
HG-Emanue-001	Emanuel	1	PI-0018539	Emanuel-Empire Expressway	\$1,155,625	\$1,155,625	\$0	\$0	No	N/A
HG-Emanue-002	Emanuel	1	PI-0018540	Emanuel-Griffin Ferry Rd-Shoulder Widening	\$2,238,478	\$2,238,478	\$0	\$0	No	N/A
HG-Emanue-003	Emanuel	1	PI-0018541	Emanuel-George L Smith State Park Rd	\$313,000	\$313,000	\$0	\$0	No	N/A
HG-Emanue-004	Emanuel	1	PI-0018542	Emanuel-Modoc Rd	\$575,508	\$575,508	\$0	\$0	No	N/A
HG-Emanue-005	Emanuel	1	PI-0018543	Emanuel-Canoochee Garfield Rd	\$916,191	\$916,191	\$0	\$0	No	N/A
HG-Emanue-008	Emanuel	1	PI-0018545	Emanuel-Fairground Rd	\$324,625	\$324,625	\$0	\$0	No	N/A
HG-Garfie-001	Emanuel	1	PI-0018546	Garfield-Greene St	\$40,355	\$40,355	\$0	\$0	No	N/A
HG-Garfie-002	Emanuel	1	PI-0018547	Garfield-Nathan Ave	\$14,655	\$14,655	\$0	\$0	No	N/A
HG-Nunez-002	Emanuel	1	PI-0018548	Nunez-Alcott Dr	\$58,000	\$58,000	\$0	\$0	No	N/A
HG-Oak Pa-001	Emanuel	1	PI-0018549	Oak Park-Ne Railroad St	\$103,100	\$103,100	\$0	\$0	No	N/A
HG-Oak Pa-002	Emanuel	1	PI-0018550	Oak Park-Oak Park Ave	\$29,799	\$29,799	\$0	\$0	No	N/A
HG-Stillm-001	Emanuel	1	PI-0018553	Stillmore-Railroad Ave	\$122,074	\$122,074	\$0	\$0	No	N/A
HG-Stillm-002	Emanuel	1	PI-0018554	Stillmore-W 5th Ave	\$75,000	\$75,000	\$0	\$0	No	N/A
HG-Summer-001	Emanuel	1	PI-0018555	Summertown-Main St	\$56,516	\$56,516	\$0	\$0	No	N/A
HG-Swains-001	Emanuel	1	PI-0018556	Swainsboro-N Green St-Sidewalks	\$152,900	\$152,900	\$0	\$0	No	N/A
HG-Swains-002	Emanuel	1	PI-0018557	Swainsboro-Ponderosa Dr	\$140,000	\$140,000	\$0	\$0	No	N/A
HG-Swains-003	Emanuel	1	PI-0018558	Swainsboro-N Green St	\$32,200	\$32,200	\$0	\$0	No	N/A
HG-Swains-004	Emanuel	1	PI-0018559	Swainsboro-Willow Wav	\$34,937	\$34,937	\$0	\$0	No	N/A
HG-Swains-005	Emanuel	1	PI-0018560	Swainsboro-Kathleen Rd	\$70,000	\$70,000	\$0	\$0	No	N/A
HG-Swains-006	Emanuel	1	PI-0018561	Swainsboro-W Moringa St	\$298,410	\$298,410	\$0	\$0	No	N/A
HG-Swains-007	Emanuel	1	PI-0018562	Swainsboro-Richards St	\$88,370	\$88,370	\$0	\$0	No	N/A
HG-Swains-008	Emanuel	1	PI-0018563	Swainsboro-Harmon Rd	\$42,644	\$42,644	\$0	\$0	No	N/A
HG-Swains-009	Emanuel	1	PI-0018564	Swainsboro-W Church St	\$77,298	\$77,298	\$0	\$0	No	N/A
HG-Swains-010	Emanuel	1	PI-0018565	Swainsboro-Pine Needle Rd	\$23,800	\$23,800	\$0	\$0	No	N/A

Heart of Georgia Altamaha 2
Annual Report - TIA Funds Only
 Report covers: January 1, 2023 - November 7, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
HG-Swains-011	Emanuel	1	PI-0018566	Swainsboro-Lincoln St	\$32,200	\$32,200	\$0	\$0	No	N/A
HG-Swains-012	Emanuel	1	PI-0018567	Swainsboro-Electric Dr	\$36,607	\$36,607	\$0	\$0	No	N/A
HG-Swains-013	Emanuel	1	PI-0018568	Swainsboro-Carver St	\$39,200	\$39,200	\$0	\$0	No	N/A
HG-Swains-014	Emanuel	1	PI-0018569	Swainsboro-Robin Rd	\$72,800	\$72,800	\$0	\$0	No	N/A
HG-Swains-015	Emanuel	1	PI-0018570	Swainsboro-Ralph Smith Place	\$23,800	\$23,800	\$0	\$0	No	N/A
HG-Swains-016	Emanuel	1	PI-0018571	Swainsboro-Glenwood Rd West	\$52,148	\$52,148	\$0	\$0	No	N/A
HG-Swains-017	Emanuel	1	PI-0018572	Swainsboro-Glenwood Rd	\$47,600	\$47,600	\$0	\$0	No	N/A
HG-Swains-018	Emanuel	1	PI-0018573	Swainsboro-Enterprise St	\$39,200	\$39,200	\$0	\$0	No	N/A
HG-Swains-019	Emanuel	1	PI-0018574	Swainsboro-S anderson Dr	\$74,200	\$74,200	\$0	\$0	No	N/A
HG-Swains-020	Emanuel	1	PI-0018575	Swainsboro-N anderson Dr	\$70,644	\$70,644	\$0	\$0	No	N/A
HG-Twin C-001	Emanuel	1	PI-0018592	Twin City-W Broad St	\$286,605	\$286,605	\$0	\$0	No	N/A
HG-Twin C-002	Emanuel	1	PI-0018593	Twin City-Old Swainsboro Rd	\$169,797	\$169,797	\$0	\$0	No	N/A
HG-Evans-001	Evans	1	PI-0018598	Evans-Campground Rd-Shoulder Widening	\$482,481	\$482,481	\$0	\$0	No	N/A
HG-Evans-002	Evans	1	PI-0018599	Evans-Jim O Rogers Rd	\$421,436	\$421,436	\$0	\$0	No	N/A
HG-Evans-003	Evans	1	PI-0018600	Evans-Ad Eason Rd	\$106,248	\$106,248	\$0	\$0	No	N/A
HG-Bellvi-002	Evans	1	PI-0018604	Bellville-Hearn St	\$73,244	\$73,244	\$0	\$0	No	N/A
HG-Claxto-001	Evans	1	PI-0018605	Claxton-W James St	\$100,600	\$100,600	\$0	\$0	No	N/A
HG-Claxto-002	Evans	1	PI-0018606	Claxton-N Gradv St	\$18,800	\$18,800	\$0	\$0	No	N/A
HG-Claxto-003	Evans	1	PI-0018607	Claxton-Earl Ave	\$44,200	\$44,200	\$0	\$0	No	N/A
HG-Claxto-005	Evans	1	PI-0018609	Claxton-Mlk Jr Dr	\$99,800	\$99,800	\$0	\$0	No	N/A
HG-Claxto-007	Evans	1	PI-0018611	Claxton-S Spring St	\$15,300	\$15,300	\$0	\$0	No	N/A
HG-Claxto-008	Evans	1	PI-0018612	Claxton-Marguerite St	\$36,000	\$36,000	\$0	\$0	No	N/A
HG-Claxto-009	Evans	1	PI-0018613	Claxton-N Newton St	\$23,300	\$23,300	\$0	\$0	No	N/A
HG-Claxto-012	Evans	1	PI-0018616	Claxton-Turnpike Rd	\$26,200	\$26,200	\$0	\$0	No	N/A
HG-Daisy-001	Evans	1	PI-0018622	Daisy-Ellerbee St	\$28,322	\$28,322	\$0	\$0	No	N/A
HG-Jeff D-001	Jeff Davis	1	PI-0018625	Jeff Davis-Bell Telephone Rd	\$356,690	\$356,690	\$0	\$0	No	N/A
HG-Jeff D-002	Jeff Davis	1	PI-0018626	Jeff Davis-Ira Graham Rd	\$709,690	\$709,690	\$0	\$0	No	N/A
HG-Jeff D-003	Jeff Davis	1	PI-0018627	Jeff Davis-Mccall Rd	\$768,625	\$768,625	\$0	\$0	No	N/A
HG-Jeff D-004	Jeff Davis	1	PI-0018628	Jeff Davis-Claxton Rd	\$303,578	\$303,578	\$0	\$0	No	N/A
HG-Denton-001	Jeff Davis	1	PI-0018633	Denton-E Georgia Ave	\$9,900	\$9,900	\$0	\$0	No	N/A
HG-Denton-002	Jeff Davis	1	PI-0018634	Denton-E Tennessee Ave	\$31,649	\$31,649	\$0	\$0	No	N/A
HG-Denton-003	Jeff Davis	1	PI-0018635	Denton-Smith St	\$12,151	\$12,151	\$0	\$0	No	N/A
HG-Denton-004	Jeff Davis	1	PI-0018636	Denton-Loop Rd	\$33,807	\$33,807	\$0	\$0	No	N/A
HG-Denton-005	Jeff Davis	1	PI-0018637	Denton-Mlk St	\$16,184	\$16,184	\$0	\$0	No	N/A
HG-Hazleh-001	Jeff Davis	1	PI-0018638	Hazlehurst-Latimer St	\$66,791	\$66,791	\$0	\$0	No	N/A
HG-Hazleh-002	Jeff Davis	1	PI-0018639	Hazlehurst-Burketts Ferry Rd	\$82,204	\$82,204	\$0	\$0	No	N/A
HG-Hazleh-003	Jeff Davis	1	PI-0018640	Hazlehurst-South Williams St	\$66,791	\$66,791	\$0	\$0	No	N/A
HG-Hazleh-004	Jeff Davis	1	PI-0018641	Hazlehurst-Hatten Still Rd	\$172,116	\$172,116	\$0	\$0	No	N/A
HG-Hazleh-005	Jeff Davis	1	PI-0018642	Hazlehurst-S Miller St	\$82,204	\$82,204	\$0	\$0	No	N/A
HG-Hazleh-006	Jeff Davis	1	PI-0018643	Hazlehurst-North Miller St	\$154,133	\$154,133	\$0	\$0	No	N/A
HG-Johnso-001	Johnson	1	PI-0018655	Johnson-Tuckers Grove Church Rd	\$859,375	\$859,375	\$0	\$0	No	N/A
HG-Johnso-002	Johnson	1	PI-0018656	Johnson-Donovan-Harrison Rd	\$281,546	\$281,546	\$0	\$0	No	N/A
HG-Adrian-001	Johnson	1	PI-0018659	Adrian-Mill St	\$68,332	\$68,332	\$0	\$0	No	N/A
HG-Adrian-002	Johnson	1	PI-0018660	Adrian-James St	\$85,000	\$85,000	\$0	\$0	No	N/A
HG-Kite-001	Johnson	1	PI-0018663	Kite-SR 57-Sidewalks	\$35,000	\$35,000	\$0	\$0	No	N/A
HG-Wright-001	Johnson	1	PI-0018666	Wrightsville-E Trilby St	\$93,957	\$93,957	\$0	\$0	No	N/A
HG-Wright-002	Johnson	1	PI-0018667	Wrightsville-Lakeside Dr	\$33,909	\$33,909	\$0	\$0	No	N/A
HG-Wright-003	Johnson	1	PI-0018668	Wrightsville-Chadwick Dr-Turn Lane	\$183,829	\$183,829	\$0	\$0	No	N/A
HG-Wright-004	Johnson	1	PI-0018669	Wrightsville-Donovan-Harrison Rd	\$166,156	\$166,156	\$0	\$0	No	N/A
HG-Lauren-001	Laurens	1	PI-0018684	Laurens-Old Hawkinsville Rd-W Blackshear Ferry Rd-Shoulder Widening	\$1,848,216	\$1,848,216	\$0	\$0	No	N/A
HG-Lauren-002	Laurens	1	PI-0018686	Laurens-Honeysuckle Rd	\$375,000	\$375,000	\$0	\$0	No	N/A
HG-Lauren-003	Laurens	1	PI-0018687	Laurens-Brewton Lovett Rd-Shoulder Widening	\$1,482,000	\$1,482,000	\$0	\$0	No	N/A
HG-Cadwel-001	Laurens	1	PI-0018691	Cadwell-Coleman St-Sidewalks	\$60,992	\$60,992	\$0	\$0	No	N/A
HG-Cadwel-002	Laurens	1	PI-0018692	Cadwell-Walnut St-Sidewalks	\$34,558	\$34,558	\$0	\$0	No	N/A
HG-Cadwel-003	Laurens	1	PI-0018693	Cadwell-Snowhill St-Sidewalks	\$15,167	\$15,167	\$0	\$0	No	N/A
HG-Dexter-001	Laurens	1	PI-0018695	Dexter-Cemetery Rd	\$26,896	\$26,896	\$0	\$0	No	N/A
HG-Dexter-002	Laurens	1	PI-0018696	Dexter-Pineway Dr	\$52,600	\$52,600	\$0	\$0	No	N/A
HG-Dublin-003	Laurens	1	PI-0018700	Dublin-Claxton Dairy Rd-Roundabout	\$2,750,000	\$2,750,000	\$0	\$0	No	N/A
HG-Dudley-001	Laurens	1	PI-0018704	Dudley-Railroad St-4th St	\$104,167	\$104,167	\$0	\$0	No	N/A
HG-East D-001	Laurens	1	PI-0018713	East Dublin-Nobles St	\$11,945	\$11,945	\$0	\$0	No	N/A
HG-East D-002	Laurens	1	PI-0018714	East Dublin-Shady Lane	\$18,650	\$18,650	\$0	\$0	No	N/A
HG-East D-003	Laurens	1	PI-0018715	East Dublin-Daniels St	\$8,323	\$8,323	\$0	\$0	No	N/A
HG-East D-004	Laurens	1	PI-0018716	East Dublin-Lisa St	\$8,991	\$8,991	\$0	\$0	No	N/A
HG-East D-005	Laurens	1	PI-0018717	East Dublin-Hill St	\$11,560	\$11,560	\$0	\$0	No	N/A
HG-East D-006	Laurens	1	PI-0018718	East Dublin-Hawkway Dr	\$34,166	\$34,166	\$0	\$0	No	N/A
HG-East D-007	Laurens	1	PI-0018719	East Dublin-Merlin Dr	\$11,046	\$11,046	\$0	\$0	No	N/A
HG-East D-008	Laurens	1	PI-0018720	East Dublin-Williams St	\$16,184	\$16,184	\$0	\$0	No	N/A
HG-East D-009	Laurens	1	PI-0018721	East Dublin-Carroll Dr	\$43,902	\$43,902	\$0	\$0	No	N/A
HG-East D-010	Laurens	1	PI-0018722	East Dublin-Allen Way	\$13,101	\$13,101	\$0	\$0	No	N/A
HG-East D-011	Laurens	1	PI-0018723	East Dublin-Clover St	\$43,928	\$43,928	\$0	\$0	No	N/A

Heart of Georgia Altamaha 2
Annual Report - TIA Funds Only
 Report covers: January 1, 2023 - November 7, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
HG-Rentz-001	Laurens	1	PI-0018734	Rentz-Rentz Dexter Rd	\$40,691	\$40,691	\$0	\$0	No	N/A
HG-Rentz-002	Laurens	1	PI-0018735	Rentz-Church St	\$92,480	\$92,480	\$0	\$0	No	N/A
HG-Lauren-012	Laurens	1	PI-262027-	SR 31-US 441 from S of SR 117 to I-16	\$21,444,230	\$21,444,230	\$0	\$0	No	Blended Project (State Funds) - Total Project Cost \$27,825,255
HG-Lauren-009	Laurens- Johnson- Washington	1	PI-0018685	Laurens-Buckeye Rd-Shoulder Widening	\$3,631,215	\$3,631,215	\$0	\$0	No	N/A
HG-Montgo-001	Montgomery	1	PI-0018736	Montgomery-Sawmill Rd	\$981,254	\$981,254	\$0	\$0	No	N/A
HG-Ailey-001	Montgomery	1	PI-0018738	Ailey-Martin Luther King Jr	\$228,241	\$228,241	\$0	\$0	No	N/A
HG-Alston-001	Montgomery	1	PI-0018739	Alston-Wilkes Circle	\$184,896	\$184,896	\$0	\$0	No	N/A
HG-Higgst-001	Montgomery	1	PI-0018740	Higgston-Sawmill Rd	\$152,993	\$152,993	\$0	\$0	No	N/A
HG-Mount -001	Montgomery	1	PI-0018741	Mount Vernon-E Broad St	\$49,631	\$49,631	\$0	\$0	No	N/A
HG-Mount -002	Montgomery	1	PI-0018742	Mount Vernon-S Washington St	\$121,796	\$121,796	\$0	\$0	No	N/A
HG-Mount -003	Montgomery	1	PI-0018743	Mount Vernon-W Underwood St	\$28,286	\$28,286	\$0	\$0	No	N/A
HG-Mount -004	Montgomery	1	PI-0018744	Mount Vernon-W Mckinnon St	\$119,380	\$119,380	\$0	\$0	No	N/A
HG-Mount -005	Montgomery	1	PI-0018745	Mount Vernon-W Wooten St	\$71,330	\$71,330	\$0	\$0	No	N/A
HG-Tarryt-001	Montgomery	1	PI-0018760	Tarrytown-4th St	\$53,430	\$53,430	\$0	\$0	No	N/A
HG-Uvalda-001	Montgomery	1	PI-0018761	Uvalda-E Oak St	\$260,417	\$260,417	\$0	\$0	No	N/A
HG-Tattna-001	Tattall	1	PI-0018763	Tattall-Baxter Durrence Rd	\$1,556,702	\$1,794,797	\$0	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$1,794,797
HG-Tattna-002	Tattall	1	PI-0018764	Tattall-Harmony Church Rd	\$703,501	\$811,100	\$0	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$811,100
HG-Tattna-003	Tattall	1	PI-0018765	Tattall-Loves Chapel Rd	\$671,304	\$773,979	\$0	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$773,979
HG-Cobbto-001	Tattall	1	PI-0018768	Cobbtown-Main St-Drainage Improvements	\$130,000	\$130,000	\$0	\$0	No	N/A
HG-Cobbto-002	Tattall	1	PI-0018769	Cobbtown-Main St-Sidewalks	\$26,722	\$26,722	\$0	\$0	No	N/A
HG-Collin-001	Tattall	1	PI-0018770	Collins-SR 292-Drainage Improvements	\$264,000	\$264,000	\$0	\$0	No	N/A
HG-Glennv-001	Tattall	1	PI-0018780	Glennville-Hencart Rd West	\$105,270	\$105,270	\$0	\$0	No	N/A
HG-Glennv-002	Tattall	1	PI-0018781	Glennville-Seckinger St	\$11,220	\$11,220	\$0	\$0	No	N/A
HG-Glennv-003	Tattall	1	PI-0018782	Glennville-Gross St	\$33,660	\$33,660	\$0	\$0	No	N/A
HG-Glennv-004	Tattall	1	PI-0018783	Glennville-RUShing St	\$109,670	\$109,670	\$0	\$0	No	N/A
HG-Glennv-005	Tattall	1	PI-0018784	Glennville-Georgia Ave	\$12,430	\$12,430	\$0	\$0	No	N/A
HG-Glennv-006	Tattall	1	PI-0018785	Glennville-Virginia Ave	\$12,430	\$12,430	\$0	\$0	No	N/A
HG-Glennv-007	Tattall	1	PI-0018786	Glennville-Boyd St	\$13,090	\$13,090	\$0	\$0	No	N/A
HG-Glennv-008	Tattall	1	PI-0018787	Glennville-Bolton St	\$49,361	\$49,361	\$0	\$0	No	N/A
HG-Glennv-009	Tattall	1	PI-0018788	Glennville-Doowood St	\$26,950	\$26,950	\$0	\$0	No	N/A
HG-Glennv-011	Tattall	1	PI-0018789	Glennville-Butler St	\$31,790	\$31,790	\$0	\$0	No	N/A
HG-Glennv-012	Tattall	1	PI-0018790	Glennville-Abbie Ln	\$70,840	\$70,840	\$0	\$0	No	N/A
HG-Glennv-013	Tattall	1	PI-0018791	Glennville-Jay St	\$59,290	\$59,290	\$0	\$0	No	N/A
HG-Manass-002	Tattall	1	PI-0018807	Manassas-Henry St	\$38,533	\$44,427	\$0	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$44,427
HG-Reidsv-001	Tattall	1	PI-0018808	Reidsville-Alliance St	\$90,525	\$90,525	\$0	\$0	No	N/A
HG-Reidsv-002	Tattall	1	PI-0018809	Reidsville-Willis Ln	\$83,622	\$83,622	\$0	\$0	No	N/A
HG-Reidsv-003	Tattall	1	PI-0018810	Reidsville-Chandler Ave	\$114,989	\$114,989	\$0	\$0	No	N/A
HG-Reidsv-004	Tattall	1	PI-0018811	Reidsville-Roberta St	\$140,161	\$140,161	\$0	\$0	No	N/A
HG-Milan-001	Telfair	1	PI-0018532	Milan-Pickerton St-Sidewalks	\$80,627	\$80,627	\$0	\$0	No	N/A
HG-Milan-002	Telfair	1	PI-0018533	Milan-Cobb St	\$23,585	\$23,585	\$0	\$0	No	N/A
HG-Telfai-001	Telfair	1	PI-0018814	Telfair-Jackson Lane-Studstill Lane-Spring Ave	\$214,842	\$214,842	\$0	\$0	No	N/A
HG-Telfai-002	Telfair	1	PI-0018815	Telfair-Cedar Park Rd	\$129,630	\$129,630	\$0	\$0	No	N/A
HG-Telfai-004	Telfair	1	PI-0018819	Telfair-Long Bridge Rd	\$400,000	\$400,000	\$0	\$0	No	N/A
HG-Lumber-001	Telfair	1	PI-0018822	Lumber City-E Boyd St	\$12,276	\$12,276	\$0	\$0	No	N/A
HG-Lumber-002	Telfair	1	PI-0018823	Lumber City-Reynolds St	\$12,277	\$12,277	\$0	\$0	No	N/A
HG-Lumber-003	Telfair	1	PI-0018824	Lumber City-Washington St	\$10,608	\$10,608	\$0	\$0	No	N/A
HG-Lumber-004	Telfair	1	PI-0018825	Lumber City-W Boyd St	\$27,677	\$27,677	\$0	\$0	No	N/A
HG-Lumber-005	Telfair	1	PI-0018826	Lumber City-N Johnson St (McCleod St to Cheney St)	\$17,760	\$17,760	\$0	\$0	No	N/A
HG-Lumber-006	Telfair	1	PI-0018827	Lumber City-Industrial Blvd	\$109,935	\$109,935	\$0	\$0	No	N/A
HG-Lumber-007	Telfair	1	PI-0018828	Lumber City-Victoria St	\$21,065	\$21,065	\$0	\$0	No	N/A
HG-Lumber-008	Telfair	1	PI-0018829	Lumber City-Oak St	\$10,147	\$10,147	\$0	\$0	No	N/A
HG-McRae-001	Telfair	1	PI-0018841	Mcrae-Helena-1st Ave-Intersection Improvements	\$600,000	\$600,000	\$0	\$0	No	N/A
HG-McRae-009	Telfair	1	PI-0018847	Mcrae-Helena-Poplar St	\$130,524	\$130,524	\$0	\$4,604	No	N/A
HG-McRae-010	Telfair	1	PI-0018848	Mcrae-Helena-6th St (Albany Ave to Lenox Ave)	\$160,299	\$160,299	\$0	\$5,655	No	N/A
HG-McRae-011	Telfair	1	PI-0018849	Mcrae-Helena-5th St	\$62,501	\$62,501	\$0	\$2,205	No	N/A
HG-McRae-012	Telfair	1	PI-0018850	Mcrae-Helena-4th St	\$150,108	\$150,108	\$0	\$5,295	No	N/A
HG-McRae-014	Telfair	1	PI-0018851	Mcrae-Helena-US 341-SR 27-Sidewalks	\$154,569	\$154,569	\$0	\$5,452	No	N/A
HG-McRae-015	Telfair	1	PI-0018852	Mcrae-Helena-3rd Ave & Graham St-Sidewalks	\$199,238	\$199,238	\$0	\$7,028	No	N/A
HG-McRae-016	Telfair	1	PI-0018853	Mcrae-Helena-Telfair Ave-Sidewalks	\$34,020	\$34,020	\$0	\$1,200	No	N/A
HG-McRae-017	Telfair	1	PI-0018854	Mcrae-Helena-Pine St-Sidewalks	\$111,132	\$111,132	\$0	\$3,920	No	N/A
HG-McRae-018	Telfair	1	PI-0018855	Mcrae-Helena-Parsonae St-Sidewalks	\$162,864	\$162,864	\$0	\$5,745	No	N/A
HG-Scotia-001	Telfair	1	PI-0018857	Scotia-Oak Ridge Rd	\$70,443	\$70,443	\$0	\$0	No	N/A

Heart of Georgia Altamaha 2
Annual Report - TIA Funds Only
 Report covers: January 1, 2023 - November 7, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
HG-Toombs-001	Toombs	1	PI-0018860	Toombs-Cedar Crossing-Alston Rd-Shoulder Widening	\$933,854	\$933,854	\$0	\$0	No	N/A
HG-Toombs-002	Toombs	1	PI-0018862	Toombs-Old Normantown Rd-Shoulder Widening	\$1,631,155	\$1,631,155	\$0	\$0	No	N/A
HG-Lyons-001	Toombs	1	PI-0018865	Lyons-City Parking Lot	\$100,000	\$100,000	\$0	\$0	No	N/A
HG-Lyons-002	Toombs	1	PI-0018866	Lyons-E Oglethorpe Ave	\$49,014	\$49,014	\$0	\$0	No	N/A
HG-Lyons-007	Toombs	1	PI-0018867	Lyons-4th Ave	\$11,611	\$11,611	\$0	\$0	No	N/A
HG-Lyons-008	Toombs	1	PI-0018868	Lyons-3rd Ave	\$11,021	\$11,021	\$0	\$0	No	N/A
HG-Lyons-009	Toombs	1	PI-0018869	Lyons-Collins St	\$46,600	\$46,600	\$0	\$0	No	N/A
HG-Lyons-010	Toombs	1	PI-0018870	Lyons-2nd Ave	\$34,038	\$34,038	\$0	\$0	No	N/A
HG-Lyons-011	Toombs	1	PI-0018871	Lyons-Mary St	\$53,536	\$53,536	\$0	\$0	No	N/A
HG-Lyons-016	Toombs	1	PI-0018872	Lyons-City Wide Striping	\$26,515	\$26,515	\$0	\$0	No	N/A
HG-Vidali-001	Toombs	1	PI-0018889	Vidalia-Stockyard Rd Extension-New Construction	\$965,700	\$965,700	\$0	\$0	No	N/A
HG-Vidali-003	Toombs	1	PI-0018890	Vidalia-Mik Blvd	\$41,480	\$41,480	\$0	\$1,533	No	N/A
HG-Vidali-004	Toombs	1	PI-0018891	Vidalia-W 5th St	\$62,676	\$62,676	\$0	\$2,317	No	N/A
HG-Vidali-005	Toombs	1	PI-0018892	Vidalia-Mclendon Rd	\$47,262	\$47,262	\$0	\$1,747	No	N/A
HG-Vidali-006	Toombs	1	PI-0018893	Vidalia-Maple Dr	\$186,953	\$186,953	\$0	\$6,910	No	N/A
HG-Vidali-007	Toombs	1	PI-0018894	Vidalia-Mathews Industrial Circle	\$67,919	\$67,919	\$0	\$2,511	No	N/A
HG-Vidali-008	Toombs	1	PI-0018895	Vidalia-W Oxley Dr	\$70,751	\$70,751	\$0	\$2,615	No	N/A
HG-Vidali-009	Toombs	1	PI-0018896	Vidalia-Chastain St	\$31,520	\$31,520	\$0	\$1,165	No	N/A
HG-Vidali-010	Toombs	1	PI-0018897	Vidalia-Page St	\$14,643	\$14,643	\$0	\$541	No	N/A
HG-Treutl-001	Treutlen	1	PI-0018931	Treutlen-Orianna Rd	\$419,650	\$419,650	\$0	\$0	No	N/A
HG-Treutl-002	Treutlen	1	PI-0018932	Treutlen-Norristown Rd	\$467,610	\$467,610	\$0	\$0	No	N/A
HG-Sopert-001	Treutlen	1	PI-0018936	Soperton-Evans St	\$400,000	\$400,000	\$0	\$0	No	N/A
HG-Wayne-001	Wayne	1	PI-0018940	Sunset Blvd-Widening	\$4,000,000	\$4,000,000	\$0	\$185,467	No	N/A
HG-Wayne-002	Wayne	1	PI-0018941	New Industrial Park Rd	\$2,023,600	\$2,023,600	\$0	\$92,609	No	N/A
HG-Wayne-101	Wayne	1	PI-0018944	Wayne-Oglethorpe Rd-Shoulder Widening	\$1,770,000	\$1,770,000	\$0	\$0	No	N/A
HG-Wayne-102	Wayne	1	PI-0018945	Wayne-Tank Rd-Shoulder Widening	\$1,750,000	\$1,750,000	\$0	\$0	No	N/A
HG-Jesup-001	Wayne	1	PI-0018949	Jesup-S Macon St Extension	\$1,900,000	\$1,900,000	\$0	\$99,862	No	N/A
HG-Odum-001	Wayne	1	PI-0018957	Odum-Roberson Rd	\$52,097	\$52,097	\$0	\$0	No	N/A
HG-Odum-002	Wayne	1	PI-0018958	Odum-Carter St	\$40,740	\$40,740	\$0	\$0	No	N/A
HG-Odum-004	Wayne	1	PI-0018959	Odum-E Railroad St	\$94,391	\$94,391	\$0	\$0	No	N/A
HG-Odum-007	Wayne	1	PI-0018960	Odum-First Lane	\$11,400	\$11,400	\$0	\$0	No	N/A
HG-Screve-001	Wayne	1	PI-0018961	Screven-Florie St	\$31,000	\$31,000	\$0	\$0	No	N/A
HG-Screve-002	Wayne	1	PI-0018962	Screven-Martha St	\$109,435	\$109,435	\$0	\$0	No	N/A
HG-Screve-005	Wayne	1	PI-0018964	Screven-Brown St	\$57,000	\$57,000	\$0	\$0	No	N/A
HG-Wheeler-001	Wheeler	1	PI-0018965	Wheeler-Springhill Rd-Sandbit Rd	\$2,124,954	\$2,124,954	\$0	\$0	No	N/A
HG-Alamo-001	Wheeler	1	PI-0018966	Alamo-N Pine St	\$48,809	\$48,809	\$0	\$0	No	N/A
HG-Alamo-002	Wheeler	1	PI-0018967	Alamo-Pearl St	\$151,200	\$151,200	\$0	\$0	No	N/A
HG-Alamo-003	Wheeler	1	PI-0018968	Alamo-S Broad St	\$189,840	\$189,840	\$0	\$0	No	N/A
HG-Alamo-004	Wheeler	1	PI-0018969	Alamo-N Jefferson St	\$48,090	\$48,090	\$0	\$0	No	N/A
HG-Alamo-007	Wheeler	1	PI-0018972	Alamo-Stubbs St	\$52,500	\$52,500	\$0	\$0	No	N/A
HG-Alamo-009	Wheeler	1	PI-0018973	Alamo-Mcrae St	\$106,000	\$106,000	\$0	\$0	No	N/A
HG-Glenwo-001	Wheeler	1	PI-0018976	Glenwood-N 5th St-Sidewalks	\$212,993	\$212,993	\$0	\$0	No	N/A
HG-Wilcox-001	Wilcox	1	PI-0018977	Wilcox-Cemetery Rd	\$1,052,000	\$1,052,000	\$0	\$0	No	N/A
HG-Abbevi-001	Wilcox	1	PI-0018979	Abbeville-Bowen St	\$120,000	\$120,000	\$0	\$0	No	N/A
HG-Abbevi-002	Wilcox	1	PI-0018980	Abbeville-Irwinville Rd	\$80,000	\$80,000	\$0	\$0	No	N/A
HG-Abbevi-004	Wilcox	1	PI-0018982	Abbeville-Industrial Dr	\$123,000	\$123,000	\$0	\$0	No	N/A
HG-Abbevi-005	Wilcox	1	PI-0018983	Abbeville-Poor Robin Rd-Shoulder Widening	\$290,000	\$290,000	\$0	\$0	No	N/A
HG-Pinevi-001	Wilcox	1	PI-0018992	Pineview-S Landline Rd	\$126,000	\$126,000	\$0	\$0	No	N/A
HG-Pinevi-002	Wilcox	1	PI-0018993	Pineview-Mt Pleasant Church Rd	\$96,000	\$96,000	\$0	\$0	No	N/A
HG-Pitts-001	Wilcox	1	PI-0018994	Pitts-7th St	\$60,000	\$60,000	\$0	\$0	No	N/A
HG-Pitts-003	Wilcox	1	PI-0018995	Pitts-10th St	\$26,500	\$26,500	\$0	\$0	No	N/A
HG-Pitts-004	Wilcox	1	PI-0018996	Pitts-Pine City Church Rd	\$30,000	\$30,000	\$0	\$0	No	N/A
HG-Rochel-001	Wilcox	1	PI-0018997	Rochelle-7th Ave-Sidewalks	\$165,100	\$165,100	\$0	\$0	No	N/A
HG-Rochel-002	Wilcox	1	PI-0018998	Rochelle-Ashley St-Gordon St-1st Ave-5th Ave-Sidewalks	\$40,000	\$40,000	\$0	\$0	No	N/A
HG-Rochel-003	Wilcox	1	PI-0018999	Rochelle-Dykes Ave	\$53,000	\$53,000	\$0	\$49,995	No	N/A
HG-Rochel-004	Wilcox	1	PI-0019000	Rochelle-Bessie Ave	\$26,500	\$26,500	\$0	\$22,432	No	N/A
HG-Applin-002	Appling	2	PI-0018429	Appling-Satilla Church Rd	\$1,606,460	\$1,606,460	\$0	\$0	No	N/A
HG-Applin-004	Appling	2	PI-0018431	Appling-Ten Mile Rd-Phase 2	\$1,401,306	\$1,401,306	\$0	\$0	No	N/A
HG-Baxley-005	Appling	2	PI-0018436	Baxley-Beach Rd	\$116,800	\$116,800	\$0	\$0	No	N/A
HG-Baxley-006	Appling	2	PI-0018437	Baxley-E tollison St	\$56,100	\$56,100	\$0	\$0	No	N/A
HG-Baxley-007	Appling	2	PI-0018438	Baxley-Luckie St	\$100,100	\$100,100	\$0	\$0	No	N/A
HG-Baxley-008	Appling	2	PI-0018439	Baxley-N Beach St	\$64,000	\$64,000	\$0	\$0	No	N/A
HG-Baxley-009	Appling	2	PI-0018440	Baxley-N Main St	\$184,300	\$184,300	\$0	\$0	No	N/A
HG-Baxley-010	Appling	2	PI-0018451	Baxley-Robin St	\$45,700	\$45,700	\$0	\$0	No	N/A
HG-Surren-001	Appling	2	PI-0018452	Surrency-Main St-Drainage Improvements	\$79,679	\$79,679	\$0	\$0	No	N/A
HG-Bleckl-002	Bleckley	2	PI-0018454	Bleckley-Brodhead Rd (Starling Rd to Longstreet Rd)	\$1,000,000	\$1,000,000	\$0	\$75,517	No	N/A
HG-Bleckl-003	Bleckley	2	PI-0018455	Bleckley-Brodhead Rd (Longstreet Rd to SR 112)	\$1,140,000	\$1,140,000	\$0	\$77,062	No	N/A

Heart of Georgia Altamaha 2
Annual Report - TIA Funds Only
 Report covers: January 1, 2023 - November 7, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
HG-Cochra-002	Bleckley	2	PI-0018460	Cochran-SR 87-Sidewalks	\$397,722	\$397,722	\$0	\$0	No	N/A
HG-Candle-002	Candler	2	PI-0018462	Candler-Piney Grove Rd	\$372,113	\$372,113	\$0	\$0	No	N/A
HG-Candle-003	Candler	2	PI-0018463	Candler-Lake Church Rd	\$531,238	\$531,238	\$0	\$0	No	N/A
HG-Metter-009	Candler	2	PI-0018481	Metter-Ruby St-Drainage Improvements	\$100,000	\$100,000	\$0	\$0	No	N/A
HG-Metter-010	Candler	2	PI-0018482	Metter-Salem Rd-Drainage Improvements	\$175,000	\$175,000	\$0	\$0	No	N/A
HG-Metter-013	Candler	2	PI-0018483	Metter-Mclean St	\$68,383	\$68,383	\$0	\$0	No	N/A
HG-Metter-014	Candler	2	PI-0018484	Metter-Franklin Dr	\$84,281	\$84,281	\$0	\$0	No	N/A
HG-Metter-015	Candler	2	PI-0018485	Metter-Addlestone Dr	\$22,932	\$22,932	\$0	\$0	No	N/A
HG-Metter-016	Candler	2	PI-0018486	Metter-Aline Ave	\$100,234	\$100,234	\$0	\$0	No	N/A
HG-Metter-017	Candler	2	PI-0018487	Metter-Airport Rd	\$87,775	\$87,775	\$0	\$0	No	N/A
HG-Metter-018	Candler	2	PI-0018488	Metter-N & S Daughtry St	\$34,193	\$34,193	\$0	\$0	No	N/A
HG-Dodge-002	Dodge	2	PI-0018490	Dodge-Glyen Hickman Rd	\$393,673	\$393,673	\$0	\$0	No	N/A
HG-Dodge-003	Dodge	2	PI-0018491	Dodge-Wpa Rd	\$949,881	\$949,881	\$0	\$0	No	N/A
HG-Dodge-004	Dodge	2	PI-0018492	Dodge-Reedy Branch Rd (SR 46 to W of Pete Sapp Rd)	\$342,909	\$342,909	\$0	\$0	No	N/A
HG-Dodge-005	Dodge	2	PI-0018493	Dodge-Reedy Branch Rd (SR 46 to Reedy Branch Rd)	\$119,351	\$119,351	\$0	\$0	No	N/A
HG-Eastma-018	Dodge	2	PI-0018505	Eastman-Plaza Ave	\$100,709	\$100,709	\$0	\$0	No	N/A
HG-Eastma-019	Dodge	2	PI-0018506	Eastman-14th Ave	\$30,184	\$30,184	\$0	\$0	No	N/A
HG-Eastma-022	Dodge	2	PI-0018507	Eastman-Creekside Dr	\$58,031	\$58,031	\$0	\$0	No	N/A
HG-Eastma-023	Dodge	2	PI-0018508	Eastman-Creekview Dr	\$17,828	\$17,828	\$0	\$0	No	N/A
HG-Milan-004	Dodge	2	PI-0018528	Milan-Kendall St	\$32,165	\$32,165	\$0	\$0	No	N/A
HG-Milan-005	Dodge	2	PI-0018529	Milan-Charlton St	\$33,500	\$33,500	\$0	\$0	No	N/A
HG-Milan-006	Dodge	2	PI-0018530	Milan-Birch St	\$26,650	\$26,650	\$0	\$0	No	N/A
HG-Emanue-006	Emanuel	2	PI-0018538	Emanuel-Cow Ford Bridge Rd	\$1,525,969	\$1,525,969	\$0	\$0	No	N/A
HG-Evans-004	Evans	2	PI-0018602	Evans-Perkins Mill Rd	\$300,000	\$300,000	\$0	\$0	No	N/A
HG-Evans-005	Evans	2	PI-0018603	Evans-Hendrix Bridge Rd-Shoulder Widening	\$797,491	\$797,491	\$0	\$0	No	N/A
HG-Claxto-010	Evans	2	PI-0018614	Claxton-N Clark St	\$66,300	\$66,300	\$0	\$0	No	N/A
HG-Claxto-011	Evans	2	PI-0018615	Claxton-Park Ave	\$38,900	\$38,900	\$0	\$0	No	N/A
HG-Claxto-013	Evans	2	PI-0018617	Claxton-N River St	\$184,800	\$184,800	\$0	\$0	No	N/A
HG-Claxto-014	Evans	2	PI-0018618	Claxton-Goodge St	\$78,100	\$78,100	\$0	\$0	No	N/A
HG-Claxto-015	Evans	2	PI-0018619	Claxton-W Smith St (McLean St to S Newton St)	\$29,902	\$29,902	\$0	\$0	No	N/A
HG-Claxto-016	Evans	2	PI-0018620	Claxton-W Smith St (Sprina St to McLean St)	\$40,600	\$40,600	\$0	\$0	No	N/A
HG-Claxto-017	Evans	2	PI-0018621	Claxton-Pine St	\$37,400	\$37,400	\$0	\$0	No	N/A
HG-Hazleh-007	Jeff Davis	2	PI-0018651	Hazlehurst-Mlk Jr Dr	\$102,756	\$102,756	\$0	\$0	No	N/A
HG-Hazleh-008	Jeff Davis	2	PI-0018652	Hazlehurst-W Plum St	\$32,111	\$32,111	\$0	\$0	No	N/A
HG-Hazleh-009	Jeff Davis	2	PI-0018653	Hazlehurst-Pine Forest-Charles Rogers Blvd	\$164,409	\$164,409	\$0	\$0	No	N/A
HG-Hazleh-010	Jeff Davis	2	PI-0018654	Hazlehurst-Collins St	\$120,224	\$120,224	\$0	\$0	No	N/A
HG-Wright-005	Johnson	2	PI-0018678	Wrightsville-Crawford Rd	\$100,444	\$100,444	\$0	\$0	No	N/A
HG-Wright-006	Johnson	2	PI-0018679	Wrightsville-Shurling Dr	\$51,635	\$51,635	\$0	\$0	No	N/A
HG-Wright-007	Johnson	2	PI-0018680	Wrightsville-Mlk Dr	\$40,717	\$40,717	\$0	\$0	No	N/A
HG-Lauren-011	Laurens	2	PI-0013578	SR 31-US 441 from S of SR 46 to S of SR 117	\$21,444,230	\$21,444,230	\$0	\$0	No	Blended Project (State Funds) - Total Project Cost \$69,420,475
HG-Lauren-010	Laurens	2	PI-0018681	US 441 Extension	\$1,750,000	\$1,750,000	\$0	\$0	No	N/A
HG-Lauren-004	Laurens	2	PI-0018682	Laurens-Old Macon Rd-Shoulder Widening	\$1,736,250	\$1,736,250	\$0	\$0	No	N/A
HG-Lauren-005	Laurens	2	PI-0018683	Laurens-Snellbridge Rd-Shoulder Widening	\$1,443,000	\$1,443,000	\$0	\$0	No	N/A
HG-Dublin-002	Laurens	2	PI-0018699	Dublin-Industrial Blvd-Widening	\$13,979,000	\$13,979,000	\$0	\$0	No	N/A
HG-Dudlev-003	Laurens	2	PI-0018702	Dudley-First St	\$74,601	\$74,601	\$0	\$0	No	N/A
HG-Dudlev-004	Laurens	2	PI-0018703	Dudley-third St	\$67,140	\$67,140	\$0	\$0	No	N/A
HG-East D-012	Laurens	2	PI-0018705	East Dublin-Forest Ave	\$16,698	\$16,698	\$0	\$0	No	N/A
HG-East D-013	Laurens	2	PI-0018706	East Dublin-Corbett St	\$21,733	\$21,733	\$0	\$0	No	N/A
HG-East D-014	Laurens	2	PI-0018707	East Dublin-Moran Rd	\$107,020	\$107,020	\$0	\$0	No	N/A
HG-East D-015	Laurens	2	PI-0018708	East Dublin-Laurel St	\$15,413	\$15,413	\$0	\$0	No	N/A
HG-East D-016	Laurens	2	PI-0018709	East Dublin-Grier St	\$10,738	\$10,738	\$0	\$0	No	N/A
HG-East D-017	Laurens	2	PI-0018710	East Dublin-Mary Dr	\$74,344	\$74,344	\$0	\$0	No	N/A
HG-East D-018	Laurens	2	PI-0018711	East Dublin-Oakwood Dr	\$29,542	\$29,542	\$0	\$0	No	N/A
HG-East D-019	Laurens	2	PI-0018712	East Dublin-Manning St	\$32,625	\$32,625	\$0	\$0	No	N/A
HG-Mount -006	Montgomery	2	PI-0018755	Mount Vernon-E Mount Vernon St	\$41,530	\$41,530	\$0	\$0	No	N/A
HG-Mount -007	Montgomery	2	PI-0018756	Mount Vernon-W Mount Vernon St	\$22,810	\$22,810	\$0	\$0	No	N/A
HG-Mount -008	Montgomery	2	PI-0018757	Mount Vernon-S Railroad Ave	\$80,591	\$80,591	\$0	\$0	No	N/A
HG-Mount -009	Montgomery	2	PI-0018758	Mount Vernon-E Jefferson St	\$14,977	\$14,977	\$0	\$0	No	N/A
HG-Mount -010	Montgomery	2	PI-0018759	Mount Vernon-N Walker St	\$45,778	\$45,778	\$0	\$0	No	N/A
HG-Tattna-005	Tattnell	2	PI-0018762	Tattnell-RUShing Boone Rd	\$1,842,448	\$1,842,448	\$0	\$0	No	N/A
HG-Glennv-010	Tattnell	2	PI-0018771	Glennville-Water St	\$50,000	\$50,000	\$0	\$0	No	N/A
HG-Glennv-014	Tattnell	2	PI-0018772	Glennville-Church Dr	\$15,070	\$15,070	\$0	\$0	No	N/A
HG-Glennv-015	Tattnell	2	PI-0018773	Glennville-Henry St	\$119,130	\$119,130	\$0	\$0	No	N/A
HG-Glennv-016	Tattnell	2	PI-0018774	Glennville-Holly St	\$16,720	\$16,720	\$0	\$0	No	N/A
HG-Glennv-017	Tattnell	2	PI-0018775	Glennville-Liberty St	\$34,760	\$34,760	\$0	\$0	No	N/A
HG-Glennv-018	Tattnell	2	PI-0018776	Glennville-Bradley St	\$100,000	\$100,000	\$0	\$0	No	N/A
HG-Glennv-019	Tattnell	2	PI-0018777	Glennville-Howard St	\$202,840	\$202,840	\$0	\$0	No	N/A
HG-Glennv-020	Tattnell	2	PI-0018778	Glennville-Marietta St	\$61,270	\$61,270	\$0	\$0	No	N/A

Heart of Georgia Altamaha 2
Annual Report - TIA Funds Only
 Report covers: January 1, 2023 - November 7, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
HG-Glennv-021	Tattnall	2	PI-0018779	Glennville-Joe C Dasher Rd	\$27,500	\$27,500	\$0	\$0	No	N/A
HG-Milan-007	Telfair	2	PI-0018531	Milan-Cherry St	\$26,650	\$26,650	\$0	\$0	No	N/A
HG-Telfai-003	Telfair	2	PI-0018816	Telfair-Milan Cemetery Rd	\$500,000	\$500,000	\$0	\$0	No	N/A
HG-Telfai-005	Telfair	2	PI-0018820	Telfair-Prison Camp Rd	\$500,000	\$500,000	\$0	\$0	No	N/A
HG-Telfai-006	Telfair	2	PI-0018821	Telfair-Powell School Rd	\$113,048	\$113,048	\$0	\$0	No	N/A
HG-McRae-008	Telfair	2	PI-0018856	Mcrae-Helena-Huckabee St-Drainage Improvements	\$538,017	\$538,017	\$0	\$0	No	N/A
HG-Toombs-003	Toombs	2	PI-0018859	Toombs-Aimwell Rd & Extension	\$863,720	\$863,720	\$0	\$0	No	N/A
HG-Lyons-017	Toombs	2	PI-0018864	Lyons-Bulldog Rd-Roundabout	\$1,385,300	\$1,385,300	\$0	\$0	No	N/A
HG-Vidali-002	Toombs	2	PI-0018873	Vidalia-Ne Main St Parking	\$198,000	\$198,000	\$0	\$0	No	N/A
HG-Vidali-011	Toombs	2	PI-0018874	Vidalia-LastahoUSe Dr	\$104,167	\$104,167	\$0	\$0	No	N/A
HG-Vidali-012	Toombs	2	PI-0018875	Vidalia-S Maple Dr	\$55,673	\$55,673	\$0	\$0	No	N/A
HG-Vidali-013	Toombs	2	PI-0018876	Vidalia-Country Club Dr	\$31,683	\$31,683	\$0	\$0	No	N/A
HG-Vidali-014	Toombs	2	PI-0018877	Vidalia-Sharon Dr	\$16,646	\$16,646	\$0	\$0	No	N/A
HG-Vidali-015	Toombs	2	PI-0018878	Vidalia-Arlington Dr	\$41,377	\$41,377	\$0	\$0	No	N/A
HG-Vidali-016	Toombs	2	PI-0018879	Vidalia-2nd Ave (Broadfoot Blvd to Lively St)	\$52,353	\$52,353	\$0	\$0	No	N/A
HG-Vidali-017	Toombs	2	PI-0018880	Vidalia-City Wide Striping	\$110,000	\$110,000	\$0	\$0	No	N/A
HG-Vidali-018	Toombs	2	PI-0018881	Vidalia-Windina Circle	\$56,644	\$56,644	\$0	\$0	No	N/A
HG-Vidali-019	Toombs	2	PI-0018882	Vidalia-Washington St	\$59,881	\$59,881	\$0	\$0	No	N/A
HG-Vidali-020	Toombs	2	PI-0018883	Vidalia-W 7th St	\$67,271	\$67,271	\$0	\$0	No	N/A
HG-Vidali-021	Toombs	2	PI-0018884	Vidalia-W 2nd St	\$73,367	\$73,367	\$0	\$0	No	N/A
HG-Vidali-022	Toombs	2	PI-0018885	Vidalia-Virginia Way	\$74,652	\$74,652	\$0	\$0	No	N/A
HG-Vidali-023	Toombs	2	PI-0018886	Vidalia-Toombs St	\$59,598	\$59,598	\$0	\$0	No	N/A
HG-Vidali-025	Toombs	2	PI-0018887	Vidalia-Swift Creek Rd	\$69,206	\$69,206	\$0	\$0	No	N/A
HG-Vidali-026	Toombs	2	PI-0018888	Vidalia-Stella Ave	\$70,619	\$70,619	\$0	\$0	No	N/A
HG-Toombs-007	Toombs	2	PI-522200-	SR 4 from S of CR 386-Green Oak Rd to CR 334-Resmondo Rd	\$14,500,000	\$14,500,000	\$0	\$0	No	Blended Project (State Funds) - Total Project Cost \$61,092,128
HG-Treutl-003	Treutlen	2	PI-0018929	Treutlen-Cedar Grove Rd	\$455,620	\$455,620	\$0	\$0	No	N/A
HG-Treutl-005	Treutlen	2	PI-0018930	Treutlen-Holtsons Chapel Rd	\$95,920	\$95,920	\$0	\$0	No	N/A
HG-Sopert-004	Treutlen	2	PI-0018933	Soperton-Sarabelle Ave	\$60,000	\$60,000	\$0	\$0	No	N/A
HG-Sopert-005	Treutlen	2	PI-0018934	Soperton-Glenn St	\$25,000	\$25,000	\$0	\$0	No	N/A
HG-Sopert-006	Treutlen	2	PI-0018935	Soperton-Manning St	\$31,500	\$31,500	\$0	\$0	No	N/A
HG-Wayne-003	Wayne	2	PI-0018939	US 301-Intersection Improvements	\$4,000,000	\$4,000,000	\$0	\$0	No	Blended Project (State Funds) - Total Project Cost \$6,000,000
HG-Wayne-103	Wayne	2	PI-0018946	Wayne-Odum Rd South-Shoulder Widening	\$1,342,519	\$1,342,519	\$0	\$0	No	N/A
HG-Wayne-104	Wayne	2	PI-0018947	Wayne-Odum-Screven Rd-Shoulder Widening	\$2,080,019	\$2,080,019	\$0	\$0	No	N/A
HG-Jesup-002	Wayne	2	PI-0018950	Jesup-Sunset Blvd-Widening	\$412,500	\$412,500	\$0	\$0	No	N/A
HG-Jesup-003	Wayne	2	PI-0018951	Jesup-Great Southern Way-Widening	\$234,991	\$234,991	\$0	\$0	No	N/A
HG-Jesup-004	Wayne	2	PI-0018952	Jesup-S Sixth St	\$123,677	\$123,677	\$0	\$0	No	N/A
HG-Jesup-005	Wayne	2	PI-0018953	Jesup-N Fourth St-Shoulder Widening	\$280,019	\$280,019	\$0	\$0	No	N/A
HG-Jesup-006	Wayne	2	PI-0018956	Jesup-Cowboy Rd-Shoulder Widening	\$352,500	\$352,500	\$0	\$0	No	N/A
HG-Rochel-005	Wilcox	2	PI-0019004	Rochelle-Grady St	\$26,000	\$26,000	\$0	\$0	No	N/A
HG-Rochel-006	Wilcox	2	PI-0019007	Rochelle-Lee St	\$40,500	\$40,500	\$0	\$0	No	N/A
HG-Rochel-007	Wilcox	2	PI-0019008	Rochelle-4th Ave	\$57,973	\$57,973	\$0	\$0	No	N/A
HG-Rochel-008	Wilcox	2	PI-0019009	Rochelle-Herbert St	\$30,000	\$30,000	\$0	\$0	No	N/A
HG-Baxley-012	Appling	3	PI-0018441	Baxley-Glendale Ave	\$56,600	\$56,600	\$0	\$0	No	N/A
HG-Baxley-013	Appling	3	PI-0018442	Baxley-Jones St	\$100,800	\$100,800	\$0	\$0	No	N/A
HG-Baxley-014	Appling	3	PI-0018443	Baxley-Nails Ferry Rd	\$114,300	\$114,300	\$0	\$0	No	N/A
HG-Baxley-015	Appling	3	PI-0018444	Baxley-Peachtree St	\$77,700	\$77,700	\$0	\$0	No	N/A
HG-Baxley-016	Appling	3	PI-0018445	Baxley-Plier St	\$44,800	\$44,800	\$0	\$0	No	N/A
HG-Baxley-017	Appling	3	PI-0018446	Baxley-Sursson St	\$138,300	\$138,300	\$0	\$0	No	N/A
HG-Baxley-018	Appling	3	PI-0018447	Baxley-Cadillac Dr	\$77,800	\$77,800	\$0	\$0	No	N/A
HG-Baxley-019	Appling	3	PI-0018448	Baxley-Cherry St	\$53,300	\$53,300	\$0	\$0	No	N/A
HG-Baxley-020	Appling	3	PI-0018449	Baxley-Jekyll Rd	\$59,000	\$59,000	\$0	\$0	No	N/A
HG-Cochra-004	Bleckley	3	PI-0018457	Cochran-Ash St-Drainage Improvements	\$293,113	\$293,113	\$0	\$0	No	N/A
HG-Cochra-005	Bleckley	3	PI-0018458	Cochran-W Railroad Ave	\$475,324	\$475,324	\$0	\$0	No	N/A
HG-Metter-019	Candler	3	PI-0018474	Metter-Lanier St-Drainage Improvements	\$100,000	\$100,000	\$0	\$0	No	N/A
HG-Metter-020	Candler	3	PI-0018475	Metter-N & S Register St	\$46,130	\$46,130	\$0	\$0	No	N/A
HG-Metter-021	Candler	3	PI-0018476	Metter-W Lee St	\$53,543	\$53,543	\$0	\$0	No	N/A
HG-Metter-022	Candler	3	PI-0018477	Metter-Cotton Ave	\$57,292	\$57,292	\$0	\$0	No	N/A
HG-Metter-023	Candler	3	PI-0018478	Metter-Wallace St	\$39,986	\$39,986	\$0	\$0	No	N/A
HG-Metter-024	Candler	3	PI-0018479	Metter-Candler St	\$40,976	\$40,976	\$0	\$0	No	N/A
HG-Metter-025	Candler	3	PI-0018480	Metter-S Terrell St	\$86,144	\$86,144	\$0	\$0	No	N/A
HG-Dodae-006	Dodge	3	PI-0018495	Dodae-Old Bethel Rd	\$560,813	\$560,813	\$0	\$0	No	N/A
HG-Dodae-007	Dodge	3	PI-0018496	Dodae-Harry Hararove Rd	\$282,616	\$282,616	\$0	\$0	No	N/A
HG-Dodae-008	Dodge	3	PI-0018497	Dodae-Ross Stapleton Rd	\$365,640	\$365,640	\$0	\$0	No	N/A
HG-Dodge-010	Dodge	3	PI-0018498	Dodge-Pleasant Grove Church Rd	\$600,000	\$600,000	\$0	\$0	No	N/A
HG-Eastma-003	Dodge	3	PI-0018511	Eastman-Creighton St-Sidewalks	\$71,742	\$71,742	\$0	\$0	No	N/A
HG-Eastma-007	Dodge	3	PI-0018515	Eastman-3rd Ave-Sidewalks	\$168,000	\$168,000	\$0	\$0	No	N/A
HG-Eastma-008	Dodge	3	PI-0018516	Eastman-4th Ave-Sidewalks	\$168,000	\$168,000	\$0	\$0	No	N/A
HG-Eastma-010	Dodge	3	PI-0018518	Eastman-SR 117-Sidewalks (SR 46 to Page St)	\$103,051	\$103,051	\$0	\$0	No	N/A

Heart of Georgia Altamaha 2
Annual Report - TIA Funds Only
 Report covers: January 1, 2023 - November 7, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
HG-Eastma-011	Dodge	3	PI-0018519	Eastman-SR 87-SR 117-Sidewalks (SR 27BU to Legion Dr)	\$206,339	\$206,339	\$0	\$0	No	N/A
HG-Eastma-012	Dodge	3	PI-0018520	Eastman-5th Ave-Sidewalks	\$107,393	\$107,393	\$0	\$0	No	N/A
HG-Eastma-015	Dodge	3	PI-0018523	Eastman-Odden St-Sidewalks	\$128,123	\$128,123	\$0	\$0	No	N/A
HG-Eastma-016	Dodge	3	PI-0018524	Eastman-SR 87-US 23-Sidewalks	\$70,122	\$70,122	\$0	\$0	No	N/A
HG-Eastma-017	Dodge	3	PI-0018525	Eastman-SR 27BU-Sidewalks	\$104,412	\$104,412	\$0	\$0	No	N/A
HG-Eastma-020	Dodge	3	PI-0018526	Eastman-9th Ave-Sidewalks	\$40,339	\$40,339	\$0	\$0	No	N/A
HG-Eastma-021	Dodge	3	PI-0018527	Eastman-2nd Ave-Sidewalks	\$26,691	\$26,691	\$0	\$0	No	N/A
HG-Emanue-007	Emanuel	3	PI-0018544	Emanuel-Herndon Rd	\$1,558,668	\$1,558,668	\$0	\$0	No	N/A
HG-Oak Pa-003	Emanuel	3	PI-0018551	Oak Park-thompson St	\$21,836	\$21,836	\$0	\$0	No	N/A
HG-Oak Pa-004	Emanuel	3	PI-0018552	Oak Park-Williamson St	\$21,836	\$21,836	\$0	\$0	No	N/A
HG-Swains-021	Emanuel	3	PI-0018576	Swainsboro-Calhoun St	\$102,943	\$102,943	\$0	\$0	No	N/A
HG-Swains-022	Emanuel	3	PI-0018577	Swainsboro-Mabel Ave	\$88,370	\$88,370	\$0	\$0	No	N/A
HG-Swains-023	Emanuel	3	PI-0018578	Swainsboro-Old Nunez Rd	\$193,961	\$193,961	\$0	\$0	No	N/A
HG-Swains-024	Emanuel	3	PI-0018579	Swainsboro-Barbara Ave	\$47,011	\$47,011	\$0	\$0	No	N/A
HG-Swains-025	Emanuel	3	PI-0018580	Swainsboro-Washington Ave	\$28,000	\$28,000	\$0	\$0	No	N/A
HG-Swains-026	Emanuel	3	PI-0018581	Swainsboro-North St	\$60,487	\$60,487	\$0	\$0	No	N/A
HG-Swains-027	Emanuel	3	PI-0018582	Swainsboro-Mcleod Dr	\$37,891	\$37,891	\$0	\$0	No	N/A
HG-Swains-028	Emanuel	3	PI-0018583	Swainsboro-Golf Dr	\$78,400	\$78,400	\$0	\$0	No	N/A
HG-Swains-029	Emanuel	3	PI-0018584	Swainsboro-Gumloa Rd	\$177,800	\$177,800	\$0	\$0	No	N/A
HG-Swains-030	Emanuel	3	PI-0018585	Swainsboro-Norwood Ave	\$74,200	\$74,200	\$0	\$0	No	N/A
HG-Swains-031	Emanuel	3	PI-0018586	Swainsboro-Airport Tarmac	\$213,889	\$213,889	\$0	\$0	No	N/A
HG-Swains-033	Emanuel	3	PI-0018587	Swainsboro-Margaret Blvd	\$53,200	\$53,200	\$0	\$0	No	N/A
HG-Swains-034	Emanuel	3	PI-0018588	Swainsboro-Herrington St	\$44,800	\$44,800	\$0	\$0	No	N/A
HG-Swains-036	Emanuel	3	PI-0018589	Swainsboro-Longview Rd	\$252,265	\$252,265	\$0	\$0	No	N/A
HG-Swains-038	Emanuel	3	PI-0018590	Swainsboro-Cowart St	\$15,400	\$15,400	\$0	\$0	No	N/A
HG-Swains-039	Emanuel	3	PI-0018591	Swainsboro-Booker St	\$25,200	\$25,200	\$0	\$0	No	N/A
HG-Twin C-003	Emanuel	3	PI-0018594	Twin City-Parrish Pond Rd	\$130,859	\$130,859	\$0	\$0	No	N/A
HG-Twin C-004	Emanuel	3	PI-0018595	Twin City-1st Ave	\$45,318	\$45,318	\$0	\$0	No	N/A
HG-Twin C-005	Emanuel	3	PI-0018596	Twin City-Wilson Rd	\$46,990	\$46,990	\$0	\$0	No	N/A
HG-Twin C-006	Emanuel	3	PI-0018597	Twin City-Coursy Rd	\$45,870	\$45,870	\$0	\$0	No	N/A
HG-Evans-006	Evans	3	PI-0018601	Evans-Perry Rd-Shoulder Widening	\$937,500	\$937,500	\$0	\$0	No	N/A
HG-Claxto-004	Evans	3	PI-0018608	Claxton-E Smith St	\$30,100	\$30,100	\$0	\$0	No	N/A
HG-Claxto-006	Evans	3	PI-0018610	Claxton-Gilmore St	\$19,300	\$19,300	\$0	\$0	No	N/A
HG-Daisy-002	Evans	3	PI-0018623	Daisy-E Railroad St	\$17,533	\$17,533	\$0	\$0	No	N/A
HG-Daisy-003	Evans	3	PI-0018624	Daisy-Ivey Ave	\$21,579	\$21,579	\$0	\$0	No	N/A
HG-Jeff D-005	Jeff Davis	3	PI-0018629	Jeff Davis-Hinson Landing Rd	\$666,536	\$666,536	\$0	\$0	No	N/A
HG-Jeff D-006	Jeff Davis	3	PI-0018630	Jeff Davis-towns Bluff Rd	\$768,619	\$768,619	\$0	\$0	No	N/A
HG-Jeff D-007	Jeff Davis	3	PI-0018631	Jeff Davis-Amanda thompson Rd	\$526,447	\$526,447	\$0	\$0	No	N/A
HG-Jeff D-008	Jeff Davis	3	PI-0018632	Jeff Davis-Preston Long Rd	\$288,333	\$288,333	\$0	\$0	No	N/A
HG-Hazleh-011	Jeff Davis	3	PI-0018644	Hazlehurst-N Gill St	\$128,444	\$128,444	\$0	\$0	No	N/A
HG-Hazleh-012	Jeff Davis	3	PI-0018645	Hazlehurst-Currie St	\$51,378	\$51,378	\$0	\$0	No	N/A
HG-Hazleh-013	Jeff Davis	3	PI-0018646	Hazlehurst-S Cromartie St	\$89,911	\$89,911	\$0	\$0	No	N/A
HG-Hazleh-014	Jeff Davis	3	PI-0018647	Hazlehurst-Bell St	\$84,773	\$84,773	\$0	\$0	No	N/A
HG-Hazleh-015	Jeff Davis	3	PI-0018648	Hazlehurst-N Railroad St	\$87,342	\$87,342	\$0	\$0	No	N/A
HG-Hazleh-016	Jeff Davis	3	PI-0018649	Hazlehurst-S Railroad St	\$77,067	\$77,067	\$0	\$0	No	N/A
HG-Hazleh-018	Jeff Davis	3	PI-0018650	Hazlehurst-Red Bird St	\$92,480	\$92,480	\$0	\$0	No	N/A
HG-Johnso-003	Johnson	3	PI-0018657	Johnson-Gumloa Rd	\$950,000	\$950,000	\$0	\$0	No	N/A
HG-Johnso-005	Johnson	3	PI-0018658	Johnson-Price Williams Rd	\$62,666	\$62,666	\$0	\$0	No	N/A
HG-Adrian-003	Johnson	3	PI-0018661	Adrian-Hall St-W College St	\$40,717	\$40,717	\$0	\$0	No	N/A
HG-Adrian-004	Johnson	3	PI-0018662	Adrian-Nora Blvd	\$40,000	\$40,000	\$0	\$0	No	N/A
HG-Kite-002	Johnson	3	PI-0018664	Kite-Cemetery Rd	\$15,000	\$15,000	\$0	\$0	No	N/A
HG-Kite-003	Johnson	3	PI-0018665	Kite-City Walking Track	\$15,000	\$15,000	\$0	\$0	No	N/A
HG-Wright-008	Johnson	3	PI-0018670	Wrightsville-Hershel Walker Blvd-Intersection Improvements	\$141,247	\$141,247	\$0	\$0	No	N/A
HG-Wright-009	Johnson	3	PI-0018671	Wrightsville-Smith St	\$86,572	\$86,572	\$0	\$0	No	N/A
HG-Wright-010	Johnson	3	PI-0018672	Wrightsville-Industrial Blvd	\$231,959	\$231,959	\$0	\$0	No	N/A
HG-Wright-011	Johnson	3	PI-0018673	Wrightsville-S Valley St	\$110,205	\$110,205	\$0	\$0	No	N/A
HG-Wright-012	Johnson	3	PI-0018674	Wrightsville-Brookwood St	\$29,799	\$29,799	\$0	\$0	No	N/A
HG-Wright-013	Johnson	3	PI-0018675	Wrightsville-Moye St	\$19,267	\$19,267	\$0	\$0	No	N/A
HG-Wright-014	Johnson	3	PI-0018676	Wrightsville-Cook St-Williams St-Delma St	\$48,809	\$48,809	\$0	\$0	No	N/A
HG-Wright-016	Johnson	3	PI-0018677	Wrightsville-Deer St	\$105,000	\$105,000	\$0	\$0	No	N/A
HG-Lauren-006	Laurens	3	PI-0018688	Laurens-Scotland Rd-Shoulder Widening	\$3,010,312	\$3,010,312	\$0	\$0	No	N/A
HG-Lauren-007	Laurens	3	PI-0018689	Laurens-Lord Rd	\$768,763	\$768,763	\$0	\$0	No	N/A
HG-Lauren-008	Laurens	3	PI-0018690	Laurens-Chicken Rd	\$550,000	\$550,000	\$0	\$0	No	N/A
HG-Cadwel-004	Laurens	3	PI-0018694	Cadwell-Old Eastman Rd	\$99,416	\$99,416	\$0	\$0	No	N/A
HG-Dexter-003	Laurens	3	PI-0018697	Dexter-N Green St	\$70,212	\$70,212	\$0	\$0	No	N/A
HG-Dexter-004	Laurens	3	PI-0018698	Dexter-Parklane Dr	\$63,738	\$63,738	\$0	\$0	No	N/A
HG-Dublin-006	Laurens	3	PI-0018701	Dublin-Shamrock Dr-Brookwood Dr-Brookhaven Dr-Sidewalks	\$3,450,000	\$3,450,000	\$0	\$0	No	N/A
HG-East D-020	Laurens	3	PI-0018724	East Dublin-Pamela Dr	\$25,047	\$25,047	\$0	\$0	No	N/A

Heart of Georgia Altamaha 2
Annual Report - TIA Funds Only
 Report covers: January 1, 2023 - November 7, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
HG-East D-021	Laurens	3	PI-0018725	East Dublin-Sunny Lane	\$46,291	\$46,291	\$0	\$0	No	N/A
HG-East D-022	Laurens	3	PI-0018726	East Dublin-Cullens St	\$35,836	\$35,836	\$0	\$0	No	N/A
HG-East D-023	Laurens	3	PI-0018727	East Dublin-Northside Dr	\$95,897	\$95,897	\$0	\$0	No	N/A
HG-East D-024	Laurens	3	PI-0018728	East Dublin-Boat Ramp Rd	\$58,314	\$58,314	\$0	\$0	No	N/A
HG-East D-025	Laurens	3	PI-0018729	East Dublin-Ruby Jefferson Dr	\$36,864	\$36,864	\$0	\$0	No	N/A
HG-East D-026	Laurens	3	PI-0018730	East Dublin-Community Rd	\$10,070	\$10,070	\$0	\$0	No	N/A
HG-East D-027	Laurens	3	PI-0018731	East Dublin-Galaxie Dr	\$32,933	\$32,933	\$0	\$0	No	N/A
HG-East D-028	Laurens	3	PI-0018732	East Dublin-Lakeside Dr	\$50,453	\$50,453	\$0	\$0	No	N/A
HG-East D-029	Laurens	3	PI-0018733	East Dublin-Wheeler St	\$11,046	\$11,046	\$0	\$0	No	N/A
HG-Montgo-002	Montgomery	3	PI-0018737	Montgomery-Jones Rd	\$1,184,896	\$1,184,896	\$0	\$0	No	N/A
HG-Mount -011	Montgomery	3	PI-0018746	Mount Vernon-E Days St	\$14,977	\$14,977	\$0	\$0	No	N/A
HG-Mount -012	Montgomery	3	PI-0018747	Mount Vernon-E Edwards St	\$16,340	\$16,340	\$0	\$0	No	N/A
HG-Mount -013	Montgomery	3	PI-0018748	Mount Vernon-N Minnie St	\$26,710	\$26,710	\$0	\$0	No	N/A
HG-Mount -014	Montgomery	3	PI-0018749	Mount Vernon-E Pearl St	\$11,940	\$11,940	\$0	\$0	No	N/A
HG-Mount -015	Montgomery	3	PI-0018750	Mount Vernon-Lewis St	\$14,800	\$14,800	\$0	\$0	No	N/A
HG-Mount -016	Montgomery	3	PI-0018751	Mount Vernon-E Folsom St	\$71,302	\$71,302	\$0	\$0	No	N/A
HG-Mount -017	Montgomery	3	PI-0018752	Mount Vernon-E Connell St	\$42,690	\$42,690	\$0	\$0	No	N/A
HG-Mount -018	Montgomery	3	PI-0018753	Mount Vernon-E Palmer St	\$42,690	\$42,690	\$0	\$0	No	N/A
HG-Mount -019	Montgomery	3	PI-0018754	Mount Vernon-W Mcrae Dr	\$112,856	\$112,856	\$0	\$0	No	N/A
HG-Tattna-006	Tattnell	3	PI-0018766	Tattnell-Reidsville Nw Bypass	\$1,673,100	\$1,673,100	\$0	\$0	No	N/A
HG-Tattna-007	Tattnell	3	PI-0018767	Tattnell-Beards Creek Connector	\$293,160	\$293,160	\$0	\$0	No	N/A
HG-Glennv-022	Tattnell	3	PI-0018792	Glennville-Auburn Rd	\$103,620	\$103,620	\$0	\$0	No	N/A
HG-Glennv-023	Tattnell	3	PI-0018793	Glennville-Bull St	\$26,620	\$26,620	\$0	\$0	No	N/A
HG-Glennv-024	Tattnell	3	PI-0018794	Glennville-Christy St	\$30,690	\$30,690	\$0	\$0	No	N/A
HG-Glennv-025	Tattnell	3	PI-0018795	Glennville-Easterlina St	\$27,060	\$27,060	\$0	\$0	No	N/A
HG-Glennv-026	Tattnell	3	PI-0018796	Glennville-Playland Ave	\$24,640	\$24,640	\$0	\$0	No	N/A
HG-Glennv-027	Tattnell	3	PI-0018797	Glennville-Cloverdale Rd	\$237,050	\$237,050	\$0	\$0	No	N/A
HG-Glennv-028	Tattnell	3	PI-0018798	Glennville-Mallard Dr	\$39,380	\$39,380	\$0	\$0	No	N/A
HG-Glennv-029	Tattnell	3	PI-0018799	Glennville-Martin Luther King Dr	\$87,450	\$87,450	\$0	\$0	No	N/A
HG-Glennv-030	Tattnell	3	PI-0018800	Glennville-Jones St	\$9,240	\$9,240	\$0	\$0	No	N/A
HG-Glennv-031	Tattnell	3	PI-0018801	Glennville-Kirkland Ave	\$10,120	\$10,120	\$0	\$0	No	N/A
HG-Glennv-032	Tattnell	3	PI-0018802	Glennville-Homer Waters Rd	\$37,400	\$37,400	\$0	\$0	No	N/A
HG-Glennv-033	Tattnell	3	PI-0018803	Glennville-Lincoln St	\$45,430	\$45,430	\$0	\$0	No	N/A
HG-Glennv-034	Tattnell	3	PI-0018804	Glennville-Brown Lane	\$16,500	\$16,500	\$0	\$0	No	N/A
HG-Glennv-035	Tattnell	3	PI-0018805	Glennville-Merganser Circle	\$110,440	\$110,440	\$0	\$0	No	N/A
HG-Glennv-036	Tattnell	3	PI-0018806	Glennville-Oak Ridge Dr	\$41,580	\$41,580	\$0	\$0	No	N/A
HG-Reidsv-005	Tattnell	3	PI-0018812	Reidsville-Harden Hill Rd	\$317,520	\$317,520	\$0	\$0	No	N/A
HG-Reidsv-006	Tattnell	3	PI-0018813	Reidsville-Savannah Woods Rd	\$330,729	\$330,729	\$0	\$0	No	N/A
HG-Lumber-009	Telfair	3	PI-0018830	Lumber City-Calhoun St	\$10,276	\$10,276	\$0	\$0	No	N/A
HG-Lumber-010	Telfair	3	PI-0018831	Lumber City-N Johnson St (SR 117 to McCleod St)	\$25,098	\$25,098	\$0	\$0	No	N/A
HG-Lumber-011	Telfair	3	PI-0018832	Lumber City-Ocmulgee St	\$39,458	\$39,458	\$0	\$0	No	N/A
HG-Lumber-012	Telfair	3	PI-0018833	Lumber City-Red Oak St	\$24,661	\$24,661	\$0	\$0	No	N/A
HG-Lumber-013	Telfair	3	PI-0018834	Lumber City-Hilltop Dr	\$40,075	\$40,075	\$0	\$0	No	N/A
HG-Lumber-014	Telfair	3	PI-0018835	Lumber City-Telfair St	\$14,129	\$14,129	\$0	\$0	No	N/A
HG-Lumber-015	Telfair	3	PI-0018836	Lumber City-Renwick St	\$37,249	\$37,249	\$0	\$0	No	N/A
HG-Lumber-016	Telfair	3	PI-0018837	Lumber City-Burns St	\$12,844	\$12,844	\$0	\$0	No	N/A
HG-Lumber-017	Telfair	3	PI-0018838	Lumber City-Ware St	\$36,504	\$36,504	\$0	\$0	No	N/A
HG-Lumber-018	Telfair	3	PI-0018839	Lumber City-Stokes St	\$8,350	\$8,350	\$0	\$0	No	N/A
HG-Lumber-019	Telfair	3	PI-0018840	Lumber City-Murray St	\$11,945	\$11,945	\$0	\$0	No	N/A
HG-McRae-003	Telfair	3	PI-0018842	Mcrae-Helena-Center Ave	\$209,984	\$209,984	\$0	\$0	No	N/A
HG-McRae-004	Telfair	3	PI-0018843	Mcrae-Helena-Lenox Ave	\$235,363	\$235,363	\$0	\$0	No	N/A
HG-McRae-005	Telfair	3	PI-0018844	McRae-Helena-6th St (Lenox Ave to City Limits)	\$244,385	\$244,385	\$0	\$0	No	N/A
HG-McRae-006	Telfair	3	PI-0018845	Mcrae-Helena-N Railroad St	\$241,917	\$241,917	\$0	\$0	No	N/A
HG-McRae-007	Telfair	3	PI-0018846	Mcrae-Helena-Willow Creek Lane Area-Drainage Improvements	\$75,480	\$75,480	\$0	\$0	No	N/A
HG-Scotla-002	Telfair	3	PI-0018858	Scotland-Scotland town Rd	\$64,583	\$64,583	\$0	\$0	No	N/A
HG-Toombs-005	Toombs	3	PI-0018861	SR 292-Widening	\$19,841,000	\$19,841,000	\$0	\$0	No	N/A
HG-Toombs-004	Toombs	3	PI-0018863	Toombs-Dasher St Paving & New Extension	\$1,487,545	\$1,487,545	\$0	\$0	No	N/A
HG-Vidali-027	Toombs	3	PI-0018898	Vidalia-Smith St	\$85,875	\$85,875	\$0	\$0	No	N/A
HG-Vidali-028	Toombs	3	PI-0018899	Vidalia-Shenandoah Dr	\$67,408	\$67,408	\$0	\$0	No	N/A
HG-Vidali-029	Toombs	3	PI-0018900	Vidalia-2nd Ave (Morris St to Lively St)	\$59,547	\$59,547	\$0	\$0	No	N/A
HG-Vidali-031	Toombs	3	PI-0018901	Vidalia-Ross Way	\$66,945	\$66,945	\$0	\$0	No	N/A
HG-Vidali-032	Toombs	3	PI-0018902	Vidalia-Roosevelt St	\$56,284	\$56,284	\$0	\$0	No	N/A
HG-Vidali-033	Toombs	3	PI-0018903	Vidalia-Rimando Circle	\$58,370	\$58,370	\$0	\$0	No	N/A
HG-Vidali-034	Toombs	3	PI-0018904	Vidalia-Riasbee Dr	\$86,083	\$86,083	\$0	\$0	No	N/A
HG-Vidali-035	Toombs	3	PI-0018905	Vidalia-Church St	\$77,164	\$77,164	\$0	\$0	No	N/A
HG-Vidali-036	Toombs	3	PI-0018906	Vidalia-Charles Dr	\$33,212	\$33,212	\$0	\$0	No	N/A
HG-Vidali-037	Toombs	3	PI-0018907	Vidalia-Teston Lane	\$69,175	\$69,175	\$0	\$0	No	N/A
HG-Vidali-038	Toombs	3	PI-0018908	Vidalia-Req Holland Rd	\$16,200	\$16,200	\$0	\$0	No	N/A

Heart of Georgia Altamaha 2
Annual Report - TIA Funds Only
 Report covers: January 1, 2023 - November 7, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
HG-Vidali-039	Toombs	3	PI-0018909	Vidalia-Pleasure Court	\$8,036	\$8,036	\$0	\$0	No	N/A
HG-Vidali-040	Toombs	3	PI-0018910	Vidalia-Pine St Ne	\$12,857	\$12,857	\$0	\$0	No	N/A
HG-Vidali-041	Toombs	3	PI-0018911	Vidalia-Opportunity Court	\$7,366	\$7,366	\$0	\$0	No	N/A
HG-Vidali-042	Toombs	3	PI-0018912	Vidalia-N Smalley Dr	\$25,151	\$25,151	\$0	\$0	No	N/A
HG-Vidali-043	Toombs	3	PI-0018913	Vidalia-N Grossman Dr	\$35,784	\$35,784	\$0	\$0	No	N/A
HG-Vidali-044	Toombs	3	PI-0018914	Vidalia-Louisana Dr	\$33,882	\$33,882	\$0	\$0	No	N/A
HG-Vidali-045	Toombs	3	PI-0018915	Vidalia-Knollwood Rd	\$15,803	\$15,803	\$0	\$0	No	N/A
HG-Vidali-046	Toombs	3	PI-0018916	Vidalia-Lakeside Place	\$12,723	\$12,723	\$0	\$0	No	N/A
HG-Vidali-047	Toombs	3	PI-0018917	Vidalia-Forest Pine Blvd	\$18,728	\$18,728	\$0	\$0	No	N/A
HG-Vidali-048	Toombs	3	PI-0018918	Vidalia-E Oxley Blvd	\$116,233	\$116,233	\$0	\$0	No	N/A
HG-Vidali-049	Toombs	3	PI-0018919	Vidalia-English Oak Dr	\$6,563	\$6,563	\$0	\$0	No	N/A
HG-Vidali-050	Toombs	3	PI-0018920	Vidalia-West Ave	\$9,910	\$9,910	\$0	\$0	No	N/A
HG-Vidali-051	Toombs	3	PI-0018921	Vidalia-Mlk Jr Ave	\$62,597	\$62,597	\$0	\$0	No	N/A
HG-Vidali-052	Toombs	3	PI-0018922	Vidalia-Commerce Dr	\$41,896	\$41,896	\$0	\$0	No	N/A
HG-Vidali-053	Toombs	3	PI-0018923	Vidalia-Cason Dr	\$30,346	\$30,346	\$0	\$0	No	N/A
HG-Vidali-054	Toombs	3	PI-0018924	Vidalia-Barron St	\$32,275	\$32,275	\$0	\$0	No	N/A
HG-Vidali-055	Toombs	3	PI-0018925	Vidalia-S Broadfoot Blvd	\$65,049	\$65,049	\$0	\$0	No	N/A
HG-Vidali-056	Toombs	3	PI-0018926	Vidalia-E 3rd St	\$62,619	\$62,619	\$0	\$0	No	N/A
HG-Vidali-057	Toombs	3	PI-0018927	Vidalia-Dixon St	\$39,617	\$39,617	\$0	\$0	No	N/A
HG-Vidali-058	Toombs	3	PI-0018928	Vidalia-Bay St	\$36,590	\$36,590	\$0	\$0	No	N/A
HG-Sopert-002	Treutlen	3	PI-0018937	Soperton-Windcrest Dr	\$500,000	\$500,000	\$0	\$0	No	N/A
HG-Sopert-003	Treutlen	3	PI-0018938	Soperton-Abrams St	\$200,000	\$200,000	\$0	\$0	No	N/A
HG-Wayne-004	Wayne	3	PI-0018942	Hinson Mosley Rd-Widening	\$1,616,300	\$1,616,300	\$0	\$0	No	N/A
HG-Wayne-005	Wayne	3	PI-0018943	Joey Williamson Rd-Widening	\$2,000,000	\$2,000,000	\$0	\$0	No	N/A
HG-Wayne-106	Wayne	3	PI-0018948	Wayne-Broadhurst Rd East-Shoulder Widening	\$970,000	\$970,000	\$0	\$0	No	N/A
HG-Jesup-007	Wayne	3	PI-0018954	Jesup-Cherry St (Brunswick St to Pine St)	\$240,000	\$240,000	\$0	\$0	No	N/A
HG-Jesup-008	Wayne	3	PI-0018955	Jesup-Cherry St (US 84 to US 341)	\$322,216	\$322,216	\$0	\$0	No	N/A
HG-Screve-003	Wayne	3	PI-0018963	Screven-Sikes Rd	\$114,608	\$114,608	\$0	\$0	No	N/A
HG-Alamo-005	Wheeler	3	PI-0018970	Alamo-towns Ave	\$330,480	\$330,480	\$0	\$0	No	N/A
HG-Alamo-006	Wheeler	3	PI-0018971	Alamo-E Railroad St-Sidewalks	\$120,000	\$120,000	\$0	\$0	No	N/A
HG-Alamo-010	Wheeler	3	PI-0018974	Alamo-S Jefferson St	\$133,000	\$133,000	\$0	\$0	No	N/A
HG-Alamo-011	Wheeler	3	PI-0018975	Alamo-Magnolia St	\$71,000	\$71,000	\$0	\$0	No	N/A
HG-Wilcox-007	Wilcox	3	PI-0018978	Wilcox-Seville Pleasantview Rd	\$680,817	\$680,817	\$0	\$0	No	N/A
HG-Abbevi-003	Wilcox	3	PI-0018981	Abbeville-Halfmoon Rd-Sidewalks	\$275,434	\$275,434	\$0	\$0	No	N/A
HG-Abbevi-006	Wilcox	3	PI-0018984	Abbeville-Airport Rd	\$52,405	\$52,405	\$0	\$0	No	N/A
HG-Abbevi-007	Wilcox	3	PI-0018985	Abbeville-Wells Ave	\$40,357	\$40,357	\$0	\$0	No	N/A
HG-Abbevi-008	Wilcox	3	PI-0018986	Abbeville-W Pine St	\$38,148	\$38,148	\$0	\$0	No	N/A
HG-Abbevi-009	Wilcox	3	PI-0018987	Abbeville-S Church St	\$30,441	\$30,441	\$0	\$0	No	N/A
HG-Abbevi-011	Wilcox	3	PI-0018988	Abbeville-E Monroe St	\$15,000	\$15,000	\$0	\$0	No	N/A
HG-Abbevi-012	Wilcox	3	PI-0018989	Abbeville-E Pine St	\$15,000	\$15,000	\$0	\$0	No	N/A
HG-Abbevi-013	Wilcox	3	PI-0018990	Abbeville-E College St	\$13,000	\$13,000	\$0	\$0	No	N/A
HG-Abbevi-014	Wilcox	3	PI-0018991	Abbeville-W Monroe St	\$10,000	\$10,000	\$0	\$0	No	N/A
HG-Telfair-007	Telfair	Multiple	PI-0018817	Telfair Transit Capital Improvements	\$10,000	\$10,000	\$0	\$0	No	N/A
HG-Telfair-008	Telfair	Multiple	PI-0018818	Telfair Transit Operations and Maintenance	\$300,000	\$300,000	\$0	\$0	No	N/A
	Regional	Multiple	PI-A000926	Program Administration	\$11,761,925	\$11,761,925	\$0	\$12,620	No	N/A
Total					\$247,485,704	\$248,317,192	\$0	\$772,818		

River Valley
Annual Report - TIA Funds Only
Report covers: November 19, 2022 - November 10, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
RC08-000017	Dooly	01	PI-0011428	US 41 - Passing Lanes and Traffic Signals	\$6,930,000	\$4,261,316	\$4,261,316	\$0	No	N/A
RC08-000054	Muscogee	01	PI-0011433	Columbus River Walk	\$10,000,000	\$10,002,605	\$10,002,605	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
RC08-000062	Muscogee	01	PI-0011437	US 27/Custer Road Interchange Reconstruction/Modification at Fort Bennina	\$20,000,000	\$17,613,393	\$17,613,393	\$0	No	N/A
RC08-000058	Muscogee	01	PI-0012579	South Lumpkin Multi-Use Facility	\$3,500,000	\$3,490,773	\$3,490,773	\$0	No	N/A
RC08-000068	Randolph	01	PI-422235-	SR 1/US 27 Widening from CR 153/Carnegie Vilulah Rd to Cuthbert Bypass	\$31,742,135	\$28,939,353	\$28,939,353	\$0	No	Blended Project (State Funds) - Total Project Cost \$32,691,703
RC08-000065	Randolph	01	PI-431530-	Bridge Replacement SR 1/US 27 @ Ga/Ala RR	\$813,177	\$991,568	\$991,568	\$0	Yes	Blended Project - Total Project Cost \$1,552,894. Project was let with PI-422235- as a single contract. Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
RC08-000084	Sumter	01	PI-0011438	Improvements to South Georgia Tech Parkway	\$15,000,000	\$10,474,419	\$10,474,419	\$0	No	N/A
RC08-000097	Talbot	01	PI-0011440	Pobiddy Rd Resurfacing and Improvements	\$3,325,000	\$2,184,435	\$2,184,435	\$0	No	N/A
RC08-000012	Crisp	02	PI-0012578	US Hwy 280 Bridge Reconstruction over Lake Blackshear	\$30,000,000	\$21,644,837	\$21,644,837	\$0	No	N/A
RC08-000022	Harris	02	PI-0011430	SR 103 passing lane from MP 11.8 to Troup County Line	\$4,479,598	\$4,586,098	\$4,586,098	\$0	Yes	Blended Project (State Funds) - Total Project Cost \$4,876,434. Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
RC08-000035	Macon	02	PI-0007042	Replace the State Route 128 Bridge over Whitewater Creek	\$2,500,000	\$2,190,807	\$2,190,807	\$0	No	Blended Project (State Funds) - Total Project Cost \$7,824,481
RC08-000032	Macon	02	PI-0011431	Passing Lanes for State Route 224	\$6,875,000	\$5,337,715	\$5,337,715	\$0	No	N/A
RC08-000060	Muscogee	02	PI-0001812	SR 219 Passing Lanes from Luther Land Bridge to Happy Hollow Road Improvements	\$17,690,438	\$10,389,158	\$10,227,226	\$134,806	No	Blended Project (State Funds) - Total Project Cost \$15,389,158
RC08-000057	Muscogee	02	PI-0011436	Intersection Improvements along Buena Vista Road (Columbus Spider Web Network)	\$40,000,000	\$45,000,000	\$17,259,699	\$1,660,768	No	Blended Project (State Funds) - Total Project Cost \$47,000,000. Inflation applied to Original Estimated Cost; updated Project Budget \$45,000,000.
RC08-000052	Muscogee	02	PI-0012577	Buena Vista Road Interchange	\$47,670,000	\$52,730,628	\$30,379,484	\$6,150,698	No	Inflation applied to Original Estimated Cost; updated Project Budget \$52,730,628
RC08-000091	Sumter	02	PI-0011439	District Line Road Improvements	\$10,000,000	\$9,736,489	\$9,736,489	\$0	No	Blended Project - Total Project Cost \$10,136,489
RC08-000102	Taylor	02	PI-0011441	Bickley Rd. at Patsiligia Creek Tributary Bridge Replacement	\$500,000	\$291,662	\$291,662	\$0	No	N/A
RC08-000010	Crisp	03	PI-422470-	U.S. 280 Widening from Crisp County Line to SR 300 Connector	\$32,899,573	\$27,899,573	\$11,570,061	\$10,069,846	No	Blended Project - Total Project Cost \$34,374,360
RC08-000021	Harris	03	PI-0006446	SR 1/US 27 Widening from Turnberry Lane/Muscogee to SR 315	\$20,000,000	\$32,088,820	\$7,039,740	\$2,069,886	No	Blended Project - Total Project Cost \$69,723,389. Inflation applied to Original Estimated Cost; updated Project Budget \$32,088,820.
RC08-000019	Harris	03	PI-0011429	SR 1/US 27 Northbound Passing Lane	\$2,950,973	\$2,809,907	\$2,809,907	\$0	No	N/A
RC08-000045	Macon	03	PI-0011432	Widening of East Railroad Street	\$209,424	\$191,874	\$191,874	\$0	No	N/A
RC08-000055	Muscogee	03	PI-0011434	Cusseta and Old Cusseta Road Improvements	\$58,269,412	\$66,899,575	\$20,992,421	\$4,177,425	No	Blended Project (State Funds) - Total Project Cost \$71,899,575. Inflation applied to Original Estimated Cost; updated Project Budget \$66,899,575.
RC08-000056	Muscogee	Multiple	PI-0011435	Intercity Express Bus Park-N-Ride Service	\$22,400,000	\$22,400,000	\$13,361,347	\$2,990,105	No	N/A
	Regional	Multiple	PI-A000626	Program Administration	\$5,676,751	\$312,526	\$5,477,563	\$1,512,500	No	Program Admin - Total Project Cost \$10,049,053
Total					\$393,431,481	\$382,467,532	\$241,054,792	\$28,766,035		

River Valley
Annual Report - TIA Funds Only
Report covers: November 19, 2022 - November 10, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
------------	--------	------	---------	-------------	-------------------------	------------------------	-------------	--------------	-----------------------------	----------

Nov 28, 2023

12:14:29 PM

River Valley 2
Annual Report - TIA Funds Only
Report covers: January 1, 2023 - November 10, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
RVRC2-02	Clay-Randolph	1	PI-0019503	Cotton Hill Road Improvements	\$3,430,944	\$3,430,944	\$0	\$0	No	N/A
RVRC2-03	Crisp	1	PI-0019504	North Coney Road Improvements	\$4,320,600	\$4,320,600	\$0	\$0	No	N/A
RVRC2-04	Crisp	1	PI-0019505	South Coney Road Improvements	\$2,800,000	\$2,800,000	\$0	\$0	No	N/A
RVRC2-08	Harris	1	PI-0019509	State Route 315 Improvements from Hart Drive to Hamilton Mulberry Grove Road	\$7,000,000	\$7,000,000	\$0	\$0	No	N/A
RVRC2-09	Harris	1	PI-0019510	State Route 315-State Route 219-Goat Rock Road Intersection Improvements	\$4,000,000	\$4,000,000	\$0	\$0	No	N/A
RVRC2-17	Harris	1	PI-0019518	Manchester Expy (US 27 Alt) @ Central Church Road Intersection Improvements, Submitted by Muscogee County	\$800,000	\$800,000	\$0	\$0	No	N/A
RVRC2-10	Macon	1	PI-0019511	Buck Creek Bypass Minor Widening and Improvements (City of Oglethorpe)	\$3,848,700	\$3,848,700	\$0	\$58,357	No	N/A
RVRC2-11	Macon	1	PI-0019512	Dr. CP Savage, Sr. Airport - Terminal Area East T-Hangar Improvements (City of Montezuma)	\$1,252,800	\$1,252,800	\$0	\$0	No	N/A
RVRC2-12	Marion	1	PI-0019513	City of Buena Vista - Downtown Improvements	\$2,000,000	\$2,000,000	\$0	\$0	No	N/A
RVRC2-18	Muscogee	1	PI-0019519	Steam Mill Road Improvements	\$22,500,000	\$22,500,000	\$0	\$0	No	N/A
RVRC2-23	Muscogee	1	PI-0019524	Whitesville Road Widening	\$12,800,000	\$12,800,000	\$0	\$0	No	N/A
RVRC2-24	Muscogee	1	PI-0019525	Columbus River Walk Repaving and Maintenance	\$12,500,000	\$12,500,000	\$0	\$0	No	N/A
RVRC2-26	Muscogee	1	PI-0019527	Buena Vista Road Corridor Improvements	\$10,700,000	\$10,700,000	\$0	\$0	No	N/A
RVRC2-27	Muscogee	1	PI-0019528	South Lumpkin Road Streetscape	\$10,100,000	\$10,100,000	\$0	\$0	No	N/A
RVRC2-28	Muscogee	1	PI-0019529	Andrews Road Improvements	\$6,800,000	\$6,800,000	\$0	\$0	No	N/A
RVRC2-29	Muscogee	1	PI-0019530	13th Ave-17th St-Linwood Blvd Intersection Improvements	\$6,650,000	\$6,650,000	\$0	\$0	No	N/A
RVRC2-31	Muscogee	1	PI-0019532	Brennan Road Improvements	\$9,200,000	\$9,200,000	\$0	\$0	No	N/A
RVRC2-33	Muscogee	1	PI-0019534	University Avenue Road Diet-Streetscape	\$6,000,000	\$6,000,000	\$0	\$0	No	N/A
RVRC2-35	Muscogee	1	PI-0019536	Liberty Theater Block Enhancement (8th Avenue)	\$4,000,000	\$4,000,000	\$0	\$0	No	N/A
RVRC2-36	Muscogee	1	PI-0019537	5th Avenue Trail Connector	\$690,000	\$690,000	\$0	\$0	No	N/A
RVRC2-13	Quitman	1	PI-0019514	Lower Lumpkin Road Improvements	\$2,271,640	\$2,271,640	\$0	\$0	No	N/A
RVRC2-38	Schley	1	PI-0019539	State Route 153 Bridge over Muckalee Creek	\$3,500,000	\$3,500,000	\$0	\$216	No	N/A
RVRC2-39	Stewart	1	PI-0019540	Re-surface Hospital Road	\$1,965,000	\$1,965,000	\$0	\$0	No	N/A
RVRC2-43	Talbot	1	PI-0019541	Chalybeate Springs Road Minor Widening and Resurfacing	\$3,000,000	\$3,000,000	\$0	\$0	No	N/A
RVRC2-44	Taylor	1	PI-0019542	Resurface North Ed Davis Road and Pave Rustin Lake Road	\$4,000,000	\$4,000,000	\$0	\$0	No	N/A
RVRC2-45	Webster	1	PI-0019543	Churchill Road Bridges over Kinchfoonee Creek (Two Bridges)	\$4,000,000	\$4,000,000	\$0	\$2,629	No	N/A
RVRC2-01	Chattahoochee	2	PI-0019502	Passing Lanes on State Route 26	\$14,310,000	\$14,310,000	\$0	\$0	No	N/A
RVRC2-05	Dooley	2	PI-0019506	Coney Road Improvements (Dooley County Portion)	\$4,097,700	\$4,097,700	\$0	\$0	No	N/A
RVRC2-06	Dooley	2	PI-0019507	Coney Road Improvements (City of Vienna Portion)	\$212,155	\$212,155	\$0	\$0	No	N/A
RVRC2-07	Harris	2	PI-0019508	Continuation of the Man O' War Railroad Recreation Trail	\$5,000,000	\$5,000,000	\$0	\$0	No	N/A
RVRC2-15	Muscogee	2	PI-0019516	Columbus Airport - Passenger Terminal Expansion	\$25,000,000	\$25,000,000	\$0	\$0	No	N/A
RVRC2-20	Muscogee	2	PI-0019521	Second Avenue Improvements	\$18,200,000	\$18,200,000	\$0	\$0	No	N/A
RVRC2-22	Muscogee	2	PI-0019523	Forrest Road Widening	\$15,400,000	\$15,400,000	\$0	\$0	No	N/A
RVRC2-25	Muscogee	2	PI-0019526	Morris Road Improvements	\$12,000,000	\$12,000,000	\$0	\$0	No	N/A

River Valley 2
Annual Report - TIA Funds Only
 Report covers: January 1, 2023 - November 10, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
RVRC2-34	Muscogee	2	PI-0019535	JR Allen (US 80) @ Schomburg and Blackmon Road Intersection Improvements	\$2,260,000	\$2,260,000	\$0	\$0	No	Blended Project - Total Project Cost \$11,300,000
RVRC2-37	Randolph-Quitman	2	PI-0019538	US 82 Passing Lanes	\$12,000,000	\$12,000,000	\$0	\$0	No	N/A
RVRC2-42	Sumter	2	PI-0013579	SR 30-US 280 from CR 307-Felder Street to E of District Line Road-TIA	\$6,043,800	\$6,043,800	\$0	\$2,256	No	Blended Project - Total Project Cost \$20,146,000
RVRC2-16	Muscogee	3	PI-0019517	Manchester Expy (US 27 Alt) @ County Line Road-Mahaffey Road Intersection Improvements	\$7,330,000	\$7,330,000	\$0	\$0	No	Blended Project - Total Project Cost \$36,650,000
RVRC2-19	Muscogee	3	PI-0019520	Williams Road Widening	\$18,700,000	\$18,700,000	\$0	\$0	No	N/A
RVRC2-21	Muscogee	3	PI-0019522	Cusseta Road Widening	\$17,600,000	\$17,600,000	\$0	\$0	No	N/A
RVRC2-30	Muscogee	3	PI-0019531	Double Churches Road Improvements	\$12,200,000	\$12,200,000	\$0	\$0	No	N/A
RVRC2-32	Muscogee	3	PI-0019533	Bull Creek Dragonfly Trail Connector	\$8,400,000	\$8,400,000	\$0	\$0	No	N/A
RVRC2-41	Sumter	3	PI-0013530	SR 30-US 280 From CS 500-Ferguson Street to Lake Blackshear	\$21,797,624	\$21,797,624	\$0	\$0	No	Blended Project - Total Project Cost \$72,658,745
RVRC2-40	Sumter	3	PI-0013580	SR 30-US 280 from CR 311-Lamar Road to CS 500-Ferguson Street	\$24,180,000	\$24,180,000	\$0	\$130,272	No	Blended Project - Total Project Cost \$80,600,000
RVRC2-14	Muscogee	Multiple	PI-0019515	METRA Capital and Operations	\$25,000,000	\$25,000,000	\$0	\$16,320	No	N/A
	Regional	Multiple	PI-A000925	Program Administration	\$19,707,369	\$19,707,369	\$0	\$72,322	No	N/A
Total					\$419,568,331	\$419,568,331	\$0	\$282,372		

Nov 28, 2023

12:14:29 PM

Southern Georgia
Annual Report - TIA Funds Only
Report covers: November 8, 2022 - October 30, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
SGRC-001	Atkinson	01	PI-0016170	US 441 Sidewalk Improvements	\$1,188,000	\$645,502	\$645,502	\$0	No	N/A
SGRC-003	Atkinson	01	PI-0016172	Springhead Road Widen and Resurface Phase 1	\$1,085,000	\$664,413	\$664,413	\$0	No	N/A
SGRC-004	Atkinson	01	PI-0016173	Springhead Road Widen and Resurface Phase 2	\$1,253,000	\$1,295,702	\$1,295,702	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
SGRC-005	Atkinson	01	PI-0016174	Springhead Road Widen and Resurface Phase 3	\$885,000	\$354,037	\$354,037	\$0	No	N/A
SGRC-006	Atkinson	01	PI-0016175	Bostwick Street Paving	\$103,000	\$64,529	\$64,529	\$0	No	N/A
SGRC-007	Atkinson	01	PI-0016176	McCranie Ave Paving	\$77,000	\$50,303	\$50,303	\$0	No	N/A
SGRC-008	Atkinson	01	PI-0016177	Florida Road Paving	\$200,000	\$120,930	\$120,930	\$0	No	N/A
SGRC-009	Atkinson	01	PI-0016178	School Road Paving	\$72,000	\$46,110	\$46,110	\$0	No	N/A
SGRC-010	Bacon	01	PI-0016179	Industrial Park Roads Resurfacing Bundle	\$722,000	\$535,395	\$535,395	\$0	No	N/A
SGRC-011	Bacon	01	PI-0016180	Douglas Street Resurfacing	\$292,800	\$215,671	\$215,671	\$0	No	N/A
SGRC-014	Bacon	01	PI-0016183	Corinth Church Road Resurfacing	\$620,100	\$504,092	\$504,092	\$0	No	N/A
SGRC-015	Bacon	01	PI-0016184	Ten Mile Church Road Resurfacing	\$534,000	\$424,267	\$424,267	\$0	No	N/A
SGRC-016	Bacon	01	PI-0016185	Cumberland Road Resurfacing	\$389,687	\$241,340	\$238,435	\$2,905	No	N/A
SGRC-020	Ben Hill	01	PI-0016189	Evergreen Road Resurfacing - Ben Hill	\$688,300	\$949,608	\$0	\$834,745	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
SGRC-022	Ben Hill	01	PI-0016191	Appomattox Road Resurfacing	\$415,400	\$338,762	\$338,762	\$0	No	N/A
SGRC-023	Ben Hill	01	PI-0016192	Evergreen Road Resurfacing - Fitzgerald	\$523,500	\$523,500	\$0	\$470,134	No	N/A
SGRC-024	Berrien	01	PI-0016193	West Lenox Road Widen and Resurface	\$1,645,000	\$1,479,670	\$1,479,670	\$0	No	N/A
SGRC-025	Berrien	01	PI-0016194	Lenox-Alapaha Highway Widen and Resurface	\$1,610,000	\$1,352,752	\$1,352,752	\$0	No	N/A
SGRC-026	Berrien	01	PI-0016195	Coy Hancock Road Resurfacing	\$686,300	\$685,080	\$685,080	\$0	No	N/A
SGRC-027	Berrien	01	PI-0016196	Garner Road Widen and Resurface	\$2,513,000	\$2,447,539	\$2,447,539	\$0	No	N/A
SGRC-029	Brantley	01	PI-0016197	Roberson Street Widen and Resurface	\$87,900	\$87,523	\$87,523	\$0	No	N/A
SGRC-031	Brantley	01	PI-0016199	Velie Street Paving	\$200,000	\$171,207	\$171,207	\$0	No	N/A
SGRC-032	Brantley	01	PI-0016200	Cannon Street Resurfacing	\$52,000	\$46,487	\$46,487	\$0	No	N/A
SGRC-034	Brooks	01	PI-0016202	Webster Road Sidewalks and Drainage Improvements	\$2,281,900	\$2,628,667	\$358,762	\$354,601	No	Inflation applied to Original Estimated Cost; updated Project Budget \$2,628,667

Southern Georgia
Annual Report - TIA Funds Only
Report covers: November 8, 2022 - October 30, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
SGRC-035	Brooks	01	PI-0016203	Barwick Road Sidewalks and Drainage Improvements	\$399,800	\$719,137	\$115,120	\$234,339	Yes	GDOT is actively managing the construction phase of this project to reduce costs and control cost variance. Inflation also applied to Original Estimated Cost.
SGRC-036	Brooks	01	PI-0016204	N. Highland Street Sidewalks and Drainage Improvements	\$644,500	\$873,593	\$156,660	\$624,128	Yes	GDOT is actively managing the construction phase of this project to reduce costs and control cost variance. Inflation also applied to Original Estimated Cost.
SGRC-037	Brooks	01	PI-0016205	N. MLK Street Sidewalks	\$1,040,000	\$1,195,962	\$278,912	\$439,871	No	Inflation applied to Original Estimated Cost; updated Project Budget \$1,195,962
SGRC-038	Brooks	01	PI-0016206	S. Court Street Sidewalk	\$556,400	\$632,220	\$122,884	\$288,806	No	Inflation applied to Original Estimated Cost; updated Project Budget \$632,220
SGRC-039	Charlton	01	PI-0016207	River Road Resurfacing	\$1,947,200	\$1,910,542	\$1,910,542	\$0	No	N/A
SGRC-041	Charlton	01	PI-0016208	Tower Street Resurfacing and Drainage Improvements	\$250,000	\$249,524	\$249,524	\$0	No	N/A
SGRC-042	Charlton	01	PI-0016209	Tower Street Paving and Drainage Improvements	\$273,467	\$229,258	\$229,258	\$0	No	N/A
SGRC-043	Charlton	01	PI-0016210	Homeland Park Road Bridge Replacement	\$500,000	\$500,000	\$500,000	\$0	No	N/A
SGRC-044	Charlton	01	PI-0016211	Bowery Lane Widening and Resurfacing	\$150,000	\$162,439	\$162,439	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$162,439
SGRC-045	Charlton	01	PI-0016212	Broadway Resurfacing	\$161,000	\$169,577	\$169,577	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$169,577
SGRC-046	Charlton	01	PI-0016213	Paxton Road Resurfacing	\$120,600	\$100,560	\$100,560	\$0	No	N/A
SGRC-047	Clinch	01	PI-0016214	Oak Lane Resurfacing	\$300,000	\$260,009	\$30,449	\$229,560	No	N/A
SGRC-050	Clinch	01	PI-0016216	Frank Sessoms Memorial Hwy/Cogdell Hwy Resurfacing	\$2,161,000	\$1,511,126	\$1,511,126	\$0	No	N/A
SGRC-051	Clinch	01	PI-0016217	Cogdell Hwy/Sandy Bottom Road Resurfacing	\$319,100	\$391,054	\$391,054	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.
SGRC-052	Clinch	01	PI-0016218	Lightsey Street Resurfacing	\$53,700	\$49,463	\$49,463	\$0	No	N/A
SGRC-053	Clinch	01	PI-0016219	Mill Street Resurfacing	\$65,400	\$56,330	\$56,330	\$0	No	N/A
SGRC-054	Clinch	01	PI-0016220	Peach Street Resurfacing	\$20,541	\$15,718	\$15,718	\$0	No	N/A
SGRC-055	Clinch	01	PI-0016221	Elna Street Resurfacing	\$94,900	\$82,678	\$82,678	\$0	No	N/A
SGRC-056	Clinch	01	PI-0016222	Wheeler Street Resurfacing	\$21,000	\$15,451	\$15,451	\$0	No	N/A
SGRC-057	Clinch	01	PI-0016223	Beacon Light Replacement at Homerville Airport	\$18,000	\$19,319	\$19,319	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$19,319
SGRC-058	Clinch	01	PI-0016224	Virginia Avenue Resurfacing	\$70,600	\$58,555	\$58,555	\$0	No	N/A
SGRC-059	Clinch	01	PI-0016225	Wiregrass Street Resurfacing	\$60,000	\$59,997	\$59,997	\$0	No	N/A
SGRC-060	Clinch	01	PI-0016226	Magnolia Street Resurfacing	\$58,800	\$51,593	\$51,593	\$0	No	N/A

Southern Georgia
Annual Report - TIA Funds Only
Report covers: November 8, 2022 - October 30, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
SGRC-061	Clinch	01	PI-0016227	Orange Street Resurfacing	\$19,257	\$17,500	\$17,500	\$0	No	N/A
SGRC-062	Clinch	01	PI-0016228	Dovie Lane/Wiregrass Street Ext. Resurfacing	\$32,700	\$5,514	\$5,514	\$0	No	N/A
SGRC-063	Clinch	01	PI-0016229	Reddick Street Resurfacing	\$100,900	\$60,580	\$60,580	\$0	No	N/A
SGRC-064	Clinch	01	PI-0016230	Brown Street Resurfacing	\$68,900	\$45,250	\$45,250	\$0	No	N/A
SGRC-065	Clinch	01	PI-0016231	Tomlinson Street Resurfacing	\$57,700	\$39,191	\$39,191	\$0	No	N/A
SGRC-066	Clinch	01	PI-0016232	Old Pearson Road Resurfacing	\$76,000	\$75,919	\$75,919	\$0	No	N/A
SGRC-067	Clinch	01	PI-0016233	Battle Street Resurfacing	\$18,100	\$17,903	\$17,903	\$0	No	N/A
SGRC-070	Clinch	01	PI-0016234	Gaskins Street Resurfacing	\$18,100	\$11,095	\$11,095	\$0	No	N/A
SGRC-073	Coffee	01	PI-0016236	Harvey Vickers Road Widening and Resurface	\$900,000	\$488,796	\$488,796	\$0	No	N/A
SGRC-074	Coffee	01	PI-0016237	Rebecca S Waldron Road Widen and Resurface	\$1,687,000	\$1,288,007	\$1,288,007	\$0	No	N/A
SGRC-075	Coffee	01	PI-0016238	Wendell Sears Road Widen and Resurface	\$350,000	\$334,274	\$334,274	\$0	No	N/A
SGRC-076	Coffee	01	PI-0016239	Wray Road Widen and Resurface	\$615,313	\$531,303	\$531,303	\$0	No	N/A
SGRC-079	Coffee	01	PI-0016242	Sinkhole Road Widen and Resurface	\$1,456,000	\$1,038,251	\$1,038,251	\$0	No	N/A
SGRC-080	Coffee	01	PI-0016243	Warren Carter Road/Hillcrest Road Widen and Resurface	\$950,000	\$605,188	\$605,188	\$0	No	N/A
SGRC-090	Coffee	01	PI-0016252	N. Liberty Street Resurfacing	\$231,500	\$268,417	\$268,417	\$0	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. Inflation also applied to Original Estimated Cost.
SGRC-072	Coffee	01	PI-421345-	SR 32 from west of CR 296 east to the West City Limits of Douglas	\$9,780,000	\$27,003,849	\$16,108,984	\$5,627,739	No	Blended Project - Total Project Cost \$36,854,657. TIA and HB170 funds adjusted to accommodate band change request. Inflation also applied to Original Estimated Cost.
SGRC-091	Cook	01	PI-0016253	Alabama Road Truck Route Improvements	\$3,312,000	\$4,460,043	\$173,687	(\$0)	Yes	GDOT is actively managing the construction phase of this project to reduce costs and control cost variance. Inflation also applied to Original Estimated Cost.
SGRC-093	Cook	01	PI-0016255	Turn Lanes at New Recreation Facility on SR 37	\$250,000	\$129,269	\$129,269	\$0	No	Blended Project (State Funds) - Total Project Cost \$379,269
SGRC-094	Cook	01	PI-0016256	Antioch Road Resurfacing	\$1,949,300	\$1,621,329	\$1,621,329	\$0	No	N/A
SGRC-096	Cook	01	PI-0016258	Taylor Street Paving	\$276,900	\$107,033	\$19,383	\$87,650	No	N/A
SGRC-097	Cook	01	PI-0016259	E. Revels Street Paving	\$450,000	\$179,008	\$34,500	\$144,508	No	N/A
SGRC-098	Cook	01	PI-0016260	Lovett Street Sidewalks and Resurfacing	\$588,000	\$234,434	\$234,434	\$0	No	N/A
SGRC-099	Cook	01	PI-0016261	Elm Street Sidewalks and Resurfacing	\$715,000	\$496,582	\$496,582	\$0	No	N/A

Southern Georgia
Annual Report - TIA Funds Only
Report covers: November 8, 2022 - October 30, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
SGRC-100	Echols	01	PI-0016262	John Hampton Road Paving	\$400,000	\$364,140	\$364,140	\$0	No	N/A
SGRC-101	Irwin	01	PI-0016263	Osierfield Drive Widen and Resurface	\$1,967,000	\$1,347,562	\$1,347,562	\$0	No	N/A
SGRC-102	Irwin	01	PI-0016264	Evergreen Road Widen and Resurface	\$1,596,000	\$1,067,955	\$1,067,955	\$0	No	N/A
SGRC-103	Irwin	01	PI-0016265	Cherry Street Resurfacing and Drainage Improvements	\$500,000	\$341,121	\$341,121	\$0	No	N/A
SGRC-104	Irwin	01	PI-0016266	Fifth Street Ext. Paving	\$500,000	\$542,099	\$375,363	\$166,736	No	Inflation applied to Original Estimated Cost; updated Project Budget \$542,099
SGRC-105	Lanier	01	PI-0016267	River Road Widen and Resurface	\$3,250,000	\$1,603,059	\$1,603,059	\$0	No	N/A
SGRC-106	Lanier	01	PI-0016268	Boyette Road Widen and Resurface	\$1,700,000	\$976,944	\$976,944	\$0	No	N/A
SGRC-107	Lanier	01	PI-0016269	Giddens Road/Royals Road Resurface	\$770,000	\$606,378	\$606,378	\$0	No	N/A
SGRC-109	Lowndes	01	PI-0010297	I-75 @ SR 31 - Phase II (Exit 11)	\$19,445,000	\$19,445,000	\$4,661,689	\$12,151,943	No	Blended Project - Total Project Cost \$53,200,024
SGRC-110	Lowndes	01	PI-0016271	Old 41 N. Widening	\$6,516,800	\$6,516,800	\$4,264,451	\$1,718,220	No	N/A
SGRC-113	Lowndes	01	PI-0016274	Clyattstone Road/Simpson Lane Paving and Drainage Improvements	\$2,300,000	\$2,400,000	\$2,400,000	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$2,400,000
SGRC-115	Lowndes	01	PI-0016276	Hightower Road/Cooper Road NE Paving and Drainage Improvements	\$3,750,000	\$3,750,000	\$1,552,682	\$1,036,682	No	N/A
SGRC-116	Lowndes	01	PI-0016277	Hickory Grove Road Bridge Replacement	\$2,700,000	\$2,699,434	\$2,699,434	\$0	No	N/A
SGRC-123	Lowndes	01	PI-0016284	New Air Traffic Control Tower at Valdosta Regional Airport	\$2,705,000	\$2,705,000	\$411,425	\$171,116	No	N/A
SGRC-130	Pierce	01	PI-0016291	City of Patterson Resurfacing Bundle Phase 1	\$2,750,000	\$1,097,754	\$1,097,754	\$0	No	N/A
SGRC-131	Pierce	01	PI-0016292	City of Blackshear Session Hill Resurfacing Bundle	\$1,500,324	\$1,200,330	\$1,200,330	\$0	No	N/A
SGRC-133	Pierce	01	PI-0016294	Ware Street Widen and Resurface	\$2,600,000	\$1,853,438	\$1,853,438	\$0	No	N/A
SGRC-134	Pierce	01	PI-0016295	St. Johns Church Road Widen and Resurface	\$2,440,300	\$1,422,578	\$1,422,578	\$0	No	N/A
SGRC-135	Pierce	01	PI-0016296	Golf Course Road Alignment, Drainage and Resurfacing	\$3,408,000	\$3,408,000	\$46,800	\$199,415	No	N/A
SGRC-142	Tift	01	PI-0016302	8th Street Widening for Turn Lane	\$941,600	\$1,512,063	\$267,477	\$983,107	Yes	GDOT is actively managing the construction phase of this project to reduce costs and control cost variance. Inflation also applied to Original Estimated Cost.
SGRC-143	Tift	01	PI-0016303	2nd Street Resurfacing	\$1,081,600	\$847,786	\$847,786	\$0	No	N/A
SGRC-145	Tift	01	PI-0016305	Taxiway Improvements at Henry Tift Myers Airport	\$5,600,000	\$5,600,000	\$3,085,325	\$1,743,090	No	N/A
SGRC-148	Turner	01	PI-0016308	City of Ashburn Resurfacing Bundle and Sidewalk Improvements	\$1,000,000	\$940,431	\$50,084	\$890,347	No	N/A
SGRC-153	Ware	01	PI-0016312	Albany Avenue Widen and Resurfacing	\$1,600,000	\$1,843,143	\$1,131,784	\$711,359	No	Inflation applied to Original Estimated Cost; updated Project Budget \$1,843,143

Southern Georgia
Annual Report - TIA Funds Only
Report covers: November 8, 2022 - October 30, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
SGRC-002	Atkinson	02	PI-0016171	Cogdell Road Widen and Resurface	\$2,359,000	\$2,359,000	\$57,789	\$0	No	N/A
SGRC-012	Bacon	02	PI-0016181	Johnson Lake Road Widening and Safety Improvements	\$3,000,000	\$3,000,000	\$41,567	\$103,474	No	N/A
SGRC-013	Bacon	02	PI-0016182	SR 32 Passing Lanes Between Alma to Douglas	\$536,000	\$1,093,745	\$784,573	\$225,619	Yes	Blended Project (State Funds) - Total Project Cost \$8,242,107. GDOT is actively managing the design phase of this project to reduce costs and control cost variance. Inflation also applied to Original Estimated Cost.
SGRC-017	Ben Hill	02	PI-0016186	Bethlehem Church Road Bridge at House Creek Bridge Replacement	\$1,500,000	\$1,500,000	\$0	\$0	No	N/A
SGRC-018	Ben Hill	02	PI-0016187	Bethlehem Church Road Bridge at Otter Creek Bridge Replacement	\$1,000,000	\$1,000,000	\$0	\$0	No	N/A
SGRC-019	Ben Hill	02	PI-0016188	Peachtree Road Corridor Realigning, Widening, and Intersection Improvements	\$913,200	\$1,202,777	\$555,749	\$271,644	No	Blended Project (State Funds) - Total Project Cost \$6,202,777. Inflation applied to Original Estimated Cost; updated Project Budget \$1,202,777.
SGRC-021	Ben Hill	02	PI-0016190	Fitzgerald Perimeter Roads Improvements (Widen, Resurface, C/G)	\$5,165,192	\$5,165,192	\$0	\$45,418	No	N/A
SGRC-030	Brantley	02	PI-0016198	Cherry Street Resurfacing	\$367,317	\$367,317	\$6,083	\$128,901	No	N/A
SGRC-033	Brooks	02	PI-0016201	DeVane Road Bridge Replacement, Widen and Resurface	\$4,000,000	\$4,128,843	\$546,698	\$216,012	No	Inflation applied to Original Estimated Cost; updated Project Budget \$4,128,843
SGRC-049	Clinch	02	PI-422390-	SR 89/US441 from Orange St in Homerville to CR 101/Cowart Rd	\$6,625,000	\$1,625,000	\$615,906	\$175,854	No	Blended Project - Total Project Cost \$38,206,454. TIA and HB170 funds adjusted to accommodate band change request for PI-421345-
SGRC-071	Coffee	02	PI-0016235	Bud Hutcheson Road Paving	\$2,798,000	\$2,798,000	\$110,380	\$83,823	No	N/A
SGRC-078	Coffee	02	PI-0016241	Hwy 149/Youngie Fussell Road/Bridgetown Road Widen and Resurface	\$850,000	\$1,740,174	\$291	\$1,564,662	Yes	Blended Project - Total Project Cost \$5,140,174. Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. Inflation also applied to Original Estimated Cost.
SGRC-082	Coffee	02	PI-0016245	S. Gaskin Avenue Sidewalk and Drainage Improvements	\$657,100	\$957,396	\$32,473	\$222,502	Yes	GDOT is actively managing the construction phase of this project to reduce costs and control cost variance. Inflation also applied to Original Estimated Cost.
SGRC-092	Cook	02	PI-0016254	Tillman Road Bypass Phase 3 Improvements	\$4,900,000	\$4,900,000	\$0	\$0	No	N/A
SGRC-095	Cook	02	PI-0016257	Valdel Road Resurfacing	\$2,007,500	\$2,581,522	\$0	\$2,401,234	Yes	GDOT is actively managing the construction phase of this project to reduce costs and control cost variance. Inflation also applied to Original Estimated Cost.
SGRC-111	Lowndes	02	PI-0016272	Shiloh Road Resurfacing and Bridge Replacement	\$5,600,000	\$5,602,002	\$341,182	\$13,647	No	Inflation applied to Original Estimated Cost; updated Project Budget \$5,602,002
SGRC-114	Lowndes	02	PI-0016275	Briggston Road Paving and Drainage Improvements	\$2,525,000	\$2,525,000	\$146,209	\$244,771	No	N/A
SGRC-124	Lowndes	02	PI-0016285	Old Clyattville Road Widening - Valdosta	\$6,217,514	\$6,230,827	\$457,510	\$27,001	No	Inflation applied to Original Estimated Cost; updated Project Budget \$6,230,827
SGRC-126	Lowndes	02	PI-0016287	S Patterson Street at Griffin Avenue Intersection and Drainage Improvements	\$1,258,000	\$1,258,000	\$56,573	\$319,067	No	N/A
SGRC-127	Lowndes	02	PI-0016288	St Augustine Road at Gornto Road Intersection and Drainage Improvements	\$2,510,100	\$2,510,100	\$189,904	\$224,475	No	N/A

Southern Georgia
Annual Report - TIA Funds Only
Report covers: November 8, 2022 - October 30, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
SGRC-129	Lowndes	02	PI-0016290	Baytree Road at Gornto Road Intersection and Signal Improvements	\$2,734,000	\$2,734,000	\$145,020	\$10,260	No	N/A
SGRC-132	Pierce	02	PI-0016293	Pierce County Horseshoe Road/Fletcher Road Area Resurfacing Bundle	\$681,890	\$1,207,896	\$0	\$790,508	Yes	Blended Project - Total Project Cost \$2,207,896. GDOT is actively managing the construction phase of this project to reduce costs and control cost variance. Inflation also applied to Original Estimated Cost.
SGRC-136	Pierce	02	PI-0016297	US 84 Intersection and Signal Improvements from County Farm Road to	\$3,500,000	\$3,500,000	\$626,244	\$171,627	No	Blended Project (State Funds) - Total Project Cost \$8,500,000
SGRC-137	Tift	02	PI-0016298	Upper Ty Ty Road Bridge Replacement over Little River	\$2,710,000	\$2,710,000	\$29,499	\$70,650	No	N/A
SGRC-139	Tift	02	PI-0016299	Scotterville Road Bridge Replacement over Little Creek	\$1,410,000	\$1,410,000	\$102,650	\$1,005,485	No	N/A
SGRC-140	Tift	02	PI-0016300	Omega-Eldorado Road Bridge Replacement over Arnold Creek	\$1,911,000	\$1,911,000	\$143,918	\$705,607	No	N/A
SGRC-141	Tift	02	PI-0016301	Omega-Eldorado Road Bridge Replacement over Little River	\$2,582,250	\$2,582,250	\$30,308	\$72,588	No	N/A
SGRC-146	Tift	02	PI-0016306	12th Street at Prince Avenue Intersection Improvements	\$2,285,500	\$2,285,500	\$0	\$0	No	N/A
SGRC-149	Turner	02	PI-0016309	Hobby Road Paving	\$1,400,000	\$1,400,000	\$33,694	\$26,194	No	N/A
SGRC-150	Turner	02	PI-0016310	Glynn Cook Road Paving	\$620,000	\$620,000	\$5,149	\$0	No	N/A
SGRC-151	Turner	02	PI-0016311	Reid Road Paving	\$2,400,000	\$2,400,000	\$16,892	\$35,339	No	N/A
SGRC-152	Ware	02	PI-0013605	US 84 Bridge over Satilla River	\$3,650,000	\$3,650,000	\$309,861	\$349,373	No	Blended Project - Total Project Cost \$37,771,579
SGRC-154	Ware	02	PI-0016313	Knight Avenue Resurfacing	\$650,000	\$591,061	\$591,061	\$0	No	N/A
SGRC-028	Brantley	03	PI-0015536	SR520/US82 @Satilla River Overflow 14 mi east of Hoboken	\$900,000	\$200,000	\$0	\$200,000	No	Blended Project - Total Project Cost \$9,745,450. TIA and HB170 funds adjusted to accommodate band change request for PI-421345-
SGRC-040	Charlton	03	PI-0000821	SR 40 from SR40 Conn to 0.36 mi east of May Bluff Rd	\$2,635,000	\$2,100,000	\$476,503	\$52,290	No	Blended Project - Total Project Cost \$14,850,399. TIA and HB170 funds adjusted to accommodate band change request for PI-421345-
SGRC-048	Clinch	03	PI-0016215	Homerville Bypass Resurfacing, Bridge Replacement and Other Improvements	\$3,000,000	\$3,000,000	\$2,310	\$208,231	No	N/A
SGRC-077	Coffee	03	PI-0016240	SR 158 Passing Lanes in Coffee County	\$3,428,000	\$1,428,000	\$372,335	\$549,081	No	Blended Project (State Funds) - Total Project Cost \$8,428,000. TIA and HB170 funds adjusted to accommodate band change request for PI-421345-
SGRC-081	Coffee	03	PI-0016244	McDonald Road Sidewalk and Drainage Improvements	\$1,341,800	\$1,341,800	\$0	\$0	No	N/A
SGRC-083	Coffee	03	PI-0016246	Chester Avenue Sidewalk and Drainage (Culvert) Improvements	\$2,846,200	\$2,846,200	\$0	\$0	No	N/A
SGRC-084	Coffee	03	PI-0016247	West Green Hwy (SR 135/US 221) Sidewalk Improvements	\$560,200	\$560,200	\$0	\$0	No	N/A
SGRC-086	Coffee	03	PI-0016248	Lupo Lane Sidewalk and Drainage Improvements	\$674,400	\$674,400	\$37,588	\$5,196	No	N/A

Southern Georgia
Annual Report - TIA Funds Only
 Report covers: November 8, 2022 - October 30, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
SGRC-087	Coffee	03	PI-0016249	Baker Hwy, East (SR 158) Sidewalk Improvements	\$694,600	\$694,600	\$28,180	\$8,555	No	N/A
SGRC-088	Coffee	03	PI-0016250	West Walker Street Sidewalk Improvements	\$433,900	\$433,900	\$0	\$0	No	N/A
SGRC-089	Coffee	03	PI-0016251	Road Improvements at Douglas Municipal Airport	\$150,000	\$150,000	\$0	\$0	No	N/A
SGRC-108	Lowndes	03	PI-0016270	Old Clyattville Road Widening - Lowndes	\$21,200,000	\$21,200,000	\$0	\$543,850	No	N/A
SGRC-112	Lowndes	03	PI-0016273	Orr Road Extension	\$1,175,000	\$1,175,000	\$0	\$0	No	N/A
SGRC-117	Lowndes	03	PI-0016278	Kinderlou Clyattville Road Paving and Drainage Improvements	\$3,450,000	\$3,450,000	\$54,000	\$99,206	No	N/A
SGRC-118	Lowndes	03	PI-0016279	Coleman Road NW Paving and Drainage Improvements	\$2,300,000	\$2,300,000	\$0	\$37,393	No	N/A
SGRC-119	Lowndes	03	PI-0016280	Twin Lakes Road Paving and Drainage Improvements	\$2,100,000	\$2,100,000	\$0	\$25,500	No	N/A
SGRC-120	Lowndes	03	PI-0016281	Hall Road Paving, Drainage and Other Improvements	\$3,700,000	\$3,700,000	\$0	\$0	No	N/A
SGRC-121	Lowndes	03	PI-0016282	Country Club Drive Widening	\$800,800	\$1,536,660	\$310,274	\$223,755	Yes	Blended Project (State Funds) - Total Project Cost \$8,000,000. GDOT is actively managing the design phase of this project to reduce costs and control cost variance. Inflation also applied to Original Estimated Cost.
SGRC-122	Lowndes	03	PI-0016283	St. Augustine Road RR Grade Separation	\$8,900,000	\$3,162,536	\$54,101	\$367,976	No	Blended Project (State Funds) - Total Project Cost \$18,900,000. TIA and HB170 funds adjusted to accommodate band change request for PI-421345-
SGRC-125	Lowndes	03	PI-0016286	St Augustine Road at Norman Drive Intersection, Drainage and Signal	\$3,988,700	\$3,988,700	\$296,133	\$249,848	No	N/A
SGRC-128	Lowndes	03	PI-0016289	Forrest Street Widening	\$20,301,700	\$20,301,700	\$511,307	\$362,365	No	N/A
SGRC-138	Tift	03	PI-0010318	I-75 @ CR421/Chula Brookfield Rd - Phase II (Exit 69)	\$3,155,000	\$1,800,000	\$491,611	\$551,412	No	Blended Project (State Funds) - Total Project Cost \$20,905,000. TIA and HB170 funds adjusted to accommodate band change request for PI-421345-
SGRC-144	Tift	03	PI-0016304	McCormick Drive Widening and Realignment	\$3,500,000	\$3,500,000	\$0	\$0	No	N/A
SGRC-147	Tift	03	PI-0016307	18th Street Ditch Bridge Replacements (5 Culverts)	\$1,869,400	\$1,869,400	\$0	\$0	No	N/A
	Regional	Multiple	PI-A000835	Program Administration	\$18,491,374	\$18,491,374	\$5,074,470	\$983,121	No	N/A
Total					\$315,254,826	\$309,888,013	\$89,471,287	\$43,084,512		

Nov 7, 2023

9:24:03 AM