

Heart of Georgia Altamaha Citizen's Review Panel

December 5, 2023

Transportation Investment Act of 2010 (TIA)
Annual Report

Honorable Jon Burns
Speaker of the House
State of Georgia

Honorable Burt Jones
Lt. Governor
State of Georgia

This letter serves as a report for the activities of the Citizen's Review Panel for the Heart of Georgia Altamaha Region.

The following individuals currently serve on this Citizen's Review Panel: Roger Branch of Baxley, Phil Best of Dublin, David Keith of Jesup and Billy Trapnell of Metter. We currently have one vacancy on our CRP. The panel met three times during the year, on April 5th at the Chamber office in Jesup, August 23rd at the Metter Bank in Metter and November 20th at the Dublin Skyscraper/GMC College in Dublin. During these meetings, we were presented updates on all active, planned or completed TIA projects.

As of December 4th, 752 TIA 1 projects have been completed in HOGA, the remaining 11 are currently under construction. This has been a challenge since the revenue within our Region has been below projections.

As of December 4th, two TIA 2 projects have been completed, 37 are under construction and 64 projects are actively in design.

The majority of these projects were/are local in nature and did not have a defined benefit. However, the Department of Transportation maintains that these projects were completed to accepted industry standards as intended on the original project submittal applications, and to the satisfaction of the local jurisdictions.

Minutes of the meetings held during this year, as well as reports on the projects completed during this year, are included with this letter. These minutes cover the actions taken by the Panel in reviewing the projects approved in the TIA program.

TIA Administrator Kenneth Franks, his staff, and other GDOT personnel continue to be very helpful to our communities and this panel in accomplishing the duties assigned, and to improve transportation in Region 9. Likewise, Brett Manning, Executive Director of the Heart of Georgia Altamaha Regional Commission, and his staff have been vital to the success of this program.

The Panel feels that these projects meet the benefits that were anticipated by their respective communities.

Sincerely,



Billy Trapnell, Chairman
73 S. Williams Street
Metter, GA 30439



Russell R. McMurtry, P.E., Commissioner
One Georgia Center
600 West Peachtree Street, NW
Atlanta, GA 30308
(404) 631-1000 Main Office

November 20, 2023

Citizens Review Panel (CRP) Members
Mr. Billy Trapnell, Chairman
Heart of Georgia Altamaha (HOGA) Special District

RE: Transportation Investment Act (TIA) of 2010 - TIA 2: 2023 - 2032

Dear Citizens Review Panel Members:

The Georgia Department of Transportation (Georgia DOT) presents the attached annual update through calendar year 2023 on the Transportation Investment Act of 2010 for the Heart of Georgia Altamaha Special District. This particular report will contain information pertaining to projects in the TIA 2: 2023 – 2032 investment list only. The Transportation Investment Act of 2010 legislation requires submittal of an annual report by the CRP to the legislators by December 15th each year.

There were two completed TIA 2 projects in HOGA during calendar year 2023. We have included a detailed summary report, which can be utilized in the determination of benefits by the CRP for completed projects. In addition, 37 projects are in construction and 70 are in preconstruction.

TIA's administrative and engineering professionals and our local government partners spent much of 2023 moving Band 1 projects through preconstruction and now construction activity is well underway. Regarding the region's revenues, I am happy to let you know that the HOGA region's collections were robust and to date we are at 35.6% over original estimate projections. While this is positive news as we fully roll into the TIA 2 decade, all parties involved will continue working together in the spirit of 'cautious optimism,' continuing fiscal planning and project management strategies that will ensure sustained success throughout the entire term.

Please let me know if you need further information.

Sincerely,

A handwritten signature in blue ink, appearing to read 'K. Franks', is written over a light blue circular background.

Kenneth Franks
State TIA Administrator

Enclosure: Annual Project Status Report, Annual Report, Completed Projects Report, and CRP Meeting Minutes

cc: Diana Pope, Georgia State Finance and Investment Commission
Brett Manning, Heart of Georgia Altamaha Regional Commission

Heart of Georgia Altamaha 2
Annual Project Status Report
Status on November 7, 2023

Band	Project ID	County	GDOT ID	Description	Project Phase	Project Let By
1	HG-Applin-001	Appling	PI-0018428	Appling-Nails Ferry Rd	Construction	Local Let
1	HG-Applin-003	Appling	PI-0018430	Appling-Ten Mile Rd-Phase 1	Construction	Local Let
1	HG-Baxley-001	Appling	PI-0018432	Baxley-Azalea Ave	Construction	Local Let
1	HG-Baxley-002	Appling	PI-0018433	Baxley-Bay St	Construction	Local Let
1	HG-Baxley-003	Appling	PI-0018434	Baxley-N Brobston St	Construction	Local Let
1	HG-Baxley-004	Appling	PI-0018435	Baxley-W tollison St	Design	Local Let
1	HG-Baxley-025	Appling	PI-0018450	SR 27-US 341 from E of City Circle Rd to Azalea Rd-TIA	Planning	TIA Let
1	HG-Bleckl-001	Bleckley	PI-0018453	Bleckley-Brodhead Rd (SR 87 to Starling Rd)	Design	Local Let
1	HG-Cochra-001	Bleckley	PI-0018456	Cochran-Lewis St, Peacock St, and Peter St-Drainage Improvements	Design	Local Let
1	HG-Cochra-006	Bleckley	PI-0018459	Cochran-Mac thompson Rd	Design	Local Let
1	HG-Candle-001	Candler	PI-0018461	Candler-E Hiawatha St	Design	Local Let
1	HG-Metter-001	Candler	PI-0018464	Metter-Preston St	Inactive	TIA Let
1	HG-Metter-002	Candler	PI-0018465	Metter-Moffit St	Inactive	TIA Let
1	HG-Metter-003	Candler	PI-0018466	Metter-Hickory St	Inactive	TIA Let
1	HG-Metter-004	Candler	PI-0018467	Metter-Doctors St	Inactive	TIA Let
1	HG-Metter-005	Candler	PI-0018468	Metter-Holly Dr	Inactive	TIA Let
1	HG-Metter-006	Candler	PI-0018469	Metter-Hope St	Inactive	TIA Let
1	HG-Metter-007	Candler	PI-0018470	Metter-Bragdon St	Inactive	TIA Let
1	HG-Metter-008	Candler	PI-0018471	Metter-Brannen Rd	Inactive	TIA Let
1	HG-Metter-011	Candler	PI-0018472	Metter-N Kennedy St	Inactive	TIA Let
1	HG-Metter-012	Candler	PI-0018473	Metter-E Turner St	Inactive	TIA Let
1	HG-Pulask-001	Candler	PI-0018489	Pulaski-Rosemary Church Rd	Inactive	TIA Let
1	HG-Dodge-001	Dodge	PI-0018494	Dodge-Airport Rd-Shoulder Widening	Inactive	TIA Let
1	HG-Chaunc-001	Dodge	PI-0018499	Chauncey-N Railroad Ave	Inactive	TIA Let
1	HG-Chaunc-002	Dodge	PI-0018500	Chauncey-Phillips St	Inactive	TIA Let
1	HG-Chaunc-003	Dodge	PI-0018501	Chauncey-Cottage St	Inactive	TIA Let
1	HG-Chaunc-004	Dodge	PI-0018502	Chauncey-N Railroad Ave (South End)	Inactive	TIA Let
1	HG-Chaunc-005	Dodge	PI-0018503	Chauncey-Norman St-George St-Bush St	Inactive	TIA Let
1	HG-Chaunc-006	Dodge	PI-0018504	Chauncey-S Railroad Ave	Inactive	TIA Let
1	HG-Eastma-001	Dodge	PI-0018509	Eastman-Pearl Bates Ave @ Creighton St-Pedestrian Improvements	Design	Local Let
1	HG-Eastma-002	Dodge	PI-0018510	Eastman-14th Ave-Drainage Improvements	Design	Local Let
1	HG-Eastma-004	Dodge	PI-0018512	Eastman-Mary Alexander Dr	Design	Local Let
1	HG-Eastma-005	Dodge	PI-0018513	Eastman-Lyndsie Cir	Design	Local Let
1	HG-Eastma-006	Dodge	PI-0018514	Eastman-Laryn Ln	Design	Local Let
1	HG-Eastma-009	Dodge	PI-0018517	Eastman-Evergreen Cir	Design	Local Let

Heart of Georgia Altamaha 2
Annual Project Status Report
Status on November 7, 2023

Band	Project ID	County	GDOT ID	Description	Project Phase	Project Let By
1	HG-Eastma-013	Dodge	PI-0018521	Eastman-Pearl Bates Ave	Design	Local Let
1	HG-Eastma-014	Dodge	PI-0018522	Eastman-Industrial Blvd	Design	Local Let
1	HG-Milan-003	Dodge	PI-0018534	Milan-Wendall St	Inactive	TIA Let
1	HG-Rhine-001	Dodge	PI-0018535	Rhine-Sycamore St	Inactive	TIA Let
1	HG-Rhine-002	Dodge	PI-0018536	Rhine-4th Ave	Inactive	TIA Let
1	HG-Rhine-003	Dodge	PI-0018537	Rhine-Old Milan Rd	Inactive	TIA Let
1	HG-Emanue-001	Emanuel	PI-0018539	Emanuel-Empire Expressway	Inactive	TIA Let
1	HG-Emanue-002	Emanuel	PI-0018540	Emanuel-Griffin Ferry Rd-Shoulder Widening	Planning	TIA Let
1	HG-Emanue-003	Emanuel	PI-0018541	Emanuel-George L Smith State Park Rd	Inactive	TIA Let
1	HG-Emanue-004	Emanuel	PI-0018542	Emanuel-Modoc Rd	Inactive	TIA Let
1	HG-Emanue-005	Emanuel	PI-0018543	Emanuel-Canoochee Garfield Rd	Inactive	TIA Let
1	HG-Emanue-008	Emanuel	PI-0018545	Emanuel-Fairground Rd	Inactive	TIA Let
1	HG-Garfie-001	Emanuel	PI-0018546	Garfield-Greene St	Inactive	TIA Let
1	HG-Garfie-002	Emanuel	PI-0018547	Garfield-Nathan Ave	Inactive	TIA Let
1	HG-Nunez-002	Emanuel	PI-0018548	Nunez-Alcott Dr	Inactive	TIA Let
1	HG-Oak Pa-001	Emanuel	PI-0018549	Oak Park-Ne Railroad St	Inactive	TIA Let
1	HG-Oak Pa-002	Emanuel	PI-0018550	Oak Park-Oak Park Ave	Inactive	TIA Let
1	HG-Stillm-001	Emanuel	PI-0018553	Stillmore-Railroad Ave	Inactive	TIA Let
1	HG-Stillm-002	Emanuel	PI-0018554	Stillmore-W 5th Ave	Inactive	TIA Let
1	HG-Summer-001	Emanuel	PI-0018555	Summertown-Main St	Inactive	TIA Let
1	HG-Swains-001	Emanuel	PI-0018556	Swainsboro-N Green St-Sidewalks	Inactive	TIA Let
1	HG-Swains-002	Emanuel	PI-0018557	Swainsboro-Ponderosa Dr	Inactive	TIA Let
1	HG-Swains-003	Emanuel	PI-0018558	Swainsboro-N Green St	Inactive	TIA Let
1	HG-Swains-004	Emanuel	PI-0018559	Swainsboro-Willow Way	Inactive	TIA Let
1	HG-Swains-005	Emanuel	PI-0018560	Swainsboro-Kathleen Rd	Inactive	TIA Let
1	HG-Swains-006	Emanuel	PI-0018561	Swainsboro-W Moring St	Inactive	TIA Let
1	HG-Swains-007	Emanuel	PI-0018562	Swainsboro-Richards St	Inactive	TIA Let
1	HG-Swains-008	Emanuel	PI-0018563	Swainsboro-Harmon Rd	Inactive	TIA Let
1	HG-Swains-009	Emanuel	PI-0018564	Swainsboro-W Church St	Inactive	TIA Let
1	HG-Swains-010	Emanuel	PI-0018565	Swainsboro-Pine Needle Rd	Inactive	TIA Let
1	HG-Swains-011	Emanuel	PI-0018566	Swainsboro-Lincoln St	Inactive	TIA Let
1	HG-Swains-012	Emanuel	PI-0018567	Swainsboro-Electric Dr	Inactive	TIA Let
1	HG-Swains-013	Emanuel	PI-0018568	Swainsboro-Carver St	Inactive	TIA Let
1	HG-Swains-014	Emanuel	PI-0018569	Swainsboro-Robin Rd	Inactive	TIA Let
1	HG-Swains-015	Emanuel	PI-0018570	Swainsboro-Ralph Smith Place	Inactive	TIA Let

Heart of Georgia Altamaha 2
Annual Project Status Report
Status on November 7, 2023

Band	Project ID	County	GDOT ID	Description	Project Phase	Project Let By
1	HG-Swains-016	Emanuel	PI-0018571	Swainsboro-Glenwood Rd West	Inactive	TIA Let
1	HG-Swains-017	Emanuel	PI-0018572	Swainsboro-Glenwood Rd	Inactive	TIA Let
1	HG-Swains-018	Emanuel	PI-0018573	Swainsboro-Enterprise St	Inactive	TIA Let
1	HG-Swains-019	Emanuel	PI-0018574	Swainsboro-S anderson Dr	Inactive	TIA Let
1	HG-Swains-020	Emanuel	PI-0018575	Swainsboro-N anderson Dr	Inactive	TIA Let
1	HG-Twin C-001	Emanuel	PI-0018592	Twin City-W Broad St	Inactive	TIA Let
1	HG-Twin C-002	Emanuel	PI-0018593	Twin City-Old Swainsboro Rd	Inactive	TIA Let
1	HG-Evans-001	Evans	PI-0018598	Evans-Campground Rd-Shoulder Widening	Inactive	TIA Let
1	HG-Evans-002	Evans	PI-0018599	Evans-Jim O Rogers Rd	Inactive	TIA Let
1	HG-Evans-003	Evans	PI-0018600	Evans-Ad Eason Rd	Inactive	TIA Let
1	HG-Bellvi-002	Evans	PI-0018604	Bellville-Hearn St	Inactive	TIA Let
1	HG-Claxto-001	Evans	PI-0018605	Claxton-W James St	Construction	Local Let
1	HG-Claxto-002	Evans	PI-0018606	Claxton-N Grady St	Construction	Local Let
1	HG-Claxto-003	Evans	PI-0018607	Claxton-Earl Ave	Construction	Local Let
1	HG-Claxto-005	Evans	PI-0018609	Claxton-Mlk Jr Dr	Construction	Local Let
1	HG-Claxto-007	Evans	PI-0018611	Claxton-S Spring St	Construction	Local Let
1	HG-Claxto-008	Evans	PI-0018612	Claxton-Marguerite St	Construction	Local Let
1	HG-Claxto-009	Evans	PI-0018613	Claxton-N Newton St	Construction	Local Let
1	HG-Claxto-012	Evans	PI-0018616	Claxton-Turnpike Rd	Construction	Local Let
1	HG-Daisy-001	Evans	PI-0018622	Daisy-Ellerbe St	Inactive	TIA Let
1	HG-Jeff D-001	Jeff Davis	PI-0018625	Jeff Davis-Bell Telephone Rd	Inactive	TIA Let
1	HG-Jeff D-002	Jeff Davis	PI-0018626	Jeff Davis-Ira Graham Rd	Inactive	TIA Let
1	HG-Jeff D-003	Jeff Davis	PI-0018627	Jeff Davis-Mccall Rd	Inactive	TIA Let
1	HG-Jeff D-004	Jeff Davis	PI-0018628	Jeff Davis-Claxton Rd	Inactive	TIA Let
1	HG-Denton-001	Jeff Davis	PI-0018633	Denton-E Georgia Ave	Design	TIA Let
1	HG-Denton-002	Jeff Davis	PI-0018634	Denton-E Tennessee Ave	Design	TIA Let
1	HG-Denton-003	Jeff Davis	PI-0018635	Denton-Smith St	Design	TIA Let
1	HG-Denton-004	Jeff Davis	PI-0018636	Denton-Loop Rd	Design	TIA Let
1	HG-Denton-005	Jeff Davis	PI-0018637	Denton-Mlk St	Design	TIA Let
1	HG-Hazleh-001	Jeff Davis	PI-0018638	Hazlehurst-Latimer St	Design	Local Let
1	HG-Hazleh-002	Jeff Davis	PI-0018639	Hazlehurst-Burketts Ferry Rd	Design	Local Let
1	HG-Hazleh-003	Jeff Davis	PI-0018640	Hazlehurst-South Williams St	Design	Local Let
1	HG-Hazleh-004	Jeff Davis	PI-0018641	Hazlehurst-Hatten Still Rd	Design	Local Let
1	HG-Hazleh-005	Jeff Davis	PI-0018642	Hazlehurst-S Miller St	Design	Local Let
1	HG-Hazleh-006	Jeff Davis	PI-0018643	Hazlehurst-North Miller St	Design	Local Let

Heart of Georgia Altamaha 2
Annual Project Status Report
Status on November 7, 2023

Band	Project ID	County	GDOT ID	Description	Project Phase	Project Let By
1	HG-Johnso-001	Johnson	PI-0018655	Johnson-Tuckers Grove Church Rd	Design	Local Let
1	HG-Johnso-002	Johnson	PI-0018656	Johnson-Donovan-Harrison Rd	Inactive	TIA Let
1	HG-Adrian-001	Johnson	PI-0018659	Adrian-Mill St	Inactive	TIA Let
1	HG-Adrian-002	Johnson	PI-0018660	Adrian-James St	Inactive	TIA Let
1	HG-Kite-001	Johnson	PI-0018663	Kite-SR 57-Sidewalks	Inactive	TIA Let
1	HG-Wright-001	Johnson	PI-0018666	Wrightsville-E Trilby St	Inactive	TIA Let
1	HG-Wright-002	Johnson	PI-0018667	Wrightsville-Lakeside Dr	Inactive	TIA Let
1	HG-Wright-003	Johnson	PI-0018668	Wrightsville-Chadwick Dr-Turn Lane	Inactive	TIA Let
1	HG-Wright-004	Johnson	PI-0018669	Wrightsville-Donovan-Harrison Rd	Inactive	TIA Let
1	HG-Lauren-001	Laurens	PI-0018684	Laurens-Old Hawkinsville Rd-W Blackshear Ferry Rd-Shoulder Widening	Construction	Local Let
1	HG-Lauren-002	Laurens	PI-0018686	Laurens-Honeysuckle Rd	Construction	Local Let
1	HG-Lauren-003	Laurens	PI-0018687	Laurens-Brewton Lovett Rd-Shoulder Widening	Construction	Local Let
1	HG-Cadwel-001	Laurens	PI-0018691	Cadwell-Coleman St-Sidewalks	Inactive	TIA Let
1	HG-Cadwel-002	Laurens	PI-0018692	Cadwell-Walnut St-Sidewalks	Inactive	TIA Let
1	HG-Cadwel-003	Laurens	PI-0018693	Cadwell-Snowhill St-Sidewalks	Inactive	TIA Let
1	HG-Dexter-001	Laurens	PI-0018695	Dexter-Cemetery Rd	Inactive	TIA Let
1	HG-Dexter-002	Laurens	PI-0018696	Dexter-Pineway Dr	Inactive	TIA Let
1	HG-Dublin-003	Laurens	PI-0018700	Dublin-Claxton Dairy Rd-Roundabout	Design	Local Let
1	HG-Dudley-001	Laurens	PI-0018704	Dudley-Railroad St-4th St	Inactive	TIA Let
1	HG-East D-001	Laurens	PI-0018713	East Dublin-Nobles St	Inactive	TIA Let
1	HG-East D-002	Laurens	PI-0018714	East Dublin-Shady Lane	Inactive	TIA Let
1	HG-East D-003	Laurens	PI-0018715	East Dublin-Daniels St	Inactive	TIA Let
1	HG-East D-004	Laurens	PI-0018716	East Dublin-Lisa St	Inactive	TIA Let
1	HG-East D-005	Laurens	PI-0018717	East Dublin-Hill St	Inactive	TIA Let
1	HG-East D-006	Laurens	PI-0018718	East Dublin-Hawkway Dr	Inactive	TIA Let
1	HG-East D-007	Laurens	PI-0018719	East Dublin-Merlin Dr	Inactive	TIA Let
1	HG-East D-008	Laurens	PI-0018720	East Dublin-Williams St	Inactive	TIA Let
1	HG-East D-009	Laurens	PI-0018721	East Dublin-Carroll Dr	Inactive	TIA Let
1	HG-East D-010	Laurens	PI-0018722	East Dublin-Allen Way	Inactive	TIA Let
1	HG-East D-011	Laurens	PI-0018723	East Dublin-Clover St	Inactive	TIA Let
1	HG-Rentz-001	Laurens	PI-0018734	Rentz-Rentz Dexter Rd	Construction	Local Let
1	HG-Rentz-002	Laurens	PI-0018735	Rentz-Church St	Construction	Local Let
1	HG-Lauren-012	Laurens	PI-262027-	SR 31-US 441 from S of SR 117 to I-16	Design	GDOT - OPD Let
1	HG-Lauren-009	Laurens-Johnson-Washington	PI-0018685	Laurens-Buckeye Rd-Shoulder Widening	Inactive	TIA Let
1	HG-Montgo-001	Montgomery	PI-0018736	Montgomery-Sawmill Rd	Design	Local Let

Heart of Georgia Altamaha 2
Annual Project Status Report
Status on November 7, 2023

Band	Project ID	County	GDOT ID	Description	Project Phase	Project Let By
1	HG-Ailey-001	Montgomery	PI-0018738	Ailey-Martin Luther King Jr	Design	Local Let
1	HG-Alston-001	Montgomery	PI-0018739	Alston-Wilkes Circle	Design	Local Let
1	HG-Higgst-001	Montgomery	PI-0018740	Higgston-Sawmill Rd	Design	Local Let
1	HG-Mount -001	Montgomery	PI-0018741	Mount Vernon-E Broad St	Construction	Local Let
1	HG-Mount -002	Montgomery	PI-0018742	Mount Vernon-S Washington St	Construction	Local Let
1	HG-Mount -003	Montgomery	PI-0018743	Mount Vernon-W Underwood St	Construction	Local Let
1	HG-Mount -004	Montgomery	PI-0018744	Mount Vernon-W Mckinnon St	Construction	Local Let
1	HG-Mount -005	Montgomery	PI-0018745	Mount Vernon-W Wooten St	Construction	Local Let
1	HG-Tarryt-001	Montgomery	PI-0018760	Tarrytown-4th St	Inactive	TIA Let
1	HG-Uvalda-001	Montgomery	PI-0018761	Uvalda-E Oak St	Inactive	TIA Let
1	HG-Tattna-001	Tattnall	PI-0018763	Tattnall-Baxter Durrence Rd	Construction	Local Let
1	HG-Tattna-002	Tattnall	PI-0018764	Tattnall-Harmony Church Rd	Construction	Local Let
1	HG-Tattna-003	Tattnall	PI-0018765	Tattnall-Loves Chapel Rd	Construction	Local Let
1	HG-Cobbto-001	Tattnall	PI-0018768	Cobbtown-Main St-Drainage Improvements	Planning	Local Let
1	HG-Cobbto-002	Tattnall	PI-0018769	Cobbtown-Main St-Sidewalks	Planning	Local Let
1	HG-Collin-001	Tattnall	PI-0018770	Collins-SR 292-Drainage Improvements	Inactive	TIA Let
1	HG-Glennv-001	Tattnall	PI-0018780	Glennville-Hencart Rd West	Design	Local Let
1	HG-Glennv-002	Tattnall	PI-0018781	Glennville-Seckinger St	Design	Local Let
1	HG-Glennv-003	Tattnall	PI-0018782	Glennville-Gross St	Design	Local Let
1	HG-Glennv-004	Tattnall	PI-0018783	Glennville-RUShing St	Design	Local Let
1	HG-Glennv-005	Tattnall	PI-0018784	Glennville-Georgia Ave	Design	Local Let
1	HG-Glennv-006	Tattnall	PI-0018785	Glennville-Virginia Ave	Design	Local Let
1	HG-Glennv-007	Tattnall	PI-0018786	Glennville-Boyd St	Design	Local Let
1	HG-Glennv-008	Tattnall	PI-0018787	Glennville-Bolton St	Design	Local Let
1	HG-Glennv-009	Tattnall	PI-0018788	Glennville-Dogwood St	Design	Local Let
1	HG-Glennv-011	Tattnall	PI-0018789	Glennville-Butler St	Design	Local Let
1	HG-Glennv-012	Tattnall	PI-0018790	Glennville-Abbie Ln	Design	Local Let
1	HG-Glennv-013	Tattnall	PI-0018791	Glennville-Jay St	Design	Local Let
1	HG-Manass-002	Tattnall	PI-0018807	Manassas-Henry St	Construction	Local Let
1	HG-Reidsv-001	Tattnall	PI-0018808	Reidsville-Alliance St	Inactive	TIA Let
1	HG-Reidsv-002	Tattnall	PI-0018809	Reidsville-Willis Ln	Inactive	TIA Let
1	HG-Reidsv-003	Tattnall	PI-0018810	Reidsville-Chandler Ave	Inactive	TIA Let
1	HG-Reidsv-004	Tattnall	PI-0018811	Reidsville-Roberta St	Inactive	TIA Let
1	HG-Milan-001	Telfair	PI-0018532	Milan-Pickerton St-Sidewalks	Inactive	TIA Let
1	HG-Milan-002	Telfair	PI-0018533	Milan-Cobb St	Inactive	TIA Let

Heart of Georgia Altamaha 2
Annual Project Status Report
Status on November 7, 2023

Band	Project ID	County	GDOT ID	Description	Project Phase	Project Let By
1	HG-Telfair-001	Telfair	PI-0018814	Telfair-Jackson Lane-Studstill Lane-Spring Ave	Inactive	TIA Let
1	HG-Telfair-002	Telfair	PI-0018815	Telfair-Cedar Park Rd	Inactive	TIA Let
1	HG-Telfair-004	Telfair	PI-0018819	Telfair-Long Bridge Rd	Inactive	TIA Let
1	HG-Lumber-001	Telfair	PI-0018822	Lumber City-E Boyd St	Inactive	TIA Let
1	HG-Lumber-002	Telfair	PI-0018823	Lumber City-Reynolds St	Inactive	TIA Let
1	HG-Lumber-003	Telfair	PI-0018824	Lumber City-Washington St	Inactive	TIA Let
1	HG-Lumber-004	Telfair	PI-0018825	Lumber City-W Boyd St	Inactive	TIA Let
1	HG-Lumber-005	Telfair	PI-0018826	Lumber City-N Johnson St (McCleod St to Cheney St)	Inactive	TIA Let
1	HG-Lumber-006	Telfair	PI-0018827	Lumber City-Industrial Blvd	Inactive	TIA Let
1	HG-Lumber-007	Telfair	PI-0018828	Lumber City-Victoria St	Inactive	TIA Let
1	HG-Lumber-008	Telfair	PI-0018829	Lumber City-Oak St	Inactive	TIA Let
1	HG-McRae--001	Telfair	PI-0018841	Mcrae-Helena-1st Ave-Intersection Improvements	Design	Local Let
1	HG-McRae--009	Telfair	PI-0018847	Mcrae-Helena-Poplar St	Bidding	Local Let
1	HG-McRae--010	Telfair	PI-0018848	McRae-Helena-6th St (Albany Ave to Lenox Ave)	Bidding	Local Let
1	HG-McRae--011	Telfair	PI-0018849	Mcrae-Helena-5th St	Bidding	Local Let
1	HG-McRae--012	Telfair	PI-0018850	Mcrae-Helena-4th St	Design	Local Let
1	HG-McRae--014	Telfair	PI-0018851	Mcrae-Helena-US 341-SR 27-Sidewalks	Bidding	Local Let
1	HG-McRae--015	Telfair	PI-0018852	Mcrae-Helena-3rd Ave & Graham St-Sidewalks	Bidding	Local Let
1	HG-McRae--016	Telfair	PI-0018853	Mcrae-Helena-Telfair Ave-Sidewalks	Bidding	Local Let
1	HG-McRae--017	Telfair	PI-0018854	Mcrae-Helena-Pine St-Sidewalks	Bidding	Local Let
1	HG-McRae--018	Telfair	PI-0018855	Mcrae-Helena-Parsonage St-Sidewalks	Bidding	Local Let
1	HG-Scotla-001	Telfair	PI-0018857	Scotland-Oak Ridge Rd	Inactive	TIA Let
1	HG-Toombs-001	Toombs	PI-0018860	Toombs-Cedar Crossing-Alston Rd-Shoulder Widening	Inactive	TIA Let
1	HG-Toombs-002	Toombs	PI-0018862	Toombs-Old Normantown Rd-Shoulder Widening	Inactive	TIA Let
1	HG-Lyons-001	Toombs	PI-0018865	Lyons-City Parking Lot	Design	Local Let
1	HG-Lyons-002	Toombs	PI-0018866	Lyons-E Oglethorpe Ave	Design	Local Let
1	HG-Lyons-007	Toombs	PI-0018867	Lyons-4th Ave	Design	Local Let
1	HG-Lyons-008	Toombs	PI-0018868	Lyons-3rd Ave	Design	Local Let
1	HG-Lyons-009	Toombs	PI-0018869	Lyons-Collins St	Design	Local Let
1	HG-Lyons-010	Toombs	PI-0018870	Lyons-2nd Ave	Design	Local Let
1	HG-Lyons-011	Toombs	PI-0018871	Lyons-Mary St	Design	Local Let
1	HG-Lyons-016	Toombs	PI-0018872	Lyons-City Wide Striping	Design	Local Let
1	HG-Vidali-001	Toombs	PI-0018889	Vidalia-Stockyard Rd Extension-New Construction	Design	Local Let
1	HG-Vidali-003	Toombs	PI-0018890	Vidalia-Mlk Blvd	Construction	Local Let
1	HG-Vidali-004	Toombs	PI-0018891	Vidalia-W 5th St	Construction	Local Let

Heart of Georgia Altamaha 2
Annual Project Status Report
Status on November 7, 2023

Band	Project ID	County	GDOT ID	Description	Project Phase	Project Let By
1	HG-Vidali-005	Toombs	PI-0018892	Vidalia-McLendon Rd	Construction	Local Let
1	HG-Vidali-006	Toombs	PI-0018893	Vidalia-Maple Dr	Construction	Local Let
1	HG-Vidali-007	Toombs	PI-0018894	Vidalia-Mathews Industrial Circle	Construction	Local Let
1	HG-Vidali-008	Toombs	PI-0018895	Vidalia-W Oxley Dr	Construction	Local Let
1	HG-Vidali-009	Toombs	PI-0018896	Vidalia-Chastain St	Construction	Local Let
1	HG-Vidali-010	Toombs	PI-0018897	Vidalia-Page St	Construction	Local Let
1	HG-Treutl-001	Treutlen	PI-0018931	Treutlen-Orianna Rd	Inactive	TIA Let
1	HG-Treutl-002	Treutlen	PI-0018932	Treutlen-Norristown Rd	Inactive	TIA Let
1	HG-Sopert-001	Treutlen	PI-0018936	Soperton-Evans St	Design	Local Let
1	HG-Wayne-001	Wayne	PI-0018940	Sunset Blvd-Widening	Design	Local Let
1	HG-Wayne-002	Wayne	PI-0018941	New Industrial Park Rd	Design	Local Let
1	HG-Wayne-101	Wayne	PI-0018944	Wayne-Oglethorpe Rd-Shoulder Widening	Inactive	TIA Let
1	HG-Wayne-102	Wayne	PI-0018945	Wayne-Tank Rd-Shoulder Widening	Inactive	TIA Let
1	HG-Jesup-001	Wayne	PI-0018949	Jesup-S Macon St Extension	Design	Local Let
1	HG-Odum-001	Wayne	PI-0018957	Odum-Roberson Rd	Inactive	TIA Let
1	HG-Odum-002	Wayne	PI-0018958	Odum-Carter St	Inactive	TIA Let
1	HG-Odum-004	Wayne	PI-0018959	Odum-E Railroad St	Inactive	TIA Let
1	HG-Odum-007	Wayne	PI-0018960	Odum-First Lane	Inactive	TIA Let
1	HG-Screve-001	Wayne	PI-0018961	Screven-Florie St	Inactive	TIA Let
1	HG-Screve-002	Wayne	PI-0018962	Screven-Martha St	Inactive	TIA Let
1	HG-Screve-005	Wayne	PI-0018964	Screven-Brown St	Inactive	TIA Let
1	HG-Wheeler-001	Wheeler	PI-0018965	Wheeler-Springhill Rd-Sandpit Rd	Inactive	TIA Let
1	HG-Alamo-001	Wheeler	PI-0018966	Alamo-N Pine St	Inactive	TIA Let
1	HG-Alamo-002	Wheeler	PI-0018967	Alamo-Pearl St	Inactive	TIA Let
1	HG-Alamo-003	Wheeler	PI-0018968	Alamo-S Broad St	Inactive	TIA Let
1	HG-Alamo-004	Wheeler	PI-0018969	Alamo-N Jefferson St	Inactive	TIA Let
1	HG-Alamo-007	Wheeler	PI-0018972	Alamo-Stubbs St	Inactive	TIA Let
1	HG-Alamo-009	Wheeler	PI-0018973	Alamo-Mcrae St	Inactive	TIA Let
1	HG-Glenwo-001	Wheeler	PI-0018976	Glenwood-N 5th St-Sidewalks	Inactive	TIA Let
1	HG-Wilcox-001	Wilcox	PI-0018977	Wilcox-Cemetery Rd	Inactive	TIA Let
1	HG-Abbevi-001	Wilcox	PI-0018979	Abbeville-Bowen St	Inactive	TIA Let
1	HG-Abbevi-002	Wilcox	PI-0018980	Abbeville-Irwinville Rd	Inactive	TIA Let
1	HG-Abbevi-004	Wilcox	PI-0018982	Abbeville-Industrial Dr	Inactive	TIA Let
1	HG-Abbevi-005	Wilcox	PI-0018983	Abbeville-Poor Robin Rd-Shoulder Widening	Inactive	TIA Let
1	HG-Pinevi-001	Wilcox	PI-0018992	Pineview-S Landline Rd	Inactive	TIA Let

Heart of Georgia Altamaha 2
Annual Project Status Report
Status on November 7, 2023

Band	Project ID	County	GDOT ID	Description	Project Phase	Project Let By
1	HG-Pinevi-002	Wilcox	PI-0018993	Pineview-Mt Pleasant Church Rd	Inactive	TIA Let
1	HG-Pitts-001	Wilcox	PI-0018994	Pitts-7th St	Inactive	TIA Let
1	HG-Pitts-003	Wilcox	PI-0018995	Pitts-10th St	Inactive	TIA Let
1	HG-Pitts-004	Wilcox	PI-0018996	Pitts-Pine City Church Rd	Inactive	TIA Let
1	HG-Rochel-001	Wilcox	PI-0018997	Rochelle-7th Ave-Sidewalks	Inactive	TIA Let
1	HG-Rochel-002	Wilcox	PI-0018998	Rochelle-Ashley St-Gordon St-1st Ave-5th Ave-Sidewalks	Inactive	TIA Let
1	HG-Rochel-003	Wilcox	PI-0018999	Rochelle-Dykes Ave	Complete	Local Let
1	HG-Rochel-004	Wilcox	PI-0019000	Rochelle-Bessie Ave	Complete	Local Let
2	HG-Applin-002	Appling	PI-0018429	Appling-Satilla Church Rd	Inactive	TIA Let
2	HG-Applin-004	Appling	PI-0018431	Appling-Ten Mile Rd-Phase 2	Inactive	TIA Let
2	HG-Baxley-005	Appling	PI-0018436	Baxley-Beach Rd	Inactive	TIA Let
2	HG-Baxley-006	Appling	PI-0018437	Baxley-E tollison St	Inactive	TIA Let
2	HG-Baxley-007	Appling	PI-0018438	Baxley-Luckie St	Inactive	TIA Let
2	HG-Baxley-008	Appling	PI-0018439	Baxley-N Beach St	Inactive	TIA Let
2	HG-Baxley-009	Appling	PI-0018440	Baxley-N Main St	Inactive	TIA Let
2	HG-Baxley-010	Appling	PI-0018451	Baxley-Robin St	Inactive	TIA Let
2	HG-Surren-001	Appling	PI-0018452	Surrency-Main St-Drainage Improvements	Inactive	TIA Let
2	HG-Bleckl-002	Bleckley	PI-0018454	Bleckley-Brodhead Rd (Starling Rd to Longstreet Rd)	Design	Local Let
2	HG-Bleckl-003	Bleckley	PI-0018455	Bleckley-Brodhead Rd (Longstreet Rd to SR 112)	Design	Local Let
2	HG-Cochra-002	Bleckley	PI-0018460	Cochran-SR 87-Sidewalks	Inactive	TIA Let
2	HG-Candle-002	Candler	PI-0018462	Candler-Piney Grove Rd	Inactive	TIA Let
2	HG-Candle-003	Candler	PI-0018463	Candler-Lake Church Rd	Inactive	TIA Let
2	HG-Metter-009	Candler	PI-0018481	Metter-Ruby St-Drainage Improvements	Inactive	TIA Let
2	HG-Metter-010	Candler	PI-0018482	Metter-Salem Rd-Drainage Improvements	Inactive	TIA Let
2	HG-Metter-013	Candler	PI-0018483	Metter-Mclean St	Inactive	TIA Let
2	HG-Metter-014	Candler	PI-0018484	Metter-Franklin Dr	Inactive	TIA Let
2	HG-Metter-015	Candler	PI-0018485	Metter-Addlestone Dr	Inactive	TIA Let
2	HG-Metter-016	Candler	PI-0018486	Metter-Aline Ave	Inactive	TIA Let
2	HG-Metter-017	Candler	PI-0018487	Metter-Airport Rd	Inactive	TIA Let
2	HG-Metter-018	Candler	PI-0018488	Metter-N & S Daughtry St	Inactive	TIA Let
2	HG-Dodge-002	Dodge	PI-0018490	Dodge-Glyen Hickman Rd	Inactive	TIA Let
2	HG-Dodge-003	Dodge	PI-0018491	Dodge-Wpa Rd	Inactive	TIA Let
2	HG-Dodge-004	Dodge	PI-0018492	Dodge-Reedy Branch Rd (SR 46 to W of Pete Sapp Rd)	Inactive	TIA Let
2	HG-Dodge-005	Dodge	PI-0018493	Dodge-Reedy Branch Rd (SR 46 to Reedy Branch Rd)	Inactive	TIA Let
2	HG-Eastma-018	Dodge	PI-0018505	Eastman-Plaza Ave	Inactive	TIA Let

Heart of Georgia Altamaha 2
Annual Project Status Report
Status on November 7, 2023

Band	Project ID	County	GDOT ID	Description	Project Phase	Project Let By
2	HG-Eastma-019	Dodge	PI-0018506	Eastman-14th Ave	Inactive	TIA Let
2	HG-Eastma-022	Dodge	PI-0018507	Eastman-Creekside Dr	Inactive	TIA Let
2	HG-Eastma-023	Dodge	PI-0018508	Eastman-Creekview Dr	Inactive	TIA Let
2	HG-Milan-004	Dodge	PI-0018528	Milan-Kendall St	Inactive	TIA Let
2	HG-Milan-005	Dodge	PI-0018529	Milan-Charlton St	Inactive	TIA Let
2	HG-Milan-006	Dodge	PI-0018530	Milan-Birch St	Inactive	TIA Let
2	HG-Emanue-006	Emanuel	PI-0018538	Emanuel-Cow Ford Bridge Rd	Inactive	TIA Let
2	HG-Evans-004	Evans	PI-0018602	Evans-Perkins Mill Rd	Inactive	TIA Let
2	HG-Evans-005	Evans	PI-0018603	Evans-Hendrix Bridge Rd-Shoulder Widening	Inactive	TIA Let
2	HG-Claxto-010	Evans	PI-0018614	Claxton-N Clark St	Inactive	TIA Let
2	HG-Claxto-011	Evans	PI-0018615	Claxton-Park Ave	Inactive	TIA Let
2	HG-Claxto-013	Evans	PI-0018617	Claxton-N River St	Inactive	TIA Let
2	HG-Claxto-014	Evans	PI-0018618	Claxton-Goodge St	Inactive	TIA Let
2	HG-Claxto-015	Evans	PI-0018619	Claxton-W Smith St (McLean St to S Newton St)	Inactive	TIA Let
2	HG-Claxto-016	Evans	PI-0018620	Claxton-W Smith St (Spring St to McLean St)	Inactive	TIA Let
2	HG-Claxto-017	Evans	PI-0018621	Claxton-Pine St	Inactive	TIA Let
2	HG-Hazleh-007	Jeff Davis	PI-0018651	Hazlehurst-Mlk Jr Dr	Inactive	TIA Let
2	HG-Hazleh-008	Jeff Davis	PI-0018652	Hazlehurst-W Plum St	Inactive	TIA Let
2	HG-Hazleh-009	Jeff Davis	PI-0018653	Hazlehurst-Pine Forest-Charles Rogers Blvd	Inactive	TIA Let
2	HG-Hazleh-010	Jeff Davis	PI-0018654	Hazlehurst-Collins St	Inactive	TIA Let
2	HG-Wright-005	Johnson	PI-0018678	Wrightsville-Crawford Rd	Inactive	TIA Let
2	HG-Wright-006	Johnson	PI-0018679	Wrightsville-Shurling Dr	Inactive	TIA Let
2	HG-Wright-007	Johnson	PI-0018680	Wrightsville-Mlk Dr	Inactive	TIA Let
2	HG-Lauren-011	Laurens	PI-0013578	SR 31-US 441 from S of SR 46 to S of SR 117	Design	GDOT - OPD Let
2	HG-Lauren-010	Laurens	PI-0018681	US 441 Extension	Inactive	TIA Let
2	HG-Lauren-004	Laurens	PI-0018682	Laurens-Old Macon Rd-Shoulder Widening	Inactive	TIA Let
2	HG-Lauren-005	Laurens	PI-0018683	Laurens-Snellbridge Rd-Shoulder Widening	Inactive	TIA Let
2	HG-Dublin-002	Laurens	PI-0018699	Dublin-Industrial Blvd-Widening	Planning	TIA Let
2	HG-Dudley-003	Laurens	PI-0018702	Dudley-First St	Inactive	TIA Let
2	HG-Dudley-004	Laurens	PI-0018703	Dudley-third St	Inactive	TIA Let
2	HG-East D-012	Laurens	PI-0018705	East Dublin-Forest Ave	Inactive	TIA Let
2	HG-East D-013	Laurens	PI-0018706	East Dublin-Corbett St	Inactive	TIA Let
2	HG-East D-014	Laurens	PI-0018707	East Dublin-Morgan Rd	Inactive	TIA Let
2	HG-East D-015	Laurens	PI-0018708	East Dublin-Laurel St	Inactive	TIA Let
2	HG-East D-016	Laurens	PI-0018709	East Dublin-Grier St	Inactive	TIA Let

Heart of Georgia Altamaha 2
Annual Project Status Report
Status on November 7, 2023

Band	Project ID	County	GDOT ID	Description	Project Phase	Project Let By
2	HG-East D-017	Laurens	PI-0018710	East Dublin-Mary Dr	Inactive	TIA Let
2	HG-East D-018	Laurens	PI-0018711	East Dublin-Oakwood Dr	Inactive	TIA Let
2	HG-East D-019	Laurens	PI-0018712	East Dublin-Manning St	Inactive	TIA Let
2	HG-Mount -006	Montgomery	PI-0018755	Mount Vernon-E Mount Vernon St	Inactive	TIA Let
2	HG-Mount -007	Montgomery	PI-0018756	Mount Vernon-W Mount Vernon St	Inactive	TIA Let
2	HG-Mount -008	Montgomery	PI-0018757	Mount Vernon-S Railroad Ave	Inactive	TIA Let
2	HG-Mount -009	Montgomery	PI-0018758	Mount Vernon-E Jefferson St	Inactive	TIA Let
2	HG-Mount -010	Montgomery	PI-0018759	Mount Vernon-N Walker St	Inactive	TIA Let
2	HG-Tattna-005	Tattnall	PI-0018762	Tattnall-RUShing Boone Rd	Inactive	TIA Let
2	HG-Glennv-010	Tattnall	PI-0018771	Glennville-Water St	Inactive	TIA Let
2	HG-Glennv-014	Tattnall	PI-0018772	Glennville-Church Dr	Inactive	TIA Let
2	HG-Glennv-015	Tattnall	PI-0018773	Glennville-Henry St	Inactive	TIA Let
2	HG-Glennv-016	Tattnall	PI-0018774	Glennville-Holly St	Inactive	TIA Let
2	HG-Glennv-017	Tattnall	PI-0018775	Glennville-Liberty St	Inactive	TIA Let
2	HG-Glennv-018	Tattnall	PI-0018776	Glennville-Bradley St	Inactive	TIA Let
2	HG-Glennv-019	Tattnall	PI-0018777	Glennville-Howard St	Inactive	TIA Let
2	HG-Glennv-020	Tattnall	PI-0018778	Glennville-Marietta St	Inactive	TIA Let
2	HG-Glennv-021	Tattnall	PI-0018779	Glennville-Joe C Dasher Rd	Inactive	TIA Let
2	HG-Milan-007	Telfair	PI-0018531	Milan-Cherry St	Inactive	TIA Let
2	HG-Telfai-003	Telfair	PI-0018816	Telfair-Milan Cemetery Rd	Inactive	TIA Let
2	HG-Telfai-005	Telfair	PI-0018820	Telfair-Prison Camp Rd	Inactive	TIA Let
2	HG-Telfai-006	Telfair	PI-0018821	Telfair-Powell School Rd	Inactive	TIA Let
2	HG-McRae--008	Telfair	PI-0018856	Mcrae-Helena-Huckabee St-Drainage Improvements	Inactive	TIA Let
2	HG-Toombs-003	Toombs	PI-0018859	Toombs-Aimwell Rd & Extension	Inactive	TIA Let
2	HG-Lyons-017	Toombs	PI-0018864	Lyons-Bulldog Rd-Roundabout	Inactive	TIA Let
2	HG-Vidali-002	Toombs	PI-0018873	Vidalia-Ne Main St Parking	Inactive	TIA Let
2	HG-Vidali-011	Toombs	PI-0018874	Vidalia-LastahoUse Dr	Inactive	TIA Let
2	HG-Vidali-012	Toombs	PI-0018875	Vidalia-S Maple Dr	Inactive	TIA Let
2	HG-Vidali-013	Toombs	PI-0018876	Vidalia-Country Club Dr	Inactive	TIA Let
2	HG-Vidali-014	Toombs	PI-0018877	Vidalia-Sharon Dr	Inactive	TIA Let
2	HG-Vidali-015	Toombs	PI-0018878	Vidalia-Arlington Dr	Inactive	TIA Let
2	HG-Vidali-016	Toombs	PI-0018879	Vidalia-2nd Ave (Broadfoot Blvd to Lively St)	Inactive	TIA Let
2	HG-Vidali-017	Toombs	PI-0018880	Vidalia-City Wide Striping	Inactive	TIA Let
2	HG-Vidali-018	Toombs	PI-0018881	Vidalia-Winding Circle	Inactive	TIA Let
2	HG-Vidali-019	Toombs	PI-0018882	Vidalia-Washington St	Inactive	TIA Let

Heart of Georgia Altamaha 2
Annual Project Status Report
Status on November 7, 2023

Band	Project ID	County	GDOT ID	Description	Project Phase	Project Let By
2	HG-Vidali-020	Toombs	PI-0018883	Vidalia-W 7th St	Inactive	TIA Let
2	HG-Vidali-021	Toombs	PI-0018884	Vidalia-W 2nd St	Inactive	TIA Let
2	HG-Vidali-022	Toombs	PI-0018885	Vidalia-Virginia Way	Inactive	TIA Let
2	HG-Vidali-023	Toombs	PI-0018886	Vidalia-Toombs St	Inactive	TIA Let
2	HG-Vidali-025	Toombs	PI-0018887	Vidalia-Swift Creek Rd	Inactive	TIA Let
2	HG-Vidali-026	Toombs	PI-0018888	Vidalia-Stella Ave	Inactive	TIA Let
2	HG-Toombs-007	Toombs	PI-522200-	SR 4 from S of CR 386-Green Oak Rd to CR 334-Resmondo Rd	Design	GDOT - OPD Let
2	HG-Treutl-003	Treutlen	PI-0018929	Treutlen-Cedar Grove Rd	Inactive	TIA Let
2	HG-Treutl-005	Treutlen	PI-0018930	Treutlen-Holtons Chapel Rd	Inactive	TIA Let
2	HG-Sopert-004	Treutlen	PI-0018933	Soperton-Sarabelle Ave	Inactive	TIA Let
2	HG-Sopert-005	Treutlen	PI-0018934	Soperton-Glenn St	Inactive	TIA Let
2	HG-Sopert-006	Treutlen	PI-0018935	Soperton-Manning St	Inactive	TIA Let
2	HG-Wayne-003	Wayne	PI-0018939	US 301-Intersection Improvements	Inactive	TIA Let
2	HG-Wayne-103	Wayne	PI-0018946	Wayne-Odum Rd South-Shoulder Widening	Inactive	TIA Let
2	HG-Wayne-104	Wayne	PI-0018947	Wayne-Odum-Screven Rd-Shoulder Widening	Inactive	TIA Let
2	HG-Jesup-002	Wayne	PI-0018950	Jesup-Sunset Blvd-Widening	Inactive	TIA Let
2	HG-Jesup-003	Wayne	PI-0018951	Jesup-Great Southern Way-Widening	Inactive	TIA Let
2	HG-Jesup-004	Wayne	PI-0018952	Jesup-S Sixth St	Inactive	TIA Let
2	HG-Jesup-005	Wayne	PI-0018953	Jesup-N Fourth St-Shoulder Widening	Inactive	TIA Let
2	HG-Jesup-006	Wayne	PI-0018956	Jesup-Cowboy Rd-Shoulder Widening	Inactive	TIA Let
2	HG-Rochel-005	Wilcox	PI-0019004	Rochelle-Grady St	Inactive	TIA Let
2	HG-Rochel-006	Wilcox	PI-0019007	Rochelle-Lee St	Inactive	TIA Let
2	HG-Rochel-007	Wilcox	PI-0019008	Rochelle-4th Ave	Inactive	TIA Let
2	HG-Rochel-008	Wilcox	PI-0019009	Rochelle-Herbert St	Inactive	TIA Let
3	HG-Baxley-012	Appling	PI-0018441	Baxley-Glendale Ave	Inactive	TIA Let
3	HG-Baxley-013	Appling	PI-0018442	Baxley-Jones St	Inactive	TIA Let
3	HG-Baxley-014	Appling	PI-0018443	Baxley-Nails Ferry Rd	Inactive	TIA Let
3	HG-Baxley-015	Appling	PI-0018444	Baxley-Peachtree St	Inactive	TIA Let
3	HG-Baxley-016	Appling	PI-0018445	Baxley-Plier St	Inactive	TIA Let
3	HG-Baxley-017	Appling	PI-0018446	Baxley-Sursson St	Inactive	TIA Let
3	HG-Baxley-018	Appling	PI-0018447	Baxley-Cadillac Dr	Inactive	TIA Let
3	HG-Baxley-019	Appling	PI-0018448	Baxley-Cherry St	Inactive	TIA Let
3	HG-Baxley-020	Appling	PI-0018449	Baxley-Jekyll Rd	Inactive	TIA Let
3	HG-Cochra-004	Bleckley	PI-0018457	Cochran-Ash St-Drainage Improvements	Inactive	TIA Let
3	HG-Cochra-005	Bleckley	PI-0018458	Cochran-W Railroad Ave	Inactive	TIA Let

Heart of Georgia Altamaha 2
Annual Project Status Report
Status on November 7, 2023

Band	Project ID	County	GDOT ID	Description	Project Phase	Project Let By
3	HG-Metter-019	Candler	PI-0018474	Metter-Lanier St-Drainage Improvements	Inactive	TIA Let
3	HG-Metter-020	Candler	PI-0018475	Metter-N & S Register St	Inactive	TIA Let
3	HG-Metter-021	Candler	PI-0018476	Metter-W Lee St	Inactive	TIA Let
3	HG-Metter-022	Candler	PI-0018477	Metter-Cotton Ave	Inactive	TIA Let
3	HG-Metter-023	Candler	PI-0018478	Metter-Wallace St	Inactive	TIA Let
3	HG-Metter-024	Candler	PI-0018479	Metter-Candler St	Inactive	TIA Let
3	HG-Metter-025	Candler	PI-0018480	Metter-S Terrell St	Inactive	TIA Let
3	HG-Dodge-006	Dodge	PI-0018495	Dodge-Old Bethel Rd	Inactive	TIA Let
3	HG-Dodge-007	Dodge	PI-0018496	Dodge-Harry Hargrove Rd	Inactive	TIA Let
3	HG-Dodge-008	Dodge	PI-0018497	Dodge-Ross Stapleton Rd	Inactive	TIA Let
3	HG-Dodge-010	Dodge	PI-0018498	Dodge-Pleasant Grove Church Rd	Inactive	TIA Let
3	HG-Eastma-003	Dodge	PI-0018511	Eastman-Creighton St-Sidewalks	Inactive	TIA Let
3	HG-Eastma-007	Dodge	PI-0018515	Eastman-3rd Ave-Sidewalks	Inactive	TIA Let
3	HG-Eastma-008	Dodge	PI-0018516	Eastman-4th Ave-Sidewalks	Inactive	TIA Let
3	HG-Eastma-010	Dodge	PI-0018518	Eastman-SR 117-Sidwalks (SR 46 to Page St)	Inactive	TIA Let
3	HG-Eastma-011	Dodge	PI-0018519	Eastman-SR 87-SR 117-Sidewalks (SR 27BU to Legion Dr)	Inactive	TIA Let
3	HG-Eastma-012	Dodge	PI-0018520	Eastman-5th Ave-Sidewalks	Inactive	TIA Let
3	HG-Eastma-015	Dodge	PI-0018523	Eastman-Ogden St-Sidewalks	Inactive	TIA Let
3	HG-Eastma-016	Dodge	PI-0018524	Eastman-SR 87-US 23-Sidewalks	Inactive	TIA Let
3	HG-Eastma-017	Dodge	PI-0018525	Eastman-SR 27BU-Sidewalks	Inactive	TIA Let
3	HG-Eastma-020	Dodge	PI-0018526	Eastman-9th Ave-Sidewalks	Inactive	TIA Let
3	HG-Eastma-021	Dodge	PI-0018527	Eastman-2nd Ave-Sidewalks	Inactive	TIA Let
3	HG-Emanue-007	Emanuel	PI-0018544	Emanuel-Herndon Rd	Inactive	TIA Let
3	HG-Oak Pa-003	Emanuel	PI-0018551	Oak Park-thompson St	Inactive	TIA Let
3	HG-Oak Pa-004	Emanuel	PI-0018552	Oak Park-Williamson St	Inactive	TIA Let
3	HG-Swains-021	Emanuel	PI-0018576	Swainsboro-Calhoun St	Inactive	TIA Let
3	HG-Swains-022	Emanuel	PI-0018577	Swainsboro-Mabel Ave	Inactive	TIA Let
3	HG-Swains-023	Emanuel	PI-0018578	Swainsboro-Old Nunez Rd	Inactive	TIA Let
3	HG-Swains-024	Emanuel	PI-0018579	Swainsboro-Barbara Ave	Inactive	TIA Let
3	HG-Swains-025	Emanuel	PI-0018580	Swainsboro-Washington Ave	Inactive	TIA Let
3	HG-Swains-026	Emanuel	PI-0018581	Swainsboro-North St	Inactive	TIA Let
3	HG-Swains-027	Emanuel	PI-0018582	Swainsboro-Mcleod Dr	Inactive	TIA Let
3	HG-Swains-028	Emanuel	PI-0018583	Swainsboro-Golf Dr	Inactive	TIA Let
3	HG-Swains-029	Emanuel	PI-0018584	Swainsboro-Gumlog Rd	Inactive	TIA Let
3	HG-Swains-030	Emanuel	PI-0018585	Swainsboro-Norwood Ave	Inactive	TIA Let

Heart of Georgia Altamaha 2
Annual Project Status Report
Status on November 7, 2023

Band	Project ID	County	GDOT ID	Description	Project Phase	Project Let By
3	HG-Swains-031	Emanuel	PI-0018586	Swainsboro-Airport Tarmac	Inactive	TIA Let
3	HG-Swains-033	Emanuel	PI-0018587	Swainsboro-Margaret Blvd	Inactive	TIA Let
3	HG-Swains-034	Emanuel	PI-0018588	Swainsboro-Herrington St	Inactive	TIA Let
3	HG-Swains-036	Emanuel	PI-0018589	Swainsboro-Longview Rd	Inactive	TIA Let
3	HG-Swains-038	Emanuel	PI-0018590	Swainsboro-Cowart St	Inactive	TIA Let
3	HG-Swains-039	Emanuel	PI-0018591	Swainsboro-Booker St	Inactive	TIA Let
3	HG-Twin C-003	Emanuel	PI-0018594	Twin City-Parrish Pond Rd	Inactive	TIA Let
3	HG-Twin C-004	Emanuel	PI-0018595	Twin City-1st Ave	Inactive	TIA Let
3	HG-Twin C-005	Emanuel	PI-0018596	Twin City-Wilson Rd	Inactive	TIA Let
3	HG-Twin C-006	Emanuel	PI-0018597	Twin City-Coursy Rd	Inactive	TIA Let
3	HG-Evans-006	Evans	PI-0018601	Evans-Perry Rd-Shoulder Widening	Inactive	TIA Let
3	HG-Claxto-004	Evans	PI-0018608	Claxton-E Smith St	Inactive	TIA Let
3	HG-Claxto-006	Evans	PI-0018610	Claxton-Gilmore St	Inactive	TIA Let
3	HG-Daisy-002	Evans	PI-0018623	Daisy-E Railroad St	Inactive	TIA Let
3	HG-Daisy-003	Evans	PI-0018624	Daisy-Ivey Ave	Inactive	TIA Let
3	HG-Jeff D-005	Jeff Davis	PI-0018629	Jeff Davis-Hinson Landing Rd	Inactive	TIA Let
3	HG-Jeff D-006	Jeff Davis	PI-0018630	Jeff Davis-towns Bluff Rd	Inactive	TIA Let
3	HG-Jeff D-007	Jeff Davis	PI-0018631	Jeff Davis-Amanda thompson Rd	Inactive	TIA Let
3	HG-Jeff D-008	Jeff Davis	PI-0018632	Jeff Davis-Preston Long Rd	Inactive	TIA Let
3	HG-Hazleh-011	Jeff Davis	PI-0018644	Hazlehurst-N Gill St	Inactive	TIA Let
3	HG-Hazleh-012	Jeff Davis	PI-0018645	Hazlehurst-Currie St	Inactive	TIA Let
3	HG-Hazleh-013	Jeff Davis	PI-0018646	Hazlehurst-S Cromartie St	Inactive	TIA Let
3	HG-Hazleh-014	Jeff Davis	PI-0018647	Hazlehurst-Bell St	Inactive	TIA Let
3	HG-Hazleh-015	Jeff Davis	PI-0018648	Hazlehurst-N Railroad St	Inactive	TIA Let
3	HG-Hazleh-016	Jeff Davis	PI-0018649	Hazlehurst-S Railroad St	Inactive	TIA Let
3	HG-Hazleh-018	Jeff Davis	PI-0018650	Hazlehurst-Red Bird St	Inactive	TIA Let
3	HG-Johnso-003	Johnson	PI-0018657	Johnson-Gumlog Rd	Inactive	TIA Let
3	HG-Johnso-005	Johnson	PI-0018658	Johnson-Price Williams Rd	Inactive	TIA Let
3	HG-Adrian-003	Johnson	PI-0018661	Adrian-Hall St-W College St	Inactive	TIA Let
3	HG-Adrian-004	Johnson	PI-0018662	Adrian-Nora Blvd	Inactive	TIA Let
3	HG-Kite-002	Johnson	PI-0018664	Kite-Cemetery Rd	Inactive	TIA Let
3	HG-Kite-003	Johnson	PI-0018665	Kite-City Walking Track	Inactive	TIA Let
3	HG-Wright-008	Johnson	PI-0018670	Wrightsville-Hershel Walker Blvd-Intersection Improvements	Inactive	TIA Let
3	HG-Wright-009	Johnson	PI-0018671	Wrightsville-Smith St	Inactive	TIA Let
3	HG-Wright-010	Johnson	PI-0018672	Wrightsville-Industrial Blvd	Inactive	TIA Let

Heart of Georgia Altamaha 2
Annual Project Status Report
Status on November 7, 2023

Band	Project ID	County	GDOT ID	Description	Project Phase	Project Let By
3	HG-Wright-011	Johnson	PI-0018673	Wrightsville-S Valley St	Inactive	TIA Let
3	HG-Wright-012	Johnson	PI-0018674	Wrightsville-Brookwood St	Inactive	TIA Let
3	HG-Wright-013	Johnson	PI-0018675	Wrightsville-Moye St	Inactive	TIA Let
3	HG-Wright-014	Johnson	PI-0018676	Wrightsville-Cook St-Williams St-Delma St	Inactive	TIA Let
3	HG-Wright-016	Johnson	PI-0018677	Wrightsville-Deer St	Inactive	TIA Let
3	HG-Lauren-006	Laurens	PI-0018688	Laurens-Scotland Rd-Shoulder Widening	Inactive	TIA Let
3	HG-Lauren-007	Laurens	PI-0018689	Laurens-Lord Rd	Inactive	TIA Let
3	HG-Lauren-008	Laurens	PI-0018690	Laurens-Chicken Rd	Inactive	TIA Let
3	HG-Cadwel-004	Laurens	PI-0018694	Cadwell-Old Eastman Rd	Inactive	TIA Let
3	HG-Dexter-003	Laurens	PI-0018697	Dexter-N Green St	Inactive	TIA Let
3	HG-Dexter-004	Laurens	PI-0018698	Dexter-Parklane Dr	Inactive	TIA Let
3	HG-Dublin-006	Laurens	PI-0018701	Dublin-Shamrock Dr-Brookwood Dr-Brookhaven Dr-Sidewalks	Inactive	TIA Let
3	HG-East D-020	Laurens	PI-0018724	East Dublin-Pamela Dr	Inactive	TIA Let
3	HG-East D-021	Laurens	PI-0018725	East Dublin-Sunny Lane	Inactive	TIA Let
3	HG-East D-022	Laurens	PI-0018726	East Dublin-Cullens St	Inactive	TIA Let
3	HG-East D-023	Laurens	PI-0018727	East Dublin-Northside Dr	Inactive	TIA Let
3	HG-East D-024	Laurens	PI-0018728	East Dublin-Boat Ramp Rd	Inactive	TIA Let
3	HG-East D-025	Laurens	PI-0018729	East Dublin-Ruby Jefferson Dr	Inactive	TIA Let
3	HG-East D-026	Laurens	PI-0018730	East Dublin-Community Rd	Inactive	TIA Let
3	HG-East D-027	Laurens	PI-0018731	East Dublin-Galaxie Dr	Inactive	TIA Let
3	HG-East D-028	Laurens	PI-0018732	East Dublin-Lakeside Dr	Inactive	TIA Let
3	HG-East D-029	Laurens	PI-0018733	East Dublin-Wheeler St	Inactive	TIA Let
3	HG-Montgo-002	Montgomery	PI-0018737	Montgomery-Jones Rd	Inactive	TIA Let
3	HG-Mount -011	Montgomery	PI-0018746	Mount Vernon-E Days St	Inactive	TIA Let
3	HG-Mount -012	Montgomery	PI-0018747	Mount Vernon-E Edwards St	Inactive	TIA Let
3	HG-Mount -013	Montgomery	PI-0018748	Mount Vernon-N Minnie St	Inactive	TIA Let
3	HG-Mount -014	Montgomery	PI-0018749	Mount Vernon-E Pearl St	Inactive	TIA Let
3	HG-Mount -015	Montgomery	PI-0018750	Mount Vernon-Lewis St	Inactive	TIA Let
3	HG-Mount -016	Montgomery	PI-0018751	Mount Vernon-E Folsom St	Inactive	TIA Let
3	HG-Mount -017	Montgomery	PI-0018752	Mount Vernon-E Connell St	Inactive	TIA Let
3	HG-Mount -018	Montgomery	PI-0018753	Mount Vernon-E Palmer St	Inactive	TIA Let
3	HG-Mount -019	Montgomery	PI-0018754	Mount Vernon-W Mcrae Dr	Inactive	TIA Let
3	HG-Tattna-006	Tattall	PI-0018766	Tattall-Reidsville Nw Bypass	Inactive	TIA Let
3	HG-Tattna-007	Tattall	PI-0018767	Tattall-Beards Creek Connector	Inactive	TIA Let
3	HG-Glennv-022	Tattall	PI-0018792	Glennville-Auburn Rd	Inactive	TIA Let

Heart of Georgia Altamaha 2
Annual Project Status Report
Status on November 7, 2023

Band	Project ID	County	GDOT ID	Description	Project Phase	Project Let By
3	HG-Glennv-023	Tattnall	PI-0018793	Glennville-Bull St	Inactive	TIA Let
3	HG-Glennv-024	Tattnall	PI-0018794	Glennville-Christy St	Inactive	TIA Let
3	HG-Glennv-025	Tattnall	PI-0018795	Glennville-Easterling St	Inactive	TIA Let
3	HG-Glennv-026	Tattnall	PI-0018796	Glennville-Playland Ave	Inactive	TIA Let
3	HG-Glennv-027	Tattnall	PI-0018797	Glennville-Cloverdale Rd	Inactive	TIA Let
3	HG-Glennv-028	Tattnall	PI-0018798	Glennville-Mallard Dr	Inactive	TIA Let
3	HG-Glennv-029	Tattnall	PI-0018799	Glennville-Martin Luther King Dr	Inactive	TIA Let
3	HG-Glennv-030	Tattnall	PI-0018800	Glennville-Jones St	Inactive	TIA Let
3	HG-Glennv-031	Tattnall	PI-0018801	Glennville-Kirkland Ave	Inactive	TIA Let
3	HG-Glennv-032	Tattnall	PI-0018802	Glennville-Homer Waters Rd	Inactive	TIA Let
3	HG-Glennv-033	Tattnall	PI-0018803	Glennville-Lincoln St	Inactive	TIA Let
3	HG-Glennv-034	Tattnall	PI-0018804	Glennville-Brown Lane	Inactive	TIA Let
3	HG-Glennv-035	Tattnall	PI-0018805	Glennville-Merganser Circle	Inactive	TIA Let
3	HG-Glennv-036	Tattnall	PI-0018806	Glennville-Oak Ridge Dr	Inactive	TIA Let
3	HG-Reidsv-005	Tattnall	PI-0018812	Reidsville-Harden Hill Rd	Inactive	TIA Let
3	HG-Reidsv-006	Tattnall	PI-0018813	Reidsville-Savannah Woods Rd	Inactive	TIA Let
3	HG-Lumber-009	Telfair	PI-0018830	Lumber City-Calhoun St	Inactive	TIA Let
3	HG-Lumber-010	Telfair	PI-0018831	Lumber City-N Johnson St (SR 117 to McCleod St)	Inactive	TIA Let
3	HG-Lumber-011	Telfair	PI-0018832	Lumber City-Ocmulgee St	Inactive	TIA Let
3	HG-Lumber-012	Telfair	PI-0018833	Lumber City-Red Oak St	Inactive	TIA Let
3	HG-Lumber-013	Telfair	PI-0018834	Lumber City-Hilltop Dr	Inactive	TIA Let
3	HG-Lumber-014	Telfair	PI-0018835	Lumber City-Telfair St	Inactive	TIA Let
3	HG-Lumber-015	Telfair	PI-0018836	Lumber City-Renwick St	Inactive	TIA Let
3	HG-Lumber-016	Telfair	PI-0018837	Lumber City-Burns St	Inactive	TIA Let
3	HG-Lumber-017	Telfair	PI-0018838	Lumber City-Ware St	Inactive	TIA Let
3	HG-Lumber-018	Telfair	PI-0018839	Lumber City-Stokes St	Inactive	TIA Let
3	HG-Lumber-019	Telfair	PI-0018840	Lumber City-Murray St	Inactive	TIA Let
3	HG-McRae--003	Telfair	PI-0018842	Mcrae-Helena-Center Ave	Inactive	TIA Let
3	HG-McRae--004	Telfair	PI-0018843	Mcrae-Helena-Lenox Ave	Inactive	TIA Let
3	HG-McRae--005	Telfair	PI-0018844	McRae-Helena-6th St (Lenox Ave to City Limits)	Inactive	TIA Let
3	HG-McRae--006	Telfair	PI-0018845	Mcrae-Helena-N Railroad St	Inactive	TIA Let
3	HG-McRae--007	Telfair	PI-0018846	Mcrae-Helena-Willow Creek Lane Area-Drainage Improvements	Inactive	TIA Let
3	HG-Scotla-002	Telfair	PI-0018858	Scotland-Scotland town Rd	Inactive	TIA Let
3	HG-Toombs-005	Toombs	PI-0018861	SR 292-Widening	Planning	TIA Let
3	HG-Toombs-004	Toombs	PI-0018863	Toombs-Dasher St Paving & New Extension	Inactive	TIA Let

Heart of Georgia Altamaha 2
Annual Project Status Report
Status on November 7, 2023

Band	Project ID	County	GDOT ID	Description	Project Phase	Project Let By
3	HG-Vidali-027	Toombs	PI-0018898	Vidalia-Smith St	Inactive	TIA Let
3	HG-Vidali-028	Toombs	PI-0018899	Vidalia-Shenandoah Dr	Inactive	TIA Let
3	HG-Vidali-029	Toombs	PI-0018900	Vidalia-2nd Ave (Morris St to Lively St)	Inactive	TIA Let
3	HG-Vidali-031	Toombs	PI-0018901	Vidalia-Ross Way	Inactive	TIA Let
3	HG-Vidali-032	Toombs	PI-0018902	Vidalia-Roosevelt St	Inactive	TIA Let
3	HG-Vidali-033	Toombs	PI-0018903	Vidalia-Rimando Circle	Inactive	TIA Let
3	HG-Vidali-034	Toombs	PI-0018904	Vidalia-Rigsbee Dr	Inactive	TIA Let
3	HG-Vidali-035	Toombs	PI-0018905	Vidalia-Church St	Inactive	TIA Let
3	HG-Vidali-036	Toombs	PI-0018906	Vidalia-Charles Dr	Inactive	TIA Let
3	HG-Vidali-037	Toombs	PI-0018907	Vidalia-Teston Lane	Inactive	TIA Let
3	HG-Vidali-038	Toombs	PI-0018908	Vidalia-Reg Holland Rd	Inactive	TIA Let
3	HG-Vidali-039	Toombs	PI-0018909	Vidalia-Pleasure Court	Inactive	TIA Let
3	HG-Vidali-040	Toombs	PI-0018910	Vidalia-Pine St Ne	Inactive	TIA Let
3	HG-Vidali-041	Toombs	PI-0018911	Vidalia-Opportunity Court	Inactive	TIA Let
3	HG-Vidali-042	Toombs	PI-0018912	Vidalia-N Smalley Dr	Inactive	TIA Let
3	HG-Vidali-043	Toombs	PI-0018913	Vidalia-N Grossman Dr	Inactive	TIA Let
3	HG-Vidali-044	Toombs	PI-0018914	Vidalia-Louisana Dr	Inactive	TIA Let
3	HG-Vidali-045	Toombs	PI-0018915	Vidalia-Knollwood Rd	Inactive	TIA Let
3	HG-Vidali-046	Toombs	PI-0018916	Vidalia-Lakeside Place	Inactive	TIA Let
3	HG-Vidali-047	Toombs	PI-0018917	Vidalia-Forest Pine Blvd	Inactive	TIA Let
3	HG-Vidali-048	Toombs	PI-0018918	Vidalia-E Oxley Blvd	Inactive	TIA Let
3	HG-Vidali-049	Toombs	PI-0018919	Vidalia-English Oak Dr	Inactive	TIA Let
3	HG-Vidali-050	Toombs	PI-0018920	Vidalia-West Ave	Inactive	TIA Let
3	HG-Vidali-051	Toombs	PI-0018921	Vidalia-Mlk Jr Ave	Inactive	TIA Let
3	HG-Vidali-052	Toombs	PI-0018922	Vidalia-Commerce Dr	Inactive	TIA Let
3	HG-Vidali-053	Toombs	PI-0018923	Vidalia-Cason Dr	Inactive	TIA Let
3	HG-Vidali-054	Toombs	PI-0018924	Vidalia-Barron St	Inactive	TIA Let
3	HG-Vidali-055	Toombs	PI-0018925	Vidalia-S Broadfoot Blvd	Inactive	TIA Let
3	HG-Vidali-056	Toombs	PI-0018926	Vidalia-E 3rd St	Inactive	TIA Let
3	HG-Vidali-057	Toombs	PI-0018927	Vidalia-Dixon St	Inactive	TIA Let
3	HG-Vidali-058	Toombs	PI-0018928	Vidalia-Bay St	Inactive	TIA Let
3	HG-Sopert-002	Treutlen	PI-0018937	Soperton-Windcrest Dr	Inactive	TIA Let
3	HG-Sopert-003	Treutlen	PI-0018938	Soperton-Abrams St	Inactive	TIA Let
3	HG-Wayne-004	Wayne	PI-0018942	Hinson Mosley Rd-Widening	Inactive	TIA Let
3	HG-Wayne-005	Wayne	PI-0018943	Joey Williamson Rd-Widening	Inactive	TIA Let

Heart of Georgia Altamaha 2
Annual Project Status Report
 Status on November 7, 2023

Band	Project ID	County	GDOT ID	Description	Project Phase	Project Let By
3	HG-Wayne-106	Wayne	PI-0018948	Wayne-Broadhurst Rd East-Shoulder Widening	Inactive	TIA Let
3	HG-Jesup-007	Wayne	PI-0018954	Jesup-Cherry St (Brunswick St to Pine St)	Inactive	TIA Let
3	HG-Jesup-008	Wayne	PI-0018955	Jesup-Cherry St (US 84 to US 341)	Inactive	TIA Let
3	HG-Screve-003	Wayne	PI-0018963	Screven-Sikes Rd	Inactive	TIA Let
3	HG-Alamo-005	Wheeler	PI-0018970	Alamo-towns Ave	Inactive	TIA Let
3	HG-Alamo-006	Wheeler	PI-0018971	Alamo-E Railroad St-Sidewalks	Inactive	TIA Let
3	HG-Alamo-010	Wheeler	PI-0018974	Alamo-S Jefferson St	Inactive	TIA Let
3	HG-Alamo-011	Wheeler	PI-0018975	Alamo-Magnolia St	Inactive	TIA Let
3	HG-Wilcox-007	Wilcox	PI-0018978	Wilcox-Seville Pleasantview Rd	Inactive	TIA Let
3	HG-Abbevi-003	Wilcox	PI-0018981	Abbeville-Halfmoon Rd-Sidewalks	Inactive	TIA Let
3	HG-Abbevi-006	Wilcox	PI-0018984	Abbeville-Airport Rd	Inactive	TIA Let
3	HG-Abbevi-007	Wilcox	PI-0018985	Abbeville-Wells Ave	Inactive	TIA Let
3	HG-Abbevi-008	Wilcox	PI-0018986	Abbeville-W Pine St	Inactive	TIA Let
3	HG-Abbevi-009	Wilcox	PI-0018987	Abbeville-S Church St	Inactive	TIA Let
3	HG-Abbevi-011	Wilcox	PI-0018988	Abbeville-E Monroe St	Inactive	TIA Let
3	HG-Abbevi-012	Wilcox	PI-0018989	Abbeville-E Pine St	Inactive	TIA Let
3	HG-Abbevi-013	Wilcox	PI-0018990	Abbeville-E College St	Inactive	TIA Let
3	HG-Abbevi-014	Wilcox	PI-0018991	Abbeville-W Monroe St	Inactive	TIA Let
Multiple		Regional	PI-A000926	Program Administration	Inactive	
Multiple	HG-Telfai-007	Telfair	PI-0018817	Telfair Transit Capital Improvements	Construction	Local Let
Multiple	HG-Telfai-008	Telfair	PI-0018818	Telfair Transit Operations and Maintenance	Construction	Local Let

11/15/2023

10:59:07 AM

Heart of Georgia Altamaha 2
Annual Report - TIA Funds Only
Report covers: January 1, 2023 - November 7, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
HG-Applin-001	Appling	1	PI-0018428	Appling-Nails Ferry Rd	\$979,303	\$1,115,077	\$0	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$1,115,077
HG-Applin-003	Appling	1	PI-0018430	Appling-Ten Mile Rd-Phase 1	\$1,741,525	\$1,982,976	\$0	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$1,982,976
HG-Baxley-001	Appling	1	PI-0018432	Baxley-Azalea Ave	\$67,000	\$67,000	\$0	\$3,161	No	N/A
HG-Baxley-002	Appling	1	PI-0018433	Baxley-Bay St	\$230,800	\$230,800	\$0	\$10,890	No	N/A
HG-Baxley-003	Appling	1	PI-0018434	Baxley-N Brobston St	\$144,000	\$144,000	\$0	\$6,794	No	N/A
HG-Baxley-004	Appling	1	PI-0018435	Baxley-W tollison St	\$119,300	\$119,300	\$0	\$0	No	N/A
HG-Baxley-025	Appling	1	PI-0018450	SR 27-US 341 from E of City Circle Rd to Azalea Rd-TIA	\$1,500,000	\$1,500,000	\$0	\$0	No	N/A
HG-Bleckl-001	Bleckley	1	PI-0018453	Bleckley-Brodhead Rd (SR 87 to Starling Rd)	\$1,000,000	\$1,000,000	\$0	\$75,965	No	N/A
HG-Cochra-001	Bleckley	1	PI-0018456	Cochran-Lewis St, Peacock St, and Peter St-Drainage Improvements	\$405,344	\$405,344	\$0	\$0	No	N/A
HG-Cochra-006	Bleckley	1	PI-0018459	Cochran-Mac thompson Rd	\$350,000	\$350,000	\$0	\$0	No	N/A
HG-Candle-001	Candler	1	PI-0018461	Candler-E Hiawatha St	\$1,697,765	\$1,697,765	\$0	\$0	No	N/A
HG-Metter-001	Candler	1	PI-0018464	Metter-Preston St	\$50,133	\$50,133	\$0	\$0	No	N/A
HG-Metter-002	Candler	1	PI-0018465	Metter-Moffitt St	\$45,573	\$45,573	\$0	\$0	No	N/A
HG-Metter-003	Candler	1	PI-0018466	Metter-Hickory St	\$37,547	\$37,547	\$0	\$0	No	N/A
HG-Metter-004	Candler	1	PI-0018467	Metter-Doctors St	\$21,740	\$21,740	\$0	\$0	No	N/A
HG-Metter-005	Candler	1	PI-0018468	Metter-Holly Dr	\$38,040	\$38,040	\$0	\$0	No	N/A
HG-Metter-006	Candler	1	PI-0018469	Metter-Hope St	\$32,330	\$32,330	\$0	\$0	No	N/A
HG-Metter-007	Candler	1	PI-0018470	Metter-Braaddon St	\$16,306	\$16,306	\$0	\$0	No	N/A
HG-Metter-008	Candler	1	PI-0018471	Metter-Brannen Rd	\$84,215	\$84,215	\$0	\$0	No	N/A
HG-Metter-011	Candler	1	PI-0018472	Metter-N Kennedy St	\$98,572	\$98,572	\$0	\$0	No	N/A
HG-Metter-012	Candler	1	PI-0018473	Metter-E Turner St	\$31,110	\$31,110	\$0	\$0	No	N/A
HG-Pulask-001	Candler	1	PI-0018489	Pulaski-Rosemary Church Rd	\$102,948	\$102,948	\$0	\$0	No	N/A
HG-Dodge-001	Dodge	1	PI-0018494	Dodge-Airport Rd-Shoulder Widening	\$1,600,000	\$1,600,000	\$0	\$0	No	N/A
HG-Chaunc-001	Dodge	1	PI-0018499	Chauncey-N Railroad Ave	\$39,600	\$39,600	\$0	\$0	No	N/A
HG-Chaunc-002	Dodge	1	PI-0018500	Chauncey-Phillips St	\$3,300	\$3,300	\$0	\$0	No	N/A
HG-Chaunc-003	Dodge	1	PI-0018501	Chauncey-Cottage St	\$4,320	\$4,320	\$0	\$0	No	N/A
HG-Chaunc-004	Dodge	1	PI-0018502	Chauncey-N Railroad Ave (South End)	\$19,500	\$19,500	\$0	\$0	No	N/A
HG-Chaunc-005	Dodge	1	PI-0018503	Chauncey-Norman St-George St-Bush St	\$16,800	\$16,800	\$0	\$0	No	N/A
HG-Chaunc-006	Dodge	1	PI-0018504	Chauncey-S Railroad Ave	\$27,000	\$27,000	\$0	\$0	No	N/A
HG-Eastma-001	Dodge	1	PI-0018509	Eastman-Pearl Bates Ave @ Creighton St-Pedestrian Improvements	\$30,000	\$30,000	\$0	\$0	No	N/A
HG-Eastma-002	Dodge	1	PI-0018510	Eastman-14th Ave-Drainage Improvements	\$56,600	\$56,600	\$0	\$0	No	N/A
HG-Eastma-004	Dodge	1	PI-0018512	Eastman-Mary Alexander Dr	\$78,428	\$78,428	\$0	\$0	No	N/A
HG-Eastma-005	Dodge	1	PI-0018513	Eastman-Lyndsie Cir	\$20,191	\$20,191	\$0	\$0	No	N/A
HG-Eastma-006	Dodge	1	PI-0018514	Eastman-Laryn Ln	\$90,528	\$90,528	\$0	\$0	No	N/A
HG-Eastma-009	Dodge	1	PI-0018517	Eastman-Evergreen Cir	\$60,608	\$60,608	\$0	\$0	No	N/A
HG-Eastma-013	Dodge	1	PI-0018521	Eastman-Pearl Bates Ave	\$136,796	\$136,796	\$0	\$0	No	N/A
HG-Eastma-014	Dodge	1	PI-0018522	Eastman-Industrial Blvd	\$150,134	\$150,134	\$0	\$0	No	N/A
HG-Milan-003	Dodge	1	PI-0018534	Milan-Wendall St	\$35,850	\$35,850	\$0	\$0	No	N/A
HG-Rhine-001	Dodge	1	PI-0018535	Rhine-Svamore St	\$44,000	\$44,000	\$0	\$0	No	N/A
HG-Rhine-002	Dodge	1	PI-0018536	Rhine-4th Ave	\$46,086	\$46,086	\$0	\$0	No	N/A
HG-Rhine-003	Dodge	1	PI-0018537	Rhine-Old Milan Rd	\$91,196	\$91,196	\$0	\$0	No	N/A
HG-Emanue-001	Emanuel	1	PI-0018539	Emanuel-Empire Expressway	\$1,155,625	\$1,155,625	\$0	\$0	No	N/A
HG-Emanue-002	Emanuel	1	PI-0018540	Emanuel-Griffin Ferry Rd-Shoulder Widening	\$2,238,478	\$2,238,478	\$0	\$0	No	N/A
HG-Emanue-003	Emanuel	1	PI-0018541	Emanuel-George L Smith State Park Rd	\$313,000	\$313,000	\$0	\$0	No	N/A
HG-Emanue-004	Emanuel	1	PI-0018542	Emanuel-Modoc Rd	\$575,508	\$575,508	\$0	\$0	No	N/A
HG-Emanue-005	Emanuel	1	PI-0018543	Emanuel-Canoochee Garfield Rd	\$916,191	\$916,191	\$0	\$0	No	N/A
HG-Emanue-008	Emanuel	1	PI-0018545	Emanuel-Fairground Rd	\$324,625	\$324,625	\$0	\$0	No	N/A
HG-Garfie-001	Emanuel	1	PI-0018546	Garfield-Greene St	\$40,355	\$40,355	\$0	\$0	No	N/A
HG-Garfie-002	Emanuel	1	PI-0018547	Garfield-Nathan Ave	\$14,655	\$14,655	\$0	\$0	No	N/A
HG-Nunez-002	Emanuel	1	PI-0018548	Nunez-Alcott Dr	\$58,000	\$58,000	\$0	\$0	No	N/A
HG-Oak Pa-001	Emanuel	1	PI-0018549	Oak Park-Ne Railroad St	\$103,100	\$103,100	\$0	\$0	No	N/A
HG-Oak Pa-002	Emanuel	1	PI-0018550	Oak Park-Oak Park Ave	\$29,799	\$29,799	\$0	\$0	No	N/A
HG-Stillm-001	Emanuel	1	PI-0018553	Stillmore-Railroad Ave	\$122,074	\$122,074	\$0	\$0	No	N/A
HG-Stillm-002	Emanuel	1	PI-0018554	Stillmore-W 5th Ave	\$75,000	\$75,000	\$0	\$0	No	N/A
HG-Summer-001	Emanuel	1	PI-0018555	Summertown-Main St	\$56,516	\$56,516	\$0	\$0	No	N/A
HG-Swains-001	Emanuel	1	PI-0018556	Swainsboro-N Green St-Sidewalks	\$152,900	\$152,900	\$0	\$0	No	N/A
HG-Swains-002	Emanuel	1	PI-0018557	Swainsboro-Ponderosa Dr	\$140,000	\$140,000	\$0	\$0	No	N/A
HG-Swains-003	Emanuel	1	PI-0018558	Swainsboro-N Green St	\$32,200	\$32,200	\$0	\$0	No	N/A
HG-Swains-004	Emanuel	1	PI-0018559	Swainsboro-Willow Wav	\$34,937	\$34,937	\$0	\$0	No	N/A
HG-Swains-005	Emanuel	1	PI-0018560	Swainsboro-Kathleen Rd	\$70,000	\$70,000	\$0	\$0	No	N/A
HG-Swains-006	Emanuel	1	PI-0018561	Swainsboro-W Morina St	\$298,410	\$298,410	\$0	\$0	No	N/A
HG-Swains-007	Emanuel	1	PI-0018562	Swainsboro-Richards St	\$88,370	\$88,370	\$0	\$0	No	N/A
HG-Swains-008	Emanuel	1	PI-0018563	Swainsboro-Harmon Rd	\$42,644	\$42,644	\$0	\$0	No	N/A
HG-Swains-009	Emanuel	1	PI-0018564	Swainsboro-W Church St	\$77,298	\$77,298	\$0	\$0	No	N/A
HG-Swains-010	Emanuel	1	PI-0018565	Swainsboro-Pine Needle Rd	\$23,800	\$23,800	\$0	\$0	No	N/A

Heart of Georgia Altamaha 2
Annual Report - TIA Funds Only
Report covers: January 1, 2023 - November 7, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
HG-Swains-011	Emanuel	1	PI-0018566	Swainsboro-Lincoln St	\$32,200	\$32,200	\$0	\$0	No	N/A
HG-Swains-012	Emanuel	1	PI-0018567	Swainsboro-Electric Dr	\$36,607	\$36,607	\$0	\$0	No	N/A
HG-Swains-013	Emanuel	1	PI-0018568	Swainsboro-Carver St	\$39,200	\$39,200	\$0	\$0	No	N/A
HG-Swains-014	Emanuel	1	PI-0018569	Swainsboro-Robin Rd	\$72,800	\$72,800	\$0	\$0	No	N/A
HG-Swains-015	Emanuel	1	PI-0018570	Swainsboro-Ralph Smith Place	\$23,800	\$23,800	\$0	\$0	No	N/A
HG-Swains-016	Emanuel	1	PI-0018571	Swainsboro-Glenwood Rd West	\$52,148	\$52,148	\$0	\$0	No	N/A
HG-Swains-017	Emanuel	1	PI-0018572	Swainsboro-Glenwood Rd	\$47,600	\$47,600	\$0	\$0	No	N/A
HG-Swains-018	Emanuel	1	PI-0018573	Swainsboro-Enterprise St	\$39,200	\$39,200	\$0	\$0	No	N/A
HG-Swains-019	Emanuel	1	PI-0018574	Swainsboro-S anderson Dr	\$74,200	\$74,200	\$0	\$0	No	N/A
HG-Swains-020	Emanuel	1	PI-0018575	Swainsboro-N anderson Dr	\$70,644	\$70,644	\$0	\$0	No	N/A
HG-Twin C-001	Emanuel	1	PI-0018592	Twin City-W Broad St	\$286,605	\$286,605	\$0	\$0	No	N/A
HG-Twin C-002	Emanuel	1	PI-0018593	Twin City-Old Swainsboro Rd	\$169,797	\$169,797	\$0	\$0	No	N/A
HG-Evans-001	Evans	1	PI-0018598	Evans-Campground Rd-Shoulder Widening	\$482,481	\$482,481	\$0	\$0	No	N/A
HG-Evans-002	Evans	1	PI-0018599	Evans-Jim O Rogers Rd	\$421,436	\$421,436	\$0	\$0	No	N/A
HG-Evans-003	Evans	1	PI-0018600	Evans-Ad Eason Rd	\$106,248	\$106,248	\$0	\$0	No	N/A
HG-Bellvi-002	Evans	1	PI-0018604	Bellville-Hearn St	\$73,244	\$73,244	\$0	\$0	No	N/A
HG-Claxto-001	Evans	1	PI-0018605	Claxton-W James St	\$100,600	\$100,600	\$0	\$0	No	N/A
HG-Claxto-002	Evans	1	PI-0018606	Claxton-N Gradv St	\$18,800	\$18,800	\$0	\$0	No	N/A
HG-Claxto-003	Evans	1	PI-0018607	Claxton-Earl Ave	\$44,200	\$44,200	\$0	\$0	No	N/A
HG-Claxto-005	Evans	1	PI-0018609	Claxton-Mlk Jr Dr	\$99,800	\$99,800	\$0	\$0	No	N/A
HG-Claxto-007	Evans	1	PI-0018611	Claxton-S Spring St	\$15,300	\$15,300	\$0	\$0	No	N/A
HG-Claxto-008	Evans	1	PI-0018612	Claxton-Marauerite St	\$36,000	\$36,000	\$0	\$0	No	N/A
HG-Claxto-009	Evans	1	PI-0018613	Claxton-N Newton St	\$23,300	\$23,300	\$0	\$0	No	N/A
HG-Claxto-012	Evans	1	PI-0018616	Claxton-Turnpike Rd	\$26,200	\$26,200	\$0	\$0	No	N/A
HG-Daisy-001	Evans	1	PI-0018622	Daisy-Ellerbee St	\$28,322	\$28,322	\$0	\$0	No	N/A
HG-Jeff D-001	Jeff Davis	1	PI-0018625	Jeff Davis-Bell Telephone Rd	\$356,690	\$356,690	\$0	\$0	No	N/A
HG-Jeff D-002	Jeff Davis	1	PI-0018626	Jeff Davis-Ira Graham Rd	\$709,690	\$709,690	\$0	\$0	No	N/A
HG-Jeff D-003	Jeff Davis	1	PI-0018627	Jeff Davis-Mccall Rd	\$768,625	\$768,625	\$0	\$0	No	N/A
HG-Jeff D-004	Jeff Davis	1	PI-0018628	Jeff Davis-Claxton Rd	\$303,578	\$303,578	\$0	\$0	No	N/A
HG-Denton-001	Jeff Davis	1	PI-0018633	Denton-E Georgia Ave	\$9,900	\$9,900	\$0	\$0	No	N/A
HG-Denton-002	Jeff Davis	1	PI-0018634	Denton-E Tennessee Ave	\$31,649	\$31,649	\$0	\$0	No	N/A
HG-Denton-003	Jeff Davis	1	PI-0018635	Denton-Smith St	\$12,151	\$12,151	\$0	\$0	No	N/A
HG-Denton-004	Jeff Davis	1	PI-0018636	Denton-Loop Rd	\$33,807	\$33,807	\$0	\$0	No	N/A
HG-Denton-005	Jeff Davis	1	PI-0018637	Denton-Mlk St	\$16,184	\$16,184	\$0	\$0	No	N/A
HG-Hazleh-001	Jeff Davis	1	PI-0018638	Hazlehurst-Latimer St	\$66,791	\$66,791	\$0	\$0	No	N/A
HG-Hazleh-002	Jeff Davis	1	PI-0018639	Hazlehurst-Burketts Ferry Rd	\$82,204	\$82,204	\$0	\$0	No	N/A
HG-Hazleh-003	Jeff Davis	1	PI-0018640	Hazlehurst-South Williams St	\$66,791	\$66,791	\$0	\$0	No	N/A
HG-Hazleh-004	Jeff Davis	1	PI-0018641	Hazlehurst-Hatten Still Rd	\$172,116	\$172,116	\$0	\$0	No	N/A
HG-Hazleh-005	Jeff Davis	1	PI-0018642	Hazlehurst-S Miller St	\$82,204	\$82,204	\$0	\$0	No	N/A
HG-Hazleh-006	Jeff Davis	1	PI-0018643	Hazlehurst-North Miller St	\$154,133	\$154,133	\$0	\$0	No	N/A
HG-Johnso-001	Johnson	1	PI-0018655	Johnson-Tuckers Grove Church Rd	\$859,375	\$859,375	\$0	\$0	No	N/A
HG-Johnso-002	Johnson	1	PI-0018656	Johnson-Donovan-Harrison Rd	\$281,546	\$281,546	\$0	\$0	No	N/A
HG-Adrian-001	Johnson	1	PI-0018659	Adrian-Mill St	\$68,332	\$68,332	\$0	\$0	No	N/A
HG-Adrian-002	Johnson	1	PI-0018660	Adrian-James St	\$85,000	\$85,000	\$0	\$0	No	N/A
HG-Kite-001	Johnson	1	PI-0018663	Kite-SR 57-Sidewalks	\$35,000	\$35,000	\$0	\$0	No	N/A
HG-Wright-001	Johnson	1	PI-0018666	Wrightsville-E Trilby St	\$93,957	\$93,957	\$0	\$0	No	N/A
HG-Wright-002	Johnson	1	PI-0018667	Wrightsville-Lakeside Dr	\$33,909	\$33,909	\$0	\$0	No	N/A
HG-Wright-003	Johnson	1	PI-0018668	Wrightsville-Chadwick Dr-Turn Lane	\$183,829	\$183,829	\$0	\$0	No	N/A
HG-Wright-004	Johnson	1	PI-0018669	Wrightsville-Donovan-Harrison Rd	\$166,156	\$166,156	\$0	\$0	No	N/A
HG-Lauren-001	Laurens	1	PI-0018684	Laurens-Old Hawkinsville Rd-W Blackshear Ferry Rd-Shoulder Widening	\$1,848,216	\$1,848,216	\$0	\$0	No	N/A
HG-Lauren-002	Laurens	1	PI-0018686	Laurens-Honeysuckle Rd	\$375,000	\$375,000	\$0	\$0	No	N/A
HG-Lauren-003	Laurens	1	PI-0018687	Laurens-Brewton Lovett Rd-Shoulder Widening	\$1,482,000	\$1,482,000	\$0	\$0	No	N/A
HG-Cadwel-001	Laurens	1	PI-0018691	Cadwell-Coleman St-Sidewalks	\$60,992	\$60,992	\$0	\$0	No	N/A
HG-Cadwel-002	Laurens	1	PI-0018692	Cadwell-Walnut St-Sidewalks	\$34,558	\$34,558	\$0	\$0	No	N/A
HG-Cadwel-003	Laurens	1	PI-0018693	Cadwell-Snowhill St-Sidewalks	\$15,167	\$15,167	\$0	\$0	No	N/A
HG-Dexter-001	Laurens	1	PI-0018695	Dexter-Cemetery Rd	\$26,896	\$26,896	\$0	\$0	No	N/A
HG-Dexter-002	Laurens	1	PI-0018696	Dexter-Pineway Dr	\$52,600	\$52,600	\$0	\$0	No	N/A
HG-Dublin-003	Laurens	1	PI-0018700	Dublin-Claxton Dairy Rd-Roundabout	\$2,750,000	\$2,750,000	\$0	\$0	No	N/A
HG-Dudley-001	Laurens	1	PI-0018704	Dudley-Railroad St-4th St	\$104,167	\$104,167	\$0	\$0	No	N/A
HG-East D-001	Laurens	1	PI-0018713	East Dublin-Nobles St	\$11,945	\$11,945	\$0	\$0	No	N/A
HG-East D-002	Laurens	1	PI-0018714	East Dublin-Shady Lane	\$18,650	\$18,650	\$0	\$0	No	N/A
HG-East D-003	Laurens	1	PI-0018715	East Dublin-Daniels St	\$8,323	\$8,323	\$0	\$0	No	N/A
HG-East D-004	Laurens	1	PI-0018716	East Dublin-Lisa St	\$8,991	\$8,991	\$0	\$0	No	N/A
HG-East D-005	Laurens	1	PI-0018717	East Dublin-Hill St	\$11,560	\$11,560	\$0	\$0	No	N/A
HG-East D-006	Laurens	1	PI-0018718	East Dublin-Hawkway Dr	\$34,166	\$34,166	\$0	\$0	No	N/A
HG-East D-007	Laurens	1	PI-0018719	East Dublin-Merlin Dr	\$11,046	\$11,046	\$0	\$0	No	N/A
HG-East D-008	Laurens	1	PI-0018720	East Dublin-Williams St	\$16,184	\$16,184	\$0	\$0	No	N/A
HG-East D-009	Laurens	1	PI-0018721	East Dublin-Carroll Dr	\$43,902	\$43,902	\$0	\$0	No	N/A
HG-East D-010	Laurens	1	PI-0018722	East Dublin-Allen Way	\$13,101	\$13,101	\$0	\$0	No	N/A
HG-East D-011	Laurens	1	PI-0018723	East Dublin-Clover St	\$43,928	\$43,928	\$0	\$0	No	N/A

Heart of Georgia Altamaha 2
Annual Report - TIA Funds Only
Report covers: January 1, 2023 - November 7, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
HG-Rentz-001	Laurens	1	PI-0018734	Rentz-Rentz Dexter Rd	\$40,691	\$40,691	\$0	\$0	No	N/A
HG-Rentz-002	Laurens	1	PI-0018735	Rentz-Church St	\$92,480	\$92,480	\$0	\$0	No	N/A
HG-Lauren-012	Laurens	1	PI-262027-	SR 31-US 441 from S of SR 117 to I-16	\$21,444,230	\$21,444,230	\$0	\$0	No	Blended Project (State Funds) - Total Project Cost \$27,825,255
HG-Lauren-009	Laurens-Johnson-Washington	1	PI-0018685	Laurens-Buckeye Rd-Shoulder Widening	\$3,631,215	\$3,631,215	\$0	\$0	No	N/A
HG-Montgo-001	Montgomery	1	PI-0018736	Montgomery-Sawmill Rd	\$981,254	\$981,254	\$0	\$0	No	N/A
HG-Ailey-001	Montgomery	1	PI-0018738	Ailey-Martin Luther King Jr	\$228,241	\$228,241	\$0	\$0	No	N/A
HG-Alston-001	Montgomery	1	PI-0018739	Alston-Wilkes Circle	\$184,896	\$184,896	\$0	\$0	No	N/A
HG-Higgst-001	Montgomery	1	PI-0018740	Higgston-Sawmill Rd	\$152,993	\$152,993	\$0	\$0	No	N/A
HG-Mount -001	Montgomery	1	PI-0018741	Mount Vernon-E Broad St	\$49,631	\$49,631	\$0	\$0	No	N/A
HG-Mount -002	Montgomery	1	PI-0018742	Mount Vernon-S Washington St	\$121,796	\$121,796	\$0	\$0	No	N/A
HG-Mount -003	Montgomery	1	PI-0018743	Mount Vernon-W Underwood St	\$28,286	\$28,286	\$0	\$0	No	N/A
HG-Mount -004	Montgomery	1	PI-0018744	Mount Vernon-W Mckinnon St	\$119,380	\$119,380	\$0	\$0	No	N/A
HG-Mount -005	Montgomery	1	PI-0018745	Mount Vernon-W Wooten St	\$71,330	\$71,330	\$0	\$0	No	N/A
HG-Tarryt-001	Montgomery	1	PI-0018760	Tarrytown-4th St	\$53,430	\$53,430	\$0	\$0	No	N/A
HG-Uvalda-001	Montgomery	1	PI-0018761	Uvalda-E Oak St	\$260,417	\$260,417	\$0	\$0	No	N/A
HG-Tattna-001	Tattnall	1	PI-0018763	Tattnall-Baxter Durrence Rd	\$1,556,702	\$1,794,797	\$0	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$1,794,797
HG-Tattna-002	Tattnall	1	PI-0018764	Tattnall-Harmony Church Rd	\$703,501	\$811,100	\$0	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$811,100
HG-Tattna-003	Tattnall	1	PI-0018765	Tattnall-Loves Chapel Rd	\$671,304	\$773,979	\$0	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$773,979
HG-Cobbto-001	Tattnall	1	PI-0018768	Cobbtown-Main St-Drainage Improvements	\$130,000	\$130,000	\$0	\$0	No	N/A
HG-Cobbto-002	Tattnall	1	PI-0018769	Cobbtown-Main St-Sidewalks	\$26,722	\$26,722	\$0	\$0	No	N/A
HG-Collin-001	Tattnall	1	PI-0018770	Collins-SR 292-Drainage Improvements	\$264,000	\$264,000	\$0	\$0	No	N/A
HG-Glennv-001	Tattnall	1	PI-0018780	Glennville-Hencart Rd West	\$105,270	\$105,270	\$0	\$0	No	N/A
HG-Glennv-002	Tattnall	1	PI-0018781	Glennville-Seckinger St	\$11,220	\$11,220	\$0	\$0	No	N/A
HG-Glennv-003	Tattnall	1	PI-0018782	Glennville-Gross St	\$33,660	\$33,660	\$0	\$0	No	N/A
HG-Glennv-004	Tattnall	1	PI-0018783	Glennville-RUSHING St	\$109,670	\$109,670	\$0	\$0	No	N/A
HG-Glennv-005	Tattnall	1	PI-0018784	Glennville-Georgia Ave	\$12,430	\$12,430	\$0	\$0	No	N/A
HG-Glennv-006	Tattnall	1	PI-0018785	Glennville-Virginia Ave	\$12,430	\$12,430	\$0	\$0	No	N/A
HG-Glennv-007	Tattnall	1	PI-0018786	Glennville-Boyd St	\$13,090	\$13,090	\$0	\$0	No	N/A
HG-Glennv-008	Tattnall	1	PI-0018787	Glennville-Bolton St	\$49,361	\$49,361	\$0	\$0	No	N/A
HG-Glennv-009	Tattnall	1	PI-0018788	Glennville-Doawood St	\$26,950	\$26,950	\$0	\$0	No	N/A
HG-Glennv-011	Tattnall	1	PI-0018789	Glennville-Butler St	\$31,790	\$31,790	\$0	\$0	No	N/A
HG-Glennv-012	Tattnall	1	PI-0018790	Glennville-Abbie Ln	\$70,840	\$70,840	\$0	\$0	No	N/A
HG-Glennv-013	Tattnall	1	PI-0018791	Glennville-Jay St	\$59,290	\$59,290	\$0	\$0	No	N/A
HG-Manass-002	Tattnall	1	PI-0018807	Manassas-Henry St	\$38,533	\$44,427	\$0	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$44,427
HG-Reidsv-001	Tattnall	1	PI-0018808	Reidsville-Alliance St	\$90,525	\$90,525	\$0	\$0	No	N/A
HG-Reidsv-002	Tattnall	1	PI-0018809	Reidsville-Willis Ln	\$83,622	\$83,622	\$0	\$0	No	N/A
HG-Reidsv-003	Tattnall	1	PI-0018810	Reidsville-Chandler Ave	\$114,989	\$114,989	\$0	\$0	No	N/A
HG-Reidsv-004	Tattnall	1	PI-0018811	Reidsville-Roberta St	\$140,161	\$140,161	\$0	\$0	No	N/A
HG-Milan-001	Telfair	1	PI-0018532	Milan-Pickerton St-Sidewalks	\$80,627	\$80,627	\$0	\$0	No	N/A
HG-Milan-002	Telfair	1	PI-0018533	Milan-Cobb St	\$23,585	\$23,585	\$0	\$0	No	N/A
HG-Telfai-001	Telfair	1	PI-0018814	Telfair-Jackson Lane-Studstill Lane-Spring Ave	\$214,842	\$214,842	\$0	\$0	No	N/A
HG-Telfai-002	Telfair	1	PI-0018815	Telfair-Cedar Park Rd	\$129,630	\$129,630	\$0	\$0	No	N/A
HG-Telfai-004	Telfair	1	PI-0018819	Telfair-Long Bridge Rd	\$400,000	\$400,000	\$0	\$0	No	N/A
HG-Lumber-001	Telfair	1	PI-0018822	Lumber City-E Boyd St	\$12,276	\$12,276	\$0	\$0	No	N/A
HG-Lumber-002	Telfair	1	PI-0018823	Lumber City-Reynolds St	\$12,277	\$12,277	\$0	\$0	No	N/A
HG-Lumber-003	Telfair	1	PI-0018824	Lumber City-Washington St	\$10,608	\$10,608	\$0	\$0	No	N/A
HG-Lumber-004	Telfair	1	PI-0018825	Lumber City-W Boyd St	\$27,677	\$27,677	\$0	\$0	No	N/A
HG-Lumber-005	Telfair	1	PI-0018826	Lumber City-N Johnson St (McCleod St to Cheney St)	\$17,760	\$17,760	\$0	\$0	No	N/A
HG-Lumber-006	Telfair	1	PI-0018827	Lumber City-Industrial Blvd	\$109,935	\$109,935	\$0	\$0	No	N/A
HG-Lumber-007	Telfair	1	PI-0018828	Lumber City-Victoria St	\$21,065	\$21,065	\$0	\$0	No	N/A
HG-Lumber-008	Telfair	1	PI-0018829	Lumber City-Oak St	\$10,147	\$10,147	\$0	\$0	No	N/A
HG-McRae-001	Telfair	1	PI-0018841	Mcrae-Helena-1st Ave-Intersection Improvements	\$600,000	\$600,000	\$0	\$0	No	N/A
HG-McRae-009	Telfair	1	PI-0018847	Mcrae-Helena-Poplar St	\$130,524	\$130,524	\$0	\$4,604	No	N/A
HG-McRae-010	Telfair	1	PI-0018848	McRae-Helena-6th St (Albany Ave to Lenox Ave)	\$160,299	\$160,299	\$0	\$5,655	No	N/A
HG-McRae-011	Telfair	1	PI-0018849	Mcrae-Helena-5th St	\$62,501	\$62,501	\$0	\$2,205	No	N/A
HG-McRae-012	Telfair	1	PI-0018850	Mcrae-Helena-4th St	\$150,108	\$150,108	\$0	\$5,295	No	N/A
HG-McRae-014	Telfair	1	PI-0018851	Mcrae-Helena-US 341-SR 27-Sidewalks	\$154,569	\$154,569	\$0	\$5,452	No	N/A
HG-McRae-015	Telfair	1	PI-0018852	Mcrae-Helena-3rd Ave & Graham St-Sidewalks	\$199,238	\$199,238	\$0	\$7,028	No	N/A
HG-McRae-016	Telfair	1	PI-0018853	Mcrae-Helena-Telfair Ave-Sidewalks	\$34,020	\$34,020	\$0	\$1,200	No	N/A
HG-McRae-017	Telfair	1	PI-0018854	Mcrae-Helena-Pine St-Sidewalks	\$111,132	\$111,132	\$0	\$3,920	No	N/A
HG-McRae-018	Telfair	1	PI-0018855	Mcrae-Helena-Parsonage St-Sidewalks	\$162,864	\$162,864	\$0	\$5,745	No	N/A
HG-Scotla-001	Telfair	1	PI-0018857	Scotland-Oak Ridge Rd	\$70,443	\$70,443	\$0	\$0	No	N/A

Heart of Georgia Altamaha 2
Annual Report - TIA Funds Only
 Report covers: January 1, 2023 - November 7, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
HG-Toombs-001	Toombs	1	PI-0018860	Toombs-Cedar Crossing-Alston Rd-Shoulder Widening	\$933,854	\$933,854	\$0	\$0	No	N/A
HG-Toombs-002	Toombs	1	PI-0018862	Toombs-Old Normantown Rd-Shoulder Widening	\$1,631,155	\$1,631,155	\$0	\$0	No	N/A
HG-Lyons-001	Toombs	1	PI-0018865	Lyons-City Parking Lot	\$100,000	\$100,000	\$0	\$0	No	N/A
HG-Lyons-002	Toombs	1	PI-0018866	Lyons-E Oglethorpe Ave	\$49,014	\$49,014	\$0	\$0	No	N/A
HG-Lyons-007	Toombs	1	PI-0018867	Lyons-4th Ave	\$11,611	\$11,611	\$0	\$0	No	N/A
HG-Lyons-008	Toombs	1	PI-0018868	Lyons-3rd Ave	\$11,021	\$11,021	\$0	\$0	No	N/A
HG-Lyons-009	Toombs	1	PI-0018869	Lyons-Collins St	\$46,600	\$46,600	\$0	\$0	No	N/A
HG-Lyons-010	Toombs	1	PI-0018870	Lyons-2nd Ave	\$34,038	\$34,038	\$0	\$0	No	N/A
HG-Lyons-011	Toombs	1	PI-0018871	Lyons-Mary St	\$53,536	\$53,536	\$0	\$0	No	N/A
HG-Lyons-016	Toombs	1	PI-0018872	Lyons-City Wide Striping	\$26,515	\$26,515	\$0	\$0	No	N/A
HG-Vidali-001	Toombs	1	PI-0018889	Vidalia-Stockyard Rd Extension-New Construction	\$965,700	\$965,700	\$0	\$0	No	N/A
HG-Vidali-003	Toombs	1	PI-0018890	Vidalia-Mik Blvd	\$41,480	\$41,480	\$0	\$1,533	No	N/A
HG-Vidali-004	Toombs	1	PI-0018891	Vidalia-W 5th St	\$62,676	\$62,676	\$0	\$2,317	No	N/A
HG-Vidali-005	Toombs	1	PI-0018892	Vidalia-Mclendon Rd	\$47,262	\$47,262	\$0	\$1,747	No	N/A
HG-Vidali-006	Toombs	1	PI-0018893	Vidalia-Maple Dr	\$186,953	\$186,953	\$0	\$6,910	No	N/A
HG-Vidali-007	Toombs	1	PI-0018894	Vidalia-Mathews Industrial Circle	\$67,919	\$67,919	\$0	\$2,511	No	N/A
HG-Vidali-008	Toombs	1	PI-0018895	Vidalia-W Oxley Dr	\$70,751	\$70,751	\$0	\$2,615	No	N/A
HG-Vidali-009	Toombs	1	PI-0018896	Vidalia-Chastain St	\$31,520	\$31,520	\$0	\$1,165	No	N/A
HG-Vidali-010	Toombs	1	PI-0018897	Vidalia-Page St	\$14,643	\$14,643	\$0	\$541	No	N/A
HG-Treuti-001	Treutlen	1	PI-0018931	Treutlen-Orianna Rd	\$419,650	\$419,650	\$0	\$0	No	N/A
HG-Treuti-002	Treutlen	1	PI-0018932	Treutlen-Norristown Rd	\$467,610	\$467,610	\$0	\$0	No	N/A
HG-Sopert-001	Treutlen	1	PI-0018936	Soperton-Evans St	\$400,000	\$400,000	\$0	\$0	No	N/A
HG-Wayne-001	Wayne	1	PI-0018940	Sunset Blvd-Widening	\$4,000,000	\$4,000,000	\$0	\$185,467	No	N/A
HG-Wayne-002	Wayne	1	PI-0018941	New Industrial Park Rd	\$2,023,600	\$2,023,600	\$0	\$92,609	No	N/A
HG-Wayne-101	Wayne	1	PI-0018944	Wayne-Oglethorpe Rd-Shoulder Widening	\$1,770,000	\$1,770,000	\$0	\$0	No	N/A
HG-Wayne-102	Wayne	1	PI-0018945	Wayne-Tank Rd-Shoulder Widening	\$1,750,000	\$1,750,000	\$0	\$0	No	N/A
HG-Jesup-001	Wayne	1	PI-0018949	Jesup-S Macon St Extension	\$1,900,000	\$1,900,000	\$0	\$99,862	No	N/A
HG-Odum-001	Wayne	1	PI-0018957	Odum-Roberson Rd	\$52,097	\$52,097	\$0	\$0	No	N/A
HG-Odum-002	Wayne	1	PI-0018958	Odum-Carter St	\$40,740	\$40,740	\$0	\$0	No	N/A
HG-Odum-004	Wayne	1	PI-0018959	Odum-E Railroad St	\$94,391	\$94,391	\$0	\$0	No	N/A
HG-Odum-007	Wayne	1	PI-0018960	Odum-First Lane	\$11,400	\$11,400	\$0	\$0	No	N/A
HG-Screve-001	Wayne	1	PI-0018961	Screven-Florie St	\$31,000	\$31,000	\$0	\$0	No	N/A
HG-Screve-002	Wayne	1	PI-0018962	Screven-Martha St	\$109,435	\$109,435	\$0	\$0	No	N/A
HG-Screve-005	Wayne	1	PI-0018964	Screven-Brown St	\$57,000	\$57,000	\$0	\$0	No	N/A
HG-Wheele-001	Wheeler	1	PI-0018965	Wheeler-Springhill Rd-Sandpit Rd	\$2,124,954	\$2,124,954	\$0	\$0	No	N/A
HG-Alamo-001	Wheeler	1	PI-0018966	Alamo-N Pine St	\$48,809	\$48,809	\$0	\$0	No	N/A
HG-Alamo-002	Wheeler	1	PI-0018967	Alamo-Pearl St	\$151,200	\$151,200	\$0	\$0	No	N/A
HG-Alamo-003	Wheeler	1	PI-0018968	Alamo-S Broad St	\$189,840	\$189,840	\$0	\$0	No	N/A
HG-Alamo-004	Wheeler	1	PI-0018969	Alamo-N Jefferson St	\$48,090	\$48,090	\$0	\$0	No	N/A
HG-Alamo-007	Wheeler	1	PI-0018972	Alamo-Stubbs St	\$52,500	\$52,500	\$0	\$0	No	N/A
HG-Alamo-009	Wheeler	1	PI-0018973	Alamo-Mcrae St	\$106,000	\$106,000	\$0	\$0	No	N/A
HG-Glenwo-001	Wheeler	1	PI-0018976	Glenwood-N 5th St-Sidewalks	\$212,993	\$212,993	\$0	\$0	No	N/A
HG-Wilcox-001	Wilcox	1	PI-0018977	Wilcox-Cemetery Rd	\$1,052,000	\$1,052,000	\$0	\$0	No	N/A
HG-Abbevi-001	Wilcox	1	PI-0018979	Abbeville-Bowen St	\$120,000	\$120,000	\$0	\$0	No	N/A
HG-Abbevi-002	Wilcox	1	PI-0018980	Abbeville-Irwinville Rd	\$80,000	\$80,000	\$0	\$0	No	N/A
HG-Abbevi-004	Wilcox	1	PI-0018982	Abbeville-Industrial Dr	\$123,000	\$123,000	\$0	\$0	No	N/A
HG-Abbevi-005	Wilcox	1	PI-0018983	Abbeville-Poor Robin Rd-Shoulder Widening	\$290,000	\$290,000	\$0	\$0	No	N/A
HG-Pinevi-001	Wilcox	1	PI-0018992	Pineview-S Landline Rd	\$126,000	\$126,000	\$0	\$0	No	N/A
HG-Pinevi-002	Wilcox	1	PI-0018993	Pineview-Mt Pleasant Church Rd	\$96,000	\$96,000	\$0	\$0	No	N/A
HG-Pitts-001	Wilcox	1	PI-0018994	Pitts-7th St	\$60,000	\$60,000	\$0	\$0	No	N/A
HG-Pitts-003	Wilcox	1	PI-0018995	Pitts-10th St	\$26,500	\$26,500	\$0	\$0	No	N/A
HG-Pitts-004	Wilcox	1	PI-0018996	Pitts-Pine City Church Rd	\$30,000	\$30,000	\$0	\$0	No	N/A
HG-Rochel-001	Wilcox	1	PI-0018997	Rochelle-7th Ave-Sidewalks	\$165,100	\$165,100	\$0	\$0	No	N/A
HG-Rochel-002	Wilcox	1	PI-0018998	Rochelle-Ashley St-Gordon St-1st Ave-5th Ave-Sidewalks	\$40,000	\$40,000	\$0	\$0	No	N/A
HG-Rochel-003	Wilcox	1	PI-0018999	Rochelle-Dykes Ave	\$53,000	\$53,000	\$0	\$49,995	No	N/A
HG-Rochel-004	Wilcox	1	PI-0019000	Rochelle-Bessie Ave	\$26,500	\$26,500	\$0	\$22,432	No	N/A
HG-Applin-002	Appling	2	PI-0018429	Appling-Satilla Church Rd	\$1,606,460	\$1,606,460	\$0	\$0	No	N/A
HG-Applin-004	Appling	2	PI-0018431	Appling-Ten Mile Rd-Phase 2	\$1,401,306	\$1,401,306	\$0	\$0	No	N/A
HG-Baxley-005	Appling	2	PI-0018436	Baxley-Beach Rd	\$116,800	\$116,800	\$0	\$0	No	N/A
HG-Baxley-006	Appling	2	PI-0018437	Baxley-E tollison St	\$56,100	\$56,100	\$0	\$0	No	N/A
HG-Baxley-007	Appling	2	PI-0018438	Baxley-Luckie St	\$100,100	\$100,100	\$0	\$0	No	N/A
HG-Baxley-008	Appling	2	PI-0018439	Baxley-N Beach St	\$64,000	\$64,000	\$0	\$0	No	N/A
HG-Baxley-009	Appling	2	PI-0018440	Baxley-N Main St	\$184,300	\$184,300	\$0	\$0	No	N/A
HG-Baxley-010	Appling	2	PI-0018451	Baxley-Robin St	\$45,700	\$45,700	\$0	\$0	No	N/A
HG-Surren-001	Appling	2	PI-0018452	Surrency-Main St-Drainage Improvements	\$79,679	\$79,679	\$0	\$0	No	N/A
HG-Bleckl-002	Bleckley	2	PI-0018454	Bleckley-Brodhead Rd (Starling Rd to Longstreet Rd)	\$1,000,000	\$1,000,000	\$0	\$75,517	No	N/A
HG-Bleckl-003	Bleckley	2	PI-0018455	Bleckley-Brodhead Rd (Longstreet Rd to SR 112)	\$1,140,000	\$1,140,000	\$0	\$77,062	No	N/A

Heart of Georgia Altamaha 2
Annual Report - TIA Funds Only
Report covers: January 1, 2023 - November 7, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
HG-Cochra-002	Bleckley	2	PI-0018460	Cochran-SR 87-Sidewalks	\$397,722	\$397,722	\$0	\$0	No	N/A
HG-Candle-002	Candler	2	PI-0018462	Candler-Piney Grove Rd	\$372,113	\$372,113	\$0	\$0	No	N/A
HG-Candle-003	Candler	2	PI-0018463	Candler-Lake Church Rd	\$531,238	\$531,238	\$0	\$0	No	N/A
HG-Metter-009	Candler	2	PI-0018481	Metter-Ruby St-Drainage Improvements	\$100,000	\$100,000	\$0	\$0	No	N/A
HG-Metter-010	Candler	2	PI-0018482	Metter-Salem Rd-Drainage Improvements	\$175,000	\$175,000	\$0	\$0	No	N/A
HG-Metter-013	Candler	2	PI-0018483	Metter-Mclean St	\$68,383	\$68,383	\$0	\$0	No	N/A
HG-Metter-014	Candler	2	PI-0018484	Metter-Franklin Dr	\$84,281	\$84,281	\$0	\$0	No	N/A
HG-Metter-015	Candler	2	PI-0018485	Metter-Addlestone Dr	\$22,932	\$22,932	\$0	\$0	No	N/A
HG-Metter-016	Candler	2	PI-0018486	Metter-Aline Ave	\$100,234	\$100,234	\$0	\$0	No	N/A
HG-Metter-017	Candler	2	PI-0018487	Metter-Airport Rd	\$87,775	\$87,775	\$0	\$0	No	N/A
HG-Metter-018	Candler	2	PI-0018488	Metter-N & S Daughtry St	\$34,193	\$34,193	\$0	\$0	No	N/A
HG-Dodge-002	Dodge	2	PI-0018490	Dodge-Glyen Hickman Rd	\$393,673	\$393,673	\$0	\$0	No	N/A
HG-Dodge-003	Dodge	2	PI-0018491	Dodge-Wpa Rd	\$949,881	\$949,881	\$0	\$0	No	N/A
HG-Dodge-004	Dodge	2	PI-0018492	Dodge-Reedy Branch Rd (SR 46 to W of Pete Sapp Rd)	\$342,909	\$342,909	\$0	\$0	No	N/A
HG-Dodge-005	Dodge	2	PI-0018493	Dodge-Reedy Branch Rd (SR 46 to Reedy Branch Rd)	\$119,351	\$119,351	\$0	\$0	No	N/A
HG-Eastma-018	Dodge	2	PI-0018505	Eastman-Plaza Ave	\$100,709	\$100,709	\$0	\$0	No	N/A
HG-Eastma-019	Dodge	2	PI-0018506	Eastman-14th Ave	\$30,184	\$30,184	\$0	\$0	No	N/A
HG-Eastma-022	Dodge	2	PI-0018507	Eastman-Creekside Dr	\$58,031	\$58,031	\$0	\$0	No	N/A
HG-Eastma-023	Dodge	2	PI-0018508	Eastman-Creekview Dr	\$17,828	\$17,828	\$0	\$0	No	N/A
HG-Milan-004	Dodge	2	PI-0018528	Milan-Kendall St	\$32,165	\$32,165	\$0	\$0	No	N/A
HG-Milan-005	Dodge	2	PI-0018529	Milan-Charlton St	\$33,500	\$33,500	\$0	\$0	No	N/A
HG-Milan-006	Dodge	2	PI-0018530	Milan-Birch St	\$26,650	\$26,650	\$0	\$0	No	N/A
HG-Emanue-006	Emanuel	2	PI-0018538	Emanuel-Cow Ford Bridge Rd	\$1,525,969	\$1,525,969	\$0	\$0	No	N/A
HG-Evans-004	Evans	2	PI-0018602	Evans-Perkins Mill Rd	\$300,000	\$300,000	\$0	\$0	No	N/A
HG-Evans-005	Evans	2	PI-0018603	Evans-Hendrix Bridge Rd-Shoulder Widening	\$797,491	\$797,491	\$0	\$0	No	N/A
HG-Claxto-010	Evans	2	PI-0018614	Claxton-N Clark St	\$66,300	\$66,300	\$0	\$0	No	N/A
HG-Claxto-011	Evans	2	PI-0018615	Claxton-Park Ave	\$38,900	\$38,900	\$0	\$0	No	N/A
HG-Claxto-013	Evans	2	PI-0018617	Claxton-N River St	\$184,800	\$184,800	\$0	\$0	No	N/A
HG-Claxto-014	Evans	2	PI-0018618	Claxton-Goodge St	\$78,100	\$78,100	\$0	\$0	No	N/A
HG-Claxto-015	Evans	2	PI-0018619	Claxton-W Smith St (McLean St to S Newton St)	\$29,902	\$29,902	\$0	\$0	No	N/A
HG-Claxto-016	Evans	2	PI-0018620	Claxton-W Smith St (Sprina St to McLean St)	\$40,600	\$40,600	\$0	\$0	No	N/A
HG-Claxto-017	Evans	2	PI-0018621	Claxton-Pine St	\$37,400	\$37,400	\$0	\$0	No	N/A
HG-Hazleh-007	Jeff Davis	2	PI-0018651	Hazlehurst-Mlk Jr Dr	\$102,756	\$102,756	\$0	\$0	No	N/A
HG-Hazleh-008	Jeff Davis	2	PI-0018652	Hazlehurst-W Plum St	\$32,111	\$32,111	\$0	\$0	No	N/A
HG-Hazleh-009	Jeff Davis	2	PI-0018653	Hazlehurst-Pine Forest-Charles Rogers Blvd	\$164,409	\$164,409	\$0	\$0	No	N/A
HG-Hazleh-010	Jeff Davis	2	PI-0018654	Hazlehurst-Collins St	\$120,224	\$120,224	\$0	\$0	No	N/A
HG-Wright-005	Johnson	2	PI-0018678	Wrightsville-Crawford Rd	\$100,444	\$100,444	\$0	\$0	No	N/A
HG-Wright-006	Johnson	2	PI-0018679	Wrightsville-Shurling Dr	\$51,635	\$51,635	\$0	\$0	No	N/A
HG-Wright-007	Johnson	2	PI-0018680	Wrightsville-Mlk Dr	\$40,717	\$40,717	\$0	\$0	No	N/A
HG-Lauren-011	Laurens	2	PI-0013578	SR 31-US 441 from S of SR 46 to S of SR 117	\$21,444,230	\$21,444,230	\$0	\$0	No	Blended Project (State Funds) - Total Project Cost \$69,420,475
HG-Lauren-010	Laurens	2	PI-0018681	US 441 Extension	\$1,750,000	\$1,750,000	\$0	\$0	No	N/A
HG-Lauren-004	Laurens	2	PI-0018682	Laurens-Old Macon Rd-Shoulder Widening	\$1,736,250	\$1,736,250	\$0	\$0	No	N/A
HG-Lauren-005	Laurens	2	PI-0018683	Laurens-Snellbridge Rd-Shoulder Widening	\$1,443,000	\$1,443,000	\$0	\$0	No	N/A
HG-Dublin-002	Laurens	2	PI-0018699	Dublin-Industrial Blvd-Widening	\$13,979,000	\$13,979,000	\$0	\$0	No	N/A
HG-Dudlev-003	Laurens	2	PI-0018702	Dudley-First St	\$74,601	\$74,601	\$0	\$0	No	N/A
HG-Dudlev-004	Laurens	2	PI-0018703	Dudley-third St	\$67,140	\$67,140	\$0	\$0	No	N/A
HG-East D-012	Laurens	2	PI-0018705	East Dublin-Forest Ave	\$16,698	\$16,698	\$0	\$0	No	N/A
HG-East D-013	Laurens	2	PI-0018706	East Dublin-Corbett St	\$21,733	\$21,733	\$0	\$0	No	N/A
HG-East D-014	Laurens	2	PI-0018707	East Dublin-Morgan Rd	\$107,020	\$107,020	\$0	\$0	No	N/A
HG-East D-015	Laurens	2	PI-0018708	East Dublin-Laurel St	\$15,413	\$15,413	\$0	\$0	No	N/A
HG-East D-016	Laurens	2	PI-0018709	East Dublin-Grier St	\$10,738	\$10,738	\$0	\$0	No	N/A
HG-East D-017	Laurens	2	PI-0018710	East Dublin-Mary Dr	\$74,344	\$74,344	\$0	\$0	No	N/A
HG-East D-018	Laurens	2	PI-0018711	East Dublin-Oakwood Dr	\$29,542	\$29,542	\$0	\$0	No	N/A
HG-East D-019	Laurens	2	PI-0018712	East Dublin-Manning St	\$32,625	\$32,625	\$0	\$0	No	N/A
HG-Mount -006	Montgomery	2	PI-0018755	Mount Vernon-E Mount Vernon St	\$41,530	\$41,530	\$0	\$0	No	N/A
HG-Mount -007	Montgomery	2	PI-0018756	Mount Vernon-W Mount Vernon St	\$22,810	\$22,810	\$0	\$0	No	N/A
HG-Mount -008	Montgomery	2	PI-0018757	Mount Vernon-S Railroad Ave	\$80,591	\$80,591	\$0	\$0	No	N/A
HG-Mount -009	Montgomery	2	PI-0018758	Mount Vernon-E Jefferson St	\$14,977	\$14,977	\$0	\$0	No	N/A
HG-Mount -010	Montgomery	2	PI-0018759	Mount Vernon-N Walker St	\$45,778	\$45,778	\$0	\$0	No	N/A
HG-Tattna-005	Tattnall	2	PI-0018762	Tattnall-RUSHING Boone Rd	\$1,842,448	\$1,842,448	\$0	\$0	No	N/A
HG-Glennv-010	Tattnall	2	PI-0018771	Glennville-Water St	\$50,000	\$50,000	\$0	\$0	No	N/A
HG-Glennv-014	Tattnall	2	PI-0018772	Glennville-Church Dr	\$15,070	\$15,070	\$0	\$0	No	N/A
HG-Glennv-015	Tattnall	2	PI-0018773	Glennville-Henry St	\$119,130	\$119,130	\$0	\$0	No	N/A
HG-Glennv-016	Tattnall	2	PI-0018774	Glennville-Holly St	\$16,720	\$16,720	\$0	\$0	No	N/A
HG-Glennv-017	Tattnall	2	PI-0018775	Glennville-Liberty St	\$34,760	\$34,760	\$0	\$0	No	N/A
HG-Glennv-018	Tattnall	2	PI-0018776	Glennville-Bradley St	\$100,000	\$100,000	\$0	\$0	No	N/A
HG-Glennv-019	Tattnall	2	PI-0018777	Glennville-Howard St	\$202,840	\$202,840	\$0	\$0	No	N/A
HG-Glennv-020	Tattnall	2	PI-0018778	Glennville-Marietta St	\$61,270	\$61,270	\$0	\$0	No	N/A

Heart of Georgia Altamaha 2
Annual Report - TIA Funds Only
Report covers: January 1, 2023 - November 7, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
HG-Glennv-021	Tattnall	2	PI-0018779	Glennville-Joe C Dasher Rd	\$27,500	\$27,500	\$0	\$0	No	N/A
HG-Milan-007	Telfair	2	PI-0018531	Milan-Cherry St	\$26,650	\$26,650	\$0	\$0	No	N/A
HG-Telfai-003	Telfair	2	PI-0018816	Telfair-Milan Cemetery Rd	\$500,000	\$500,000	\$0	\$0	No	N/A
HG-Telfai-005	Telfair	2	PI-0018820	Telfair-Prison Camp Rd	\$500,000	\$500,000	\$0	\$0	No	N/A
HG-Telfai-006	Telfair	2	PI-0018821	Telfair-Powell School Rd	\$113,048	\$113,048	\$0	\$0	No	N/A
HG-McRae--008	Telfair	2	PI-0018856	Mcrae-Helena-Huckabee St-Drainage Improvements	\$538,017	\$538,017	\$0	\$0	No	N/A
HG-Toombs-003	Toombs	2	PI-0018859	Toombs-Aimwell Rd & Extension	\$863,720	\$863,720	\$0	\$0	No	N/A
HG-Lyons-017	Toombs	2	PI-0018864	Lyons-Bulldog Rd-Roundabout	\$1,385,300	\$1,385,300	\$0	\$0	No	N/A
HG-Vidali-002	Toombs	2	PI-0018873	Vidalia-Ne Main St Parking	\$198,000	\$198,000	\$0	\$0	No	N/A
HG-Vidali-011	Toombs	2	PI-0018874	Vidalia-LastahoUse Dr	\$104,167	\$104,167	\$0	\$0	No	N/A
HG-Vidali-012	Toombs	2	PI-0018875	Vidalia-S Maple Dr	\$55,673	\$55,673	\$0	\$0	No	N/A
HG-Vidali-013	Toombs	2	PI-0018876	Vidalia-Country Club Dr	\$31,683	\$31,683	\$0	\$0	No	N/A
HG-Vidali-014	Toombs	2	PI-0018877	Vidalia-Sharon Dr	\$16,646	\$16,646	\$0	\$0	No	N/A
HG-Vidali-015	Toombs	2	PI-0018878	Vidalia-Arlington Dr	\$41,377	\$41,377	\$0	\$0	No	N/A
HG-Vidali-016	Toombs	2	PI-0018879	Vidalia-2nd Ave (Broadfoot Blvd to Lively St)	\$52,353	\$52,353	\$0	\$0	No	N/A
HG-Vidali-017	Toombs	2	PI-0018880	Vidalia-City Wide Striping	\$110,000	\$110,000	\$0	\$0	No	N/A
HG-Vidali-018	Toombs	2	PI-0018881	Vidalia-Windinq Circle	\$56,644	\$56,644	\$0	\$0	No	N/A
HG-Vidali-019	Toombs	2	PI-0018882	Vidalia-Washington St	\$59,881	\$59,881	\$0	\$0	No	N/A
HG-Vidali-020	Toombs	2	PI-0018883	Vidalia-W 7th St	\$67,271	\$67,271	\$0	\$0	No	N/A
HG-Vidali-021	Toombs	2	PI-0018884	Vidalia-W 2nd St	\$73,367	\$73,367	\$0	\$0	No	N/A
HG-Vidali-022	Toombs	2	PI-0018885	Vidalia-Virginia Way	\$74,652	\$74,652	\$0	\$0	No	N/A
HG-Vidali-023	Toombs	2	PI-0018886	Vidalia-Toombs St	\$59,598	\$59,598	\$0	\$0	No	N/A
HG-Vidali-025	Toombs	2	PI-0018887	Vidalia-Swift Creek Rd	\$69,206	\$69,206	\$0	\$0	No	N/A
HG-Vidali-026	Toombs	2	PI-0018888	Vidalia-Stella Ave	\$70,619	\$70,619	\$0	\$0	No	N/A
HG-Toombs-007	Toombs	2	PI-522200-	SR 4 from S of CR 386-Green Oak Rd to CR 334-Resmondo Rd	\$14,500,000	\$14,500,000	\$0	\$0	No	Blended Project (State Funds) - Total Project Cost \$61,092,128
HG-Treuti-003	Treutlen	2	PI-0018929	Treutlen-Cedar Grove Rd	\$455,620	\$455,620	\$0	\$0	No	N/A
HG-Treuti-005	Treutlen	2	PI-0018930	Treutlen-Holtons Chapel Rd	\$95,920	\$95,920	\$0	\$0	No	N/A
HG-Sopert-004	Treutlen	2	PI-0018933	Soperton-Sarabelle Ave	\$60,000	\$60,000	\$0	\$0	No	N/A
HG-Sopert-005	Treutlen	2	PI-0018934	Soperton-Glenn St	\$25,000	\$25,000	\$0	\$0	No	N/A
HG-Sopert-006	Treutlen	2	PI-0018935	Soperton-Manning St	\$31,500	\$31,500	\$0	\$0	No	N/A
HG-Wayne-003	Wayne	2	PI-0018939	US 301-Intersection Improvements	\$4,000,000	\$4,000,000	\$0	\$0	No	Blended Project (State Funds) - Total Project Cost \$6,000,000
HG-Wayne-103	Wayne	2	PI-0018946	Wayne-Odum Rd South-Shoulder Widening	\$1,342,519	\$1,342,519	\$0	\$0	No	N/A
HG-Wayne-104	Wayne	2	PI-0018947	Wayne-Odum-Screven Rd-Shoulder Widening	\$2,080,019	\$2,080,019	\$0	\$0	No	N/A
HG-Jesup-002	Wayne	2	PI-0018950	Jesup-Sunset Blvd-Wideninq	\$412,500	\$412,500	\$0	\$0	No	N/A
HG-Jesup-003	Wayne	2	PI-0018951	Jesup-Great Southern Way-Widening	\$234,991	\$234,991	\$0	\$0	No	N/A
HG-Jesup-004	Wayne	2	PI-0018952	Jesup-S Sixth St	\$123,677	\$123,677	\$0	\$0	No	N/A
HG-Jesup-005	Wayne	2	PI-0018953	Jesup-N Fourth St-Shoulder Widening	\$280,019	\$280,019	\$0	\$0	No	N/A
HG-Jesup-006	Wayne	2	PI-0018956	Jesup-Cowboy Rd-Shoulder Widening	\$352,500	\$352,500	\$0	\$0	No	N/A
HG-Rochel-005	Wilcox	2	PI-0019004	Rochelle-Grady St	\$26,000	\$26,000	\$0	\$0	No	N/A
HG-Rochel-006	Wilcox	2	PI-0019007	Rochelle-Lee St	\$40,500	\$40,500	\$0	\$0	No	N/A
HG-Rochel-007	Wilcox	2	PI-0019008	Rochelle-4th Ave	\$57,973	\$57,973	\$0	\$0	No	N/A
HG-Rochel-008	Wilcox	2	PI-0019009	Rochelle-Herbert St	\$30,000	\$30,000	\$0	\$0	No	N/A
HG-Baxley-012	Appling	3	PI-0018441	Baxley-Glendale Ave	\$56,600	\$56,600	\$0	\$0	No	N/A
HG-Baxley-013	Appling	3	PI-0018442	Baxley-Jones St	\$100,800	\$100,800	\$0	\$0	No	N/A
HG-Baxley-014	Appling	3	PI-0018443	Baxley-Nails Ferry Rd	\$114,300	\$114,300	\$0	\$0	No	N/A
HG-Baxley-015	Appling	3	PI-0018444	Baxley-Peachtree St	\$77,700	\$77,700	\$0	\$0	No	N/A
HG-Baxley-016	Appling	3	PI-0018445	Baxley-Plier St	\$44,800	\$44,800	\$0	\$0	No	N/A
HG-Baxley-017	Appling	3	PI-0018446	Baxley-Sursson St	\$138,300	\$138,300	\$0	\$0	No	N/A
HG-Baxley-018	Appling	3	PI-0018447	Baxley-Cadillac Dr	\$77,800	\$77,800	\$0	\$0	No	N/A
HG-Baxley-019	Appling	3	PI-0018448	Baxley-Cherry St	\$53,300	\$53,300	\$0	\$0	No	N/A
HG-Baxley-020	Appling	3	PI-0018449	Baxley-Jekyll Rd	\$59,000	\$59,000	\$0	\$0	No	N/A
HG-Cochra-004	Bleckley	3	PI-0018457	Cochran-Ash St-Drainage Improvements	\$293,113	\$293,113	\$0	\$0	No	N/A
HG-Cochra-005	Bleckley	3	PI-0018458	Cochran-W Railroad Ave	\$475,324	\$475,324	\$0	\$0	No	N/A
HG-Metter-019	Candler	3	PI-0018474	Metter-Lanier St-Drainage Improvements	\$100,000	\$100,000	\$0	\$0	No	N/A
HG-Metter-020	Candler	3	PI-0018475	Metter-N & S Register St	\$46,130	\$46,130	\$0	\$0	No	N/A
HG-Metter-021	Candler	3	PI-0018476	Metter-W Lee St	\$53,543	\$53,543	\$0	\$0	No	N/A
HG-Metter-022	Candler	3	PI-0018477	Metter-Cotton Ave	\$57,292	\$57,292	\$0	\$0	No	N/A
HG-Metter-023	Candler	3	PI-0018478	Metter-Wallace St	\$39,986	\$39,986	\$0	\$0	No	N/A
HG-Metter-024	Candler	3	PI-0018479	Metter-Candler St	\$40,976	\$40,976	\$0	\$0	No	N/A
HG-Metter-025	Candler	3	PI-0018480	Metter-S Terrell St	\$86,144	\$86,144	\$0	\$0	No	N/A
HG-Dodae-006	Dodge	3	PI-0018495	Dodae-Old Bethel Rd	\$560,813	\$560,813	\$0	\$0	No	N/A
HG-Dodae-007	Dodge	3	PI-0018496	Dodae-Harry Hargrove Rd	\$282,616	\$282,616	\$0	\$0	No	N/A
HG-Dodae-008	Dodge	3	PI-0018497	Dodae-Ross Stapleton Rd	\$365,640	\$365,640	\$0	\$0	No	N/A
HG-Dodge-010	Dodge	3	PI-0018498	Dodge-Pleasant Grove Church Rd	\$600,000	\$600,000	\$0	\$0	No	N/A
HG-Eastma-003	Dodge	3	PI-0018511	Eastman-Creighton St-Sidewalks	\$71,742	\$71,742	\$0	\$0	No	N/A
HG-Eastma-007	Dodge	3	PI-0018515	Eastman-3rd Ave-Sidewalks	\$168,000	\$168,000	\$0	\$0	No	N/A
HG-Eastma-008	Dodge	3	PI-0018516	Eastman-4th Ave-Sidewalks	\$168,000	\$168,000	\$0	\$0	No	N/A
HG-Eastma-010	Dodge	3	PI-0018518	Eastman-SR 117-Sidwalks (SR 46 to Page St)	\$103,051	\$103,051	\$0	\$0	No	N/A

Heart of Georgia Altamaha 2
Annual Report - TIA Funds Only
 Report covers: January 1, 2023 - November 7, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
HG-Eastma-011	Dodge	3	PI-0018519	Eastman-SR 87-SR 117-Sidewalks (SR 27BU to Legion Dr)	\$206,339	\$206,339	\$0	\$0	No	N/A
HG-Eastma-012	Dodge	3	PI-0018520	Eastman-5th Ave-Sidewalks	\$107,393	\$107,393	\$0	\$0	No	N/A
HG-Eastma-015	Dodge	3	PI-0018523	Eastman-Odden St-Sidewalks	\$128,123	\$128,123	\$0	\$0	No	N/A
HG-Eastma-016	Dodge	3	PI-0018524	Eastman-SR 87-US 23-Sidewalks	\$70,122	\$70,122	\$0	\$0	No	N/A
HG-Eastma-017	Dodge	3	PI-0018525	Eastman-SR 27BU-Sidewalks	\$104,412	\$104,412	\$0	\$0	No	N/A
HG-Eastma-020	Dodge	3	PI-0018526	Eastman-9th Ave-Sidewalks	\$40,339	\$40,339	\$0	\$0	No	N/A
HG-Eastma-021	Dodge	3	PI-0018527	Eastman-2nd Ave-Sidewalks	\$26,691	\$26,691	\$0	\$0	No	N/A
HG-Emanue-007	Emanuel	3	PI-0018544	Emanuel-Herndon Rd	\$1,558,668	\$1,558,668	\$0	\$0	No	N/A
HG-Oak Pa-003	Emanuel	3	PI-0018551	Oak Park-thompson St	\$21,836	\$21,836	\$0	\$0	No	N/A
HG-Oak Pa-004	Emanuel	3	PI-0018552	Oak Park-Williamson St	\$21,836	\$21,836	\$0	\$0	No	N/A
HG-Swains-021	Emanuel	3	PI-0018576	Swainsboro-Calhoun St	\$102,943	\$102,943	\$0	\$0	No	N/A
HG-Swains-022	Emanuel	3	PI-0018577	Swainsboro-Mabel Ave	\$88,370	\$88,370	\$0	\$0	No	N/A
HG-Swains-023	Emanuel	3	PI-0018578	Swainsboro-Old Nunez Rd	\$193,961	\$193,961	\$0	\$0	No	N/A
HG-Swains-024	Emanuel	3	PI-0018579	Swainsboro-Barbara Ave	\$47,011	\$47,011	\$0	\$0	No	N/A
HG-Swains-025	Emanuel	3	PI-0018580	Swainsboro-Washington Ave	\$28,000	\$28,000	\$0	\$0	No	N/A
HG-Swains-026	Emanuel	3	PI-0018581	Swainsboro-North St	\$60,487	\$60,487	\$0	\$0	No	N/A
HG-Swains-027	Emanuel	3	PI-0018582	Swainsboro-McLeod Dr	\$37,891	\$37,891	\$0	\$0	No	N/A
HG-Swains-028	Emanuel	3	PI-0018583	Swainsboro-Golf Dr	\$78,400	\$78,400	\$0	\$0	No	N/A
HG-Swains-029	Emanuel	3	PI-0018584	Swainsboro-Gumloc Rd	\$177,800	\$177,800	\$0	\$0	No	N/A
HG-Swains-030	Emanuel	3	PI-0018585	Swainsboro-Norwood Ave	\$74,200	\$74,200	\$0	\$0	No	N/A
HG-Swains-031	Emanuel	3	PI-0018586	Swainsboro-Airport Tarmac	\$213,889	\$213,889	\$0	\$0	No	N/A
HG-Swains-033	Emanuel	3	PI-0018587	Swainsboro-Margaret Blvd	\$53,200	\$53,200	\$0	\$0	No	N/A
HG-Swains-034	Emanuel	3	PI-0018588	Swainsboro-Herrington St	\$44,800	\$44,800	\$0	\$0	No	N/A
HG-Swains-036	Emanuel	3	PI-0018589	Swainsboro-Longview Rd	\$252,265	\$252,265	\$0	\$0	No	N/A
HG-Swains-038	Emanuel	3	PI-0018590	Swainsboro-Cowart St	\$15,400	\$15,400	\$0	\$0	No	N/A
HG-Swains-039	Emanuel	3	PI-0018591	Swainsboro-Booker St	\$25,200	\$25,200	\$0	\$0	No	N/A
HG-Twin C-003	Emanuel	3	PI-0018594	Twin City-Parrish Pond Rd	\$130,859	\$130,859	\$0	\$0	No	N/A
HG-Twin C-004	Emanuel	3	PI-0018595	Twin City-1st Ave	\$45,318	\$45,318	\$0	\$0	No	N/A
HG-Twin C-005	Emanuel	3	PI-0018596	Twin City-Wilson Rd	\$46,990	\$46,990	\$0	\$0	No	N/A
HG-Twin C-006	Emanuel	3	PI-0018597	Twin City-Coursy Rd	\$45,870	\$45,870	\$0	\$0	No	N/A
HG-Evans-006	Evans	3	PI-0018601	Evans-Perry Rd-Shoulder Widening	\$937,500	\$937,500	\$0	\$0	No	N/A
HG-Claxto-004	Evans	3	PI-0018608	Claxton-E Smith St	\$30,100	\$30,100	\$0	\$0	No	N/A
HG-Claxto-006	Evans	3	PI-0018610	Claxton-Gilmore St	\$19,300	\$19,300	\$0	\$0	No	N/A
HG-Daisy-002	Evans	3	PI-0018623	Daisy-E Railroad St	\$17,533	\$17,533	\$0	\$0	No	N/A
HG-Daisy-003	Evans	3	PI-0018624	Daisy-Ivey Ave	\$21,579	\$21,579	\$0	\$0	No	N/A
HG-Jeff D-005	Jeff Davis	3	PI-0018629	Jeff Davis-Hinson Landing Rd	\$666,536	\$666,536	\$0	\$0	No	N/A
HG-Jeff D-006	Jeff Davis	3	PI-0018630	Jeff Davis-towns Bluff Rd	\$768,619	\$768,619	\$0	\$0	No	N/A
HG-Jeff D-007	Jeff Davis	3	PI-0018631	Jeff Davis-Amanda thompson Rd	\$526,447	\$526,447	\$0	\$0	No	N/A
HG-Jeff D-008	Jeff Davis	3	PI-0018632	Jeff Davis-Preston Long Rd	\$288,333	\$288,333	\$0	\$0	No	N/A
HG-Hazleh-011	Jeff Davis	3	PI-0018644	Hazlehurst-N Gill St	\$128,444	\$128,444	\$0	\$0	No	N/A
HG-Hazleh-012	Jeff Davis	3	PI-0018645	Hazlehurst-Currie St	\$51,378	\$51,378	\$0	\$0	No	N/A
HG-Hazleh-013	Jeff Davis	3	PI-0018646	Hazlehurst-S Cromartie St	\$89,911	\$89,911	\$0	\$0	No	N/A
HG-Hazleh-014	Jeff Davis	3	PI-0018647	Hazlehurst-Bell St	\$84,773	\$84,773	\$0	\$0	No	N/A
HG-Hazleh-015	Jeff Davis	3	PI-0018648	Hazlehurst-N Railroad St	\$87,342	\$87,342	\$0	\$0	No	N/A
HG-Hazleh-016	Jeff Davis	3	PI-0018649	Hazlehurst-S Railroad St	\$77,067	\$77,067	\$0	\$0	No	N/A
HG-Hazleh-018	Jeff Davis	3	PI-0018650	Hazlehurst-Red Bird St	\$92,480	\$92,480	\$0	\$0	No	N/A
HG-Johnso-003	Johnson	3	PI-0018657	Johnson-Gumloc Rd	\$950,000	\$950,000	\$0	\$0	No	N/A
HG-Johnso-005	Johnson	3	PI-0018658	Johnson-Price Williams Rd	\$62,666	\$62,666	\$0	\$0	No	N/A
HG-Adrian-003	Johnson	3	PI-0018661	Adrian-Hall St-W College St	\$40,717	\$40,717	\$0	\$0	No	N/A
HG-Adrian-004	Johnson	3	PI-0018662	Adrian-Nora Blvd	\$40,000	\$40,000	\$0	\$0	No	N/A
HG-Kite-002	Johnson	3	PI-0018664	Kite-Cemetery Rd	\$15,000	\$15,000	\$0	\$0	No	N/A
HG-Kite-003	Johnson	3	PI-0018665	Kite-City Walking Track	\$15,000	\$15,000	\$0	\$0	No	N/A
HG-Wright-008	Johnson	3	PI-0018670	Wrightsville-Hershel Walker Blvd-Intersection Improvements	\$141,247	\$141,247	\$0	\$0	No	N/A
HG-Wright-009	Johnson	3	PI-0018671	Wrightsville-Smith St	\$86,572	\$86,572	\$0	\$0	No	N/A
HG-Wright-010	Johnson	3	PI-0018672	Wrightsville-Industrial Blvd	\$231,959	\$231,959	\$0	\$0	No	N/A
HG-Wright-011	Johnson	3	PI-0018673	Wrightsville-S Valley St	\$110,205	\$110,205	\$0	\$0	No	N/A
HG-Wright-012	Johnson	3	PI-0018674	Wrightsville-Brookwood St	\$29,799	\$29,799	\$0	\$0	No	N/A
HG-Wright-013	Johnson	3	PI-0018675	Wrightsville-Moye St	\$19,267	\$19,267	\$0	\$0	No	N/A
HG-Wright-014	Johnson	3	PI-0018676	Wrightsville-Cook St-Williams St-Delma St	\$48,809	\$48,809	\$0	\$0	No	N/A
HG-Wright-016	Johnson	3	PI-0018677	Wrightsville-Deer St	\$105,000	\$105,000	\$0	\$0	No	N/A
HG-Lauren-006	Laurens	3	PI-0018688	Laurens-Scotland Rd-Shoulder Widening	\$3,010,312	\$3,010,312	\$0	\$0	No	N/A
HG-Lauren-007	Laurens	3	PI-0018689	Laurens-Lord Rd	\$768,763	\$768,763	\$0	\$0	No	N/A
HG-Lauren-008	Laurens	3	PI-0018690	Laurens-Chicken Rd	\$550,000	\$550,000	\$0	\$0	No	N/A
HG-Cadwel-004	Laurens	3	PI-0018694	Cadwell-Old Eastman Rd	\$99,416	\$99,416	\$0	\$0	No	N/A
HG-Dexter-003	Laurens	3	PI-0018697	Dexter-N Green St	\$70,212	\$70,212	\$0	\$0	No	N/A
HG-Dexter-004	Laurens	3	PI-0018698	Dexter-Parklane Dr	\$63,738	\$63,738	\$0	\$0	No	N/A
HG-Dublin-006	Laurens	3	PI-0018701	Dublin-Shamrock Dr-Brookwood Dr-Brookhaven Dr-Sidewalks	\$3,450,000	\$3,450,000	\$0	\$0	No	N/A
HG-East D-020	Laurens	3	PI-0018724	East Dublin-Pamela Dr	\$25,047	\$25,047	\$0	\$0	No	N/A

Heart of Georgia Altamaha 2
Annual Report - TIA Funds Only
Report covers: January 1, 2023 - November 7, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
HG-East D-021	Laurens	3	PI-0018725	East Dublin-Sunny Lane	\$46,291	\$46,291	\$0	\$0	No	N/A
HG-East D-022	Laurens	3	PI-0018726	East Dublin-Cullens St	\$35,836	\$35,836	\$0	\$0	No	N/A
HG-East D-023	Laurens	3	PI-0018727	East Dublin-Northside Dr	\$95,897	\$95,897	\$0	\$0	No	N/A
HG-East D-024	Laurens	3	PI-0018728	East Dublin-Boat Ramp Rd	\$58,314	\$58,314	\$0	\$0	No	N/A
HG-East D-025	Laurens	3	PI-0018729	East Dublin-Rubv Jefferson Dr	\$36,864	\$36,864	\$0	\$0	No	N/A
HG-East D-026	Laurens	3	PI-0018730	East Dublin-Community Rd	\$10,070	\$10,070	\$0	\$0	No	N/A
HG-East D-027	Laurens	3	PI-0018731	East Dublin-Galaxie Dr	\$32,933	\$32,933	\$0	\$0	No	N/A
HG-East D-028	Laurens	3	PI-0018732	East Dublin-Lakeside Dr	\$50,453	\$50,453	\$0	\$0	No	N/A
HG-East D-029	Laurens	3	PI-0018733	East Dublin-Wheeler St	\$11,046	\$11,046	\$0	\$0	No	N/A
HG-Montgo-002	Montgomery	3	PI-0018737	Montgomery-Jones Rd	\$1,184,896	\$1,184,896	\$0	\$0	No	N/A
HG-Mount -011	Montgomery	3	PI-0018746	Mount Vernon-E Days St	\$14,977	\$14,977	\$0	\$0	No	N/A
HG-Mount -012	Montgomery	3	PI-0018747	Mount Vernon-E Edwards St	\$16,340	\$16,340	\$0	\$0	No	N/A
HG-Mount -013	Montgomery	3	PI-0018748	Mount Vernon-N Minnie St	\$26,710	\$26,710	\$0	\$0	No	N/A
HG-Mount -014	Montgomery	3	PI-0018749	Mount Vernon-E Pearl St	\$11,940	\$11,940	\$0	\$0	No	N/A
HG-Mount -015	Montgomery	3	PI-0018750	Mount Vernon-Lewis St	\$14,800	\$14,800	\$0	\$0	No	N/A
HG-Mount -016	Montgomery	3	PI-0018751	Mount Vernon-E Folsom St	\$71,302	\$71,302	\$0	\$0	No	N/A
HG-Mount -017	Montgomery	3	PI-0018752	Mount Vernon-E Connell St	\$42,690	\$42,690	\$0	\$0	No	N/A
HG-Mount -018	Montgomery	3	PI-0018753	Mount Vernon-E Palmer St	\$42,690	\$42,690	\$0	\$0	No	N/A
HG-Mount -019	Montgomery	3	PI-0018754	Mount Vernon-W Mcrae Dr	\$112,856	\$112,856	\$0	\$0	No	N/A
HG-Tattna-006	Tattnall	3	PI-0018766	Tattnall-Reidsville Nw Bypass	\$1,673,100	\$1,673,100	\$0	\$0	No	N/A
HG-Tattna-007	Tattnall	3	PI-0018767	Tattnall-Beards Creek Connector	\$293,160	\$293,160	\$0	\$0	No	N/A
HG-Glennv-022	Tattnall	3	PI-0018792	Glennville-Auburn Rd	\$103,620	\$103,620	\$0	\$0	No	N/A
HG-Glennv-023	Tattnall	3	PI-0018793	Glennville-Bull St	\$26,620	\$26,620	\$0	\$0	No	N/A
HG-Glennv-024	Tattnall	3	PI-0018794	Glennville-Christv St	\$30,690	\$30,690	\$0	\$0	No	N/A
HG-Glennv-025	Tattnall	3	PI-0018795	Glennville-Easterlina St	\$27,060	\$27,060	\$0	\$0	No	N/A
HG-Glennv-026	Tattnall	3	PI-0018796	Glennville-Playland Ave	\$24,640	\$24,640	\$0	\$0	No	N/A
HG-Glennv-027	Tattnall	3	PI-0018797	Glennville-Cloverdale Rd	\$237,050	\$237,050	\$0	\$0	No	N/A
HG-Glennv-028	Tattnall	3	PI-0018798	Glennville-Mallard Dr	\$39,380	\$39,380	\$0	\$0	No	N/A
HG-Glennv-029	Tattnall	3	PI-0018799	Glennville-Martin Luther King Dr	\$87,450	\$87,450	\$0	\$0	No	N/A
HG-Glennv-030	Tattnall	3	PI-0018800	Glennville-Jones St	\$9,240	\$9,240	\$0	\$0	No	N/A
HG-Glennv-031	Tattnall	3	PI-0018801	Glennville-Kirkland Ave	\$10,120	\$10,120	\$0	\$0	No	N/A
HG-Glennv-032	Tattnall	3	PI-0018802	Glennville-Homer Waters Rd	\$37,400	\$37,400	\$0	\$0	No	N/A
HG-Glennv-033	Tattnall	3	PI-0018803	Glennville-Lincoln St	\$45,430	\$45,430	\$0	\$0	No	N/A
HG-Glennv-034	Tattnall	3	PI-0018804	Glennville-Brown Lane	\$16,500	\$16,500	\$0	\$0	No	N/A
HG-Glennv-035	Tattnall	3	PI-0018805	Glennville-Merganser Circle	\$110,440	\$110,440	\$0	\$0	No	N/A
HG-Glennv-036	Tattnall	3	PI-0018806	Glennville-Oak Ridge Dr	\$41,580	\$41,580	\$0	\$0	No	N/A
HG-Reidsv-005	Tattnall	3	PI-0018812	Reidsville-Harden Hill Rd	\$317,520	\$317,520	\$0	\$0	No	N/A
HG-Reidsv-006	Tattnall	3	PI-0018813	Reidsville-Savannah Woods Rd	\$330,729	\$330,729	\$0	\$0	No	N/A
HG-Lumber-009	Telfair	3	PI-0018830	Lumber City-Calhoun St	\$10,276	\$10,276	\$0	\$0	No	N/A
HG-Lumber-010	Telfair	3	PI-0018831	Lumber City-N Johnson St (SR 117 to McCleod St)	\$25,098	\$25,098	\$0	\$0	No	N/A
HG-Lumber-011	Telfair	3	PI-0018832	Lumber City-Ocmulgee St	\$39,458	\$39,458	\$0	\$0	No	N/A
HG-Lumber-012	Telfair	3	PI-0018833	Lumber City-Red Oak St	\$24,661	\$24,661	\$0	\$0	No	N/A
HG-Lumber-013	Telfair	3	PI-0018834	Lumber City-Hilltop Dr	\$40,075	\$40,075	\$0	\$0	No	N/A
HG-Lumber-014	Telfair	3	PI-0018835	Lumber City-Telfair St	\$14,129	\$14,129	\$0	\$0	No	N/A
HG-Lumber-015	Telfair	3	PI-0018836	Lumber City-Renwick St	\$37,249	\$37,249	\$0	\$0	No	N/A
HG-Lumber-016	Telfair	3	PI-0018837	Lumber City-Burns St	\$12,844	\$12,844	\$0	\$0	No	N/A
HG-Lumber-017	Telfair	3	PI-0018838	Lumber City-Ware St	\$36,504	\$36,504	\$0	\$0	No	N/A
HG-Lumber-018	Telfair	3	PI-0018839	Lumber City-Stokes St	\$8,350	\$8,350	\$0	\$0	No	N/A
HG-Lumber-019	Telfair	3	PI-0018840	Lumber City-Murray St	\$11,945	\$11,945	\$0	\$0	No	N/A
HG-McRae--003	Telfair	3	PI-0018842	Mcrae-Helena-Center Ave	\$209,984	\$209,984	\$0	\$0	No	N/A
HG-McRae--004	Telfair	3	PI-0018843	Mcrae-Helena-Lenox Ave	\$235,363	\$235,363	\$0	\$0	No	N/A
HG-McRae--005	Telfair	3	PI-0018844	McRae-Helena-6th St (Lenox Ave to City Limits)	\$244,385	\$244,385	\$0	\$0	No	N/A
HG-McRae--006	Telfair	3	PI-0018845	Mcrae-Helena-N Railroad St	\$241,917	\$241,917	\$0	\$0	No	N/A
HG-McRae--007	Telfair	3	PI-0018846	Mcrae-Helena-Willow Creek Lane Area-Drainage Improvements	\$75,480	\$75,480	\$0	\$0	No	N/A
HG-Scotla-002	Telfair	3	PI-0018858	Scotland-Scotland town Rd	\$64,583	\$64,583	\$0	\$0	No	N/A
HG-Toombs-005	Toombs	3	PI-0018861	SR 292-Widening	\$19,841,000	\$19,841,000	\$0	\$0	No	N/A
HG-Toombs-004	Toombs	3	PI-0018863	Toombs-Dasher St Paving & New Extension	\$1,487,545	\$1,487,545	\$0	\$0	No	N/A
HG-Vidali-027	Toombs	3	PI-0018898	Vidalia-Smith St	\$85,875	\$85,875	\$0	\$0	No	N/A
HG-Vidali-028	Toombs	3	PI-0018899	Vidalia-Shenandoah Dr	\$67,408	\$67,408	\$0	\$0	No	N/A
HG-Vidali-029	Toombs	3	PI-0018900	Vidalia-2nd Ave (Morris St to Lively St)	\$59,547	\$59,547	\$0	\$0	No	N/A
HG-Vidali-031	Toombs	3	PI-0018901	Vidalia-Ross Way	\$66,945	\$66,945	\$0	\$0	No	N/A
HG-Vidali-032	Toombs	3	PI-0018902	Vidalia-Roosevelt St	\$56,284	\$56,284	\$0	\$0	No	N/A
HG-Vidali-033	Toombs	3	PI-0018903	Vidalia-Rimando Circle	\$58,370	\$58,370	\$0	\$0	No	N/A
HG-Vidali-034	Toombs	3	PI-0018904	Vidalia-Riasbee Dr	\$86,083	\$86,083	\$0	\$0	No	N/A
HG-Vidali-035	Toombs	3	PI-0018905	Vidalia-Church St	\$77,164	\$77,164	\$0	\$0	No	N/A
HG-Vidali-036	Toombs	3	PI-0018906	Vidalia-Charles Dr	\$33,212	\$33,212	\$0	\$0	No	N/A
HG-Vidali-037	Toombs	3	PI-0018907	Vidalia-Teston Lane	\$69,175	\$69,175	\$0	\$0	No	N/A
HG-Vidali-038	Toombs	3	PI-0018908	Vidalia-Req Holland Rd	\$16,200	\$16,200	\$0	\$0	No	N/A

Heart of Georgia Altamaha 2
Annual Report - TIA Funds Only
Report covers: January 1, 2023 - November 7, 2023

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
HG-Vidali-039	Toombs	3	PI-0018909	Vidalia-Pleasure Court	\$8,036	\$8,036	\$0	\$0	No	N/A
HG-Vidali-040	Toombs	3	PI-0018910	Vidalia-Pine St Ne	\$12,857	\$12,857	\$0	\$0	No	N/A
HG-Vidali-041	Toombs	3	PI-0018911	Vidalia-Opportunity Court	\$7,366	\$7,366	\$0	\$0	No	N/A
HG-Vidali-042	Toombs	3	PI-0018912	Vidalia-N Smalley Dr	\$25,151	\$25,151	\$0	\$0	No	N/A
HG-Vidali-043	Toombs	3	PI-0018913	Vidalia-N Grossman Dr	\$35,784	\$35,784	\$0	\$0	No	N/A
HG-Vidali-044	Toombs	3	PI-0018914	Vidalia-Louisana Dr	\$33,882	\$33,882	\$0	\$0	No	N/A
HG-Vidali-045	Toombs	3	PI-0018915	Vidalia-Knollwood Rd	\$15,803	\$15,803	\$0	\$0	No	N/A
HG-Vidali-046	Toombs	3	PI-0018916	Vidalia-Lakeside Place	\$12,723	\$12,723	\$0	\$0	No	N/A
HG-Vidali-047	Toombs	3	PI-0018917	Vidalia-Forest Pine Blvd	\$18,728	\$18,728	\$0	\$0	No	N/A
HG-Vidali-048	Toombs	3	PI-0018918	Vidalia-E Oxley Blvd	\$116,233	\$116,233	\$0	\$0	No	N/A
HG-Vidali-049	Toombs	3	PI-0018919	Vidalia-English Oak Dr	\$6,563	\$6,563	\$0	\$0	No	N/A
HG-Vidali-050	Toombs	3	PI-0018920	Vidalia-West Ave	\$9,910	\$9,910	\$0	\$0	No	N/A
HG-Vidali-051	Toombs	3	PI-0018921	Vidalia-Mlk Jr Ave	\$62,597	\$62,597	\$0	\$0	No	N/A
HG-Vidali-052	Toombs	3	PI-0018922	Vidalia-Commerce Dr	\$41,896	\$41,896	\$0	\$0	No	N/A
HG-Vidali-053	Toombs	3	PI-0018923	Vidalia-Cason Dr	\$30,346	\$30,346	\$0	\$0	No	N/A
HG-Vidali-054	Toombs	3	PI-0018924	Vidalia-Barron St	\$32,275	\$32,275	\$0	\$0	No	N/A
HG-Vidali-055	Toombs	3	PI-0018925	Vidalia-S Broadfoot Blvd	\$65,049	\$65,049	\$0	\$0	No	N/A
HG-Vidali-056	Toombs	3	PI-0018926	Vidalia-E 3rd St	\$62,619	\$62,619	\$0	\$0	No	N/A
HG-Vidali-057	Toombs	3	PI-0018927	Vidalia-Dixon St	\$39,617	\$39,617	\$0	\$0	No	N/A
HG-Vidali-058	Toombs	3	PI-0018928	Vidalia-Bay St	\$36,590	\$36,590	\$0	\$0	No	N/A
HG-Sopert-002	Treutlen	3	PI-0018937	Soperton-Windcrest Dr	\$500,000	\$500,000	\$0	\$0	No	N/A
HG-Sopert-003	Treutlen	3	PI-0018938	Soperton-Abrams St	\$200,000	\$200,000	\$0	\$0	No	N/A
HG-Wayne-004	Wayne	3	PI-0018942	Hinson Mosley Rd-Widening	\$1,616,300	\$1,616,300	\$0	\$0	No	N/A
HG-Wayne-005	Wayne	3	PI-0018943	Joey Williamson Rd-Widening	\$2,000,000	\$2,000,000	\$0	\$0	No	N/A
HG-Wayne-106	Wayne	3	PI-0018948	Wayne-Broadhurst Rd East-Shoulder Widening	\$970,000	\$970,000	\$0	\$0	No	N/A
HG-Jesup-007	Wayne	3	PI-0018954	Jesup-Cherry St (Brunswick St to Pine St)	\$240,000	\$240,000	\$0	\$0	No	N/A
HG-Jesup-008	Wayne	3	PI-0018955	Jesup-Cherry St (US 84 to US 341)	\$322,216	\$322,216	\$0	\$0	No	N/A
HG-Screve-003	Wayne	3	PI-0018963	Screven-Sikes Rd	\$114,608	\$114,608	\$0	\$0	No	N/A
HG-Alamo-005	Wheeler	3	PI-0018970	Alamo-towns Ave	\$330,480	\$330,480	\$0	\$0	No	N/A
HG-Alamo-006	Wheeler	3	PI-0018971	Alamo-E Railroad St-Sidewalks	\$120,000	\$120,000	\$0	\$0	No	N/A
HG-Alamo-010	Wheeler	3	PI-0018974	Alamo-S Jefferson St	\$133,000	\$133,000	\$0	\$0	No	N/A
HG-Alamo-011	Wheeler	3	PI-0018975	Alamo-Magnolia St	\$71,000	\$71,000	\$0	\$0	No	N/A
HG-Wilcox-007	Wilcox	3	PI-0018978	Wilcox-Seville Pleasantview Rd	\$680,817	\$680,817	\$0	\$0	No	N/A
HG-Abbevi-003	Wilcox	3	PI-0018981	Abbeville-Halfmoon Rd-Sidewalks	\$275,434	\$275,434	\$0	\$0	No	N/A
HG-Abbevi-006	Wilcox	3	PI-0018984	Abbeville-Airport Rd	\$52,405	\$52,405	\$0	\$0	No	N/A
HG-Abbevi-007	Wilcox	3	PI-0018985	Abbeville-Wells Ave	\$40,357	\$40,357	\$0	\$0	No	N/A
HG-Abbevi-008	Wilcox	3	PI-0018986	Abbeville-W Pine St	\$38,148	\$38,148	\$0	\$0	No	N/A
HG-Abbevi-009	Wilcox	3	PI-0018987	Abbeville-S Church St	\$30,441	\$30,441	\$0	\$0	No	N/A
HG-Abbevi-011	Wilcox	3	PI-0018988	Abbeville-E Monroe St	\$15,000	\$15,000	\$0	\$0	No	N/A
HG-Abbevi-012	Wilcox	3	PI-0018989	Abbeville-E Pine St	\$15,000	\$15,000	\$0	\$0	No	N/A
HG-Abbevi-013	Wilcox	3	PI-0018990	Abbeville-E College St	\$13,000	\$13,000	\$0	\$0	No	N/A
HG-Abbevi-014	Wilcox	3	PI-0018991	Abbeville-W Monroe St	\$10,000	\$10,000	\$0	\$0	No	N/A
HG-Telfair-007	Telfair	Multiple	PI-0018817	Telfair Transit Capital Improvements	\$10,000	\$10,000	\$0	\$0	No	N/A
HG-Telfair-008	Telfair	Multiple	PI-0018818	Telfair Transit Operations and Maintenance	\$300,000	\$300,000	\$0	\$0	No	N/A
	Regional	Multiple	PI-A000926	Proqram Administration	\$11,761,925	\$11,761,925	\$0	\$12,620	No	N/A
Total					\$247,485,704	\$248,317,192	\$0	\$772,818		



HOGA - 2023 Completed Project & Benefit Report – TIA 2

All projects listed within this report have met the stated public benefit as detailed in the Heart of Georgia Altamaha TIA 2 Final Investment List (2022).

Wilcox County

Summary of Work: 0.25 miles of plant mix resurfacing on two streets in the City of Rochelle.

Project ID	GDOT ID	Project Name	Original Estimated Cost	Final Projected Cost	Project Let By
HG-Rochel-003	PI-0018999	Rochelle – Dykes Street	\$53,000	\$49,995	Local Let
HG-Rochel-004	PI-0019000	Rochelle – Bessie Avenue	\$26,500	\$22,432	Local Let

**HEART OF GEORGIA ALTAMAHA
TIA 2 CITIZENS REVIEW PANEL MEETING
MINUTES
April 5, 2023**

Members Present

Billy Trapnell, Metter, Georgia
Phil Best, Dublin, Georgia
Roger Branch, Baxley, Georgia
David Earl Keith, Jesup, Georgia

Staff Present

Brett Manning
Michelle Brown

Guests

Kenneth Franks, TIA Administrator, GDOT
Brent Moseley, TIA Regional Coordinator, GDOT
Eric Wilkinson, Assistant TIA Administrator, GDOT

CALL TO ORDER

The TIA 2 Citizens Review Panel meeting for April 5, 2023, was held at the Wayne County Chamber of Commerce, Jesup, Georgia. The meeting was called to order at 11:14 A.M. following the TIA 1 meeting by Chairman Billy Trapnell, Metter, Georgia.

TIA 2 REPORT

Kenneth Franks, State TIA Administrator, gave an update on the program. He let them know that CSRA, River Valley, and the Heart of Georgia Altamaha Region are currently in TIA 2.

He then went over collections through February 2023. The Heart of Georgia Altamaha Region's total collections is \$6,974,241 million. The 75% approved investment list amount collected is over \$5 million and \$1,743,560 million was collected for the 25% local discretionary.

He then went over the TIA 2 collection forecast through January 2023 which shows the percent behind forecast. Currently, the Heart of Georgia Altamaha Region is 29.5% to the good. He pointed out that they will get projects ready for construction as quickly as they can and will share with everyone the annual inflation rate.

He then talked about the Heart of Georgia Altamaha (HOGA) Region 2 Project Overview (2023-2032). For the HOGA Region there were a total of 580 projects with a final investment list project total of \$338,673,177 million. This total includes TIA and other State funds. There are currently 2 projects in construction and 0 projects complete. There are no total expenditures of TIA 2 funds to date because they have not invoiced GSFIC this month.

Brent Mosley, TIA Regional Coordinator, reported on the TIA 2 Letting Forecast. Resurfacing projects for Appling County on Nails Ferry Road and Ten Mile Road (Ph 1) will let in May 2023. Another resurfacing project in Appling/Baxley on Azalea Drive, Bay Street, and North Brobston Street will let in May 2023. Toombs County has a new construction project on US 1/SR 4 Bypass around Lyons (Ph 1) that will let in June 2023. Montgomery/Mount Vernon has resurfacing projects on East Broad Street, South Washington Street, West Underwood Street, West McKinnon Street, and West Wooten Street that will let in July 2023. Laurens County has shoulder widening projects on Old Hawkinsville Road/West Blackshear Ferry Road, Honeysuckle Road, and Brewton Lovett Road that will let in August 2023. Laurens/Rentz has resurfacing projects on Dexter Road and Church Street that will let in August 2023.

TELFAIR COUNTY TIA 2 BAND CHANGE REQUEST

Brett informed the Panel that Telfair County has two band change requests. They are requesting to move HG-Telfair-004 (0018819) Long Bridge Road from Band 2 to Band 1 with the funding for this project at \$400,000. Brett explained that the reason they are requesting this change is that the condition of this road has worsened since it was originally put on the list. The second request is to move HG-Telfair-003 (0018816) Milan

Cemetery Road from Band 1 to Band 2 with the funding for this project at \$500,000. Brett let the Panel know that GDOT TIA staff are okay with these Band request changes.

Chairman Trapnell asked if anyone had any questions. There being no questions a motion was made by David Earl Keith to approve the requested band changes. A second was made by Roger Branch. The vote passed unanimously.

ADJOURN

There being no further business, a motion was made by David Earl Keith and seconded by Roger Branch to adjourn the TIA 2 Citizens Review Panel Meeting at 11:38 P.M. The vote was accepted unanimously.

**HEART OF GEORGIA ALTAMAHA
TIA 2 CITIZENS REVIEW PANEL MEETING
MINUTES
August 24, 2023**

Members Present

Billy Trapnell, Metter, Georgia
Phil Best, Dublin, Georgia
Roger Branch, Baxley, Georgia

Staff Present

Brett Manning
Michelle Brown

Guests

Kenneth Franks, TIA Administrator, GDOT
Brent Moseley, TIA Regional Coordinator, GDOT
Eric Wilkinson, Assistant TIA Administrator, GDOT

CALL TO ORDER

The TIA 2 Citizens Review Panel meeting for August 24, 2023, was held at the Bank of Metter, Metter, Georgia. The meeting was called to order at 10:50 A.M. by Chairman Billy Trapnell, Metter, Georgia.

APPROVAL OF APRIL 5, 2023 MEETING MINUTES

Chairman Trapnell stated that the Minutes for the April 5, 2023 TIA 2 Citizens Review Panel Meeting had been emailed and were also available in the packet to all Members and he would entertain a motion for approval. A motion was made by Phil Best and seconded by Roger Branch to approve the Minutes, as emailed. The vote passed unanimously.

TIA 2 REPORT

Kenneth Franks, State TIA Administrator, went over collections through June 2023. The Heart of Georgia Altamaha Region's total collections is \$22,486,653 million. The 75% approved investment list amount collected is \$16,864,990 million and \$5,621,663 million was collected for the 25% local discretionary.

He then went over the TIA 2 collection forecast through June 2023 which shows the percentage behind forecast. Currently, the Heart of Georgia Altamaha Region is 34.5% above the initial projection.

He then talked about the Heart of Georgia Altamaha (HOGA) 2 Project Overview (2023-2032). For the HOGA Region there were a total of 580 projects with a final investment list project total of \$338,673,177 million. This total includes TIA and other State funds. There are currently 23 projects in construction and 0 projects complete with total expenditures of TIA funds as of August 14, 2023 of \$354,726. These expenditures are two months behind.

Brent Mosley, TIA Regional Coordinator, reported on the TIA 2 Projects let to construction. Resurfacing projects for Appling County on Nails Ferry Road and Ten Mile Road (Ph 1) was let in May. McClendon Enterprises was the low bidder. The TIA approved budget was \$2.7 million, and the bid amount was \$3.7 million. The County agreed to put some money into the project and GDOT was able to inflate up front to help. Other resurfacing projects in Appling/Baxley are on Azalea Drive, Bay Street, and North Brobston Street was let in May. Georgia Asphalt Producers (J. Hires) was the low bidder. The TIA approved budget was \$441,880, and the bid amount was \$423,960. The City of Claxton has 8 resurfacing projects and McClendon Enterprises was the low bidder. The TIA approved budget was \$364,200, and the bid amount was \$390,889. Toombs County has a regional project on US 1/SR 4 Bypass around Lyons (Ph 1) that was let in June. McClendon Enterprises was the low bidder. The TIA approved budget was \$7.25 million, and the bid amount was over \$58 million. This project will contain multiple bridges. Montgomery/Mount Vernon has 5 resurfacing projects on East Broad Street, South Washington Street, West Underwood Street, West McKinnon Street, and West Wooten Street that was let in July. East Coast Asphalt was the low bidder. The TIA approved budget was \$390,423, and the bid amount was \$383,010.

Brent then gave an update on the TIA 2 Letting Forecast. Laurens County has 3 projects that include shoulder widening and resurfacing. These projects have been advertised and bid opening is scheduled for August 31st. The City of Rentz has 2 resurfacing projects on Dexter Road and Church Street. This project has been advertised and bids are due next Thursday. The City of Vidalia has 8 resurfacing projects. These projects are advertised for the middle of September. Tattnall County has 3 resurfacing projects along with Manassas' one project. These projects will let in October. Candler County has the remainder of East Hiawatha Street project that is currently under construction and is scheduled to be let in December. McRae-Helena has 3 resurfacing and 4 sidewalk projects. Bids will open in December. This is a total of 26 projects with a \$10,044,453 total TIA budget.

Kenneth complimented his team on the great job they do. Everyone agreed.

ADJOURN

There being no further business, a motion was made by Phil Best and seconded by Roger Branch to adjourn the TIA 2 Citizens Review Panel Meeting at 11:11 A.M. The vote was accepted unanimously.

**HEART OF GEORGIA ALTAMAHA
TIA 2 CITIZENS REVIEW PANEL MEETING
MINUTES
November 20, 2023**

Members Present

Billy Trapnell, Metter, Georgia
Phil Best, Dublin, Georgia
Roger Branch, Baxley, Georgia
David Earl Keith, Jesup, Georgia

Staff Present

Brett Manning
Michelle Brown

Guests

Kenneth Franks, TIA Administrator, GDOT
Brent Moseley, TIA Regional Coordinator, GDOT
Eric Wilkinson, Assistant TIA Administrator, GDOT
Penny Brooks, TIA Program Communications, GDOT

CALL TO ORDER

The TIA 2 Citizens Review Panel meeting for November 20, 2023, was held at the Dublin Skyscraper/GMC College, Dublin, Georgia. The meeting was called to order at 11:07 A.M. by Chairman Billy Trapnell, Metter, Georgia.

APPROVAL OF AUGUST 24, 2023 MEETING MINUTES

Chairman Trapnell stated that the Minutes for the August 24, 2023 TIA 2 Citizens Review Panel Meeting had been emailed and were also available in the packet to all Members and he would entertain a motion for approval. A motion was made by Roger Branch and seconded by David Earl Keith to approve the Minutes, as emailed. The vote passed unanimously.

CITY OF ALAMO BAND CHANGE REQUEST

Chairman Trapnell called on Brett Manning, Executive Director, to go over the Band change.

The City of Alamo is requesting to move HG-Alamo-002/0018967 resurfacing of Pearl Street from SR 126 to North Broad Street from Band 1 to Band 3. This street doesn't need immediate attention. The total estimated cost of this project is \$151,000. They are also requesting to move HG-Alamo-006/0018971 Sidewalk between SR 126 and Pine Street from Band 3 to Band 1. This sidewalk is in very bad condition and is overdue for replacement. The total estimated cost for this project is \$120,000.

Chairman Trapnell asked if there were any questions. There being no questions a motion was made by Phil Best and seconded by David Earl Keith to approve the City of Alamo Band changes. The vote passed unanimously.

TIA REPORT

Kenneth Franks, State TIA Administrator, went over collections through September 2023. The Heart of Georgia Altamaha Region's total collections is \$34,354,616 million. The 75% approved investment list amount collected is \$25,765,962 million and \$8,588,654 million was collected for the 25% local discretionary.

He then went over the TIA 2 collection forecast through September 2023 which shows the percentage behind forecast. Currently, the Heart of Georgia Altamaha Region is 35.6% above the initial projection.

He then talked about the Heart of Georgia Altamaha (HOGA) 2 Project Overview (2023-2032). For the HOGA Region there were a total of 580 projects with a final investment list project total of \$338,673,177 million. This total includes TIA and other State funds. There are currently 37 projects in construction and 2 projects completed with total expenditures of TIA funds as of October 31, 2023 of \$772,818.

Brent Mosley, TIA Regional Coordinator, reported on the 17 TIA Projects let to Construction since August. Laurens County has 3 projects that include shoulder widening

and resurfacing. These projects had a let date of August 31st. The City of Rentz has 2 resurfacing projects on Dexter Road and Church Street. This project was let on August 31st. The City of Vidalia has 8 resurfacing projects. These projects were let September 19th. Tattnall County has 3 resurfacing projects along with Manassas' one project. These projects were let in one contract on October 25th. This is a total of 17 projects with a \$7,331,631 million total TIA budget and a \$7,307,157 bid.

Brent then reported on the TIA 2 Letting Forecast. Telfair/McRae-Helena has 3 resurfacing projects on Poplar Street and 5 sidewalk projects on US 341. These projects will be let December 5th. Laurens County has a widening project on US 441/SR 31. This project has a TIA budget of \$21,444,230 and is a blended project. The let date is scheduled for January 19, 2024. Tattnall/Glenngville has 12 resurfacing projects on Hencart Road with a scheduled let date of January 25, 2024. Montgomery County has 3 projects on Sawmill Road and Martin Luther King, Jr. This is one road, and the county will take the lead. This project is scheduled to let in February 2024. Jeff Davis/Denton has 5 resurfacing projects on East Georgia Avenue and 6 resurfacing projects in Hazlehurst. These projects will be let together in March 2024. This is a total of 35 projects with a \$25,085,796 million TIA budget.

He then reported on the TIA 2 Construction Update. Wilcox/Rochelle has two resurfacing projects on Dykes Avenue and Bessie Avenue. The let date was January 2023. Resurfacing projects for Appling County on Nails Ferry Road and Ten Mile Road (Ph 1) was let in May. These projects are well underway. Toombs County has a regional project on US 1/SR 4 Bypass around Lyons (Ph 1) that was let in June. The bypass is currently under construction. Evans/Claxton has 8 projects on West James Street. This project was let in June. They are currently working on final striping. Montgomery/Mount Vernon has 5 resurfacing projects on East Broad Street. This project was let in June. There are currently 37 projects under construction.

Photos were shown of project construction on Ten Mile Road in Appling County; MLK Jr. Drive in the City of Claxton; and Dykes Avenue in the City of Rochelle

Kenneth then went over the end of the year package. The 2023 HOGA Annual Project Status Report which has all the projects listed, a brief description, what phase a project is in, and who the projects were let by. The next form he went over was the Annual Report with TIA funds only. He stated this form is required by law and it must be posted on the Department of Revenue's site by December 15th. He explained that this form has the original estimated cost which is the TIA amounts originally approved and then the current estimated cost which is what the estimates are based on. It also included the prior year and current year costs. He explained that if any corrective action was required that a description was also given. The next report was the Completed Project and Benefit Report. He stated that this report gives a project description, the original estimated cost, and the final projected cost. He also explained all projects listed have met the stated public benefit as detailed in the TIA 2 Final Investment List. These projects were delivered under budget. This form is also required by law.

He informed the Panel that he would email these reports to them and that these reports are in draft form and if they see anything that needed to be changed to please contact them. He would need any comments by December 1st or 2nd.

Kenneth asked if anyone had any questions. No questions were asked.

ADJOURN

Chairman Trapnell asked if there was any other business. There being no further business, a motion was made by Phil Best and seconded by Roger Branch to adjourn the TIA 2 Citizens Review Panel Meeting at 11:35 A.M. The vote passed unanimously.