



Georgia Department of Transportation

Transportation Investment Act

CSRA 1

March 7, 2023 CRP Update




TIA 2013-2022



TIA 2013-2022

- 
- A celebratory scene with a large amount of yellow and orange confetti falling from above. In the background, there are several large, round balloons in shades of orange and yellow. The scene is lit with warm, golden light, suggesting a night-time celebration. In the foreground, the silhouettes of people's heads and shoulders are visible, looking up at the falling confetti.
- 871 Projects Construction Ready
 - 10,500+ Invoices Processed
 - 271 Local Government Agreements
 - 36 Consultant Contracts (132 Task Orders)
 - 2 CEI Contracts (73 Task Orders)
 - 10 Quick Response Contracts
 - 2200+ Parcel Acquired
 - 151 Projects Added in 2018
 - 787 Projects Added in 2023

TIA Regions




TIA Collections thru December 2022

Region	Total	Approved Investment List (75%)	Local Discretionary (25%)
CSRA	\$746,921,743*	\$560,191,307*	\$186,730,436*
River Valley	\$512,301,207*	\$384,225,905*	\$128,075,302*
Heart of Georgia	\$335,375,226*	\$251,531,419*	\$83,843,807*
Southern Georgia	\$269,296,711*	\$201,972,533*	\$67,324,178*
Totals (*rounded amounts)	\$1,863,894,887	\$1,397,921,164	\$465,973,722


TIA Collections thru December 2022

Region	Original Revenue Forecast	Actual Revenue Collected	% Behind Forecast
CSRA	\$841,044,916*	\$746,921,743*	-11.2%
River Valley	\$594,061,269*	\$512,301,207*	-13.8%
Heart of Georgia	\$398,870,417*	\$335,375,226*	-15.9%
Southern Georgia	\$211,297,964*	\$269,296,711*	27.4%
Totals (*rounded amounts)	\$2,045,274,565	\$1,863,894,887	

TIA 1 Timeline



CSRA Project Overview



84

Total Projects

\$546,514,666

Final Investment List
Project Total

25

In Construction

59

Projects Completed

\$329,469,152

Total Expenditure to Date
(as of 03-06-23)

TIA Project Updates

**ALL Projects have been Let to
Construction!**

TIA Construction Updates





US 221 /SR 47 at I-20 Interchange Reconstruction Columbia County





West Thomson Bypass McDuffie County





SR 388 Widening Columbia County





Sandersville Bypass Washington County



Columbia County Update

Richmond County Update

The TIA Office

Kenneth Franks

TIA Administrator
(404) 631-1568
kfranks@dot.ga.gov

Eric Wilkinson

Assistant TIA Administrator
(478) 538-8522
ewilkinson@dot.ga.gov

Jeramy Durrence

TIA Regional Coordinator
CSRA
(404) 694-6545
jdurrence@dot.ga.gov

Brent Moseley

TIA Regional Coordinator
SG & HOGA
(912) 661-7157
bmoseley@dot.ga.gov

William Eastin

TIA Regional Coordinator
River Valley & SG
(404) 631-1810
weastin@dot.ga.gov

www.ga-tia.com