




# Transportation Investment Act

## CSRA 2

September 17, 2024 CRP Update



# TIA Regions




## TIA Collections thru July 2024

Region	Total	Approved Investment List (75%)	Local Discretionary (25%)
<b>CSRA 2</b>	<b>\$168,118,797</b>	<b>\$126,089,098</b>	<b>\$42,029,699</b>
<b>River Valley 2</b>	<b>\$109,104,310</b>	<b>\$81,828,233</b>	<b>\$27,276,077</b>
<b>Heart of Georgia 2</b>	<b>\$75,891,110</b>	<b>\$56,918,333</b>	<b>\$18,972,777</b>
<b>Southern Georgia</b>	<b>\$390,439,797</b>	<b>\$292,829,848</b>	<b>\$97,609,949</b>
<b>Totals</b> (*rounded amounts)	<b>\$743,554,014</b>	<b>\$557,665,511</b>	<b>\$185,888,503</b>

## TIA Collections thru July 2024

Region	Original Revenue Forecast	Actual Revenue Collected	% Ahead of Forecast
CSRA 2	\$132,717,054	\$168,118,797	26%
River Valley 2	\$93,104,910	\$109,104,310	17%
Heart of Georgia 2	\$55,916,225	\$75,891,110	35%
Southern Georgia	\$292,758,366	\$390,439,797	33%

# CSRA 2 Project Overview



**162**

Total Projects

**\$555,227,271**

Final Investment List  
Project Total

**48**

In Construction

**4**

Projects Completed

**\$14,381,268**

Total Expenditures as of  
(04-01-24)




## **TIA2 Project Updates**

- **44 Projects awarded for PE (Both GDOT and Local)**
- **Local Application process currently underway for 26 Projects**
- **48 Projects currently under construction**
- **4 Projects complete**



## Columbia County - White Oak Rd Resurfacing



# Columbia County Update



# Richmond County Update

# The TIA Office

**Kenneth Franks**

TIA Administrator  
(404) 631-1568  
[kfranks@dot.ga.gov](mailto:kfranks@dot.ga.gov)

**Eric Wilkinson**

Assistant TIA Administrator  
(478) 538-8522  
[ewilkinson@dot.ga.gov](mailto:ewilkinson@dot.ga.gov)

**Jeramy Durrence**

TIA Regional Coordinator  
CSRA  
(404) 694-6545  
[jdurrence@dot.ga.gov](mailto:jdurrence@dot.ga.gov)

**Brent Moseley**

TIA Regional Coordinator  
SG & HOGA  
(912) 661-7157  
[bmoseley@dot.ga.gov](mailto:bmoseley@dot.ga.gov)

**William Eastin**

TIA Regional Coordinator  
River Valley & SG  
(404) 631-1810  
[weastin@dot.ga.gov](mailto:weastin@dot.ga.gov)

[www.ga-tia.com](http://www.ga-tia.com)